


MANUFACTURING METHODS AND TECHNOLOGY PROJECT EXECUTION
REPORT(U) ARMY INDUSTRIAL BASE ENGINEERING ACTIVITY
ROCK ISLAND IL D O'CONNOR APR 85

1/2.

F/G 13/8

NL


[illegible]



MICROCOPY RESOLUTION TEST CHART
NATIONAL BUREAU OF STANDARDS-1963-A

AD-A155 144

U. S. ARMY
MATERIEL COMMAND



MANUFACTURING
METHODS &
TECHNOLOGY

PROJECT EXECUTION
REPORT

DISTRIBUTION STATEMENT A
Approved for public release
Distribution Unlimited
SECOND CY84

DTIC
ELECTE
JUN 12 1985
S D G

DTIC FILE COPY

PREPARED BY
USA INDUSTRIAL BASE ENGINEERING ACTIVITY
MANUFACTURING TECHNOLOGY DIVISION
ROCK ISLAND, ILLINOIS 61299-7260

APRIL 1985

85 5 20 189

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER SECOND CY84	2. GOVT ACCESSION NO. AD-A155	3. RECIPIENT'S CATALOG NUMBER 144
4. TITLE (and Subtitle) MANUFACTURING METHODS & TECHNOLOGY PROJECT EXECUTION REPORT		5. TYPE OF REPORT & PERIOD COVERED Semiannual 1 Jul 84 - 31 Dec 84
		6. PERFORMING ORG. REPORT NUMBER
7. AUTHOR(s) Debbie O'Connor		8. CONTRACT OR GRANT NUMBER(s) N/A
9. PERFORMING ORGANIZATION NAME AND ADDRESS US Army Industrial Base Engineering Activity ATTN: AMXIB-MT Rock Island, IL 61299-7260		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS N/A
11. CONTROLLING OFFICE NAME AND ADDRESS US Army Industrial Base Engineering Activity ATTN: AMXIB-MT Rock Island, IL 61299-7260		12. REPORT DATE April 1985
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office) US Army Materiel Command ATTN: AMCMT, Office of Manufacturing Technology 5001 Eisenhower Avenue Alexandria, VA 22333		13. NUMBER OF PAGES 198
		15. SECURITY CLASS. (of this report) UNCLASSIFIED
		15a. DECLASSIFICATION/DOWNGRADING SCHEDULE N/A
16. DISTRIBUTION STATEMENT (of this Report) DISTRIBUTION UNLIMITED OPERATIONS SECURITY (OPSEC) REVIEW PERFORMED		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report) DISTRIBUTION UNLIMITED		
18. SUPPLEMENTARY NOTES N/A		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) Manufacturing Methods & Technology MMT		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) This document is a summary compilation of the Manufacturing Methods and Technology Program Project Status Reports (RCS DRCMT-301) submitted to IBEA from AMC, major Army subcommands and project managers. Each page of the computerized section lists project number, title, status, funding, and projected completion date. Summary pages give information relating to the overall AMC program.		

DD FORM 1 JAN 73 1473 EDITION OF 1 NOV 65 IS OBSOLETE

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)



DEPARTMENT OF THE ARMY
US ARMY INDUSTRIAL BASE ENGINEERING ACTIVITY
ROCK ISLAND, ILLINOIS 61299-7260

REPLY TO
ATTENTION OF:

22 APR 1985


AMXIB-MT

SUBJECT: Manufacturing Methods and Technology (MMT) Program Project
Execution Report, Second Half CY84

SEE DISTRIBUTION

1. Reference AR 700-90, paragraph 3-4j(1), 15 Mar 82, subject: Logistics, Army Industrial Preparedness Program.
2. The Project Execution Report is a summary compilation of the MMT Project Status Reports (RCS DRCMT-301) submitted to IBEA from AMC Major Army Subcommands (SUBMACOM) and project managers. This document is used as a management tool for monitoring trends of the MMT Program and includes a discussion of the overall AMC Program. There are separate sections in the report showing projects that are new, active, and completed.
3. The submission of status reports is required by AR 700-90 to be made to IBEA within 2-1/2 months after the reporting period. For this document, that date was 15 March 1985.
4. Persons who are interested in the details of an individual project should contact the Manufacturing Technology representative at the SUBMACOM. A list of those representatives is included in Appendix IV to this report. The Project Officer for this task is Debbie O'Connor, AUTOVON 793-3682.

FOR THE DIRECTOR:


JAMES W. CARSTENS

Chief, Manufacturing Technology Division

Accession For	
NSIS	GPAA
DTIC	TAB
Unannounced	
Justified	
By	
Date	
A	
Dist	
A	

	Page
DISCUSSION	1
PROJECTS ADDED 2nd HALF, CY84	9
FINAL STATUS REPORTS RECEIVED DURING 2nd HALF, CY84	37
SUMMARY PROJECT STATUS REPORTS	55
Management Engineering Training Activity	
Army Depot Systems Command	57
Electronics R&D Command	61
Test Measurement Diagnostic Equipment Support Group	69
Army Material and Mechanics Research Center	73
Test and Evaluation Command	89
Aviation Systems Command	97
Communications & Electronics Command	105
Missile Command	111
Tank-Automotive Command	117
Armament, Munitions & Chemical Command (Ammunition).	129
Armament, Munitions & Chemical Command (Weapons)	153
Troop Support Command	169
APPENDICES	173
I - Command Identification	175
II - Project Slippage	179
III - User's Guide	183
IV - Army MMT Program Representatives	187
DISTRIBUTION	193

DISCUSSION

Background

The Army Manufacturing Methods and Technology (MMT) Program was established in 1964 as a part of the Army Production Base Support (PBS) Program. The MMT Program has goals of improving existing manufacturing technology, translating new technology into production line processes, and supporting the modernization and expansion of the military hardware production base. The program is governed by the provisions of AR 700-90, Chapter 3.

Composition of the Report

This MMT Project Execution Report provides the status summaries of 516 active projects which have a total authorized cost of \$265.2 million. Total MMT program statistics, as well as the summaries of the active projects are also included. The report is compiled, edited, and published for HQ, AMC by the Manufacturing Technology Division of the Army Industrial Base Engineering Activity (IBEA) in accordance with AR 700-90, paragraph 3-4j(1).

Distribution of this report is extended to Army materiel developers and users and to counterparts in the Navy and the Air Force. Inquiries on the detailed technical aspects of any individual project may be answered by the MMT Program representative of the action command under which the project was completed or is being executed. Inquiries or suggestions concerning this report or other facets of the MMT Program may also be directed to the Manufacturing Technology Division of IBEA.

The report is composed of three major sections:

- a. Projects Added 2nd Half, CY84 - A list divided by organization of all projects funded during the second half of CY84. Included is a narrative of the problem for each project.
- b. Final Status Reports Received During 2nd Half, CY84 - A list divided by organization of all projects for which final status reports were received during the second half of CY84. Included is a narrative of the final status for each project.
- c. Summary Project Status Report - These reports are divided by organization and include a summary of funding by fiscal year and a narrative status of the work accomplished during the six month period for each active project.

Status Report Submissions

There are two areas which have been of concern in the past: (1) delinquent status reports, and (2) final status reports without technical reports. Figure 1 summarizes by Command these two situations.

STATUS REPORT (RCS DRCMT 301) SUBMISSIONS

COMMAND	*301 REPORTS REQUIRED	*301 REPORTS SUBMITTED	NUMBER AND (%) OF DELINQUENT 301 REPORTS		NUMBER OF FINAL 301 REPORTS	NUMBER OF TECH RPTS SUBMITTED W/FINAL STATUS REPORTS	NUMBER AND (%) OF DELINQUENT TECHNICAL REPORTS	
AMETA	8	8	0	0%	1	N/A	N/A	
DESCOM	8	8	0	0%	2	0	2	100%
ERADCOM	34	31	3	9%	9	4	5	56%
TMDE	4	4	0	0%	1	N/A	N/A	
AMMRC	6	6	0	0%	0	0	0	0%
AVSCOM	49	36	13	27%	8	2	6	75%
CECOM	13	13	0	0%	2	2	0	0%
MICOM	19	18	1	5%	8	4	4	50%
TACOM	52	52	0	0%	11	9	2	18%
AMCCOM (AMMO)	143	135	8	6%	28	10	18	64%
AMCCOM (WPNS)	111	108	3	3%	16	1	15	94%
TROSCOM	3	3	0	0%	1	1	0	0%
TOTAL	450	422	28	6%	87	33	52	60%

Figure 1

* Does not include FY85 projects which were recently funded and which did not require a status report.

**Delinquency rate reflects a 1 week extension of the cutoff date. Actual delinquency as of the regular cutoff date was 203 reports or 45%.

According to this figure, there was a 6% delinquency in receipt of status reports, or 28 reports not submitted by the cutoff date.

Accuracy of MMT summary information for management depends on a complete submission of all the project status reports for each Command. Any delinquency creates a void in the information presented in the compiled report. Therefore, steps are taken to remind the Commands of the submission of these reports. In December 1984, a call letter was mailed out to each SUBMACOM. Enclosed with this letter was a computerized listing of the projects for which a status report was required for this reporting period. Also, phone calls were made on February 21st to those commands whose submission had not yet been received. Even with the reminders, the general trend has been that more and more of the reports are submitted later and later. This is evident by an actual delinquency rate of 45%, which was reduced to 6% by extending the cutoff date one week. This is a substantial improvement over the previous period's delinquency rate of 65% (or 49% with a one week extension), which was the largest delinquency rate ever experienced. Delinquency and timeliness are areas that must be improved in order to insure a useful review of the progression of the MMT Program.

Relative to the second area of concern, there has always been a requirement that a technical report be prepared for each project (i.e., each fiscal year of funding). The technical report is an accepted vehicle, and in some cases the only vehicle, for technology transfer. In May 1981, a letter from the Directorate of Manufacturing Technology reinforced the requirement for technical reports. Of the 43 final status reports submitted during the previous reporting period, 20 of them, or 47% did not have technical reports included. For this period, as noted in Figure 1, 87 final status reports were received with 54 of them, or 62% having a delinquent technical report. This increase in technical report delinquency, to a certain extent, is a reflection of the fact that 25% of the projects which were closed out were funded with R&D funds (FY83 and later). The significance of R&D is that each fiscal year of funding does not necessarily result in a deliverable for which a technical report is easily developed. In many cases, it is viewed and executed as a level of effort with technical report documentation developed at whatever point it is technically reasonable to do so, rather than automatically at the end of the expenditure of each FY of funding. Currently, attempts are being made to formulate a technical report policy which is sensitive to fiscal year level of effort, yet responsive to the need for tech transfer documentation prior to the overall completion of extended work efforts. In addition, future issues of this document which address delinquent technical reports will likewise use a different basis for calculation in order to reflect the change in the "normal" way of doing MMT business resulting from the R&D funding. The 87 projects for which final status reports were received during this period can be found in a separate section on page 37 where the final work status is given for each project.

Program Summary

Manufacturing Methods and Technology (MMT) projects and efforts are major elements of the Army's Manufacturing Technology (MANTECH) Program. AR 700-90 succinctly describes the MANTECH objective as the improvement of the industrial readiness and efficiency of the production base for Army materiel. Further defined objectives are stated in the Statement of Principles for the DOD Manufacturing Technology Program. This Statement, originating at the Deputy Under Secretary of Defense level, not only establishes ground rules for the Program but highlights the level of emphasis that the Program receives.

To attain the objectives described in the Statement of Principles, the Army, prior to FY83, funded discrete work units called "Projects" on a yearly basis. These projects, identified by a seven-digit number, contained work requests, which upon completion would result in an end product whose technical transfer could be effected. At times, in order to have a total work package which was implementable, (i.e., which could achieve the payback for which the work was funded) the scope was of such a magnitude that total funding in one fiscal year could be an inefficient use of resources.

In this event, the total work was multi-year funded, (i.e., be more than one project, each having a technically transferrable end product). These total implementable work units were called "Efforts". These efforts could consist of many projects or just be one project, depending on the amount of work required to achieve the implementable technical goal. Efforts are identified by a four-digit number which is the same as the last four digits of a project or projects which make up the effort.

For FY83 through FY85 the conversion from the Procurement Account to the R&D account will result in some administrative changes. An MMT "project" will, under R&D parlance, be considered a "task". Also, to accommodate the R&D obligational goals, these yearly funded tasks will likely become level of effort work rather than discrete, stand alone work units which result in end products whose technical transfer could be effected. Multi-year funding will probably become more prevalent in leading to the completion of an implementable work "effort".

Due to these changes, it is likely that MMT reporting procedures will change in the future.

The following three charts (Figures 2-4) summarize MMT project reporting and funding status for the 2nd Half of CY84. These summaries include data from the major Army subcommands (SUBMACOM) that have active projects and the AMMRC and AMETA sponsored projects. Cumulative figures pertaining to project distribution and expenditures of funds on contract and in-house are provided. Projects that were closed out during the

reporting period are not included in the data used for these summaries. On the following three charts, comparisons are made between parallel reporting periods (2nd half of CY83 and 2nd half of CY84) in order to observe the project number and funding changes that occur within each Command and within the total program.

A summary of the MMT Program (Figure 2) indicates that the number of active projects has increased by 35% and the funds have increased by 31% in comparison to the 2nd half of CY83 even though more projects were closed out this period (87) than in the 2nd half of CY83 (65). This significant increase is due to two reasons: 1) the bulk of the FY84 program was funded after January 1984 and therefore not included in the 2nd

MMT PROGRAM SUMMARY

Organization	Number of Projects			Funding Status		Percent Change
	2nd Half CY83	2nd Half CY84	Percent Change	2nd Half CY83	2nd Half CY84	
AMETA/DESCOM	16	16	0%	\$ 5,318,000	\$ 8,933,600	54%
ERADCOM	35	44	26%	21,653,000	25,861,800	19%
TMDE	3	4	33%	1,446,000	1,937,000	34%
AMMRC	4	8	100%	14,488,700	23,772,300	64%
TECOM	3	5	67%	1,934,000	3,546,000	83%
AVSCOM	33	61	85%	25,038,900	23,858,300	-5%
CECOM	11	19	73%	9,222,800	13,476,500	46%
MICOM	24	22	-8%	12,645,000	11,474,000	-9%
TACOM	53	53	0%	31,134,000	36,223,900	16%
AMCCOM (Ammo)	111	160	44%	65,513,000	98,163,500	50%
AMCCOM (Weapons)	86	121	41%	23,022,600	29,598,100	29%
TROSCOM	4	3	-25%	1,887,000	2,910,000	54%
TOTAL	383	516	35%	\$213,803,000	\$279,755,000	31%

Figure 2

half CY83 figure whereas the bulk of the FY85 program was funded before January 1985 and is included in the 2nd half CY84 figure, and 2) the 2nd half CY83 figure reflected an FY83 program which had a severe budget cut (from a normal \$80 million down to \$39 million) and this period has included in it two fiscal years (FY84 and FY85) of normally funded programs, thus reflecting the increase in the number of active projects.

Most of the Commands' active program increased in numbers with AMCCOM (Ammo) showing the largest increase in both number of projects and dollar value. There were only two Commands that decreased, AVSCOM and MICOM, with each decreasing \$1.2 million. It can be noted that AVSCOM's dollar decrease is coupled with a significant increase in the number of projects. This apparent dichotomy is as a result of the close-out one high dollar project valued at \$3 million and the fact that the FY84 and FY85 programs at AVSCOM, while being substantially below their FY81 and FY82 values, still had roughly the same number of projects funded per year.

A breakout of the active projects by fiscal year is shown in Figure 3. Over the past few years there has been a continued emphasis on closing out older projects. Currently, data is provided to AMC every quarter listing the active projects funded in FY80 and prior to monitor for completion. The success of this AMC follow-up is shown by comparing the fiscal years 76-80 for the 2nd half CY83 with the current period. A year ago, there were 65 active projects for these fiscal years. There are only 35 projects for these years reported during the 2nd half CY84. This is a 46% reduction in older projects. In addition, the active FY81 and FY82 projects were reduced by 37% during the same period.

Figure 4 indicates at what rate the project funds are being expended and by whom. Over the past three years, the active MMT program has shown an increasing contractor participation. For the 2nd half of CY83, the contractor and in-house figures were \$135 million vs. \$78 million, or 63% contractor involvement. For the 2nd half of CY84, these same respective values are \$149 million vs. \$131 million, or 53% contractor involvement. This data might portray the contractor involvement as decreasing, however, much of the new FY84 program was not funded until after the 2nd CY83 period whereas most of the FY85 program was funded during the 2nd CY84 period. Therefore, the current period reflects many new projects for which there has not been enough time to let a contract; whereas the comparison period only had projects which had already been funded for six months or more, and thus had a greater chance that contracts were let. Figure 4 shows that compared to the same period last year, contractor expenditures have stayed approximately the same, and in-house expenditures have fallen (41% vs. 58%). This decrease can again be related to the fact that the current period includes many more newly funded projects for which time has not permitted expenditures of funds. The 28 delinquent projects also have an impact on this chart. There probably has been additional in-house and contract funds expended on these 28 projects, which because of the report delinquency, were not reported to IBEA.

ACTIVE PROJECTS BY FISCAL YEAR

ORGANIZATION	76	77	78	79	80	81	82	83	84	85	TOTAL
AMETA/DESCOM		1	1	1	1	2	4		3	3	16
ERADCOM				2	2	4	4	3	10	19	44
TMDE							1	1	1	1	4
AMMRC					1	1	1	1	2	2	8
TECOM						1	1	1	1	1	5
AVSCOM						4	10	4	23	20	61
CECOM					1	4	2	2	2	8	19
MICOM						1	1	2	7	11	22
TACOM			1	1	2	6	12	13	6	12	53
AMCCOM (AMMO)	1	1	1	4	4	13	29	17	45	45	160
AMCCOM (WEAPONS)	1			2	7	13	28	15	29	26	121
TROSCOM						1			1	1	3
TOTAL	2	1	2	2	10	18	50	93	59	130	516

2ND CY83 TOTAL	2	1	5	6	18	33	79	150	89	0	0	383
-------------------	---	---	---	---	----	----	----	-----	----	---	---	-----

Figure 3

PROGRAM FUNDING EXPENDITURES
(MILLIONS)

CATEGORIZATION	NO. OF PROJECTS	AUTHORIZED FUNDING	ACTUAL CONTRACTORS*			REMAINING* (IN-HOUSE + PLANNED CONTRACT)		
			AMOUNT	EXPENDED		AMOUNT	EXPENDED	
DESCOM	16	\$ 8.9	\$ 5.3	\$ 2.7	(51%)	\$ 3.6	\$ 0.5	(14%)
AM	44	25.9	17.7	13.7	(77%)	8.2	1.5	(18%)
	4	1.9	0.7	0.6	(86%)	1.3	0.9	(69%)
	8	23.8	8.9	0.8	(9%)	14.9	9.9	(66%)
	5	3.5	0	0	(0%)	3.5	2.7	(77%)
M	61	23.9	13.3	8.2	(61%)	10.5	2.3	(21%)
	19	13.5	10.7	7.3	(68%)	2.7	0.5	(19%)
	22	11.5	5.7	4.3	(74%)	5.8	0.8	(14%)
	53	36.2	21.3	13.9	(65%)	14.9	10.2	(68%)
M (AMMO)	160	98.2	53.1	35.3	(66%)	45.1	17.1	(37%)
M (WEAPONS)	121	29.6	9.2	5.8	(63%)	20.4	7.2	(35%)
DM	3	2.9	2.7	1.1	(41%)	0.2	0.1	(50%)
	516	\$ 279.8	\$ 148.6	\$ 93.7	(63%)	\$ 131.1	\$ 53.7	(41%)
Y83	383	\$ 213.6	\$ 135.3	\$ 88.7	(65%)	\$ 78.3	\$ 45.8	(58%)

Figure 4

figures rounded to one decimal place.

PROJECTS ADDED IN 2ND HALF, CY64
(CONTINUED)

85 6057

ABRAMS M1 COMBAT VEHICLE

MATERIALS AND MANUFACTURING PROCESSES EMPLOYED IN THE MFG OF THE M1 CAN BE IMPROVED BY INCORPORATING NEW TECHNOLOGIES TO THE CURRENT SYSTEM. THIS WILL ENABLE THE M1 TO BE PRODUCED MORE ECONOMICALLY.

84 6059

M2 AND M3 FIGHTING VEHICLE SYSTEM

MATERIALS AND MANUFACTURING PROCESSES EMPLOYED IN THE MFG OF THE FVS CAN BE IMPROVED BY INCORPORATING NEW TECHNOLOGIES TO THE CURRENT SYSTEM. THIS WILL ENABLE THE FVS TO BE MANUFACTURED MORE ECONOMICALLY.

85 6079

AGT-1500 ENGINE

THE NEED TO REDUCE COST AND IMPROVE PERFORMANCE OF THE AGT-1500 TURBINE ENGINE REQUIRES NEWER AND MORE INNOVATIVE MANUFACTURING TECHNOLOGY.

85 6090

TEAD DEPOT ANALYSIS OF RESOURCES AND TECHNOLOGY (DART)

THE AGING FACILITY AND OUTDATED TECHNIQUES HAVE RESULTED IN AN INEFFICIENT OPERATION AND SLOW DELIVERIES.

85 6095

ABRAMS TRANSMISSION PRODUCTIVITY IMPROVEMENTS PHASE III

A NUMBER OF TECHNOLOGICAL AREAS HAVE BEEN IDENTIFIED WHICH CAN BE APPLIED AS COST REDUCING MEASURES OR AS A MEANS OF IMPROVING THE MANUFACTURE COST OF THE M1 ABRAM TRANSMISSION.

85 6107

IMPROVED MBT TRACK

INCREASED VEHICLE PERFORMANCE REQUIREMENTS NECESSITATE HIGHER PERFORMANCE TRACKS THAN THOSE AVAILABLE TODAY. TO IMPLEMENT NEW METAL COMPOSITE, HIGHER STRENGTH FERROUS ALLOYS, AND TITANIUM NEW MANUFACTURING PROCESSES MUST BE ESTABLISHED.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

TACOM

4 '85 4001

MFG FOR CORROSION PREVENTION IN TACTICAL VEHICLES

CURRENTLY THE ARMY HAS SEVERE CORROSION PROBLEMS WITH ITS TACTICAL TRUCK FLEET. ACHIEVING CORROSION RESISTANCE THROUGH THE APPLICATION OF RUSTPROOFING COMPOUNDS CONTRADICTS THE NBC REQUIREMENT FOR VEHICLES WITH CHEMICAL AGENT RESISTANT COATINGS.

4 '85 4008

COMPOSITE DRIVE SHAFTS

A LARGE TRUCK DRIVE SHAFT NEEDS A CENTER BEARING FOR SUPPORT. THE BEARING IS EXPENSIVE AND MUCH MACHINING ON THE SHAFT IS PERFORMED TO INSURE PROPER FIT AND FUNCTION. A COMPOSITE SHAFT WOULD END THESE PROBLEMS BUT NO RELIABLE MASS PDN PROCESS EXISTS.

4 '84 4042

FLEXIBLE MANUFACTURING TECHNOLOGY INTEGRATION

FIXTURING OF PARTS IS A MAJOR PROBLEM IN MANUFACTURING. FIXTURE DESIGN IS MORE ART THAN SCIENCE AND IT IS OFTEN THE CASE THAT MULTIPLE FIXTURES ARE REQUIRED TO PRODUCE A PART. IN A FMS ENVIRONMENT PROBLEMS ARE COMPOUNDED.

4 '85 5053

ADIABATIC DIESEL ENGINE COMPONENTS (PHASE IV)

FABRICATION OF HIGH EFFICIENCY, HIGH TEMPERATURE DIESEL ENGINES REQUIRES ADVANCED MATERIALS. ENGINES FABRICATED WITH CERAMIC COMPONENTS HAVE BEEN DEMONSTRATED IN R+D BUT MANUFACTURING METHODS FOR SERIAL PRODUCTION COMPONENTS ARE LACKING.

4 '85 5091

HEAVY ALUMINUM PLATE FABRICATION

MANY COMBAT AND TACTICAL VEHICLE HULLS AND THEIR COMPONENTS ARE FABRICATED FROM HEAVY ALUMINUM PLATE. CUTTING THIS HEAVY ALUMINUM PLATE TO SPECIFIED CONTOURS AND WELDING THE PIECES TOGETHER REQUIRES A GREAT DEAL OF MANUAL LABOR.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

3 85 1131

MMT FOR INTEGRATED 94 GHZ SUBUNITION TRANSCEIVER

THE TRANSCEIVER IS VERY EXPENSIVE DUE TO THE LABOR REQUIRED TO MATCH, ALIGN AND TEST COMPONENTS AND TO INTEGRATE THESE COMPONENTS INTO A TRANSCEIVER WHICH HAS THE REQUIRED PERFORMANCE.

3 85 1134

RF/LASER HARDENING OF DOMES FOR DUAL MODE SYSTEMS

CURRENT MISSILE DOMES ARE NOT HARDENED TO RFI AND LASER THREATS WHILE RETAINING THE ABILITY TO OPERATE IN SPECIFIC SPECTRAL BANDS.

3 85 1144

ELECTROFORMED ASPHERIC METAL MIRROR

A NEW R+D PROCESS IS AVAILABLE TO FABRICATE PRECISION METALLIC MIRRORS. THIS PROCESS INCORPORATES THE USE OF PRECISION MANDRELS WHICH ARE DIFFICULT TO MANUFACTURE. MANY MANDRELS ARE REQUIRED FOR HIGH RATE PRODUCTION.

3 85 1147

OPTICAL FIBER WIND

THE WINDING OF A FIBER ON A PAY-OUT BOBBIN IS A COSTLY, PRECISION TASK. THIS IS CURRENTLY NOT AVAILABLE AS A HIGH-SPEED PRODUCTION PROCESS FOR THE DELICATE FIBER OPTIC CABLE.

3 85 1148

MILLIMETER WAVE MONOLITHIC/INTEGRATION RECEIVER

NO PRODUCTION CAPABILITY CURRENTLY EXISTS FOR GAAS MILLIMETER WAVE MONOLITHIC/INTEGRATED RECEIVERS.

3 85 1150

LITHIUM NIOBATE LASER Q-SWITCHES

LITHIUM NIOBATE CRYSTALS + CRYSTAL ANTIREFLECTIVE COATINGS CURRENTLY AVAILABLE ARE INADEQUATE FOR OPTICAL Q SWITCH APPLICATION IN Nd/YAG LASER DESIGNATORS + RANGEFINDERS.

3 84 2001

TAB/GLASS ENCAPSULATED INTEGRATED CIRCUITS

TAPE MOUNTED, PASSIVATED IC CHIP POLYMER ENCAPSULATION CAN NOW BE PERFORMED ONLY BY TEDIOUS LABORATORY TYPE METHODS.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

2 '85 9290

MMT AUTOMATIC MICROWAVE SEMICONDUCTOR DEVICE TESTING

PRESENT PRODUCTION TESTING METHODS FOR HIGH FREQUENCY DEVICES ARE INADEQUATE. DEVICE CHARACTERIZATION IS SLOW AND EXPENSIVE, AND IS MOSTLY DONE BY HAND. SMALL SIGNAL READINGS CAN BE TAKEN BUT NOT LARGE SIGNAL READINGS.

MICCM

3 '85 1066

SEMIADDITIVE SINGLE AND MULTILAYER CIRCUITRY

THICK FILM CIRCUITRY USES THE SCREEN AND FIRE PROCESS ON CERAMIC SUBSTRATES. A SEMIADDITIVE FINE-LINE PROCESS, ELECTROLESS COPPER PLATING, USED ON FIBERGLASS AND CERAMIC SUBSTRATES WILL PROVIDE BETTER FINE-LINE AND A COST REDUCTION.

3 '85 1089

INTEGRAL ROCKET MOTOR COMPOSITE ATTACHMENTS

CURRENT FILAMENT WOUND COMPOSITE ROCKET MOTOR CASES REQUIRE FORGED METAL POLE PIECES, NOZZLE CLOSURE ATTACHMENT RINGS, AND OTHER ATTACHMENT RINGS. THESE COMPONENTS ARE EXPENSIVE, AND REQUIRE LONG LEAD TIME PROCUREMENT.

3 '85 1095

AUTOMATIC SEALING OF HYBRID PACKAGES (CAM)

HYBRID CIRCUIT ASSEMBLIES FOR MILITARY USE REQUIRE HERMETIC SEALING WHICH IS ACCOMPLISHED BY SOLDERING OR WELDING. BOTH TECHNIQUES REQUIRE AN OPERATOR, INVOLVING LABOR INTENSIVE HANDLING AND SET UP ERRORS.

3 '85 1120

DETECTOR GRADE CADMIUM SULFIDE (CDS)

CURRENTLY AVAILABLE PROCESSES FOR PRODUCING CADMIUM SULFIDE CRYSTALS OFTEN RESULT IN SMALL DOSE SIZES THAT LOSE CRYSTALLINITY, LARGE RESISTIVITY VARIATIONS, AND HIGH DENSITY OF CRYSTALLINE FLAWS.

3 '85 1124

IMPROVED MFG PROCESSES FOR SCANNING FOCAL PLANE SENSOR ASSY

THERE IS NO PRODUCTION METHOD FOR MAKING A SCANNING FOCAL PLANE ARRAY FOR SEEKERS THAT INCLUDES THE SIGNAL PROCESSING AND DEWAR ASSEMBLY. PRESENTLY, UNITS ARE HAND-MADE WITH ATTENDANT HIGH COSTS. LONGER LIFE DEWARS ARE NEEDED.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

2 85 3090

GAINASP LIGHT EMITTING DIODE PACKAGING

THE PRESENT METHOD OF FABRICATION IS LOW VOLUME AND LABOR INTENSIVE. LEDS ADAPTABLE TO MILITARY SYSTEMS ARE AVAILABLE BUT INDUSTRY WILL NOT DEVELOP WITH ITS OWN FUNDS BECAUSE OF LIMITED PRODUCTION PROCUREMENT.

2 85 3094

COMMUNICATIONS TECHNOLOGY TECHMOD FOR JTIDS

COMMUNICATIONS EQUIPMENT IS MANUFACTURED USING LABOR INTENSIVE, LOW VOLUME PROCESSES. MACHINES ARE OLD AND UNAUTOMATED. NEW METHODS, PROCESSES AND EQUIPMENT ARE NEEDED.

2 85 3108

CONTROL OF GAAS BOULE DIAMETER

THE MANUAL CONTROL OF LEC GAAS SINGLE CRYSTAL BOULE GROWTH RESULTS IN WIDE BOULE DIAMETER VARIATIONS, WASTED MATERIAL, WASTED UNIFORMITY GRINDING LABOR AND IS A SOURCE OF DEFECTS.

2 85 3111

MMT AUTOMATIC MATCHING OF IMPEDANCE

PRESENT METHODS FOR IMPEDANCE MATCHING ARE LABOR INTENSIVE. TECHNIQUES FOR AUTOMATIC ADJUSTMENT AND MATCHING INTERFACE CIRCUIT IMPEDANCES WILL BE ESTABLISHED.

2 85 3139

AUTOMATED INTEROVEN TRANSFER OF GLASS PREFORMS

DEWAR FABRICATION REQUIRES MUCH HAND LABOR AND MOVING MATERIALS FROM PROCESS TO PROCESS CAN INTRODUCE CONTAMINATION AND PRODUCT NONUNIFORMITIES.

2 85 9289

AUTOTEST OF MICROWAVE DEVICE WAFERS (CAM)

THE NEED TO WAIT UNTIL PACKAGING IS COMPLETE BEFORE TESTING MICROWAVE DEVICES (DIODES, TRANSISTORS) RUNS UP THE COST BECAUSE PACKAGING COST IS APPRECIABLE. BUT TESTING OF DEVICE CHIPS CANNOT NOW BE DONE.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

1 '85 7473

FIBER REINFORCED THERMOPLASTIC STRUCTURES

CURRENT AIRFRAME SECONDARY STRUCTURES ARE CONSTRUCTED FROM SHEET METAL OR THERMOSETTING COMPOSITES. SHEET METAL CONSTRUCTION REQUIRES MANY DETAIL PARTS AND LABOR, AND THERMOSETTING COMPOSITES REQUIRES EXPENSIVE STORAGE, FORMING AND CURING STEPS.

1 '85 7474

SINGLE CURE TAIL ROTOR

THE CURRENT METHOD OF CURING COMPOSITE TAIL ROTOR BLADES IS TO PRECURE EACH MAJOR DETAIL SEPARATELY AND THEN BOND THEM TOGETHER AS A FINAL ASSEMBLY. THIS APPROACH IS NECESSARY IN ORDER TO PROVIDE A STABLE ELEMENT FOR FORMING AND HOLDING NOMEX CURE.

1 '85 7535

AUTOMATED PRECISION GRINDING OF SPUR GEARS BY CNC

THE CURRENT MFG METHOD FOR AIRCRAFT SPUR/HELICAL GEARS IS LABOR INTENSIVE IN FINAL GRINDING THE GEAR TEETH, REQUIRING SEVERAL GRINDING CYCLES INTERSPERSED WITH IN PROCESS INSPECTION FOLLOWED BY 100 PERCENT FINAL INSPECTION.

1 '85 7549

ECM OF T700 COMPRESSOR BLISKS

BLISK AIRFOILS ARE CURRENTLY ROUGH + FINISHED MACHINED WITH CONSIDERABLE PRODUCTION TIME SPENT IN ADDITION FOLLOWED BY HAND-BENCHING.

7 '84 8198

T-700 TURBINE ENGINE MFG PRODUCTIVITY IMPROVEMENT

INITIAL INVESTIGATION GE PLANTS INDICATE ADVANCED TECHNOLOGY AND COST IMPROVEMENT CONCEPTS CAN BE APPLIED TO THE MANUFACTURING PROCESSES, EQUIPMENT AND SUPPORT SYSTEMS TO REDUCE COST AND IMPROVE PRODUCTIVITY.

CECM

2 '85 3008

INCREASE PRODUCIBILITY OF VARACTORS + PIN DIODES (CAM)

PRESENTLY AVAILABLE VARACTORS AND PIN DIODES MADE BY SILICON DIODE TECHNOLOGY ARE EXPENSIVE. THE IR PRODUCTION TECHNIQUES ARE VERY LABOR INTENSIVE, YIELDS ARE LOW, AND UNIFORMITY IS POOR. MATCHING REQUIRES EXTENSIVE TESTING.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

1 '85 7453

CERAMIC-FREE ATOMIZATION OF SUPERALLOY POWDER

CERAMIC CONTENT IN SUPERALLOY POWDERS USED FOR TURBINE COMPONENTS LIMITS THE BENEFITS OF POWDER METALLURGY. GAS ATOMIZATION REPRESENTS A HIGH VOLUME, LOW COST APPROACH BUT IT HAS NOT PREVENTED CERAMIC ADDITIONS TO THE POWDER.

1 '84 7456

ADVANCED FUSELAGE TOOLING

HIGH COST METAL TOOLING CONCEPTS OR EXPENSIVE AUTOCLAVE CURING APPROACHES HAVE BEEN USED WHICH RESULT IN EXTENDED CURE CYCLES AND POOR ENERGY CONSERVATION.

1 '85 7456

LOW COST TOOLING FOR AIRFRAME COMPONENTS

HIGH COST METAL TOOLING CONCEPTS OR EXPENSIVE AUTOCLAVE CURING APPROACHES HAVE BEEN USED WHICH RESULT IN EXTENDED CURE CYCLES AND POOR ENERGY CONSERVATION.

1 '85 7465

FABRICATION TECHNIQUES FOR ADVANCED COMPOSITE SENSOR

THE CURRENT PROTOTYPE SENSOR SUPPORT STRUCTURE IS COMPOSED OF BERYLLIUM WHICH IS TOXIC, EXPENSIVE AND SOLE SOURCE SUPPLIED.

1 '85 7471

PROCESS CONTROL SYSTEM FOR N/C AND CNC MACHINES

PRESENT PROCESS CONTROL SYSTEMS FOR NC AND CNC MACHINES DO NOT INCLUDE REAL-TIME MONITORING AND FEEDBACK COMPENSATION.

1 '84 7472

SURFACE HARDENING GEARS BY LASER

HELICOPTER TYPE GEARS HAVE BEEN SUCCESSFULLY SURFACE HARDENED BY LASER. THE PROCESS NEEDS TO BE PRODUCTIONIZED AND EXPANDED FOR USE ON GEARS SUSCEPTIBLE TO HEAVY LOADS IN ORDER TO OBTAIN HIGHEST COST BENEFITS.

1 '85 7472

SURFACE HARDENING GEARS BY LASER

HELICOPTER TYPE GEARS HAVE BEEN SUCCESSFULLY SURFACE HARDENED BY LASER. THE PROCESS NEEDS TO BE PRODUCTIONIZED AND EXPANDED FOR USE ON GEARS SUSCEPTIBLE TO HEAVY LOADS IN ORDER TO OBTAIN HIGHEST COST BENEFITS.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

1 85 7377

SPF/DB STATIC STRUCTURE F/TURBINE ENGINES

TITANIUM STATIC COMPONENTS OF TURBINE ENGINES USE FORGINGS OR CASTINGS WELDED TO SHEET STOCK AND MACHINED ALL OVER. THIS PROCESS IS TOO COSTLY AND HAS POOR UTILIZATION OF CRITICAL MATERIAL.

1 85 7378

STAINLESS STEEL GEARBOX HOUSING

HELICOPTER TRANSMISSION HOUSINGS ARE MADE FROM MAGNESIUM CASTINGS. THEY ARE COSTLY AND HAVE HIGH REPLACEMENT RATES AT OVERHAUL DUE TO CRACKS AND CORROSION.

1 85 7383

MOLDED HARDWARE FOR TWO AXIS DRY GYRO

THE PRIMARY COST DRIVER IN THE MANUFACTURE OF CURRENT INERTIAL GYROSCOPES IS THE MACHINING OF SMALL PRECISION COMPLEX METAL PARTS. THE MACHINED PARTS ARE HIGH COST AND ALSO REPRESENT PRODUCTION LEAD TIME PROBLEMS.

1 85 7384

COMPOSITE ENGINE GEARBOX HOUSING

CONVENTIONAL GEAR HOUSINGS CONSISTING OF MAGNESIUM EXHIBIT LOW MODULUS, LOW FATIGUE STRENGTH, AND SUSCEPTABILITY TO CORROSION.

1 85 7389

PROD OF ALUMINUM AIRFRAME COMPONENTS (SUPERPLASTIC FORMING)

CURRENT METHODS OF MACHINING ALUMINIUM FORGINGS ARE EXPENSIVE AND REQUIRE AN EXCESSIVE NUMBER OF PARTS.

1 85 7416

ADVANCED TURBINE AIRFOIL CASTINGS FOR LONG LIFE

TURBINE AIRFOILS ARE DESIGNED TO A STRESS RUPTURE LIMIT WHETHER COOLED OR UNCOOLED. THIS LIMIT IS LOW DUE TO EQUIAXED CAST SUPERALLOY MATERIALS CURRENTLY USED AND THEIR INHERENT GRAIN BOUNDARY LIMITATIONS.

1 85 7417

LOW COST DISKS BY CONSOLIDATED ATMOSPHERIC PRESSURE

POWDER METAL DISKS FORM A SIGNIFICANT PART OF THE ENGINE COST DUE TO EXPENSIVE TOOLING/DIE REQUIREMENTS AND HIGH PRESSURE CONSOLIDATION EXPENSE.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

■ 85 6390

PROGRAM IMPLEMENTATION + INFORMATION TRANSFER

THE SUCCESS OF THE MMT PROGRAM IS VERY DEPENDENT ON WHETHER THE RESULTS OF MMT WORK GET IMPLEMENTED. THIS IN TURN IS DEPENDENT ON WHETHER INFORMATION CONCERNING THE MMT TECHNOLOGY IS MADE AVAILABLE AND USED BY CONCERNED PARTIES.

TECOM

□ 85 5071

TECOM PRODUCTION TEST METHODOLOGY ENGRS METHODS

ARTILLERY, VEHICLE AND ELECTRONIC CONVENTIONAL TEST CAPABILITIES NEED TO BE UPGRADED TO PROVIDE MORE TIMELY ACCURATE TEST DATA FOR THE TEST AND EVALUATION PROCESS.

AVSCOM

1 85 7187

POWDER METALLURGY GEARS FOR HELICOPTER APPLICATION

PRODUCE GEARS FOR TURBINE ENGINES AT A LOWER COST.

1 85 7300

IMPROVED LOW CYCLE FATIGUE CAST ROTORS

INTEGRALLY CAST TURBINE ENGINE ROTORS HAVE BEEN SHOWN TO BE COST EFFECTIVE. HOWEVER, INVESTMENT CASTING RESULTS IN LARGE GRAIN SIZES IN THE DISK REGION AND THIS REDUCES FATIGUE LIFE COMPARED TO WROUGHT MATERIAL.

1 85 7302

PROD OF BURIDE COATED LONG LIFE TOOLS

AIRFRAME COMPOSITE COMPONENTS REQUIRE EXTENSIVE MACHINING WHICH IS EXPENSIVE IN TERMS OF LABOR HOURS REQUIRED AND TOOL COSTS.

1 85 7344

RIM MOLDING OF HELICOPTER COMPONENTS

PRESENT METHODS OF FABRICATING AIRCRAFT SECONDARY STRUCTURES (ESPECIALLY ACCESS DOORS) INVOLVE EXCESSIVE LABOR AND EXPENSIVE MATERIALS. STRUCTURES MADE FROM FIBER REINFORCED SANDWICH PANELS AND/OR FORMED SHEET METAL OFTEN REQUIRE COMPLEX ASSEMBLY.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

F 85 5273

FIRST LEVEL PACKAGING AND INTERCONNECTIONS (VHSIC)

NEITHER THE GRID ARRAY CHIP CARRIER NOR THE PERIMETER CHIP CARRIER IS CURRENTLY VHSIC COMPATIBLE. THERE IS NO ADVANCED TECHNIQUES FOR THEIR MANUFACTURE.

F 85 5274

MULTICHIP PACKAGES (VHSIC)

MANUFACTURING FACILITIES ARE EXTREMELY LIMITED FOR THE PRODUCTION OF VHSIC COMPATIBLE MULTICHIP CERAMIC PACKAGES.

F 84 7000

LASER POLARIZERS

US SOURCES HAVE NOT BEEN ABLE TO CONTROL IMPORTANT PARAMETERS IN MANUFACTURING HIGH POWER DENSITY LASER POLARIZERS. THESE POLARIZERS MAKE THE EMITTED ENERGY FROM A LASER TARGET DESIGNATOR UNIDIRECTIONAL.

F 85 7000

LASER POLARIZERS

US SOURCES HAVE NOT BEEN ABLE TO CONTROL IMPORTANT PARAMETERS IN MANUFACTURING HIGH POWER DENSITY LASER POLARIZERS. THESE POLARIZERS MAKE THE EMITTED ENERGY FROM A LASER TARGET DESIGNATOR UNIDIRECTIONAL.

TMDE

K 85 3115

ENGINEERING FOR METROLOGY AND CALIBRATION

MEASUREMENT SCIENCES OR METROLOGY MUST BE CONTINUALLY ADVANCED IN RELEVANT TECHNOLOGY AREAS TO KEEP PACE WITH MANY ARMY PROGRAMS.

AMMC

F 85 6350

MATERIALS TESTING TECHNOLOGY (MTT)

DESTRUCTIVE AND CERTAIN CONVENTIONAL NON-DESTRUCTIVE TESTING TECHNIQUES ARE RESPECTIVELY UNSUITED AND INADEQUATE OR HARD TO BE ADAPTED TO ON-LINE PRODUCTION TESTING USAGE.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

F 85 5180

LOW COST DEWAR + INTERCONNECT ASSEMBLY - PHASE II

THE GOLD WIRE BONDED CONNECTIONS ARE MADE BY HAND WHICH IS A TEDIOUS AND EXPENSIVE PROCESS. THE GLASS STEM IS HAND FASHIONED AND IS PRONE TO DAMAGE.

F 85 5187

TUNABLE MILLIMETER WAVE INP GUNN SOURCES

TUNABLE MILLIMETER WAVE INP GUNN SOURCES ARE CURRENTLY HAND MADE IN THE LABORATORY BECAUSE THERE ARE NO PROCESSES FOR FABRICATION AND TESTING IN VOLUME.

F 85 5193

PROCESS ADJUSTMENTS F/ENVIRON STRESS ON ELECT CIRCUIT METALS

METALS USED IN ELECTRONIC CIRCUITS ARE CORRUDED BY THE ENVIRONMENT, SOME SUBSTITUTE MATERIALS ARE EXPENSIVE.

F 85 5209

HIGH SPEED DIGITAL TO ANALOG CONVERTER

THE RANGE OF RADARS AND THE SPEED OF DIRECT WRITE ELECTRON BEAM LITHOGRAPH ARE LIMITED BY THE AVAILABILITY OF HIGH SPEED, HIGH RESOLUTION DIGITAL TO ANALOG CIRCUITS.

H 85 5248

ADVANCED WAFER IMAGING SYSTEM (AWIS)

VHSIC REQUIREMENTS FOR RESOLUTION AND INTER-LEVEL ALIGNMENT ACCURACY CANNOT BE MET WITH CURRENT WAFER PATTERNING SYSTEMS. RESOLUTION OF 1.0 MICROMETERS AND OVERLAY ALIGNMENT OF 0.1 MICROMETER ARE NEEDED.

H 85 5251

AUTOMATIC SEM WAFER INSPECTION AND METROLOGY SYSTEM

HUMAN INTERPRETATION OF SCANNING ELECTRON MICROSCOPE IMAGES OF INTEGRATED CIRCUIT PATTERNS IS LABORIOUS AND PRONE TO ERROR.

F 85 5272

TAPE AUTOMATED BONDING (TAB)

PRESENT TAB PROCESSES ARE NOT COMPATIBLE WITH VHSIC CHIP I/O COUNTS, SMALL PAD SIZES AND COMPLEXITY.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

H 85 5107

EHF SOLID STATE AMPLIFIER

TUNING AND FABRICATION OF THE AMPLIFIER MODULE, ALONG WITH SELECTION OF PROPER DIODES, PRESENTLY TAKES WEEKS, RESULTING IN LOW VOLUME CAPABILITY AND EXTREMELY HIGH COSTS.

H 85 5109

PRECISION LO-COST SURF ACOUSTIC WAVE DELAY LINES F/UHF APPL

BROADBAND SAW DELAY LINES ARE REQUIRED FOR SIGNAL STORAGE DEVICE BANDWIDTH IS FIXED BY NEED TO STORE SIGNALS FOR A TEN MICROSECOND DURATION FOR SIGNALS RANGING OVER 500 MHZ BAND. DEVICE INSERTION LOSS AND MULTIPLE TRANSMIT REFLECTIONS MUST BE MINIMAL

H 85 5111

VAPOR GROWTH FOR THIRD GENERATION PHOTOCATHODE

LIQUID EPITAXIAL GROWTH PROCESS REQUIRES- A) LARGE AND COSTLY HIGH TEMP REACTORS, B) LARGE QUANTITIES OF SATURATION MELT MATERIALS, C) COSTLY QUALITY GALLIUM ARSENIDE SUBSTRATES, D) LENGTHY OPERATION PROCESS PER SINGLE GROWTH.

F 85 5162

EXJAM BATTERY MANUFACTURING TECHNOLOGY - PHASE III

PRESENT R AND D MODELS OF UNATTENDED EXPENDABLE JAMMER RESERVE POWER SUPPLY (UEJPS) ARE HAND MADE 1 OR 2 AT A TIME. UNLESS FABRICATION/ASSEMBLY ARE PRODUCTION ENGINEERED, LABOR COSTS WILL MAKE THE BATTERY PROHIBITIVELY EXPENSIVE.

F 85 5168

AUTOMATIC RETICLE INSPECTION SYSTEM, PHASE III

THERE IS NO WAY TO CHECK TAPE-GENERATED RETICLE PATTERNS AGAINST THE COMPUTER-GENERATED MASTER TAPE. VISUAL INSPECTION OF RETICLES FOR PINHOLES OR DUST PARTICLES IS VERY DIFFICULT.

F 85 5174

AUTO SPUTTERING PROCESS CONTROL F/PRODUCING ZND - PHASE II

GAS MIXTURE, ZND PURITY + SPUTTERING PARAMETERS ARE MANUALLY MONITORED USING A MASS ANALYZER. CORRECTIONS IN FLOW + DEPOSITION PROCESSES ARE SLOW AND PERFORMED AFTER OCCURRENCE.

PROJECTS ADDED IN 2ND HALF, CY84

AMETA

D 85 5052

ARMY ENGRG DESIGN HANDBOOKS F/PRODUCTION SUPPORT

TECHNICAL SCIENTIFIC AND ENGINEERING DATA IS CONTINALLY BEING GENERATED WITHIN THE ARMY AND NEEDS TO BE COLLECTED IN APPROPRIATE DOCUMENTS.

DESCOM

G 85 2002

LETTERKENNY EVAL ANALYSIS + PLANNING (LEAP) PROGRAM

THE LACK OF UP-TO-DATE MANUFACTURING AND PROCESSING TECHNOLOGY HAS RESULTED IN HIGHER OVERHAUL/REBUILD COSTS AND ALSO IN LIMITATIONS TO BOTH PRESENT AND FUTURE MISSION NEEDS THROUGHOUT THE DEPOT.

G 85 3001

POWER AND INERTIA SIMULATOR (PAISI) COMBAT VEHICLE TESTING

THE TEST TRACK AT THE MAINZ ARMY DEPOT IS A PRIMARY BOTTLENECK IN THE REBUILD MISSION. ALTHOUGH THE TEST TRACK IS OVERLOADED AN INCREASE IN THE WORKLOAD IS PROJECTED.

ERADCOM

F 85 3010

HYBRID MODULATOR F/PULSED IMPATT MILLIMETER WAVES SOURCE

TO ESTABLISH A MANUFACTURING CAPABILITY FOR PRODUCTION OF IMPATT DIODES WHICH ARE UNIFORM ENOUGH TO BE FIELD REPLACEABLE IN ARMY SYSTEMS.

F 85 5059

LINEAR RESONANCE COOLERS

SECOND GENERATION FLIR'S WILL EMPLOY MAGNETIC SUSPENSIONS IN THE CRYOGENIC COOLERS. MAINTAINING CRITICAL SUSPENSION TOLERANCES IN PRODUCTION WILL REQUIRE DEVELOPING EXTENSIVE QUALITY CONTROL PROCEDURES.


F 85 5006

EYESAFE RANGEFINDER RECEIVER

MANUF. COSTS, VOLUME PROD. TECHNIQUES AND RELIABILITY HAVE TO BE ADDRESSED.

MMT PROGRAM

PROJECTS ADDED 2nd HALF, CY84



PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

4 '85 6121

CAD/CAM FOR THE BRADLEY FIGHTING VEHICLE

MANUFACTURING TECHNIQUES FOR THE BFV ARE IN NEED OF IMPROVEMENT IN THE AREA MATERIAL SELECTION, MANUFACTURING PRINCIPALS, AND QUALITY CONTROL. IN ADDITION CURRENT TECHNIQUES ARE EXTREMELY LABOR INTENSIVE.

4 '85 6123

CERAMIC TURBOCHARGER ROTOR

SMALL SILICON CARBIDE TURBOCHARGER ROTORS HAVE BEEN FABRICATED WITH A PROPRIETARY PROCESS IN INDUSTRY AND WERE SUCCESSFUL; HOWEVER, THE PROCESS CAN NOT BE APPLIED DIRECTLY TO ARMY COMPONENTS BECAUSE OF THE PROPRIETARY LIMITATION AND SCALE PROBLEMS.

4 '85 6125

WELD PROCESSING PLANNING AND CONTROL

PLANNING, MONITORING, AND INSPECTION OF THE WELDING PROCESS ARE EXPENSIVE, TIME CONSUMING, AND CAUSE PRODUCTION DELAYS WHEN A QUALITY PROBLEM IS SUSPECTED.

AMCCOM (AMMO)

5 '85 0904

MFG TECH FOR CHEMICAL REMOTE SENSING SYSTEMS

FIRST GENERATION CHEMICAL REMOTE SENSING SYSTEMS HAVE HIGH PRIORITY. THEY REQUIRE COMPLEX, UNIQUE, SOPHISTICATED COMPONENTRY WHICH IS NOT AVAILABLE TO MEET PRODUCTION REQUIREMENTS. COMPONENTS WILL BE HAND FABRICATED FOR INITIAL DEVELOPMENT.

5 '84 0905

MANUFACTURE OF IMPREGNATED CHARCOAL (WHETLERITE)

ONLY ONE COMPANY (CALGON, INC) SUPPLIES WHETLERIZED CHARCOAL AND CONSIDERS ITS PROCESS PROPRIETARY. THIS MATERIAL IS VITAL FOR NEW PROTECTIVE MASKS. A PROCESS MUST BE DEVELOPED TO DIVERSIFY PRODUCTION BASE AND REDUCE COST THROUGH COMPETITION.

5 '85 0905

MANUFACTURE OF IMPREGNATED CHARCOAL

ONLY ONE COMPANY (CALGON, INC) SUPPLIES WHETLERIZED CHARCOAL AND CONSIDERS ITS PROCESS PROPRIETARY. THIS MATERIAL IS VITAL FOR NEW PROTECTIVE MASKS. A PROCESS MUST BE DEVELOPED TO DIVERSIFY PRODUCTION BASE AND REDUCE COST THROUGH COMPETITION.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 85 0918

MODERNIZATION OF FILTER PENETRATION EQUIPMENT

CURRENTLY, ALL PROTECTIVE PARTICULATE FILTERS ARE TESTED WITH THREE TYPES OF EQUIPMENT. THIS EQUIPMENT IS OBSOLETE, INEFFICIENT, AND UNRELIABLE.

5 85 0923

VELOCITY TRAVERSE MAPPER F/CHARCOAL FILTERS

GAS FILTERS MUST BE MONITORED DURING THE MANUFACTURING PROCESS TO ASSURE THE INTEGRITY OF THE CHARCOAL BED BEFORE ASSEMBLY.

5 85 0924

MANUFACTURING PROCESS FOR GAS MASK CANISTERS

THE CANADIAN GAS MASK CANISTER IS BEING ADAPTED TO THE US STANDARDS UNDER A MACI PROGRAM. THE CANADIANS ARE HAVING DIFFICULTY PRODUCING THE CANISTERS RESULTING IN HIGH REJECT RATE.

5 85 0925

PROTECTIVE MASK LEAKAGE TESTING

CURRENT GAS MASK TESTER DOES NOT SIMULATE THE ACTUAL FIELD USE AND IS NOT SENSITIVE ENOUGH TO DETECT SMALL LEAKS

5 85 0926

MFG TECH F/CHEMICAL AGENT ALARM, XM22

A CHEMICAL AGENT ALARM SYSTEM, XM22 IS CURRENTLY UNDER DEVELOPMENT TO PROVIDE CAPABILITY OF CHEMICAL DEFENSE. COMPLEX COMPONENTS IN THE ALARM ARE DIFFICULT TO PRODUCE AND LACK AVAILABLE HIGH PRODUCTION TECHNIQUES.

5 85 0927

COMPUTER AIDED PROCESS PLANNING FOR CB FILTERS (CAM)

ALTHOUGH AN EXTENSIVE AMOUNT OF INFORMATION ON CHEMICAL AND BIOLOGICAL GAS FILTERS (FILTER PERFORMANCE DATA, PROCESS DESIGN INTEGRITY, PRODUCTIBILITY, ETC.) EXISTS, A STRUCTURED DATA BASE IS NOT AVAILABLE.

5 85 1295

MODERNIZATION OF CHARCOAL FILTER TEST EQUIPMENT

CHARCOAL FILTER TESTING EQUIPMENT NEEDED TO PROVIDE TESTING CAPABILITY FOR VARIOUS CHEMICAL AGENTS DOES NOT EXIST.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 85 1802

AUTOMATED OPTICAL MICROELECTRONICS INSPECTION

HYBRID FABRICATION INVOLVES CHIP PLACEMENT + CHIP + WIRE BONDING. INSPECTION IS NOT UNIFORM AMONG INSPECTORS + IS TIME CONSUMING. NEW AUTOMATIC INSPECTION PROCESS ARE NEEDED WHICH INSURE DEVICE UNIFORMITY + GUARANTEE RELIABILITY.

5 85 1805

IMPROVED PRODUCTION VIBRATION TESTS-M732 (PIP) FUZE

PROJECT WILL EXPAND THE CAPABILITY OF A 3-D VIBRATION SYSTEM BUILT UNDER MMT PROJECTS 5 79, 80, 81 3961. TEST DEFICIENCIES WILL BE ELIMINATED BY EXACT DUPLICATION OF FUZE TRI-AXIAL WAVEFORMS.

5 85 4200

TNT CRYSTALLIZER F/LARGE CALIBER MUNITIONS

TNT MELT LOADING REQUIRES AN OPTIMUM RATIO OF MOLTEN AND SOLID TNT IN THE EXPLOSIVE MIX AT THE TIME OF POUR. THE RATIO IS OBTAINED BY THE ADDITION OF FLAKE TNT TO A QUANTITY OF MOLTEN TNT BASED ON OPERATOR JUDGEMENT.

5 85 4273

AUTOMATED PRODUCTION OF STICK PROPELLANT

PRESENT BATCH TECHNIQUES FOR STICK PROPELLANT MFG INVOLVE MUCH HAND LABOR THEREBY RESULTING IN LIMITED PRODUCTION CAPACITY, HIGH COST, AND HAZARD EXPOSURE.

5 85 4281

CONSERVATION OF ENERGY AT ARMY AMMUNITION PLANTS

ENERGY MAY NOT BE AVAILABLE IN THE FUTURE TO MEET PRODUCTION REQUIREMENTS.

5 85 4358

AUTO LINE PROCESS INSPECT OF NEW EED (ALPINE)

INSPECTION OF BRIDGE WIRE ON ELECTRIC DETONATORS.

5 85 4406

IMPROVING THE YIELD OF HMX DURING RDX NITROLYSIS

THE CURRENT MANUFACTURING PROCESS FOR HMX IS INEFFICIENT IN THAT YIELDS OBTAINED ARE STILL LESS THAN THEORETICAL.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 85 4449

PROCESS IMPROVEMENT FOR COMP C-4 + PBX EXPLOSIVES

THE EXISTING FACILITIES WHICH ARE COMMON TO THE MANUFACTURE OF COMP C-4 AND THE OTHER RDX COMPOSITION WOULD LIMIT THE AVAILABILITY OF THESE ITEMS BELOW THEIR MGB REQUIREMENTS.

5 85 4473

AUTOMATED LEAK DETECTION OF WP MUNITIONS

THE CURRENT METHOD OF HEATING THE WHITE PHOSPHOROUS MUNITIONS TO CHECK FOR LEAKS IS LABOR INTENSIVE AND IS NOT UNIFORM FOR ALL ROUNDS.

5 85 4510

AUTO ASSEMBLY OF ADDITIVE LINER TO TANK CARTRIDGE CASE

APPLYING ADHESIVE TO, CURLING, AND INSERTING AND POSITIONING THE LINER INSIDE THE CASE IS LABOR INTENSIVE AND SUBJECT TO POOR QUALITY AND EXCESSIVE SCRAP GENERATION.

5 85 4511

DISPOSAL OF FINAL SLUDGE FROM ACID RECOVERY OPERATIONS

SODIUM HYDROXIDE IS PRESENTLY USED TO NEUTRALIZE NITRIC ACID IN WEAK ACETIC ACID PRIOR TO ITS PRIMARY DISTILLATION AND IN THE FINAL SLUDGE TO KILL THE WASTE RDX. A BY PRODUCT OF THIS REACTION IS A LOW GRADE SODIUM NITRATE.

5 85 4531

AUTO PROD OF MULTI-BASE STICK PROPELLANT ON CAMBL

VARIOUS HIGH ENERGY AND LOWA GRANULAR AND STICK MULTI-BASE PROPELLANTS ARE BEING DEVELOPED. BATCH FACILITIES FOR MULTI-BASE HAVE A CONSTRAINED CAPACITY. A NEW CAMBL IS BEING BUILT BUT HAS NOT PROVEN CAPABLE OF MANUFACTURING STICK PROPELLANTS.

5 85 4534

M855 BULLET CONVERSION OF SCAMP EQUIPMENT

AN AMERICANIZED VERSION OF BELGIUM SS-109 WILL BE USED IN THE SAW SYSTEM. THIS EFFORT IS DIRECTED TOWARD DEVELOPMENT OF CONVENTIONAL PROCESSES TO MASS PRODUCE SAWS AMMUNITION ON SCAMP EQUIPMENT.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 85 4539

AUTOMATED CARTRIDGE CASE HARDNESS MEAS + CONTROL

MANUAL MEASUREMENTS BY SAMPLING METHODS ARE INADEQUATE AND COSTLY.

5 85 4544

THIRD GENERATION DYNAGUN (GAMMA) TO SIMULATE TANK

STANDARD BALLISTIC EVALUATION TESTS ARE THE ONLY MEANS AVAILABLE FOR ASSESSING PROPELLANTS FOR HIGH PRESSURE/HIGH VELOCITY SYSTEMS SUCH AS THE 105MM AND 120MM TANK GUNS. THESE PROCEDURES ARE VERY EXPENSIVE AND TIME CONSUMING.

5 85 4545

DIGITAL IMAGE AMPLIFICATION X-RAY SYSTEM (DIAX)

EXISTING IMAGE AMPLIFICATION X-RAY DOES NOT MEET THE IMAGE QUALITY CRITERIA TO BE USED AS AN INSPECTION TOOL FOR HE MORTAR ROUNDS. FILM RADIOGRAPHY, AS CURRENTLY USED, IS LABOR INTENSIVE, TIME CONSUMING, AND SUBJECT TO HUMAN INTERPRETIVE JUDGEMENT.

5 85 4548

PYRO SAFETY ENHANCEMENT

PYROTECHNIC MIXING REQUIRES INCREASED PERSONNEL SAFETY FEATURES.

5 85 4570

IMPROVE MFG PROCESSES + TEST PROC F/ARTIL ELECT TIME FUSES

CRYSTAL DEFECTS CAN CAUSE CRYSTAL OSCILLATORS TO FAIL AT HIGH SETBACK FORCES. ALSO, VARIATIONS IN MAGNETIC PROPERTIES OF PARTS IN THE SETBACK GENERATOR CAN CAUSE LOW OUTPUT, AND EACH FUSE MODULE SHOULD BE TESTED AS IT IS BEING ASSEMBLED.

5 85 4574

IMPROVED PROCESS FOR RDX/HMX FINES MANUFACTURE

CURRENTLY THE HMX PRODUCED AT HOLSTON AAP IS MECHANICALLY GROUND TO THE REQUIRED SIZE FOR USE AS ROCKET PROPELLANT. THIS PROCESS IS INEFFICIENT AND RESULTS IN HIGHER COSTS.

5 85 4578

MLO + IMP OF THE DMSO PILOT PROCESS FOR RDX/HMX

PILOT SCALE PROCESS FOR RECRYSTALLIZATION OF RDX/HMX FROM DMSO WAS DESIGNED, PROCURED AND INSTALLED AT HAAP, INSUFFICIENT DATA OBTAINED TO YIELD OPTIMIZED OPERATING CONDITIONS.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 85 4584

LOADING EQUIPMENT FOR CAL .50 AMMUNITION

THE INCREASED REQUIREMENTS FOR .50 CAL AMMUNITION IS IN EXCESS OF THE CAPACITIES OF CURRENT PRODUCTION EQUIPMENT.

5 85 4612

NITRAMINE (LOVA) PROPELLANT WASTEWATERS ABATEMENT

THE INGREDIENTS (RDX-TAGN) IN NITRAMINE PROPELLANTS WERE NOT CONSIDERED IN DEVELOPING CRITERIA FOR POLLUTION ABATEMENT AT GOCO FACILITIES. NOW NITRAMINE PROPELLANTS ARE SCHEDULED FOR PRODUCTION. EFFECT OF NITRAMINE ON POLLUTION ABATEMENT UNKNOWN.

5 85 4613

METHOD F/PROCESS ANALYSIS OF RDX/HMX SLURRY

THERE IS CURRENTLY NO DIRECT METHOD FOR MEASURING RDX/HMX PROCESS STREAMS. CURRENT WET CHEMICAL METHODS ARE TIME CONSUMING AND LABOR INTENSIVE.

5 85 4615

IMPROVED SOLVENTLESS PASTE BLENDING

PASTE BLENDING AND FINAL BLENDING OF STICK PROPELLANT IS NOW REQUIRED. A MORE INTENSIVE PASTE BLEND MAY ALLOW ELIMINATION OR REDUCTION OF THE FINAL BLENDING STEP.

5 85 4623

CALCIUM CYANAMIDE PROCESS CONTROL

IN THE MFG OF NW THE INTERMEDIATE CHEMICAL CALCIUM CYANAMIDE IS PROD CONTINUOUSLY BY REACTING RAW MATERIALS. WIDELY VARYING IMPURITIES IN THE FEED HAVE NEGATIVE EFFECT ON THE KILN OPNS, SUCH AS SINTERING AND OVERPRESSURES WHICH CREATE DUST HAZARDS.

5 85 4624

AUTOMATED MFG OF MILLIMETER WAVE DIODES (CAM)

CURRENT MANUFACTURE OF GUNN, VARACTOR + MIXER DIODES IS SLOW HAND LABOR OF HIGH PAID SCIENTISTS. THESE GAAS DEVICES OPERATE AT 35 GHZ. THE FABRICATION YIELD IS VERY LOW.

5 85 4625

AUTO MFG OF SILICON IF AMPLIFIER IC (CAM)

COMMERCIAL MONOLITHIC IF AMPLIFIER ICs ARE DEFICIENT IN BAND PASS (1-50 MHZ), NOISE FIGURE (1.5 DB) AND POWER GAIN (60 DB). R+D DEVELOPED A SILICON MONOLITHIC IF AMPLIFIER BUT VOLUME MFG PROCESSES WERE NOT ESTABLISHED.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 '85 4626

AUTO ASSEMBLY OF MILLIMETER WAVE TRANSDUCER

PLACEMENT AND BONDING OF SMALL SEMICONDUCTOR CHIPS ONTO MICROSTRIP REQUIRES ACCURACY NOT FOUND IN TODAY'S PICK-AND-PLACE EQUIPMENT.

5 '85 4627

AUTO TESTING OF MILLIMETER WAVE TRANSDUCER

THE HAND LABOR INVOLVED IN TUNING MILLIMETER WAVE TRANSDUCERS IS EXTREMELY COSTLY.

5 '85 4633

AUTO SENSOR SYSTEMS TEST F/MW + IR SENSOR

AT PRESENT THE MILLIMETER/IR SENSOR SYSTEM IS MANUALLY SYNCHRONIZE. THIS METHOD IS SLOW AND NOT CAPABLE OF MEETING COST REQUIREMENTS, THROUGHPUT, AND SCHEDULE GOALS.

5 '85 4637

AUTO MFG OF SFF WARHEAD LINERS

CONVENTIONAL SFF LINER MACHINING AND INSPECTION TECHNIQUES REQUIRED TO ACHIEVE DESIGN TOLERANCES ARE COSTLY AND TIME CONSUMING.

5 '85 4642

CAL .50 CARTRIDGE FEEDING

CALIBER .50 CARTRIDGES HAVE TO BE FED INTO THE INSPECTION AND LINKING MACHINES BY HAND. THE OPERATION IS EXPENSIVE AND WILL NOT BE FAST ENOUGH TO MEET THE FYDP RATES AS CURRENTLY PLANNED.

5 '85 4656

NITRAMINE PROPELLANT PROCESSING

NITRAMINE CONTAINING GUN PROPELLANTS SUCH AS LOVA AND GAU-8 PROP ARE PRESENTLY PRODUCED BY A DISCONTINUOUS, MANPOWER INTENSIVE, INEFFICIENT BATCH PROCESS. PRODUCT UNIFORMITY IS DIFFICULT TO OBTAIN DUE TO IMPRECISE CONTROLS.

5 '85 4660

AUTOMATED BLENDING OF STICK PROPELLANT

MANUAL BLENDING OF STICK PROPELLANT IS LABOR AND SPACE INTENSIVE AND CANNOT SUPPORT PRODUCTION OF LARGE QUANTITIES OF STICK PROPELLANT.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

5 85 4698

MULTI-FELTING + PRESSING OF COMBUSTIBLE CART CASE COMPONENTS

CURRENTLY, ALL PULP MOLDED 155MM COMBUSTIBLE CASE COMPONENTS ARE MADE ON A 'ONE PART TO ONE PRESS' BASIS. HENCE, THIS IS NOT SUITABLE FOR HIGH VOLUME PRODUCTION APPLICATIONS. THIS IS IMPORTANT BECAUSE A FACILITY PROJECT FOR THE CASE IS PLANNED SOON.

5 85 4763

MANUFACTURING PROCESS FOR AMMU

THIS PROJECT IS CLASSIFIED AS SECRET. NO FURTHER INFORMATION IS AVAILABLE.

5 84 4773

120MM COMBUSTIBLE CASE BODY REMOVAL SYSTEM

A POTENTIAL SAFETY PROBLEM CURRENTLY EXISTS IN THE COMBUSTIBLE CASE MOLDING AREA ON THE 120MM LINE. THE REMOVAL OF THE CASE BODY FROM THE MALE PRESSING MANDREL IN THIS AREA IS A HAZARDOUS STEP IN THE PRODUCTION OF THE 120MM CASE BODIES.

AMCCOM (WPNS)

6 95 7985

SMALL ARMS WPNS NEW PROCESS PRODUCTION TECHNOLOGY

GUN BARREL MFG PROCEDURES REFLECT ANTIQUATED TECHNOLOGY AND RELY ON MASS REMOVAL OF MATERIAL BY CONVENTIONAL MACHINING METHODS. CURRENT EQUIP REPRESENTS 1940-50 TECHNOLOGY. NEW MATERIALS COMPOUND THE PROBLEM.

6 85 8249

SHORT-CYCLE HEAT TREATMENT OF WEAPON COMPONENTS

HEAT TREATING SOAK TIMES ARE DETERMINED WITHOUT CONSIDERATION OF THE RELATIONSHIPS BETWEEN COMPOSITION, CONFIGURATION, THICKNESS, AND DETRIMENTAL EFFECTS OF AUSTENITIC GRAIN GROWTH. CONSEQUENTLY, CONSIDERABLE ENERGY IS WASTED.

6 95 8250

IMPROVED FABRICATION OF RECOIL WEAR SURFACES

PRESENTLY GRINDING AND HONING OPERATIONS ON WEAR SURFACES RESULT IN PARTICLE INCLUSIONS WHICH COME IN CONTACT HYDRAULIC FLUID AND PRODUCE HIGH RATES OF WEAR.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

6 85 3262

PRODUCTION METHODS FOR OPTICAL WAVEGUIDES

MANUFACTURE OF INTEGRATED WAVEGUIDES IS COMPLICATED AND TIME CONSUMING INVOLVING PROCESSES RELATED TO METHODS USED TO MAKE SEMICONDUCTOR INTEGRATED CIRCUITS.

6 85 8305

INTEGRATED MANUFACTURING SYSTEM - IMS

MI SYSTEMS ARE APPLIED LOCALLY BUT THERE IS NO DATA MANAGEMENT SYSTEM FOR THE ENTIRE MFG ACTIVITY. THIS INCREASES COST DUE TO LONG LEAD TIMES, SCHEDULE INTERRUPTIONS AND SHORTAGES OF MACHINE AVAILABILITY, LABOR AND MATERIAL.

6 85 8323

SPRAY-AND-FUZE PROCESSING OF ARMAMENT COMPONENTS

MISMATCHED AND WORN WEAPON COMPONENTS ARE NOT ONLY COSTLY TO REPLACE BUT SHORTAGE OF STRATEGIC MATERIALS IMPACT ON THE SUPPLY AND FABRICATION OF NEW COMPONENTS.

6 85 8324

PROCESS CONTROLS FOR PIM WEAPON COMPONENTS

PRESENT METHODS OF PRODUCING WEAPON COMPONENTS IS MAINLY BY MACHINING FROM WROUGHT STOCK. THIS IS A HIGH COST METHOD WHICH PRODUCES MUCH ALLOY STEEL SCRAP.

6 85 8329

IPI - FIRE CONTROL OPTICAL DEVICES NEW PROCESS PROD TECH

PRODUCTION DELAYS AND COST OF REWORKS HAVE BEEN A GREAT LOGISTICS PROBLEM. THERE HAS BEEN A SIGNIFICANT SHORTFALL IN PRODUCTION CAPABILITY.

6 85 8370

AUTL INSP + PROCESS CONTROL OF WPNS PARTS MFG (CAM)

FOR BARREL MFG, CURRENT HAND GAGED INSPECTION IS A MAJOR TIME FACTOR. BARREL STRAIGHTENING IS ALSO DONE MANUALLY AS MANY AS 13 TIMES DURING THE MFG CYCLE. NEW DNC EQUIP BEING PROCURED VIA PIF 68X7986 REQUIRES CENTRAL CONTROL.

6 85 8402

WARM FORGING FOR WEAPON COMPONENTS

EXCESSIVE ENERGY IS CONSUMED IN CONVENTIONAL FORGING. ALSO DIE LIFE IS SHORTENED BY HIGH FORGING TEMPERATURES AND BY OXIDATION.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

6 85 8416

FLEXIBLE MFG SYSTEM W/SPECIAL TOOLING - RIA

FLEXIBLE MACHINING SYSTEM (FMS) TECHNOLOGY OFFERS MANY ADVANTAGES TO PLANTS THAT MANUFACTURE PARTS ON LOW TO MID VOLUME QUANTITIES. HOWEVER, ESTABLISHING FEASIBILITY, PURCHASING, AND IMPLEMENTING FMS IS WIDE IN SCOPE AND VERY COMPLEX.

6 85 8436

QUENCH CYCLE PROFILE MEASUREMENT SYSTEM

THE QUENCH CYCLE DURING HEAT TREAT PLAYS AN IMPORTANT PART IN THE QUALITY OF GUN TUBE FORGINGS. QUENCH CRACKS HAVE BEEN OCCURRING IN THE MUZZLE END OF 105 MM ROTARY FORGED GUN TUBES. THE CURRENT QUENCH CYCLE HAS LITTLE OR NO CONTROL.

6 85 8449

OPTIMAL RIFLING CONFIGURATION FOR CR PLATING

EARLY FAILURE OF CHROMIUM COATINGS IN GUN TUBES OCCURS AT THE SHARP CORNERS OF THE LAND RUN-UP. PRESENTLY NO EFFECTIVE METHOD OR TOOL IS AVAILABLE TO ELIMINATE THIS CONDITION.

6 85 8473

APPL FUSED SALT PROCESS

PRESENTLY NO FULL SCALE PRODUCTION CAPABILITY EXISTS AT WATERVLIET ARSENAL TO APPLY TANTALUM TO THE I. D. OF LARGE LINERS. THESE COATINGS MUST BE DEPOSITED FROM A FUSED SALT BATH.

6 85 8474

APPL OF REFRACTORY LINERS TO CANNON TUBES

FUTURE CANNON TUBES WILL BE SUBJECTED TO HIGHER TEMPERATURE, PRESSURE AND VELOCITY. TUBES AS NOW DESIGNED WILL WEAR OUT MUCH FASTER. PROTOTYPE EQUIPMENT TO INSTALL ADVANCED TECHNOLOGY LINERS IN TUBES NOW EXISTS.

6 85 8511

CASTING OF ANTIFRICTION METAL COMPONENTS

ANTIFRICTION METAL FOR PACKING GLANDS IN RECOIL MECHANISMS IS PRESENTLY HAND CAST. OVER 70-80 PERCENT OF THE METAL IS EXCESS + HAS TO BE MACHINED OFF AT ADDED COST.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

6 85 8544

WIRE E.D.M. MACHINING OF RIFLING BROACHES

BROACH CUTTER TEETH ARE FORMED BY ROUGH PLUNGE GRINDING USING BURZON CON WHEELS. FINISHING IS DONE BY FORMING STANDARD ALUMINUM OXIDE WHEELS AND GRINDING THE BROACH TEETH ON THESE WHEELS, WHICH BREAK DONE FREQUENTLY AND REQUIRE MUCH REDRESS.

6 85 8546

MACHINERY CONDITIONS SURVEILLANCE SYSTEM

PROVISION DOES NOT PRESENTLY EXIST FOR CONTINUOUS LARGE-SCALE MONITORING OF MACHINE TOOL DYNAMICS IN ORDER TO DETECT CONDITIONS WHICH ARE LIKELY TO RESULT IN MECHANICAL MALFUNCTION.

6 85 8552

ELECTROPOLISHING TO IMPROVE TUBE FATIGUE LIFE

STRESS CONCENTRATION AREAS SUFFER FROM AMPLIFIED FATIGUE CRACKING AND ARE THE CAUSE OF EARLY TUBE CONDEMNATION. THE 155MM M185 KEYWAY SLOT AND THE 105MM M68 BREECH THREAD FEATURES ARE EXAMPLES OF EARLY FATIGUE CRACKING.

6 85 8559

CIM FOR CANNON CAD/CAM/COMM

THE EXCHANGE OF MANUFACTURING DATA AT WATERVLIET ARSENAL IS LARGELY MANUAL, ERROR PRONE AND TIME CONSUMING. CURRENT PROCESS PLANNING, SCHEDULING, AND PRODUCTION CONTROL SYSTEMS EXCHANGE DATA MANUALLY.

6 85 8560

APPLICATION OF COUNTER HOLDER EQUIPMENT TO ROTARY FORGING

THE PLANNED INSTALLATION OF AN ADDITIONAL COUNTERHOLDER ON THE ROTARY FORGE WILL HAVE AN IMPACT ON THE NC PROGRAMS AND PREFORM DESIGNS.

6 85 8573

GENERIC GUN GYMNASTICATOR

LIVE FIRINGS ARE CURRENTLY USED TO RESOLVE ACCEPTANCE TESTS AND MALFUNCTION PROBLEMS ASSOCIATED WITH AUTOMATIC CANNONS (20-40MM). CYCLING THESE WEAPONS USING LIVE AMMUNITION IS EXCESSIVELY COSTLY AND TIME CONSUMING.

PROJECTS ADDED IN 2ND HALF, CY84
(CONTINUED)

6 85 8603

ROBOTIC WELDING - RIA

PRODUCTIVITY IN THE WELD SHOP IS LIMITED BECAUSE THE MAJORITY OF THE WELDING IS DONE MANUALLY.

6 85 8606

APPLICATION OF FLUIDIZED BED HEAT TREATMENT

SOME WEAPON COMPONENTS ARE CARBURIZED AND NITRIDED USING A SALT BATH THAT CONTAINS CYANIDE FUMES THAT ARE HEALTH HAZARDS. THE HOMO-CARB FURNACE IS INEFFICIENT SINCE IT HAS TO BE KEPT ON CONTINUOUSLY, EVEN WHEN EMPTY. CASE DEPTH IS HARD TO CONTROL.

6 85 8625

MANUFACTURE OF MULTI-LUG BREECH MECHANISMS

THE MANUFACTURE OF MULTI-LUG COMPONENTS INVOLVES THE USE OF FORM CUTTERS WHICH ARE USED TO MILL THE REQUIRED CONFIGURATION. ALTHOUGH THIS METHOD HAS BEEN SUCCESSFUL ON A PROTOTYPE BASIS, IT DOES NOT APPEAR TO BE FEASIBLE FOR PRODUCTION QUANTITIES.

6 85 8633

A THREE DIMENSIONAL NON-CONTACT MEASURING SYSTEM

THE MFG + PURCHASE PARTS REQUIRES THAT THE DIMENSIONS BE CHECKED TO INSURE THE SPECIFIED TOLERANCES. IN THE PAST THIS HAS BEEN DONE MANUALLY OR WITH COORDINATE MEASURING MACHINES. BOTH OF THESE METHODS ARE TIME CONSUMING.

TRGSCOM

E 85 3796

COMBAT VEHICLE DEPERMING PRODUCTION FACILITY


PRESENT DESIGN AND FABRICATION TECHNIQUES FOR VEHICLES RESULT IN A SIGNIFICANT MAGNETIC SIGNATURE. THIS MAGNETIC SIGNATURE CAN BE USED TO FUZE LAND MINES TO ATTACK THE VEHICLE UNDERCARRIAGE.

TOTAL PROJECTS ADDED IN 2ND HALF, CY84 150

MMT PROGRAM

FINAL STATUS REPORTS RECEIVED

DURING 2nd HALF, CY84



FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84

IETA

83 5052

ARMY ENGINEERING DESIGN HANDBOOKS FOR PRODUCTION SUPPORT

IN AN EFFORT TO PROVIDE THE LATEST TECHNICAL, SCIENTIFIC AND ENGINEERING DATA FOR THE SUPPORT MANUFACTURING CONTINUOUS REVISION OF ENGINEERING HANDBOOK IS NEEDED. FOR FY83 THE FINAL DRAFT OF 706-122 HAS STARTED, HOWEVER FY82 FUNDS NEEDED TO FINISH.

ESCOM

82 3001

POWER AND INERTIA SIMULATOR-COMBAT VEHICLE TESTING

THE PAISI FEASIBILITY IS FINISHED. SEE MMT PROJECT G 85 3001.

82 4005

WATER JET MATERIAL REMOVAL SYSTEM PHASE II

THIS PROJECT HAS SHOWN THAT ROADWHEELS CAN BE DENUDED BY WATERJET, HOWEVER, EQUIPMENT RELIABILITY HAS BEEN A PROBLEM. A DECISION HAS BEEN MADE TO DISCONTINUE FURTHER WORK ON WATERJET DENUDED OF ROADWHEELS. ALTERNATIVES MAY BE INVESTIGATED LATER.

RADCOM

80 3026

HIGH PRESSURE OXIDE IC PROCESS

AUTOCCLAVE ENGRS + ETD LABS STOPPED WORK ON THE HORIZONTAL AUTOCCLAVE BECAUSE THE CONVECTION PROBLEM PERSISTED AFTER FUNDING EXPIRED. AUTOCCLAVE CONCLUDED A VERTICAL PRESSURE VESSEL WOULD BEAT THE CONVECTION PROBLEMS. MANY PARTS OF THE SYS PROVED OK.

82 5109

PRECISION LO-COST SURF ACOUSTIC WAVE DELAY LINES-UHF APPL

TRW COMPLETED ENVIRONMENTAL TEST OF UHF SAW DELAY LINES. ALL TEST EQUIPMENT WAS INTERFACED WITH HP 9836 COMPUTER. SIXTY TS-18 PACKAGES CONTAINING 180 DELAY LINES WERE DELIVERED TO GOVT. DEVICES RETESTED IN-HOUSE MEET ALL SPECS EXCEPT PHASE DEVIATION.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

32 8062

RAPID INTERNAL THREADING

BIDS RECEIVED IN RESPONSE TO THE RFP ASSOCIATED WITH THIS PROJECT WERE CONSIDERED TO BE EXCESSIVE WHEN COMPARED TO COMPARABLE NEW EQUIPMENT. AS A RESULT, THIS PROJECT HAS BEEN TERMINATED.

82 8103

HIGH VELOCITY MACHINING

THIS PROJECT WAS USED TO INVESTIGATE RESEARCH AND APPLICATIONS WORK IN THE AREA OF HIGH SPEED MACHINING. TESTING RELATIVE TO "GUN STEEL" IS BEING PERFORMED UNDER A FOLLOW-ON PROJECT.

82 8106

LARGE CALIBER POWDER CHAMBER BORING

ALL WORK HAS BEEN COMPLETED AND A FINAL TECHNICAL RPT HAS BEEN ISSUED. BORING BAR STABILITY COULD NOT BE MAINTAINED BEYOND 25 INCHES BORING DEPTH. SINCE A 42 INCH BORING DEPTH IS REQUIRED, THIS MMT EFFORT WAS UNSUCCESSFUL. USEFUL DATA IS AVAILABLE.

80 8107

CREEP FEED CRUSH FORM GRINDING

EQUIPMENT WAS PLACED ON LOCATION.

82 8108

PRODUCTION/IN-PROCESS INSPECTION OF OPTICAL BUNDLES

THIS EFFORT ESTABLISHED THE ACCURACY OF THE TWO BOND INSPECTION TECHNIQUES. WHEN APPLIED TO THE CURRENT PROBLEM OF OPTICAL PARALLAX OF M60 TANK, BOND GEOMETRY EFFECTS WERE VERIFIED AND ADHESIVE AGING WAS FOUND TO NOT BE A PROBLEM.

82 8242

DUAL PRESS STRAIGHTENING OF GUN TUBES

A FINAL REPORT HAS BEEN PREPARED. A Z-POINT LOADING DEVICE WAS MANUFACTURED + INSTALLED ON STRAIGHTENING PRESS. CRITERIA FOR STRAIGHTENING GUN TUBES WAS DEVELOPED. TESTS WERE CONDUCTED TO DETERMINE AFFECT OF STRAIN. A THEORETICAL EQUATION WAS DEVELOP

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

5 84 4607

CONTINUOUS RECOVERY AND PURIFICATION OF MDU SCRAP

PROJECT HAS BEEN TERMINATED AND THE REMAINING FUNDS ARE
WITHDRAWN.

AMCCOM (WPNS)

6 81 7925

BORG EVACUATOR BORING

THIS PROJECT IS COMPLETE. THE CONTRACTOR HAS TRAINED
ARSENAL PERSONNEL IN MACHINE OPERATION AND MAINTENANCE.
PROCEDURES ARE BEING TAKEN TO IMPLEMENT THE MACHINE TOOL
INTO PRODUCTION.

6 80 8024

HIGH SPEED ABRASIVE BELT GRINDING

THE MACHINE HAS BEEN MOVED ON SPOT AND INSTALLATION IS
PROGRESSING. OPERATIONAL AND PRELIMINARY ACCEPTANCE TEST
WAS SUCCESSFUL BUT ACTUAL PRODUCTION PARAMETERS HAVE YET TO
BE ESTABLISHED.

6 80 8047

PASS THRU STEADY RESTS FOR TUBE TURNING

CONTRACTOR WENT INTO BANKRUPTCY LEAVING THE FABRICATIONS
PARTIALLY COMPLETED. COMPLETION OF THE WORK IN-HOUSE WOULD
REQUIRE AN EXTENSIVE LEVEL OF EFFORT. THEREFORE IT WOULD
NOT BE IN THE SERV BEST INTEREST TO INVEST THE FUNDS TO
FINISH THE WORK.

6 84 8050

RECYCLING SPENT GUN TUBES BY ESK MELTING

THIS PROJECT PROVES THE ESK METHOD OF REMELTING SCRAPPED
GUN TUBES WILL PRODUCE NEW TUBES OF EQUAL QUALITY TO THE
ORIGINAL TUBE. THIS METHOD PROVIDES A SAVING OF CRITICAL
ALLOY ELEMENTS. NO ADDITIONS OF THESE ELEMENTS IS REQUIRED
IN THIS PROCESS.

6 84 8054

OPTICAL SCRATCH AND 10 STANDARDS FOR FIRE CONTROL SYSTEMS

AN IMPROVED GEOMETRY FOR THE STANDARDS SHOWS GOOD
RESPONSE TO THE CURRENT STANDARDS AND CORRELATES WITH
THE VISUAL APPRAISAL FOR SCRATCH STANDARDS 520-580. A
RELATIONSHIP HAS ESTABLISHED BETWEEN THE SCRATCH # AND THE
NEW SCATTERING MEASURE BY.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

5 79 4444

BODY FOR M42/M46 GRENADE

A QUANTITY OF M42/M46 BODIES WERE MADE BY THE WARM BACK EXTRUSION PROCESS. TEST WERE PERFORMED ON THE BODIES AND 48 PROJECTILES WERE ASSEMBLED AND SHIPPED TO YUMA PROVING GROUND.

5 83 4453

DETERMINE SPACING OF MUNITION ITEMS TO PREVENT PROPAGATION

ALL TESTS WERE COMPLETED FOR DETERMINING SPACING FOR XM130 SLUFAE ROCKET AND BLU-97/S SUBMUNITION. A FINAL TECHNICAL REPORT ARLOD-TR-83056 WAS PUBLISHED.

5 80 4469

AUTOMATIC INSERTION OF GRENADE LAYERS

THE GRENADE INSERTION SYSTEM IS INSTALLED AT KANSAS AAP ON THE M483 PRODUCTION LINE. MODIFICATIONS TO THE SYSTEM ARE NECESSARY PRIOR TO FULL IMPLEMENTATION INTO PRODUCTION. THE TOP IS AVAILABLE AT ARDC.

5 84 4520

PRESS LOADING PROJECTILE 105MM HEAT-MP-T, XM815

PROJECT WAS TERMINATED DUE TO INABILITY OF ITEM SUPPORTED TO MEET BALLISTIC REQUIREMENTS. EQUIPMENT WAS RETAINED AT MILAN AAP. EXCESS FUNDS WERE RETURNED.

5 82 4540

CACB3 COATING OF 7.62MM BALL PROPELLANT

THIS PROJECT HAS BEEN COMPLETED AND AN INTERIM TECHNICAL REPORT DRAFTED. A DETAILED TEST PLAN HAS ALSO BEEN PREPARED. THE LATTER WILL BE CARRIED OUT UNDER 5844540.

5 81 4555

INFRARED MONITORING OF PYROTECHNIC BLENDING

A METHOD OF DETERMINING RELATIVE HOMOGENEITY OF A PYROTECHNIC MIX BY USE OF THERMOGRAPHY WAS DEVELOPED. THE PROGRAM ALSO PROVIDED STATE-OF-THE-ART VAPOR DETECTION FOR PYROTECHNIC BLENDING DAYS.

5 83 4563

MANUFACTURE OF STEEL FOLDING FINS

PROJECT HAS BEEN TERMINATED AND THE REMAINING FUNDS WITHDRAWN.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

5 81 4309 02

EXPLOSIVE LOADING OF 120MM HEAT-MP-T

PROJECT SUCCESSFULLY COMPLETED. RESULTS OF THIS EFFORT PROVIDES A LOADING PROCESS FOR THE 120MM HEAT AMMUNITION.

5 81 4309 03

ASSEMBLY PROCESS DEVELOPMENT

PROJECT HAS BEEN SUCCESSFULLY COMPLETED. THE EQUIPMENT DEVELOPED UNDER THIS TASK IS CURRENTLY INSTALLED AND IN USE AT IGWA AAP.

5 81 4309 04

COMBUSTIBLE CARTRIDGE CASE PROCESS - 120MM

THE PROJECT IS COMPLETED SUCCESSFULLY THE BATCH METHOD HAS BEEN REPLACED WITH A CONTINUOUS AUTOMATIC IMPREGNATION AND CURE SYSTEM.

5 81 4309 05

FURMING OF SABOT SEGMENTS TO NET SHAPE ON APFSDS AMMO

WORK HAS BEEN COMPLETED. THE PROJECT WILL NOT BE IMPLEMENTED SINCE THE FURGING DESIGN IS NOT AMENABLE TO THE PRODUCTION PROCESS.

5 81 4309 09

INVESTIGATE FURMING + HEAT TREAT METHODS F/CORE, APDS

PROJECT COMPLETED AWAITING FINAL TECHNICAL REPORT.

5 81 4309 12

INJECTION MOLDING OF XM829 OBTURATOR

THIS PROJECT IS COMPLETED AND RESULTED IN A PROCEDURE TO REACTION INJECTION MOLD NYLON BLANKS OF THE OBTURATOR TO NEAR NET SHAPE.

5 80 4341

IMPROVED NITROCELLULOSE PURIFICATION PROCESS

THE CONICELL CONTINUOUS TUBE COOKER WAS EVALUATED FOR NC PURIFICATION. IT WAS FOUND THAT BOTH HIGH AND LOW GRADE NC COULD BE STABILIZED BY USING A HYBRID PROCESS CONSISTING OF 1/2 BATCH ACID BOIL TIME FOLLOWED BY CONICELL TREATMENT.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

5 83 4061

NITROGUANIDINE PROCESS OPTIMIZATION

TREATMENT OF NITROGUANIDINE DEMONSTRATION PLANT WASTEWATERS WAS CONDUCTED IN PILOT EQUIPMENT. DATA OBTAINED WAS APPLIED IN THE DEVELOPMENT OF DESIGN CRITERIA FOR WASTEWATER TREATMENT FACILITIES.

5 81 4251

IN-PLANT REUSE OF POLLUTION ABATED WATERS

WORK CONDUCTED AT LSAAP AND MAAP UNDER FY81 FUNDING COMPLETED. FINAL TECHNICAL REPORTS PUBLISHED AND DISTRIBUTED.

5 82 4251

IN-PLANT REUSE OF POLLUTION ABATED WATERS

WORK AT PBA WAS CONDUCTED TO INVESTIGATE VARIOUS TREATMENT TECHNOLOGIES TO MINIMIZE BOTH TREATMENT CHEMICAL UTILIZATION AND WATER CONSUMPTION AT THE CWTF. PILOT CARBON TREATMENT PLANT INSTALLED TO EVALUATE TREATMENT OF PBA WASTEWATER EFFLUENT.

5 82 4265

TNT EQUIVALENCY TESTING FOR SAFETY ENGINEERING

A TEST PLAN FOR M8 PROPELLANT WAS PREPARED HOWEVER TESTING WAS DELETED SINCE THE REQUIREMENT WAS CANCELLED. A FINAL TECHNICAL REPORT WAS COMPLETED FOR XM37 PROPELLANT, ARLCD-CR-83034.

5 83 4298

EVALUATION OF DIMETHYLNITROSAMINE DISPOSAL ON HAAP B-LINE

EVALUATION OF SEMI-CONTINUOUS ACTIVATED SLUDGE TREATMENT SYSTEM FOR MUNITIONS WASTEWATERS AND PROCUREMENT OF A DMN DISPOSAL SYSTEM WERE COMPLETED.

5 81 4309

AMMUNITION FOR THE 120MM TANK MAIN ARMAMENT

ALL WORK COMPLETED. THE DETAILED STANDARDS, PROCEDURES + PRODUCTION GUIDELINES HAVE BEEN SUCCESSFULLY RESOLVED.

5 81 4309 01

MFG METHODS FOR STICK + JA-2 PROPELLANT

WORK COMPLETED SPENT ACID SYSTEM DESIGNED INSTALLED + SUCCESSFULLY EVALUATED. SUMMARY REPORT ON OVERALL TASK SUBMITTED FOR PUBLICATION.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

5 80 1318

PRODUCTION, FILL, CLOSE AND LAP 8 IN XM736 AND BLU 80 BUMB

ALL WORK IS COMPLETE AND FINAL REPORT WRITTEN. DISTRIBUTION
DECEMBER, 1984.

5 81 1318

PRODUCTION, FILL, CLOSE AND LAP 8 IN XM736 AND BLU 80 BUMB

ALL WORK IS COMPLETE AND FINAL REPORT WRITTEN. DISTRIBUTION
DECEMBER, 1984.

5 80 1348

SUPER TROPICAL BLEACH

WORK WAS COMPLETED ON THE TECHNOLOGY INVESTIGATION. THREE
VIABLE PROCESSES WERE IDENTIFIED- METTAR VACUUM, FLUIDIZED BE
CHLORINATOR, + LIQUID REACTOR- DOUBLE SALT (LR-US). THE
LR-US METHOD WAS FOUND TO HAVE SEVERAL ADVANTAGES +
WARRANTED MORE STUDY.

5 81 1348

SUPER TROPICAL BLEACH

WORK WAS COMPLETED ON PRE-PILOT EVALUATIONS AND
OPTIMIZATION OF THE LIQUID REACTOR DOUBLE SALT PROCESS. THE
PLANT DESIGN, FABRICATION AND SET UP WAS COMPLETED AND
EVALUATION OF THE PLANT CONTINUED.

5 83 1348

SUPER TROPICAL BLEACH

WORK CONTINUED ON DEFINING THE ENVIRONMENTAL CONSTRAINTS.
THE CONTRACTOR PROCURED THE NECESSARY PROCESSING AND
MONITORING EQUIPMENT AND CONTINUED THE EVALUATION.

5 84 1348

SUPER TROPICAL BLEACH

EVALUATION OF THE PILOT FACILITY INDICATED THAT IT
FUNCTIONED AS DESIGNED. THE PLANT PRODUCED QUANTITIES OF
SPECIFICATION STB FROM HYDRATED LIME AND LOT OF SPEC STB.
PILOT PLANT DOCUMENTATION WAS COMPLETED. A DRAFT STB SPEC
REVISION WAS COMPLETED.

5 82 1907

AUTOMATED CASING FOR MEDIUM CAL. PROJECTILE BODIES (CAM)

FINAL TECH REF RE RECEIVED. NAVY WILL TURN OVER DEVELOPED
GAGE AND FINAL STATUS REPORT.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

AMCCOM (AMMU)

5 83 0900

AUTOMATED MULTIPLE FILTER LIFE TESTER

A TOTALLY AUTOMATIC FILTER LIFE PROTOTYPE TESTER HAS BEEN DESIGNED. A COMPLETE TOP FOR ITS MANUFACTURE IS AVAILABLE. THE TESTER WHEN FABRICATED WILL BE CAPABLE OF TESTING FIVE LIFE FILTERS SIMULTANEOUSLY.

5 82 0913

SPIN COATING OF DECON AGENT CONTAINERS

A CONTRACTOR CONDUCTED A TECHNOLOGY EVALUATION SUPPLEMENTED BY COATING EXPOSURE TESTS. SEVERAL CANDIDATE MATERIALS WERE IDENTIFIED. HALAR AND RYTUN WERE REPORTED TO BE THE MOST PROMISING CANDIDATES FOR COATING INSIDE THE DS2 CONTAINERS.

5 83 0913

SPIN COATING OF DECON AGENT CONTAINERS

EXPOSURE OF DS2 AND STB TO SOME MATERIALS CONTINUED WHILE APPLICATION PROCEDURES AND SPECIFICATIONS WERE FORMULATED. HALAR REQUIREMENTS WERE ESTABLISHED FOR DS2 CONTAINERS. REQUIREMENTS WERE ESTABLISHED FOR STB CONTAINERS.

5 84 0913

COATING OF DECON AGENT CONTAINERS

ALL TESTING WAS COMPLETED. THE HALAR COATED DS2 CONTAINERS PASSED ALL TESTS BUT IMPACT. EACH CANDIDATE MATERIAL THAT WAS ABLE TO RESIST DS2 FOR AN EXTENDED PERIOD OF TIME WAS TOO BRITTLE TO PASS THE REQUIRED IMPACT TESTS.

5 81 1001

PILOT LINE FOR FUZE FLUIDIC POWER SUPPLIES

ALL PHASES OF THIS PROJECT HAVE BEEN COMPLETED. THE PHASES INCLUDED THE DESIGN AND DEVELOPMENT OF INVESTMENT CASTINGS AND OTHER PROCESSES TO PRODUCE THE M445 FUZE WHICH IS PART OF THE MLRS. RESULTS OF THIS PROJECT WAS IMPLEMENTED IN NOV 1984.

5 79 1318

CHEMICAL PRODUCTION FILL, CLOSE AND LAP FOR 8 IN XM736 PROJ

ALL WORK IS COMPLETE AND FINAL REPORT WRITTEN. DISTRIBUTION DECEMBER, 1984.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

T 81 6011

SPRINGS FROM FIBER/PLASTIC COMPOSITES

THE REAR SPRINGS WERE MODIFIED BY ADDING A SHORT STEEL LEAF. IF RETESTING IS SUCCESSFUL, FIELD TESTING WILL BE SCHEDULED USING 6.3 R+D FUNDING. THE PM WILL BE ASKED TO IMPLEMENT AFTER TESTS ARE DONE BY ASSIGNING PART NUMBERS TO THE COMPOSITE ITEMS.

T 82 6011

SPRINGS FROM FIBER/PLASTIC COMPOSITES

THIS TWO-YEAR PROJECT IS COMPLETE. THE FINAL TECHNICAL REPORT, MANUFACTURING PROCESS FOR THE PRODUCTION OF COMPOSITE LEAF SPRINGS FOR 5-TON TRUCKS, NO. 12999, AND 146681, HAS BEEN DISTRIBUTED.

T 81 6028

PRODUCTION QUALITY CONTROL BY AUTOMATED INSPECT EQUIPMENT

AUTOMATED INSPECTION AND DIAGNOSTIC SYSTEM EVALUATED TO ASSESS ABILITY TO IDENTIFY LEVEL OF ENGINE MAINTENANCE REQUIRED. WORK WAS PERFORMED TO DEVELOP A TECHNIQUE TO DETERMINE ABSOLUTE CYLINDER COMPRESSION W/O REMOVING THE FUEL INJECTORS.

T 79 6038

HIGH DEPOSITION WELDING

WORK COMPLETED ALL WELDS TESTED SATISFACTORILY FOR WELD QUALITY + BALLISTIC INTEGRITY. THE ABOVE CONTRACT VALUE REFLECTS THE COMBINED FUNDS OF THE FY79 AND FY82 PROJECTS.

4 83 6121

CAD/CAM FOR THE BRADLEY FIGHTING VEHICLE

SEE INDIVIDUAL SUBTASK FOR 4 83 6121 FOR WORK STATUS.

4 83 6121 01

ROBUTIC WELDING/WELD SEAM TRACKING

VISION SYSTEM EVALUATED, SELECTION AND PROCUREMENT OF ROBUTIC SYSTEM + VISION SUBSYSTEM COMPLETED, AT-ARC HARDWARE/SOFTWARE COMPATABILITY COMPLETED, PERFORMANCE AND SYSTEM VERIFICATION COMPLETE.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

TACLM

T 82 5053

FABRICATION TECHNIQUES FOR HI STRENGTH STRUCTURAL CERAMICS

THE FINAL TECHNICAL REPORT WAS COMPLETED. EFFORT WORK WILL CONTINUE IN 4835053 AND 4845053. THIS PROJECT SHOWED THAT THICK CERAMIC COATINGS SHOULD BE APPLIED BY SPRAYING, AND THAT GRINDING IS THE MANUFACTURING COST DRIVER FOR MONOLITHIC CERAMICS.

T 82 5064

LIGHT WEIGHT SADDLE TANK (PHASE III)

ALL REQUIRED TESTS, AS PER FEDERAL CARRIER SAFETY REGULATIONS AND THOSE CITED BY AMSTA-GBN, WERE SUCCESSFULLY COMPLETED, EXCEPT THE SAFETY VENTING SYSTEM TEST. FUEL TANK ACCRUED 12,501 MILES DURABILITY TESTING AT YPG. PROJECT TERMINATED LATE 1984.

4 83 5064

LIGHT WEIGHT SADDLE TANK (PHASE III)

FINAL TECHNICAL REPORT NO. 13059 WAS COMPLETED AND EDITED. PUBLICATION-JAN 1985. SUPPORTING GUIDELINES MUST BE SET FOR THE SAFETY VENTING SYSTEM TEST ON THE M809 VEHICLE TANK. THERE ARE TWO OPERABLE VENTING PORTS BUT NO SAFETY VENTING SYSTEM.

T 82 5067

PLASTIC BATTERY BOX

MODIFIED STEP PLATE COMPLETED AND DELIVERED AUG 84. ALL STRESS TESTS CONDUCTED AT AMBIENT, 140 DEG F, AND -65 DEG F. NEW PLASTIC BATTERY BOX SHOULD BE IMPLEMENTED INTO THE SYSTEM WITHIN SIX MONTHS.

T 82 5062

FLEXIBLE MACHINING SYSTEM, PILOT LINE FOR TCV COMPONENTS

THIS PROJECT IS COMPLETE. REMAINING FUNDS WILL BE USED TO SUPPORT PROJECT 4 4042 TITLED FLEXIBLE MANUFACTURING TECHNOLOGY INTEGRATION.

T 82 5083

UPSCALING OF ADVANCED POWDERED METALLURGY PROCESSES-PH 4

THE FUNDS FROM THIS PROJECT HAVE BEEN UTILIZED IN-HOUSE TO MONITOR PROJECT T795083.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

3 81 1075

ELECTRONICS COMPUTER AIDED MANUFACTURING (ECAM)

BATTELLE COMPLETED A 4-VOLUME FINAL REPORT DETAILING IN IDEF FORM THE MANY OPERATIONS OF AN ELECTRONICS MANUFACTURING PLANT. THE REPORT PROVIDES HUNDREDS OF CHARTS ON EVERY FACET OF MANUFACTURING AND DESCRIBES 17 MT PROJECTS NEEDING WORK.

3 83 1075

ELECTRONICS COMPUTER AIDED MANUFACTURING (ECAM)

BATTELLE COMPLETED THE STUDY DETAILED ABOVE. FUTURE PROJECT NEEDS INCLUDE DESIGN, INTEGRATION + MANUFACTURING MODULES, HYBRID + IC DESIGN + MASK MAKING CAPABILITY, CIRCUIT BOARD ROUTING, ETCHING + PLATING CAPABILITY, + CHASSIS + HARNESS CAPABILITY.

3 83 1086

COBALT REPLACEMENT IN MARAGING STEEL-ROCKET MOTOR COMPONENTS

SCALE-UP TO LARGE DIAMETER 14 INCH MOTOR. CONCEPT DEMONSTRATION WITH PRODUCTION CONTRACTOR HAS BEEN HELD. THE DELIVERY OF PRODUCTION COMPONENTS FOR TEST FIRING HAS BEEN MADE. PREPARATION OF MANUFACTURING PROCEDURES AND PROJ FINAL REPORT COMPLETED.

3 82 1088

OPTIMIZED MANDREL FAB + UTILIZATION F/COMPOSITE MOTOR CASES

THE NET METAL MANDREL CONCEPT WAS SUCCESSFULLY DEVELOPED TO FULL SIZE CAPABILITY. PROJECT COMPLETED WITH TECHNICAL REPORT IN JAN 85. IMPLEMENTATION WITH THE PERSHING II WILL OCCUR IN FY86.

3 84 1126

WOUND ELASTOMER INSULATOR PROCESS

THIS PROCESS CAN FABRICATE CASES THAT EXCEED PERFORMANCE REQUIREMENTS. THE PERSHING PMU HAS FUNDED A QUALIFICATION PROGRAM. FY86 IMPLEMENTATION IS EXPECTED. ESTIMATED COST SAVINGS ARE \$34,500 PER MISSILE.

3 84 3423

LOW COST/HIGH PERFORMANCE CARBON-CARBON NOZZLES

FINAL TECH REPORT, LOW COST HIGH PERFORMANCE CARBON-CARBON NOZZLES, NO. KK-CR-85-1, US ARMY MISSILE COMMAND, DEC 84, HAS BEEN PUBLISHED. NEAR-TERM IMPLEMENTATION OF THIS TECHNOLOGY WILL OFFER A MATERIAL HAVING A DESIRABLE COST/PERFORMANCE RATIO.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

1 85 7382

LOW-COST COMPOSITE MAIN ROTOR BLADE FOR THE UH-60A

ALL WORK WAS COMPLETED. THE EFFORT OF WHICH THIS PROJECT WAS A PART, WILL CONTINUE WITH PROJECT 1847382. THE WORK COMPLETED WILL BE REPORTED IN THE FINAL TECHNICAL REPORT FOR 1847382.

CECLM

2 76 9898

RUGGEDIZED TACTICAL FIBER OPTIC CABLES

THIS EFFORT DID NOT ACHIEVE THE PRODUCTION PROCESSES FOR THE 6-FIBER CABLE DESIRED AT THE OUTSET. UNFORESEEN DESIGN PROBLEMS WERE TENACIOUS. THE RESULTS WERE OF USE IN THE PRODUCTION OF 2-FIBER CABLES.

F 79 9938

THREE COLOR LIGHT EMITTING DIODE DISPLAY UNIT

THIS PROJECT HAS DEVELOPED AUTOMATED CHIP PLACEMENT TECHNIQUES, AUTOMATED WIRE BONDING AND SPECIAL TEST PROCEDURES THAT HAVE RESULTED IN HIGHER PRODUCTION RATES AND LOWER COST FOR THE 3 COLOR LED DISPLAYS.

MICUM

3 83 1051

REPLACEMENT OF ASBESTOS IN ROCKET MOTOR INSULATIONS

ALL PROJECT WORK WAS COMPLETED. SEE 3 84 1051 FOR A DESCRIPTION OF THE RESULTS OF THIS EFFORT (3 81,83,84 1051).

3 84 1051

REPLACEMENT OF ASBESTOS IN ROCKET MOTOR INSULATIONS

ALL WORK ON THE EFFORT WAS COMPLETED WITH THIS PROJECT, AND THE RESULTS HAVE BEEN PUBLISHED. THIS EFFORT SUCCEEDED IN ESTABLISHING MANUFACTURING PROCESSES THAT ARE ECONOMICAL WITH MATERIALS THAT EQUAL OR EXCEED THOSE OF ASBESTOS MATERIALS.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

1 '82 7197

FABRICATION OF INTEGRAL ROTORS BY JOINING

ALL WORK COMPLETED FINAL REPORT IN PRINTING WILL BE ISSUED
SOON.

1 '82 7265

CAST TITANIUM COMPRESSOR IMPELLERS

TECHNICAL EFFORT ON THIS PROJECT IS COMPLETE THE FINAL
TECHNICAL REPORT IS AWAITING PRINTING AND DISTRIBUTION.

1 '81 7268

MMT DETERMINATION OF OPTIMAL CURING CONDITIONS

PROJECT WORK WAS TERMINATED. IT WAS DETERMINED THAT IN
ADDITION TO MONITORING RHEOLOGICAL CHANGES, A COMPLEMENTARY
SYSTEM OF DETERMINING ACTUAL VISCOSITY AND PRESSURE
REQUIREMENTS MUST BE IN PLACE TO DIRECT CURING CONDITIONS.
A REPORT IS AVAILABLE.

1 '82 7298

HIGH TEMPERATURE VACUUM CARBURIZING

THE PROCESSING SPEC FOR AISI 9310 HAS BEEN FINALIZED.
VACUUM CARBURIZED BMS 7-223 SPECIMENS SHOWED A 50%
IMPROVEMENT IN SCORING LIFE. THE PROCESS SPEC CANNOT BE
FINALIZED UNTIL TESTING IS COMPLETE. PHASE I OF THIS EFFORT
IS COMPLETE.

1 '81 7319

PROD METH F/DIGITAL ADDRESSABLE MULTI-LEGEND DISPLAY SWITCH

AVSCOM EXPENDED ALL FUNDS PREPARING SPEC PROCUREMENT
PACKAGE FOR MOUNTING, ALIGNING, + BONDING MULTILEGEND
DISPLAY SWITCHES. ACTIVITY INCLUDED SURVEY OF 10
PROSPECTIVE CONTRACTORS. DOCUMENTATION PACKAGE IS NOW
AVAILABLE FOR INDUSTRY SOLICITATION.

1 '82 7342

PULTRUSION OF HONEYCOMB SANDWICH STRUCTURES

ALL PROJECT WORK HAS BEEN COMPLETED. A FINAL REPORT HAS
BEEN COMPLETED. THE PROJECT WAS TERMINATED BECAUSE OF THE
LOSS OF THE NEEDED MACHINE, LOWERED METAL COMPONENT PRICES
BECAUSE OF THIS PROJECT, AND BECAUSE OF A DESIGN CHANGE.
FUNDS WERE RETURNED.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

H 78 9860

PDN TECHQE-GALLIUM ARSENIDE MIWAV FIELD EFFECT TRANSISTORS

E-BEAM LITHOGRAPHY, ION IMPLANTATION AND OTHER PROCESSES WERE OPTIMIZED FOR GAAS FETS. CHIP PERFORMANCE DEMONSTRATED THROUGH 16 GHZ. THE DEVICE PERFORMANCE HAS BEEN RELATED TO THE MATERIAL PROPERTIES. SUBSTANTIAL COST SAVINGS HAVE BEEN REALIZED.

TNDE

3 80 3115

ENGINEERING FOR METROLOGY AND CALIBRATION

SEE INDIVIDUAL SUBTASKS FOR WORK ACCOMPLISHED. AS OF 12/31/84 THIS FY80 PROJECT IS CLOSEDOUT.

AMMRC

H 79 6350 2430

ACCEPT TESTER FOR COMMON MODULE SCANNER PERFORMANCE

THIS EFFORT PRODUCED AN COMMON MODULE SCANNER ACCEPTANCE TESTER. THE TECHNICAL WORK HAS BEEN COMPLETED. THE FINAL TECHNICAL REPORT IS IN THE PROCESS OF BEING PREPARED.

TECLM

O 80 5071 57

GENERAL PURPOSE BIT SLICE MICRO-COMPUTER

SEE O-84-5071-57 FOR WORK STATUS.

O 80 5071 60

RECEIVER OPERATING CHARACTERISTICS MEASUREMENTS

SEE O 83 5071-60 FOR WORK STATUS.

AVSCOM

I 82 7119

NON-DESTRUCTIVE EVALUATION TECH FOR COMPOSITE STRUCTURES

A STATE-OF-THE-ART REVIEW OF LIQUID CHROMATOGRAPHIC TECHNIQUES IS NEARING COMPLETION. IMPLEMENTATION OF RESULTS IS BEING ACCOMPLISHED THROUGH PUBLICATION OF REPORTS, MILITARY HANDBOOKS, ASTM STANDARDS, AND TECHNICAL PAPERS.

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

H 80 5147

HI RESISTIVITY POLYCRYSTALLINE SILICON

HEMLOCK SEMI CORP. GREW 25, 40 AND 65MM DIAMETER BOULES OF SILICON WHICH IS REFINED TO DETECTOR GRADE IN FLOAT ZONERS AT HUGHES, TI, AND AMORPHUS MTL CO. LOW DEMAND LED TO LOW PROFITABILITY. HUGHES REMOVED ITS REACTOR + TI CUT ITS 40MM PROD. BAD.

H 83 5174

CAM SPUTTERING CONTROL FOR ZNO

THIS WAS THE FIRST OF A 3 YEAR EFFORT. IT PURCHASED TRAINING, SEMINAR ATTENDANCE, LITERATURE SEARCH, MANUFACTURER VISITS, SPECIFICATION WRITING, AND PROCUREMENT ACTION ALL RELATED TO THE PURCHASE OF A MASS SPECTROMETER. HUGHES IS USING IN HGCOTE MFG.

F 82 5193

PROCESS ADJUSTMENTS / ENVIRON STRESS ON ELECT CIRCUIT METALS

CONTRACTOR CONCLUDED ENVIRONMENTAL STUDY AND DERIVED STAT. DATA FROM METAL CUPONS AT FIELD SITES. ALSO DEvised SIMULATED AGING TESTS FROM WHICH DURABILITY DATA CAN BE DERIVED. INTENT IS TO PREDICT TIME OF CORROSION FAILURE OF ELECTRICAL PARTS.

F 83 5196

INDUSTRIAL PRODUCTIVITY IMPROVEMENT - ELECTRONICS

HARRIS GOVT SYSTEMS DIV ANALYZED ITS FACILITY AND OPERATIONS FOR AREAS NEEDING IMPROVEMENT. 17 POTENTIAL AREAS WERE IDENTIFIED + 7 CHECKED FOR SAVINGS- MTL HANDLING, COMPONENT PLACEMENT, HYBRID ASSY, BOARD CLATING AND CABLE TERM. SEE CONTRACTOR RPT.

2 76 9758

EPITAXIAL + METALLIZATION PROCESSES FOR GAAS IMPATT DIODES

MACOM GA/AS PRODUCTS CO. FINALLY VERIFIED IMPROVED AUTOMATED CONTROL OF EPITAXIAL GROWTH OF GALLIUM ARSENIDE AND OF DIFFUSION AND SELECTION PROCESSES FOR MAKING HIGH POWER, HIGH FREQUENCY IMPATT DIODES. ACHIEVED 4-8 WATTS OF CW POWER AT 8-11 GHZ.

F 78 9758

PULSED GALLIUM ARSENIDE IMPATT DIODES

MACOM GA/AS PRODUCTS CO. DELIVERED 120 GALLIUM ARSENIDE IMPATT DIODES FOR POTENTIAL USE IN MILCOM'S RF SEEKER MISSILE. MACOM DEMONSTRATED AUTOMATED, COMPUTER CONTROLLED VAPOR PHASE EPITAXIAL GROWTH PROCESS. IMPLEMENTATION WAS NOT PURSUED DUE TO DELAYS

FINAL STATUS REPORTS RECEIVED DURING 2ND HALF, CY84
(CONTINUED)

6 '82 8243

COMPUTER CONTROL FOR ELECTRODEPOSITION SYSTEMS

THE INITIAL PHASE OF THIS EFFORT IS COMPLETE. THE SIMULATOR CONSOLE HAS BEEN COMPLETELY CONSTRUCTED. THE PROGRAM HAS BEEN DESIGNED TO FACILITATE THE EXISTING PLATING FACILITY AND AN ADVANCED PLATING SYSTEM. WORK WILL CONTINUE UNDER PROJECT 6838243.

6 '82 8245

APPLICATION OF EROSION RESIST LOW CONTRACTION CHROMIUM PLATE

FIVE FULL SCALE GUN TUBES HAVE BEEN SUCCESSFULLY PARTIALLY PLATED WITH L.C. CHROMIUM. EACH TUBE IS UNDERGOING WEAR TESTS. FULL LENGTH PLATING OF GUN TUBES WILL BE DONE USING THE 30,000 AMP RECTIFIER. WORK WILL CONTINUE UNDER PROJECT NO. 6838245.

6 '82 8246

GAS CHECK SEAT FINISHING

TECH PROPOSALS WERE RECEIVED AND EVALUATED. A CONTRACT WAS AWARDED. WORK HOLDING FIXTURES HAVE BEEN DESIGNED AND ARE 75 PERCENT COMPLETE.

6 '82 8346

DEBURRING OF LARGE EVACUATOR HOLES

AN ELECTROPOLISHING PROCESS FOR ROUNDING SHARP CORNERS ON 120MM BORE EVALUATOR HOLES PRIOR TO CHROME PLATING WAS DEVELOPED AND SUCCESSFULLY DEMONSTRATED IN WVA PRODUCTION FACILITIES.

6 '83 8351

IMP MANUFACTURE OF QUADRANT FLATS AND MUZZLE BRAKE KEYWAY

DURING THE STUDY PHASE OF THIS PROJECT, IT WAS DETERMINED THAT DEVELOPMENT OF CUSTOM EQUIPMENT TO PRODUCE MUZZLE END MILLED PROFILES WAS ECONOMICALLY INFEASIBLE. FOLLOW-ON WORK WILL NOT BE PURSUED.

TROSCOM

E 79 3532


MOLTEN SALT LITHIUM-CHLORIDE BATTERY

PROJECT IS COMPLETED. LI-AL/FES BATTERY CONCEPT DEVELOPED FOR A FORK-LIFT TRUCK. DOE IS CONTINUING WITH DEVELOPMENT. SKOC WILL MONITOR THIS BATTERY DEVELOPMENT. FINAL TECHNICAL REPORT PUBLISHED AND DISTRIBUTED.

TOTAL PROJECTS COMPLETED IN 2ND HALF, CY84 87

MMT PROGRAM


SUMMARY PROJECT STATUS REPORT



MANUFACTURING METHODS AND TECHNOLOGY PROGRAM

SUMMARY PROJECT STATUS REPORT

The Summary Project Status Report for each major Army subcommand (SUBMACOM) is preceded by the tabulated SUBMACOM MMT project funding status. The accuracy of funding amounts is based on the individual project status reports. The status as reported here is the IBEA condensation of information contained in the report or other comments as deemed useful. If a status report was not provided, a pertinent comment was made so that the project would be printed.



**DEPOT SYSTEMS COMMAND
(DESCOM)
AND
MANAGEMENT ENGINEERING TRAINING ACTIVITY
(AMETA)**

AIRTEL AND DEPUTY SYSTEMS CUMMANS

CURRENT FUNDING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	CUMULATIVE ALLOCATED (\$)	FUNDING EXPENDED (\$)	INHOUSE REMAINING (\$)	FUNDING EXPENDED (\$)
77	1	303,000	383,000	354,500 (92%)	0	0 (0%)
77	0	0	0	0 (0%)	0	0 (0%)
78	1	870,000	743,000	586,500 (78%)	127,000	127,000 (100%)
79	1	495,000	587,800	345,500 (69%)	107,200	107,200 (100%)
80	1	400,000	432,000	198,300 (45%)	28,000	28,000 (100%)
81	2	852,000	797,000	704,600 (88%)	55,000	68,000 (124%)
82	4	3,807,000	1,942,000	414,300 (21%)	1,925,000	137,100 (7%)
83	0	0	0	0 (0%)	0	0 (0%)
84	3	1,021,600	636,000	121,300 (19%)	385,000	15,000 (3%)
85	3	905,000	0	0 (0%)	965,000	0 (0%)
TOTAL	10	8,933,600	5,521,400	2,725,000 (51%)	3,612,200	482,900 (13%)

INHOUSE REMAINING 40%

CONTRACT ALLOCATED 60%

AUTHORIZED FUNDING


MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
AND SEMIANNUAL SUBMISSION CY 84 RCS ORCMI-301

PROJ NO.	TITLE + STATUS	AUTHOR- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
77 5052	ARMY ENGINEERING DESIGN HANDBOOK FOR PRODUCTION SUPPORT CONTINUED WORK ON AMC HANDBOOKS 706-158 AND 159, DYNAMICS OF BALLISTIC IMPACT, PARTS 1 AND 2.	383.0	383.0		JUN 78	MAY 85
78 5052	ARMY ENGINEERING DESIGN HANDBOOK FOR PRODUCTION SUPPORT 2 HANDBOOKS PUBLISHED, 3 HANDBOOKS IN PRELIMINARY FINAL DRAFT STAGE, 3 HANDBOOKS IN PRELIMINARY DRAFT STAGE AND 2 ARE IN FINAL DRAFT STAGE. TOTAL OF 64 HANDBOOKS WILL RESULT FROM THIS FUNDING YEAR.	870.0	743.0	127.0	NOV 79	JUL 85
79 5052	ARMY ENGINEERING DESIGN HANDBOOKS FOR PRODUCTION SUPPORT 2 HANDBOOKS WERE PUBLISHED AND 1 REACHED THE PRELIMINARY FINAL DRAFT STAGE UNDER FY79 FUNDING. 4 HANDBOOKS REACH PRIOR PUBLICATION STAGES USING PRIOR YEARS FUNDING + FY79 FUNDING. 7 HANDBOOKS CONTINUED ON LATER FUNDING YEARS. 14 HANDBOOKS WERE UN.	495.0	367.8	107.2	MAY 83	JUL 85
80 5052	ARMY ENGINEERING DESIGN HANDBOOKS FOR PRODUCTION SUPPORT WORK ON 706-480, SAFETY ENGINEERING DESIGN GUIDE FINAL DRAFT CONTINUED. 706-177, PROPERTIES OF EXPLOSIVES OF MILITARY INTEREST FINAL DRAFT CONTINUING AT ARDC. DELAYS EXPERIENCED GETTING 706-123 OUTLINE FINALIZED. STARTED ON OUTLINE FOR 706-210.	460.0	432.0	28.0	JAN 83	JAN 86
81 5052	ARMY ENGINEERING DESIGN HANDBOOKS FOR PRODUCTION SUPPORT WORK CONTINUING ON HANDBOOKS STARTED WITH PRIOR YEAR FUNDS. DELAY EXPERIENCED IN GETTING TECHNICAL WORK GROUP TO FINALIZE REVISED OUTLINE FOR 706-245, AMMUNITIONS, DESIGN FOR TERMINAL EFFECTS.	431.0	392.0	39.0	JAN 84	JAN 86
82 5052	ARMY ENGINEERING DESIGN HANDBOOKS FOR PRODUCTION SUPPORT WORK CONTINUING ON HANDBOOKS STARTED WITH PRIOR YEAR FUNDS. FINAL DRAFT MANUSCRIPT COMPLETED ON 706-122. PROBLEMS EXPERIENCE IN GETTING TWO FORMED FOR 706-410 AND IN GETTING TWO'S TO FINALIZE OUTLINE ON 706-160 AND 706-170.	580.0	542.0	36.2	SEP 83	SEP 85
84 5052	ARMY ENGINEERING DESIGN HANDBOOKS TECHNICAL WRITING GROUP (TWG) ESTABLISHED FOR 706-482, DELAY IN ESTABLISHING TWG FOR 706-249.	500.0	485.0	15.0	MAR 85	SEP 85
85 5052	ARMY ENGINEERING DESIGN HANDBOOKS F/PRODUCTION SUPPORT ----- JUST FUNDED. NO 301 REQUIRED. -----					

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT ATTUJ K E P U K I
AND SEMIANNUAL SUBMISSION CY 84 KCS DRCLMT-301

PRJ NO. TITLE + STATUS

PRJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
G 84 4002	MMT CAN APPLICATION OF RUBRICS TO SHELTER REFINISHING ON 15 NOV 1984 THE CONTRACT FOR THE DESIGN, FABRICATION, AND INSTALLATION OF THE ROBOTIC PAINTING SYSTEM WAS AWARDED TO MKC DIV OF CHAMBERLAIN MANUFACTURING CORP. DESIGN OF THE SYSTEM IS STILL IN THE EARLY STAGES.	370.0			UCT 86	NOV 85
G 84 4002	LETTERKENNY EVAL ANALYSIS + PLANNING (LEAP) PROGRAM THE CONTRACTOR (TRW) HAS COMPLETED 50-75 PERCENT OF THE TOTAL *AS IS* MODEL IN DRAFT FORM. SELECTED HIGH LEVEL FUNCTIONAL AREAS HAVE BEEN IDENTIFIED FOR IN DEPTH ANALYSIS.	2,614.0	1,400.0	56.5	JUN 84	SEP 85
G 85 4002	LETTERKENNY EVAL ANALYSIS + PLANNING (LEAP) PROGRAM ----- JUST FUNDED. NO DOI REQUIRED. -----					
G 85 4001	POWER AND INERTIA SIMULATOR (PAISI) COMBAT VEHICLE TESTING AN RFP HAS BEEN ISSUED. SUPPORTING FACILITIES PROJECTS AND EQUIPMENT PROJECTS ARE BEING PROGRAMMED.	985.0			JUL 87	JUL 87
G 81 4002	ROBOTIZED WELDING OF M113A2 SUSPENSION INSTALLATION OF THE ROBOT IS COMPLETE WORK STILL NEEDS TO BE DONE ON DEBUGGING THE SYSTEM. CONTRACT VALUES AND IN-HOUSE EXPENDITURES ARE COMBINED FOR G 81 4002 AND G 82 4002.	421.0	405.0	29.8	SEP 81	NOV 85
G 82 4002	ROBOTIZED WELDING OF M113A2 SUSPENSION SEE G 81 4002 FOR WORK STATUS.	374.0			AUG 84	NOV 85
G 82 4004	AUTOMATED DISASSEMBLY OF DOUBLE PIN TRACK CONTRACT MODIFICATIONS HAVE BEEN MADE WHICH INCLUDE A LUBRICATION SYSTEM, A TRACK FEEDER MECHANISM, AND PROVISIONS TO DISASSEMBLE T-142 TRACK AS WELL.	299.0		42.4	SEP 83	JUL 85
G 84 4002	AND SUBASSEMBLY MODERNIZATION CONTRACTOR HAS PERFORMED DATA COLLECTION PORTION OF PROJECT AND MADE GENERAL OBSERVATIONS CONCERNING AREAS FOR IMPROVEMENT.	151.6	151.6		JUN 85	JUN 85



**ELECTRONICS
RESEARCH AND DEVELOPMENT COMMAND
(ERADCOM)**

CURRENT FUNDING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	C U N T R A C T F U N D I N G • ALLOCATED (\$)	• F U N D I N G EXPENDED (\$)	• R E M A I N I N G (\$)	F U N D I N G EXPENDED (\$)
69	2	1,246,200	1,097,800	896,200 (81%)	148,400	148,500 (100%)
70	2	1,380,000	1,166,400	952,500 (81%)	213,600	182,600 (85%)
71	4	3,555,800	3,308,900	3,139,200 (94%)	276,900	276,900 (100%)
72	4	3,752,600	3,595,800	2,917,100 (85%)	356,800	280,400 (78%)
73	3	1,178,300	1,114,300	901,300 (86%)	64,000	64,000 (100%)
74	10	8,509,900	6,922,400	4,663,200 (67%)	1,587,500	530,800 (33%)
75	19	6,209,000	690,500	151,900 (21%)	5,518,500	38,900 (0%)
TOTAL	44	25,861,800	17,096,100	13,681,400 (77%)	8,165,700	1,522,100 (18%)

INHOUSE REMAINING 31%

CONTRACT ALLOCATED 68%

AUTHORIZED FUNDING

PROJ. NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 83 3010	HYBRID MODULATOR FOR PULSED IMPACT MILLIMETER WAVE SOURCES A SIMLED DOWN VERSION OF THE COMPOSITE OSCILLATOR, MODULATOR AND CIRCULATOR BLOCK STRUCTURE WAS FABRICATED AND TESTED. A MODULATOR REPACKAGING EFFORT AND CIRCULATOR CHANGE WILL BE ATTEMPTED TO GAIN MORE SPACE IN MLRS REQUIREMENTS.	362.3	362.3		SEP 84	JUN 85
M 84 3010	MILLIMETER-WAVE SOURCES FOR 80 AND 94 GHz ***** DELINQUENT STATUS REPORT *****	209.0				
M 85 3010	HYBRID MODULATOR F/PULSED IMPACT MILLIMETER WAVES SOURCE THE CONTRACT FOR PHASE III HAS NOT YET BEEN AWARDED TO TRW. THE CONFIRMATORY AND PILOT PRODUCTION RUNS AND TESTING WILL BE ADDRESSED IN THIS FY.	650.0			MAY 86	MAY 86
M 86 3011	INDIUM-PROSPHIDE GUNN DEVICES VARIAN MODIFIED OPTIC PROFILE, TIGHTENED CONTROL OF THIN INDIUM PHOSPHIDE STARTING MATERIAL + OBTAINED RIGOROUS CONTROL OF EPITAXIAL PROC. TO BUILD GUNN 56 + 94 GHz DIODES. YIELD WAS RAISED 10 TIMES TO 50 PCT. VARIAN GAVE A 2 MO. NO-COST EXTENSION.	1,227.1	1,118.1	109.0	AUG 84	MAY 85
M 86 3023	TUBULAR PLASMA PANEL ***** DELINQUENT STATUS REPORT *****	800.0	674.0	95.0	APR 82	JCT 84
M 86 3501	THIRD GENERATION PHOTOATHODE ON FIBER OPTIC FACEPLATE ITT CANNOT MAKE 3RD GEN PHOTOATHODES INTO TUBES THAT MEET MINIMUM SENSITIVITY SPEC. FIBEROPTIC + GALLIUM ARS FACEPLATES CRACK DUE TO DIFF COEF OF EXPANSION. BECAUSE OF ICE AND LOW OUTPUT, PROJ ENGR WANTS TO GO TO GLASS FACEPLATES OR DIFF TO GLASS.	580.0	492.4	87.6	MAR 82	MAR 85
M 86 3010	BONDED GRID ELECTRON GUN VARIAN HAD IMPROVED 50 PERCENT YIELDS OF BURUN NITRIDE BLANKS RECEIVED FROM SUBCONTRACTOR. SUFFICIENT BLANKS ARE AVAILABLE FOR BOTH ENGINEERING + CONFIRMATORY SAMPLES. BONDED GRID GUN NUMBER 2 WAS FABRICATED WITH REDESIGNED MATERIAL PATTERN.	972.5	883.7	88.8	MAR 84	FEB 86
M 86 3019	LASER-CUT SUBSTRATES FOR MICROWAVE TUBES A 3 MO. NO COST CONTRACT EXTENSION WAS USED TO CHANGE THE HIGH LEAKAGE SAMARIUM CUBALT MAGNET DESIGN TO AN ALNICO V-7 DESIGN. THE TWO 5-BAUD AND TWO C-BAND 18CFA TUBE DELIVERABLES ARE RETAINED AT NORTHRUP FOR THE PRODUCTION CAPABILITY DEMO IN APRIL.	408.0	369.0	39.0	NOV 84	APR 85
M 86 3041	MILLIMETER WAVE MIXERS AND ARRAYS TEN 94GHz MIXER UNITS HAD ALREADY BEEN DELIVERED TO ET&L. THE DELIVERY OF 50 MIXER UNITS AT 60 GHz WAS DELAYED BECAUSE THE ALPHA MMW DEVICES GROUP MOVED FROM WOBURN TO METUCHEN. DELIVERY IS EXPECTED IN JANUARY 1985.	575.9	495.0	80.9	JUL 83	MAR 85

FILE + STATUS

PROJ NO.	FILE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
100-1000	LINEAR RESONANCE COOLERS THE LINEAR RESONANCE COOLER DESIGN HAS BEEN OPTIMIZED. CONTRACT FOR MOTOR CIRCUIT HYDRIDIZATION HAS BEEN LET. ALL COOLER PARTS HAVE BEEN ORDERED. FAB TECHNIQUES FOR TRANSFER TUB, BALANCE, COMPRESSOR CLOSURE WELD AND REGENERATOR DISC STUDIED.	485.0	485.0		APR 65	APR 65
100-1000	EYESAFER RANGEFINDER RECEIVER CONTRACT NOT YET AWARDED. CONTRACTOR WILL DEVELOP SEMI-AUTOMATED ASSEMBLY AND TEST PROCEDURES FOR MAKING 10-00 MICRON GALLIUM/INDIUM/ARSENIDE DETECTORS. WILL BE AN UNCOOLED DETECTOR FOR RANGEFINDERS AND VISOCALCULATORS.	250.0			AUG 67	AUG 67
100-1007	AMT EMP SOLID STATE AMPLIFIER TRW BUILT 1-WATT SINGLE DIODE AND 1-5 WATT DOUBLE DIODE IMPATT AMPLIFIERS FOR USE AT 44 GHZ. TRW MACHINED THE HOUSINGS AND INSTALLED CIRCUIT SUBSTRATES AND DIODES. ALSO BUILT TEMP. COMPENSATED PUMP SUPPLIES. ARE USED IN SCOTT SATELLITE PROGRAM.	526.0	526.0		AUG 66	FEB 65
100-1007	EMP SOLID STATE AMPLIFIER FOLLOW-ON OPTION TO TRW NOT AWARDED YET. WILL ESTABLISH AUTOMATIC OR COMPUTER CONTROLLED PROCEDURES + EQUIPMENT FOR MAKING EMP SOLID STATE IMPACT AVALANCHE TRANSIST TIME AMPLIFIERS. (IMPATTS) IN THIS PHASE 3 - PILOT RUN WILL BE MADE AND TESTED.	407.0		2.0	JUL 66	JUL 66
100-1009	PRECISION LOW-COST SAW DELAY LINES FOR UHF APPLICATIONS PHASE II FOLLOW-ON TO ABOVE. TRW IS ESTABLISHING A PILOT LINE TO VERIFY PRODUCTION TECHNIQUES FOR 403 MHZ + 500 MHZ SAW DEVICES. SEMIAUTOMATIC PROCESS INCLUDES DIE DICING, MOUNTING, ASSEMBLY, AND TEST. COST WILL BE REDUCED BY A FACTOR OF TEN.	408.0	383.0	25.0	JUN 65	JUN 65
100-1009	PRECISION LOW-COST SAW ACUSTIC WAVE DELAY LINES F/UHF APPL ----- JUST FUNDED. NO 501 REQUIRED. -----					
100-1011	VAPOR GROWTH FOR THIRD GENERATION PHOTOCATHODE ITT ELECTRO-OPTICS DIVISION ORDERED 3RD GEN INTENSIFIER TUBE TANTS TO PROVE THE 3RD GEN PHOTOCATHODES. ALSO ORDERED REACTOR COMPONENTS FOR VAPOR EPITAXIAL GROWTH. WILL USE METAL-ORGANIC CHEMICAL VAPOR DEPOSITION (MO-CVD) PROCESS FOR EPITAXIAL LAYERS.	322.0	321.6		SEP 65	UCT 66
100-1011	VAPOR GROWTH FOR THIRD GENERATION PHOTOCATHODE ----- JUST FUNDED. NO 501 REQUIRED. -----					
100-1011	LIQUID PHASE EPITAXY OF HGGOTE F/COMMON MOD DET ARRAYS-PH II SBRC AND TI USED MORE FUNDS FROM MICOM TO SET UP A CO-ZN-TE SUBSTRATE PILOT LINE, LPE LAYER GROWTH, AND ARRAY FAB. AUTOMATED REACTIONS ARE IN USE. YIELD UP FROM 7 TO 22 SLICES PER INCH. WORK MAY NOT BE IMPLEMENTED BECAUSE OF FOUR ELECT PROPERTIES.	3,248.9	3,059.9	175.0	MAR 65	MAR 65

VALUES (\$000) PROJECTED COMPLETE DATE

PROG NO.	TITLE & STATUS	ESTIMATED (\$000)	VALUES (\$000)	LABOR AND MATERIAL (\$000)	PROJECTED COMPLETE DATE
1000 5102	LJAM BATTERY MANUFACTURING TECHNOLOGY, PHASE II CONTRACT AWARD SEPT 84. DETAILED SCHEDULES AND PURCHASE SPECS FOR THE CATHODE PROCESSING EQUIPMENT PREPARED. POTENTIAL SUPPLIERS OF EQUIPMENT CONTACTED. QUOTATIONS RECEIVED FOR EASY-ORDER MAJOR PIECES OF EQUIPMENT.	200.0	245.0	14.0	DEC 84
1000 5102	LJAM BATTERY MANUFACTURING TECHNOLOGY - PHASE III CONTRACT NEGOTIATED, SIGNED AND READY TO BEGIN.	485.0		12.0	DEC 85
1000 5108	AUTOMATIC RETICLE INSPECTION SYSTEM - PHASE II ALW INST. ADAPTED THE DIE-TO-DIE INSPECTION SYS DEVELOPED IN PHASE I TO A DIE-TO-DATA BASE EXPOSURE AND INSPECTION SYSTEM. ELECTRONICS WERE INSTALLED TO ACCEPT DATA BASE SIGNAL AND CONVERT IT TO PSEUDO-OPTICAL IMAGE OF PATTERN. SLES 0.5 MICRON ERRORS	600.0	540.0	60.0	NOV 85
1000 5108	AUTOMATIC RETICLE INSPECTION SYSTEM, PHASE III THE CONTRACT TO KLA INSTRUMENTS FOR PHASE III OF THIS EFFORT HAS NOT BEEN LET YET. DATA FROM THE DEVELOPMENT SYSTEM WILL BE ANALYZED TO DETERMINE WHAT DEFECTS ARE MOST COMMON AND HOW THE EFFECT THE CIRCUITS.	700.0			SEP 85
1000 5174	AUTO SPUT PROC CONT + PROD ZINC OXIDE ACOUSTIC DEVICES - CAM HARRY GIMMOND LABS ESTABLISHED A COMPUTER CONTROLLED MASS SPECTROMETRY INSPECTION SYSTEM FOR SEMICONDUCTORS. PARAMETERS WHICH AFFECT PROCESS YIELD WERE DETERMINED + A DATA BASE CREATED. NEW TECHNIQUES WILL SIGNIFICANTLY REDUCE IC DEVICE COST.	200.0		150.0	DEC 84
1000 5174	ANTIC SPUTTERING PROCESS CONTROL + PRODUCING AND - PHASE II FOLLOW-UP TO ABOVE. HARRY GIMMOND LABS ESTABLISHED DATA VALUES + PRODUCTION MONITORING METHODS USING MASS SPECTROMETRY. CONTROLS WITH FEEDBACK IN REAL TIME WILL PROVIDE PROCESS ADJUSTMENT. DATA IS NOT YET COLLECTED DUE TO SLIPPAGE IN PREVIOUS PHASE.	222.0		24.9	DEC 85
1000 5274	PROGRAM FOR A GRAPHIC/EYE/PC ANTENNA REFLECTOR ***** DECLINENT STATUS REPORT *****	601.0	681.0		APR 82
1000 5100	LUM COST DEMAR + INTERCONNECT ASSEMBLY - PHASE II THE DBC DESIGN HAS MANY PROBLEMS SO IT WAS REDESIGNED. SPECIFICATIONS FOR PARTS HAVE BEEN WRITTEN. PROTOTYPE PARTS WERE FABRICATED. THE DRAWING PACKAGE IS COMPLETE. PART VENDORS ARE ESTABLISHED. DEMAR PRODUCTIVITY AND PROCESS FEASIBILITY IS STUDIED.	2,144.0	1,979.9	125.0	JUN 85
1000 5100	LUM COST DEMAR + INTERCONNECT ASSEMBLY - PHASE II NO WORK HAS BEEN DONE WITH THIS FUNDING. IT WILL ADDRESS THE DA DIRECTED OPTICAL IMPROVEMENT.	211.0	205.5		JUL 86

ITEM NO	DESCRIPTION	SIZED (\$000)	VALUES (\$000)	LABOR AND MATERIAL (\$000)	PROJECTED COMPLETE DATE	PROJECTED COMPLETE DATE
100	PRODUCTION OF LARGE DIAMETER SILICON FOR LASER SLICERS. DIAMETERS REMOVED 9 IN. ZONE FROM CARLSBAD CA PLANT. ASKED TO MOVE AT TO BUNDES. SANTA BARBARA RES. CTR FOR USE ON AN AF 501 CONTRACT. THIS GOVT. PLANT. WESTERN ZONE. MADE P-TYPE HIGH RESISTIVITY SILICON AT CARLSBAD. THIS IS A SERIOUS LOSS OF US CAP.	506.0	499.0	67.0	JAN 84	MAR 85
101	QUADRE MILLIMETER WAFER IMP. OURN. SOURCES. THE 7ME PACKAGE FOR THIS EFFORT HAS BEEN DELIVERED TO PROCESSION. AGC IS EXPECTED 20 JUNE 85. PRODUCTION PROCESSES AND PROCEDURES FOR TUMBLE 94 OHM IMP. OURN. SOURCES WILL BE DEVELOPED. SOURCE PERFORMANCE SPECS ARE TAKEN FROM MILS-TUM REQUIREMENTS.	299.0			DEC 87	DEC 87
102	PRECISION ADJUSTMENTS ENVIRONMENT STRESS UN. ELECT. CIRCUIT METALS. ----- JUST FORNED. NO 501 REQUIRED. -----					
103	AUTO METHODS F/PED. + APPLY OF LEADLESS CHIP SOCKETS TO PMB. BUNDES CORP. WILL IMPROVE METHODS FOR MOLDING THE ECC SOLDER SOCKETS. IMPROVE ECC TO SOCKET ASSEMBLY METHODS, AND MODIFY EQUIPMENT TO AUTOMATICALLY PLACE SOCKETS ON PCBs. WILL DEVELOP TEST AND REMOVAL PROCEDURES + PREPARE JEDEC/CEA STANDARD FOR SOCKETS.	750.0			MAY 86	JUL 86
104	HIGH SPEED DIGITAL TO ANALOG CONVERTER. ----- JUST FORNED. NO 501 REQUIRED. -----					
105	ADVANCED WAFER IMAGING SYSTEM (AWIS). THE ORIGINAL REF. WAS INADEQUATE. IT WILL BE REWRITTEN AND RETISSUED IN MARCH 1985. A 25 WAFER PER HR. ADVANCED WAFER IMAGING SYSTEM WILL BE DEVELOPED. NEW LENS SYSTEM, LIGHT SOURCES, POSITIONING AND HANDLING. E. WILL IMPROVE ALIGNMENT TO 0.1 MICRONS.	1,900.0			MAR 88	MAR 88
106	AUTOMATIC SEM WAFER INSPECTION AND METROLOGY SYSTEM. A 50W WAS PREPARED AND WORK ON CONTRACTING WAS STARTED. AN AUTOMATIC SEM WAFER INSPECTION SYSTEM WITH 0.1 MICRON RESOLUTION WILL BE ASSEMBLED AND DEMONSTRATED.	600.0			JAN 87	JAN 87
107	TAPE AUTOMATED BONDING (TAB). ----- JUST FORNED. NO 501 REQUIRED. -----					
108	FIRST LEVEL PACKAGING AND INTERCONNECTIONS (VHSIC). ----- JUST FORNED. NO 501 REQUIRED. -----					
109	MULTICHIP PACKAGES (VHSIC). ----- JUST FORNED. NO 501 REQUIRED. -----					

NO.	ITEM	VALUE (\$000)	DATE	VALUE (\$000)	DATE
1	CASEN PBLANKERS THIS EFFORT WILL ESTABLISH A DOMESTIC SOURCE FOR PBLANKER ELEMENT IN THE TWO CASEN DESIGNATOR SYSTEM. THE CONTRACT TO INTERNATIONAL CASEN SYSTEMS HAS NOT YET BEEN LET.	250.0	APR 85	250.0	MAY 85
2	CASEN PBLANKERS ----- JUST FUNDED. NO BOM REQUIRED. -----				
3	THIRD GENERATION LOW COST IMAGE INTENSIFIER TUBES THIS PROJECT SUCCESSFULLY COMPLETED 1500 HR RELIABILITY TEST ON 10 TUBES WITH ONLY 3 TUBE FAILURES AGAINST CONTRACTUAL ALLOWANCE OF 5 TUBES ARE NEARLY EXPENDED. REMAINING EFFORT TO UNIT PILOT RUN CONCENTRATE ON PRODUCTION CAPABILITY DEMO & FINAL REPORT.	1,385.0	JUN 84	1,280.0	MAR 85
4	PROCESSING HIGH STABILITY QUARTZ CRYSTAL UNIT DEMO PHASE III FOLLOW-UP TO M 77 9754. LOW YIELDS FROM QUARTZ CRYSTAL FABRICATION FACILITY (WAFER) NECESSITATED CRYSTAL PREPARATION FOR IMAGE ON ALTERNATE LAB EQUIPMENT. WORK ON QAFI WAS TERMINATED EXCEPT FOR FINAL REPORT. SEE JUNE 1985.	877.0	MAR 81	58.0	JUN 85
5	MINIATURE CATHODE RAY TUBES IN ENVIRONMENTAL AND LIFE TESTS HAVE BEEN COMPLETED ON THE CONFORMITY SAMPLES. THE TEST RESULTS ARE BEING EVALUATED.	369.2	AUG 81	278.7	NOV 85
6	LOWEST MONOLITHIC GALLIUM ARSENIDE MICROWAVE INTEG CIRCUITS WESTINGHOUSE RECONFIGURED ITS ARTWORK FOR 3-STAGE MICROWAVE ICS IN GALLIUM ARSENIDE. GAIN WAS NOT UP TO SPEC AND NOISE EXCEEDED SPEC. THIS IS A VERY COMPLEX CIRCUIT MADE WITH A SERIES OF HIGH-TEST PROCESSES. NEW WAFERS WILL BE BOUGHT W/EP1 ON THEM.	967.0	SEP 84	895.0	NOV 86
7	PRODUCTION TECHNIQUES FOR SILICON MM POWER TRANSISTORS MICROWAVE SEMICON. CORP THICKENED AND ENLARGED THE METAL CONTACT ON THE EMITTER AND PASSED THE 1000 HOUR LIFE TEST. UNITS ARE STILL ON TEST. SIX TRANSISTORS WERE PACKAGED AND GIVEN A RADIATION TEST WHICH THEY PASSED WITH LITTLE DEGRADATION.	942.9	SEP 83	852.9	JUN 85

DATE	DATE	MATERIAL (\$000)	DATE	DATE	MATERIAL (\$000)
DEC 84	DEC 84		DEC 84	DEC 84	
APR 85	SEP 84	141.6	SEP 84	APR 85	
JUN 86	JUN 86	25.0	JUN 86	JUN 86	
JAN 86	JAN 86	50.0	JAN 86	JAN 86	
DEC 84	DEC 84	40.7	DEC 84	DEC 84	
MAR 85	MAR 85	41.5	MAR 85	MAR 85	
DEC 85	SEP 85	318.0	SEP 85	DEC 85	
FEB 85	FEB 85	77.5	FEB 85	FEB 85	

PROJ. NO. TITLE • STATUS

PROJ. NO.	TITLE • STATUS	AUTHOR- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 84 6350 2472	CAPITARY CAL COMMUNICATIONS TEST OF ARMY SOLID PROPELLANTS SEE M 84 6350-2972 FOR PROJECT STATUS.	45.0			SEP 83	FEB 85
M 84 6350 2477	VEILING CLARK TESTER FOR IMAGE IDENTIFIER SYS ADAPTATIONS TO THE VEILING CLARK TESTER RESULTED IN A 5 MB DELAY IN DELIVERY. THESE MODS WERE COMPLETED IN OCT 84 AND THE TEST SET WAS DELIVERED TO WADSWORTH ON 15 NOV 84.	83.4				FEB 85
M 84 6350 2480	PORTABILITY OF TEST SOFTWARE FOR VHSIC CHIPS SEE M 84 6350-2980 FOR PROJECT STATUS.	90.0			DEC 83	MAY 85
M 84 6350 2481	FLIGHT POWER SUPPLY ACCEPTANCE TESTER SEE M 84 6350-2981 FOR PROJECT STATUS.	150.0			JUL 85	JUL 85
M 84 6350 2482	MATERIALS TESTING TECHNOLOGY (MTT) SEE SUBTASKS BELOW FOR PROJECT STATUS.	4,062.0	1,662.2	403.0	OCT 85	OCT 85
M 84 6350 2483	QUALITY ENGINEERING ACTIVITIES 0000 DELINQUENT STATUS REPORT 0000					
M 84 6350 2484	AUTOMATED CUSTOMER SUPPORT SYSTEM 0000 DELINQUENT STATUS REPORT 0000					
M 84 6350 2485	1PI-AXIAL VIBRATION TEST PROC S FOR MISSILE + ARTILLERY FOR CONTRACTOR DELAYS HAVE PREVENTED THE START OF THE VALIDATION TESTING. THESE TESTS HAVE BEEN RESCHEDULED FOR JAN 85. AS A RESULT THE VALIDATION TESTS WILL NOT BE COMPLETED BY MAR 1985 AS ORIGINALLY PLANNED. THE WORK WILL BE COMPLETED BY FY85 TASK.	90.0			MAR 85	MAR 85
M 84 6350 2486	ULTRASONIC TIRE INSPECTION 0000 DELINQUENT STATUS REPORT 0000					
M 84 6350 2611	SORPTION OF AGENTS ON ASC WHELEKITE ADSORPTION ISOTHERMS WERE DETERMINED FOR ASC WHELEKITE CHARCOALS AT FOUR LEVELS OF IMPREGNATION. FOR PRODUCTION LOT OF IMPREGNATED CHARCOAL, AND FOR A STANDARD CHARCOAL OF KNOWN SURFACE AREA USING THE INDEPENDENT METHODS.	33.0			FEB 85	DEC 85
M 84 6350 2642	ADV PENETRATING RADIATION TECH FOR PRODUCT EVALUATION THE UPAQUE PENETRANT EXPERIMENTS ON GRAPHITE/EPOXY MATERIAL REINFORCE THE VALUE OF THE TECHNIQUE. IN-HOUSE WORK WITH ZINC IODIDE ON A GLASS/EPOXY BOX BEAM PRINTS OUT SEVERAL REAL ADVANTAGES OF USING ZINC IODIDE.	160.0			SEP 84	JAN 85
M 84 6350 2834	IMPROVED INSPECTION OF TORSION BAR SHOT PEENING AN ENGINEERING CHANGE PROPOSAL WAS WRITTEN TO INCORPORATE THE AUTOMATIC X-RAY DIFFRACTION METHOD INTO THE SHOT-PEENING SPECIFICATION MIL-5-13160. THE PROJECT HAS BEEN COMPLETED AND THE FINAL TECHNICAL REPORT HAS BEEN PUBLISHED.	25.0			SEP 84	SEP 84

AUTHORITY KILLED	CONTRACT VALUES	LABOR AND MATERIAL (\$000)	PROJECTED COMPLETE DATE	PROJECTED COMPLETE DATE
	(\$000)	(\$000)		
	10.0		JUL 84	
	46.6		JUN 84	
	41.0		APR 84	SEP 84
	310.0		UCT 84	APR 85
	42.0		JUN 86	
	42.0		UCT 83	DEC 84
	191.0		SEP 83	DEC 85
	30.0		FEB 85	
			DEC 85	JUN 85
			SEP 85	SEP 85
	17.0		UCT 84	FEB 85

PROJECT NO. TITLE + STATUS

PROJECT NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 82 6350 2692	RENTAL IMAGING OF PERFORM DEFECTS BY COMPUTER CONTROL WORK PROGRESSED TO MAKE BEGINNING THE SCALE-UP OF THE DIGITIZING MATRIX AND ANALOG CHANNELS TO FULL SYSTEM CAPACITY. SPECIFIC GOALS ACHIEVED INCLUDE ACQUISITION OF A MODULAR POWER SUPPLY FOR THE ANALOG SECTION WHICH CAN BE EXPANDED.	85.0			DEC 83	JUL 85
M 82 6350 2694	RESIDUAL STRESS DETERMINATION BY ACOUSTIC WAVE VELOCITY SEE M 84 6350-2694 FOR PROJECT STATUS.	75.0			FEB 83	DEC 84
M 82 6350 2697	STANDARD MONITORS TO INCREASE SOFTWARE TESTABILITY SEE M 83 6350-2697 FOR PROJECT STATUS. THE ABOVE FUNDING REFLECTS THE COMBINED COSTS OF FY82 AND FY83.	131.5	131.5		DEC 85	FEB 85
M 82 6350 2701	LASER AIMING DEVICE THE LASER AIMING DEVICE SYSTEM HAS BEEN COMPLETED. THE LAD WAS SHIPPED TO JPL WHERE IT WAS ASSEMBLED FOR TRAINING. THE DEMONSTRATION WAS COMPLETED AND WAS SUCCESSFUL.	154.2			AUG 84	FEB 85
M 82 6350 2716	AUTOMATIC DEPT REPOUL COMPONENT DIMENSIONAL INSPECTION ***** DELINQUENT STATUS REPORT *****				JUL 85	SEP 84
M 82 6350 2719	ACUT RESIDUAL STRESS INSP OF GUN TUBES + OTHER RELATED COMP PROCUREMENT IS CURRENTLY EVALUATING THE CONTRACTOR'S RESPONSE TO IFB. THE CONTRACT IS SCHEDULED TO BE AWARDED IN DEC 1984.	145.0			NOV 83	JUL 85
M 82 6350 2750	ELECTRICALLY CONDUCTIVE ADHESIVES FOR HIGH STABILITY O R B THE CONTRACTOR MODIFIED EQUIP TO TEST RESONATORS. THIS INCLUDED REFLECTOMETER AND OVEN. MEASUREMENTS WERE COMPLETED THAT NEW LENGTHY RESONATOR STABILIZATION TIMES. THIS CONCLUDES THE TECHNICAL EFFORT FOR THIS EFFORT.	77.0			JUN 83	NOV 84
M 82 6350 3024	STANDARD SOFTWARE REQUIREMENTS ENGINEERING LANGUAGE ALL NECESSARY PREPARATORY WORK HAS BEEN COMPLETED, INCLUDING TRAINING OF PERSONNEL. PURCHASED LICENSE TO IOKLS AND THE NECESSARY HARDWARE TO OPERATE IT. TESTING UTILIZING IOKLS HAS BEGUN.	69.3			UCT 85	UCT 84
M 83 6350	MATERIALS TESTING TECHNOLOGY (MTT) SEE SUBTASKS BELOW FOR PROJECT STATUS.	2,149.0	656.6	1,243.4	UCT 84	JUN 85
M 83 6350 0001	QUALITY ENGINEERING ACTIVITIES ***** DELINQUENT STATUS REPORT *****					
M 83 6350 0002	AUTOMATED CUSTOMER SUPPORT SYSTEM ***** DELINQUENT STATUS REPORT *****					

PROJECT NO. TITLE & STATUS

PROJECT NO.	TITLE & STATUS	AUTHOR- NIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 82 0350 2445	CERAMIC MAIL NOT EVALUATION TECHNIQUES ***** DELINQUENT STATUS REPORT *****				APR 83	DEC 84
M 82 0350 2448	IMPROVED GUN SIMULANT FOR LIFE TESTING OF CHARCUAL FILTERS SEE M 83 6350-2448 FOR PROJECT STATUS.	144.0			JUN 83	JUL 84
M 82 0350 2640	TRACK TEST MACHINE THE MAIN HYDRAULIC POWER SUPPLY WILL NOW START WHEN CONTROL SWITCHES ARE ACTIVATED. ALSO, THE DRIVE CLUTCH CAN NOW BE ENERGIZED. THE CIRCUIT BOARD HAD TO BE CORRECTED TO RECTIFY THE MALFUNCTIONING OF THE ABOVE EQUIPMENT.	296.0				DEC 85
M 82 0350 2611	MAGNETIC FLUX LEAKAGE INSPECTION THE MFL INSPECTION SYSTEM HAS BEEN COMPLETED. THE SYSTEM WAS DELIVERED TO NUKRIS INDUSTRIES FOR FINAL ACCEPTANCE TESTING. THE ACCEPTANCE TEST IS SCHEDULED TO BE PERFORMED IN DEC 1984.	125.0			FEB 84	AUG 85
M 82 0350 2626	LIN CHROMATOGRAPHIC ANALYSIS-NITROCELLULOSE BASE PROPELLANTS ***** DELINQUENT STATUS REPORT *****					JUL 84
M 82 0350 2634	IMPROVED TRACK PIN SHOT PEENING INSPECTION SEE M 84 6350-2634 FOR PROJECT STATUS.	173.0			AUG 84	SEP 84
M 82 0350 2644	MEASURING PROJECTILE RESISTANCE TO FREE FALL IMPACT ***** DELINQUENT STATUS REPORT *****				UCT 83	UCT 84
M 82 0350 2676	PROTOTYPE INFRARED SEENER AND AUTO PILOT TESTING SEE M 83 6350-2676 FOR PROJECT STATUS.	90.0				APR 85
M 82 0350 2678	STRAIGHTENING OF GUN TUBE FORGINGS BY MEANS OF EMAT THE TECHNICAL DATA PACKAGE WAS COMPLETED. AN EXISTING CONTRACT IS BEING MODIFIED TO PURCHASE THE NEW STRAIGHTENING PRESS.	63.0			JUN 86	JUL 85
M 82 0350 2682	NUCLEAR MAG RESONANCE TEST FOR DETM MOISTURE IN COMPOSITES ***** DELINQUENT STATUS REPORT *****				JUN 83	DEC 84
M 82 0350 2687	SIMULANT PERMEATION TESTING OF PROTECTIVE CLUTING SEE M 84 6350-2687 FOR PROJECT STATUS.	139.0			JUN 83	JUN 84
M 82 0350 2689	PROCEDURES FOR INSPECTING & MONITORING THERMOPLASTIC RESINS SEE M 84 6350-2689 FOR PROJECT STATUS.	60.0			JUN 85	JUN 86
M 82 0350 2691	MG CV IE MATERIAL SCREENING TEST SEE M 84 6350-2691 FOR PROJECT STATUS.	175.0			DEC 84	JAN 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 J U N I O R P R O J E C T S T A T U S R E P O R T
 AND SEMI-ANNUAL SUBMISSION CY 84 KCS DRGNT-301

PROJ NO. TITLE & STATUS


PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 81 0350 2000	INTERNAL & DYNAMIC MECH CHAN-PREPREG AGING AND CURE BEHAVIOR ***** DELINQUENT STATUS REPORT *****					DEC 84
M 81 0350 2003	AIR MEAS OF STRENGTH & OXIDE LIMITING FLAWS IN CERAMIC TUBS ***** DELINQUENT STATUS REPORT *****				AUG 83	DEC 84
M 81 0350 2004	BINARY MONITORING MECHANICAL RUPTURE PROPERTIES TEST ALL MANUFACTURED PARTS AND FABRICATION WORK HAS BEEN RECEIVED OR IS ON ORDER. ALL ASSEMBLY AND FABRICATION DRAWINGS HAVE BEEN COMPLETED. DELAYS IN PARTS DELIVERIES AND DIMENSIONAL ERRORS ON VALVE PARTS HAVE SERIOUSLY IMPAIRED THE PROGRAM.	306.0				MAR 85
M 81 0350 2011	M42/M46 MAGNETIC FLUX LEAKAGE INSPECTION JEL M 02 0350-2011 FOR PROJECT STATUS.	224.0				AUG 85
M 81 0350 2015	CANNON TUBE AUTOMATED CHROME PLATE THICKNESS MEASUREMENT THE TECHNOLOGY DEVELOPED BY THIS EFFORT IS CURRENTLY BEING APPLIED TO THE 120MM GUN TUBE INSPECTION STATION. ASSEMBLY OF THE REQUIRED ELECTRONIC CIRCUITRY IS UNDERWAY.	69.6			UCT 82	JUN 85
M 81 0350 2058	STRESS READING TRANSDUCER FOR LARGE COMPOSITE COMPONENTS ***** DELINQUENT STATUS REPORT *****				DEC 82	DEC 84
M 81 0350 2094	PROTECTIVE MASK CAMISTER ELECTROMAGNETIC INSP PROCEDURES THE CONTRACTOR HAS COMPLETED HIS WORK AND HAS PROVIDED THE REQUIRED DRAWINGS, DEVELOPMENTAL TEST STANDARD AND A FINAL REPORT ON HIS CONTRACTUAL EFFORTS. THE PREPARATION OF THE TECHNICAL REPORT IS IN PROGRESS.	85.0			DEC 82	MAR 85
M 81 0350 2097	MOBILITY MONITORING SYSTEM (MMS) ***** DELINQUENT STATUS REPORT *****					DEC 85
M 81 0350 2097	IMAGE INTENSIFIER SYSTEM VEILING GLAKE TESTER JEL M 83 0350-2097 FOR PROJECT STATUS.	83.4			SEP 84	FEB 85
M 81 0350 2097	MATERIALS TESTING TECHNOLOGY (MTT) SEE SUBTASKS BELOW FOR STATUS.	4,573.0	1,920.0	2,653.0	UCT 84	UCT 85
M 82 0350 0001	QUALITY ENGINEERING ACTIVITIES ***** DELINQUENT STATUS REPORT *****					
M 82 0350 0002	AUTOMATED CUSTOMER SUPPORT SYSTEM ***** DELINQUENT STATUS REPORT *****					
M 82 0350 2035	ACOUSTIC EMISSION WILD MONITOR ***** DELINQUENT STATUS REPORT *****					DEC 84

PROJ NO. TITLE STATUS

PROJ NO.	TITLE	STATUS	AUTH- WIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 80 6350	MATERIALS TESTING TECHNOLOGY (MTT) SEE SUBTASKS BELOW FOR STATUS.		4,323.3	1,633.7	2,089.6	APR 83	JCT 85
M 80 6350 2614	PUNTABLE MULTIRAD RADIOGRAPHY SYS - ENOK MODEL ***** DELINQUENT STATUS REPORT *****						DEC 84
M 80 6350 2446	BLACKLIGHT VIDEO INSPECTION SYSTEM THIS PROJECT WAS SUCCESSFULLY COMPLETED. A BLACK LIGHT VIDEO EYESCOPE WAS DEVELOPED THAT PRODUCES CLEAR SHAPED IMAGES OF CRACKS IN 10MM, 120MM, AND 150MM CANNON TUBES. THE TECHNICAL REPORT HAS BEEN COMPLETED AND WILL BE SUBMITTED BY JAN 31, 1985.		41.2			JUN 83	SEP 84
M 80 6350 2614	TEMP. COMPENSATED VOLTAGE CONT CRYSTAL OSCILLATOR TEST METH. ***** DELINQUENT STATUS REPORT *****						DEC 84
M 81 6350	MATERIALS TESTING TECHNOLOGY (MTT) SEE SUBTASKS BELOW FOR STATUS.		4,349.0	1,479.5	2,869.5	JCT 83	JCT 85
M 81 6350 2224	AUTOMATED ANTENNA PATTERN MEASUREMENT ALL MAJOR COMPONENTS OF THIS SYSTEM HAVE BEEN RECEIVED AND MEET SYSTEM REQUIREMENTS. THE FABRICATION AND TESTING OF COMPUTER INTERFACES AND THEIR INTEGRATION INTO THE MEASUREMENT SYSTEM HAS BEEN COMPLETED.		65.0				APR 85
M 81 6350 2401	CANNON TUBE AUTOMATIC MAGNETIC BURESCOPE INSPECTION THE MRB IS CURRENTLY OPERATIONAL AND BEING USED AT ABERDEEN PROVING GROUND TO INSPECT THE INTERIOR CONDITION OF CANNON TUBES. A SERVICE CONTRACT HAS BEEN NEGOTIATED THAT WILL ENABLE MALFUNCTIONS TO BE QUICKLY REPAIRED AND KEEP EQUIP ON-LINE.		362.0				SEP 85
M 81 6350 2409	EMISSION SPECTROGRAPH ANAL MARGING STEEL PLASMA EXCITATION ***** DELINQUENT STATUS REPORT *****						DEC 84
M 81 6350 2633	FOURIER TRANSFORM IR TECHNIQUES FOR QC OF PHEPMEG SYSTEM ***** DELINQUENT STATUS REPORT *****						DEC 84
M 81 6350 2639	ROADWHEEL SEAL TEST MACHINE ***** DELINQUENT STATUS REPORT *****						JUN 85
M 81 6350 2642	ADVANCED PENETRATING RADIATION TECH P/PRODUCT EVALUATION THE EVALUATION OF THE GAMMA-GAUGING EQUIPMENT WAS COMPLETED. A NEGATIVE FINDING CONCERNING THE APPLICABILITY OF EQUIP IS CONTAINED IN THE FINAL TECHNICAL REPORT WHICH IS BEING REVIEWED AND COORDINATION WITHIN AMRC.		73.0				JUN 84

CURRENT FUNDING STATUS, 2ND CY84

AUTHORIZED FUNDING	CONTRACT ALLOCATED	INHOUSE REMAINING
	37%	62%



**ARMY MATERIALS AND MECHANICS RESEARCH CENTER
(AMMRC)**

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
END SEMI-ANNUAL SUBMISSION CY 84 MCS URCMT-301

PROJ NO.	TITLE • STATUS	AUTHOR- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
3 54 3115	ENGINEERING FOR METROLOGY AND CALIBRATION; SEE INDIVIDUAL SUBTASKS FOR WORK STATUS.	700.0	331.0	569.0	SEP 85	DEC 85
3 54 3115 20	BASIC METROLOGY STD FOR USE IN WIDE-RANGING ENVIRONMENTS AUTOMATED CAPACITANCE BRIDGE-THE EQUIPMENT WAS ASSEMBLED AND TESTED TO AUTOMATICALLY CALIBRATE THE CAPACITANCE BRIDGE. NEW DC RESISTANCE METROLOGY- TWO OIL BATHS FOR THE SYSTEM HAS BEEN FABRICATED. LOW TRANSPORTABLE STD- EQUIPMENT BEING EVALUATED.				SEP 85	DEC 85
3 54 3115 30	PRECISION AC AND DC ELECTRICAL STANDARDS FURTHER MEASUREMENTS WERE MADE ON TWO SOLID-STATE TRANSFER STDS. AS VOLTAGE CONVERTERS. THE NEW AUTOMATED CALIBRATION SYSTEM IS BEING ASSEMBLED. EXTENSIVE TESTING HAS BEEN CONDUCTED AND MOST OF THE COMPONENTS HAVE BEEN TESTED.				SEP 85	DEC 85
4 20 3115	ENGINEERING FOR METROLOGY AND CALIBRATION SEE INDIVIDUAL SUBTASKS FOR WORK STATUS.	547.0		232.0	DEC 86	DEC 86
4 25 3115 30	IMPROVED ON-SITE CALIBRATION INDEPENDENT VERIFICATION OF AIRSPEED SOFTWARE IN PNEUMATIC PRESSURE STD. COEFFICIENT STUDY AND STABILITY EVALUATION BEING DONE ON ABOVE STD. DIGITAL IMAGING TECHNOLOGY REVIEW CONTINUED. GAS MASK LEAKAGE TESTERS BEING STUDIED FOR PROBLEM AREAS.				DEC 85	DEC 85
4 55 3115 37	DATA COLLECTION/REDUCTION IMPROVEMENT SEVERAL CURVE FIT PROBLEMS HAVE BEEN SOLVED OR ARE BEING WORKED ON USING NEW SOFTWARE ON A DESKTOP COMPUTER. A MULTIPLE LINEAR REGRESSION CURVE FIT PROGRAM WAS DEVELOPED TO AID IN TEMPERATURE DEPENDENCE STUDIES.				DEC 85	DEC 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 MCS DRCHT-301


PRCJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
3 82 3115	ENGINEERING FOR METRULGY AND CALIBRATION 40K IS BEING HELD TO PURCHASE TWO ITEMS AND 15K IN-HOUSE FUNDS ARE BEING RESERVED TO DO THE WORK RESULTING FROM EXPENDITURE OF 40K. SEE INDIVIDUAL SUBTASKS FOR WORK STATUS.	450.0	177.0	258.0	OCT 84	DEC 85
3 82 3115 17	DYNAMIC ELECTRICAL MEASUREMENT STANDARDS THE NECESSARY STDS AND SOFTWARE WERE IDENTIFIED FOR THE IN-SYSTEM CALIBRATION OF THE PII SCTS. THE SCOPE OF WORK IS PRESENTLY BEING DEVELOPED FOR THE WUT-UF-SYSTEM CALIBRATION OF THE PII SCTS.				JUN 84	DEC 85
3 82 3115 25	BASIC METRULGY STD FOR USE IN WIDE-RANGING ENVIRONMENTS SEE SUBTASK 25 OF 3 84 3115 FOR WORK STATUS.				JUN 84	DEC 85
3 82 3115 34	IMPROVED ON-SITE SERVICE SEE SUBTASK 34 OF K 85 3115 FOR WORK STATUS.				JUL 83	DEC 85
3 82 3115 35	VISCOSITY AND DENSITY MEASUREMENTS ACQUISITION OF EVALUATION PROTOTYPES DEFERRED UNTIL SECOND QUARTER FY86.				APR 83	DEC 85
3 82 3115 36	DIRECT FLOWMETER READOUT PROJECT DEFERRED. EXTENDED SUSPENSION OF THDE PROCUREMENT ACTIONS FOR USATSG ADVERSELY AFFECTED ASSOCIATED PROJECTS.				JAN 86	SEP 87
3 82 3115 37	DATA ANALYSIS TECHNIQUES SEE SUBTASK K 85 3115-37 FOR WORK STATUS.				JAN 83	DEC 85
3 83 3115	ENGINEERING FOR METRULGY AND CALIBRATION SEE INDIVIDUAL SUBTASKS FOR WORK STATUS.	240.0	170.0	70.0	DEC 84	DEC 85
3 83 3115 01	JOSEPHSON EFFECT VOLTAGE STANDARD ***** DELINQUENT STATUS REPORT *****				DEC 83	UCT 84
3 83 3115 25	BASIC METRULGY STD FOR USE IN WIDE-RANGING ENVIRONMENTS SEE SUBTASK 25 OF 3 84 3115 FOR WORK STATUS.				DEC 84	DEC 85
3 83 3115 34	IMPROVED ON-SITE SERVICE SEE SUBTASK 34 OF K 85 3115 FOR WORK STATUS.				DEC 84	DEC 85
3 83 3115 35	VISCOSITY AND DENSITY MEASUREMENTS ACQUISITION OF EVALUATION PROTOTYPES DEFERRED UNTIL SECOND QUARTER FY86.				FEB 85	DEC 85
3 83 3115 36	DIRECT FLOWMETER READOUT PROJECT DEFERRED. EXTENDED SUSPENSION OF THDE PROCUREMENT ACTIONS FOR USATSG ADVERSELY AFFECTED ASSOCIATED PROJECTS.				SEP 86	SEP 87

TEST MEASUREMENT DIAGNOSTIC EQUIPMENT SUPPORT GROUP

CURRENT FUNDING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	* * ALLLOCATED (\$)	C U N T R A C T F U N D I N G EXPENDED (\$)	* * R E M A I N I N G (\$)	I N H O U S E F U N D I N G EXPENDED (\$)	* * R E M A I N I N G (\$)
82	1	450,000	177,000	137,000 (77%)	273,000	258,000 (94%)	
83	1	240,000	170,000	170,000 (100%)	70,000	70,000 (100%)	
84	1	700,000	331,000	331,000 (100%)	369,000	369,000 (100%)	
85	1	547,000	0	0 (0%)	547,000	232,000 (42%)	
TOTAL	4	1,937,000	678,000	638,000 (94%)	1,259,000	929,000 (73%)	

AUTHORIZED FUNDING CONTRACT ALLLOCATED 35% INHOUSE REMAINING 64%



TEST MEASUREMENT DIAGNOSTIC EQUIPMENT SUPPORT GROUP
(TMDE)

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 J O A A N Y P R O J E C T J I A T O S R E P O R T
 END SEMIANNUAL SUBMISSION CY 84 RCS ORCMT-501

Proj No. TITLE & STATUS

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
W 04 0350 2960	CELLULOSIC PRODUCTION - SHOCK TESTING OF ARMAMENT COMPONENTS THE DESIGN CONCEPT DEVELOPMENT WAS COMPLETED. THE CRITICAL ELEMENTS OF THE DESIGN WERE PROOF TESTED. THE PROTOTYPE DIGITAL MEMORY MODULE WAS FABRICATED. PRINTED CIRCUIT DESIGN WAS FINALIZED.	160.0			MAR 86	MAR 86
W 04 0350 2968	SCANNING PHOTOACOUSTIC MICROSCOPY OF CERAMICS THE CONTRACTOR HAS BEEN PROVIDED SILICON NITRIDE AND SILICON CARBIDE TEST PLATES CONTAINING IMPLANTED FLAWS. SIMULATING SERVICE INDUCED AND PRODUCTION TYPE DEFECTS BY AMNRC. TWO OF THESE HAVE BEEN IMAGED.	23.0			FEB 85	FEB 85
W 04 0350 2972	CELLULAR GAS CHROMATOGRAPHIC TESTING OF SOLID PROPELLANTS THE PROJECT HAS BEEN COMPLETED EXCEPT FOR THE TRACE PROPELLANT INCORPORATION ANALYSIS. THE INSTRUMENTATION FOR THIS TASK HAS BEEN RECEIVED. INSTALLED AND CHECKED OUT. TO DATE, THE PROJECT HAS BEEN VERY SUCCESSFUL.	120.0			FEB 85	FEB 85
W 04 0350 2974	SELECTIVE DETECTION OF DOUBLE-BASE STABILIZERS - DECUMP FROM GUN TO LATE RECEIPT OF FUNDING, THIS EFFORT HAS BEEN DELAYED. THE GUN CHROMATOGRAPHIC SYSTEM WAS MODIFIED FOR THE PROGRAM. SEVERAL TESTS HAVE BEEN MADE AND ALL SYSTEMS ARE FUNCTIONING PROPERLY.	83.0			JUN 85	JUN 85
W 04 0350 2976	TESTING AND EVALUATION OF QUARTZ CRYSTAL RESONATORS THE CONTRACT WAS AWARDED. THE CONTRACTOR SUBMITTED PRELIMINARY DRAWINGS. MODIFICATIONS WERE SUGGESTED AND INCORPORATED. PROGRESS HAS BEEN EXCELLENT AND ALL CONTRACTUAL OBLIGATIONS ARE BEING MET IN A TIMELY MANNER.	100.0			JUL 85	JUL 85
W 04 0350 2978	PHOTOLUMINANCE TESTING OF GASES PHOTO-CATHODES CONTRACTOR PROPOSALS HAVE BEEN RECEIVED AND EVALUATED. THE CONTRACT IS SCHEDULED TO BE AWARDED IN DEC 1984.	250.0			AUG 85	DEC 85
W 04 0350 2980	POTENTIALITY OF TEST SOFTWARE FOR VHIC CHIPS THE CONTRACTOR COMPLETED A PRELIMINARY MAPPING OF THIS VHIC INTEGRATOR TEST SOFTWARE FROM THE SOURCE LANGUAGE FACTORY TO THE INTERMEDIATE LANGUAGE ADA. THE MAPPING IS BEING ANALYZED TO GENERATE CANDIDATE SOLUTIONS FOR VHIC CHIP TEST SOFTWARE.	105.0			APR 85	MAY 85
W 04 0350 2981	PROVIDE POWER SUPPLY ACCEPTANCE TESTER PHASE I OF THE EFFORT WAS COMPLETED. THE SYSTEM WAS COMPLETED. THE COMPUTER AND PNEUMATIC SYS WERE INTEGRATED. THE TRAJECTORY SOFTWARE FOR THE MLRS WAS COMPLETED. ALSO, THE SOFTWARE DEVELOPMENT WAS COMPLETED.	150.0			MAR 85	JUL 85

FILE STATUS

AUTHORIZED	CONTRACT	EXPENDED	PRESENT
VALUES	LABOR	ORIGINAL	PROJECTED
(\$000)	AND	PROJECTED	COMPLETE
	MATERIAL	COMPLETE	DATE
	(\$000)	DATE	

[illegible]

1. The purpose of the work is to develop a method for controlling the gun tube straightener, ensuring the accuracy of the prototype system.

THE ABOVE SUMMARY APPLICATION X-RAY COLEM COAXIAL AVAILABLE BY VARIOUS IMAGING DEVICES CONTINUED, WITH X-RAY IMAGING OF VARIOUS FLOUORESCENT SCREENS AND GAMMA-RAY DETECTION COUNTERS FOR RESOLUTION CHARACTERISTICS. BOTH TOMOGRAPHIC TECHNIQUES WERE REGULAR TRANSMISSION TECHNIQUES WERE USED.

THIS PROJECT IS A FISCAL YEAR 84 NEW START. THE PROCUREMENT CONTRACT HAS BEEN ADVERTISED AND REQUESTS FOR PROPOSALS HAVE BEEN RECEIVED. THE PROJECT IS BEING VERIFIED BY ULTRASONIC INSPECTION.

2. ANALYSIS OF THE TARGET JUMPING SYSTEM
AND DETERMINATION OF THE REPORT CODE

U.S. GOVERNMENT PRINTING OFFICE: 1969

REPORT TO THE CONGRESSIONAL PLATE EVALUATION SYSTEM INVESTIGATED THE COMPUTER ENHANCEMENT TECHNIQUES AND RESOLUTION. FEASIBILITY STUDIES ON COLOR MONITORS AND CAMERAS WAS COMPLETED. RESEARCHED THE USE OF AN IMAGE ENHANCEMENT SYSTEM.

0-7-69 0800Z FLUPIO GENERATOR HIGH ALTITUDE SIMULATOR
THIS PROGRAM JUST STARTED DUE TO THE LATE ARRIVAL OF FUNGS. ONLY
THE MAJOR COMPONENTS HAVE BEEN ORDERED.

WORK ON THE 1993 MAGNETIC FLUX LEAKAGE INSPECTION OF THE CONN M720 MORTAR SCOPE OF WORK WAS COMPLETED. THE PROCUREMENT PACKAGE WAS COMPLETED AND SUBMITTED TO PROCUREMENT FOR SOLICITATION. THE CONTRACT AWARD IS SCHEDULED FOR DEC 1984.

W 64 0350 3094 SOFTWARE TEST DRIVERS
THE SCOPE OF WORK FOR SECOND YEAR EFFORT HAS BEEN COMPLETED AND
IS CURRENTLY BEING SUBMITTED FOR ARJC CONFORMANCE

WM 22 0300 MATERIALS TESTING TECHNOLOGY (MTT)
SEE SUBTASKS BELOW FOR PROJECT STATUS.

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS DRCMT-301


PROJ NO.	TITLE + STATUS	AUTHO- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 85 6350 2425	1K1-AXIAL VIBRATION TEST PROCS FOR MISSILE + ARTILLERY FUZ ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2676	PROTOTYPE INFRARED SEEKER + AUTOPILOT TESTING ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2678	STRAIGHTENING LF GUN TUBE FORGINGS BY MEANS OF EMAT ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2691	HQCODE MATERIAL SCREENING TEST ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2919	AUTO RESIDUAL STRESS INSP OF GUN TUBES + OTHER RELATED COMP ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2929	EVAL OF CHROMIUM ADHESION IN LARGE CALIBER GUNS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2930	INDENTATION TEST FOR YIELD STRENGTH MEASUREMENTS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2946	PROGRAMMABLE HIGH RESPONSE FUNCTIONAL ACCELERATION TESTER ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2965	BALLISTIC SIMULATOR - SHOCK TESTING OF ARMAMENT COMPONENTS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2971	PARTICLE SIZE TESTING OF BALLISTICS MODIFIERS + OXIDIZERS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2973	DIFFUSION PERMEABILITY+SOLUBILITY OF GASES IN MIN SIGNATURE PRUP ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2978	TESTING AND EVALUATION OF QUARTZ CRYSTAL RESONATORS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2979	PHOTOLUMINANCE TESTING OF GAMS PHOTOGRAPHY ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 2994	ALUMINUM WELD AE MONITOR ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6250 3015	METHODOLOGY FOR MONITORING ULTRASONIC INSPECTION ----- JUST FUNDED. NO 301 REQUIRED. -----					

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 SUBM A N Y P R O J E C T S T A T U S R E P O R T
 2ND SEMIANNUAL SUBMISSION CY 84 KCS DRGNT-301

PROJ NO.	TITLE + STATUS	AUTHO- RIZED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 85 6350 3021	MECHANICAL ACCEPTANCE TEST METHODS FOR PENETRATOR COMPONENTS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3022	PRIMER IGNITION TEST SYSTEM ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3023	AUTOMATED PROPELLANT GRAIN IMAGE ANALYZER ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3024	STANDARD SOFTWARE REQUIREMENTS ENGINEERING LANGUAGE ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3027	120MM GUN TUBE CHROME PLATE EVALUATION SYSTEM ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3045	FLUIDIC GENERATOR HIGH ALTITUDE SIMULATOR ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3047	FIBER OPTIC COUPLED ISOTROPIC 'E' FIELD MEASUREMENT SYSTEM THE FUNDING WAS RECEIVED IN DEC 84 FOR THIS NEW START FY 85 PROJECT.	225.0			AUG 87	AUG 87
M 85 6350 3058	ESTABLISH III-SENS GC/MS + GC/LS METHODS-ANAL F/CHEMICAL AGMT ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3063	CHEMICAL AGENT MONITOR TEST SYSTEM ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3075	NONDESTRUCTIVE TEST DEVICE FOR CDS DETECTOR ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3080	TURNABLE EYESAFE LASER EVALUATION SYSTEM (TELES) ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3081	VIAPHRAGM TESTING MACHINE FOR MLKS FLUIDIC GENERATOR ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3082	FLEX FIXTURE/ACCEPTANCE LEVELS FOR PATRIOT FUZE ELECTRONICS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3083	EFFICIENT TEST SOFTWARE FOR EVALUATING NDI MICROCHIPS ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3084	NONDESTRUCTIVE TESTING OF COMBUSTIBLE CARTRIDGE CASES ----- JUST FUNDED. NO 301 REQUIRED. -----					

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
S U B M I T T E R P R O J E C T S T A T U S R E P O R T
2ND SEMIANNUAL SUBMISSION CY 84 WCS URGMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
M 85 6350 3085	TOPOGRAPHIC AUTOMATIC INSPECTION OF MUNITIONS (TAIM) ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3091	DETERMINATION OF SILVER IN IMPREGNATED CHARGES ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 85 6350 3095	INFRARED NONDESTRUCTIVE INSP (IRNDI) OF PRINTER CIRCUIT BOARD ----- JUST FUNDED. NO 301 REQUIRED. -----					
M 84 6390	PROGRAM IMPLEMENTATION AND INFORMATION TRANSFER PUBLISH THE MANTECH JOURNAL. ESTABLISH THE MANUFACTURING INFORMATION ANALYSIS CENTER. PROVIDE FUNDING FOR PUBLISHING NTIS - MANUFACTURING NOTES.	250.0	128.7		MAR 85	SEP 85
M 85 6390	PROGRAM IMPLEMENTATION + INFORMATION TRANSFER PUBLISH THE MANTECH JOURNAL. ESTABLISH THE MANUFACTURING INFORMATION ANALYSIS CENTER. PROVIDE FUNDING FOR PUBLISHING NTIS - MANUFACTURING NOTES.	250.0	180.6		MAR 86	MAR 86



TEST AND EVALUATION COMMAND (TECOM)

TEST AND EVALUATION COMMAND

CURRENT FUNDING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	CONTRACT ALLOCATED (\$)	CUMULATIVE FUNDING EXPENDED (\$)	INHOUSE REMAINING (\$)	FUNDING EXPENDED (\$)
81	1	770,000	0	0 (0%)	770,000	769,000 (99%)
82	1	726,000	0	0 (0%)	726,000	725,400 (99%)
83	1	1,038,000	0	0 (0%)	1,038,000	436,000 (42%)
84	1	1,012,000	0	0 (0%)	1,012,000	797,000 (78%)
85	1	0	0	0 (0%)	0	0 (0%)
TOTAL	5	3,546,000	0	0 (0%)	3,546,000	2,727,400 (76%)

AUTHORIZED FUNDING CONTRACT ALLOCATED 0% INHOUSE REMAINING 100%

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
0 81 5071	TECOM PRODUCTION TEST METHODOLOGY ENGINEERING MEASURES SEE INDIVIDUAL SUBTASKS FOR WORK STATUS.	770.0		769.0	DEC 83	DEC 86
0 81 5071 37	ROLLOVER TEST OF MILITARY VEHICLES SEE U-84-5071-37 FOR WORK STATUS.				DEC 83	DEC 86
0 81 5071 40	TEST AUTOMATION DEVELOPMENT ***** DELINQUENT STATUS REPORT *****				DEC 83	DEC 84
0 81 5071 57	GENERAL PURPOSE BIT SLICE MICRO-COMPUTER SEE U-84-5071-57 FOR WORK STATUS.				DEC 83	DEC 84
0 81 5071 59	SOLAR POWERED INSTRUMENTATION VAN SEE U-84-5071-59 FOR WORK STATUS.				DEC 83	DEC 86
0 81 5071 60	RECEIVER OPERATING CHARACTERISTICS MEASUREMENTS SEE SUBTASK U 83 5071-60 FOR WORK ACCOMPLISHED.				DEC 83	DEC 84
0 81 5071 67	INTEROPERABILITY TEST METHODOLOGY SEE U-84-5071-67 FOR WORK STATUS.				DEC 83	DEC 86
0 81 5071 71	COPPER CRUSHER PRESSURE GAGES ***** DELINQUENT STATUS REPORT *****				DEC 83	DEC 84
0 81 5071 76	GAMMA DOSIMETRY IMPROVEMENT + MODERNIZATION PROGRAM SEE U-84-5071-76 FOR WORK STATUS.				DEC 83	DEC 86
0 81 5071 77	ELECTROMAGNETIC RADIATION EFFECTS/SUSCEPTIBILITY OF ARMY MAT ***** DELINQUENT STATUS REPORT *****				DEC 83	DEC 84
0 81 5071 96	CALIBRATION PROCEDURES FOR TV TRACKING SYSTEM SEE U 82 5071-96 FOR WORK STATUS.				DEC 84	DEC 84
0 82 5071	TECOM PRODUCTION TEST METHODOLOGY ENGINEERING MEASURES ALL FOUR SUBTASKS HAVE BEEN COMPLETED. THE FINAL REPORT FOR 5071-90, TOXIC GAS ANALYSIS BY GAS CHROMATOGRAPHY HAS NOT BEEN PREPARED. SEE INDIVIDUAL SUBTASKS FOR WORK STATUS.	726.0		725.4	DEC 84	JUN 85
0 82 5071 100	AUTO PARTICLE CONTAMINATION MEAS IN HYDRAULIC OIL MIL-H-5606 HYDRAULIC FLUID WAS SELECTED AS THE BASE OIL FOR DILUTION OF SMALL SAMPLES OF CONTAMINATED OIL. PHASE II WAS DESIGNED TO MEASURE PARTICLE COUNTS IN CONTAMINATED OIL AND DETERMINE THE REPRODUCIBILITY OF THE PROCEDURE. FINAL RPT IN PROCESS.				DEC 84	DEC 84

PRJ. NO.	TITLE & STATUS	AUTH- ORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
0 82 5071 31	ROLLOVER TEST OF MILITARY VEHICLES SEE U-84-5071-37 FOR WORK STATUS.					DEC 86
0 82 5071 43	TEST AUTOMATION ***** DELINQUENT STATUS REPORT *****					DEC 84
0 82 5071 51	GENERAL PURPOSE BIT SLICE MICROCOMPUTER SEE U-84-5071-57 FOR WORK STATUS.					DEC 84
0 82 5071 59	SOLAR POWERED INSTRUMENTATION VAN SEE U-84-5071-59 FOR WORK STATUS.					DEC 86
0 82 5071 67	INTEROPERABILITY TEST METHODOLOGY SEE U-84-5071-67 FOR WORK STATUS.					DEC 86
0 82 5071 71	COPPER CRUSHER PRESSURE GAGES ***** DELINQUENT STATUS REPORT *****					DEC 84
0 82 5071 76	GAMMA DOSIMETRY IMPROVEMENT & MODERNIZATION PROGRAM SEE U 84 5071-76 FOR WORK STATUS.					DEC 86
0 82 5071 77	ELECTROMAGNETIC RADIATION EFFECTS & SUSCEPTIBILITY OF ARMY M ***** DELINQUENT STATUS REPORT *****					DEC 84
0 82 5071 81	BINARY MUNITIONS PRODUCTION TEST METHODOLOGY ***** DELINQUENT STATUS REPORT *****					DEC 85
0 82 5071 90	TOXIC GAS ANAL BY GAS CHROMATOGRAPHY THE PROTOTYPE HEATING FLUSHING SYSTEM MODIFIED TO ELIMINATE REACTIONS W/ ACIDIC COMPONENTS. TO ELIMINATE SMALL LEAKS AN IMPROVED SYSTEM WILL BE BUILT USING TEFLON PIPES AND A TEFLON LINE PUMP. PROBLEMS W/ THE GAS ANALYZER. FINAL REPORT IN-PROCESS.				DEC 84	JUN 85
0 82 5071 93	RAPID EVALUATION OF ENVIRONMENTAL HAZARDS SEE U 84 5071-95 FOR WORK STATUS.					DEC 85
0 82 5071 96	CALIBRATION PROCEDURES FOR TV TRACKING SYSTEM FIELD DATA WAS ACQUIRED AND STATISTICALLY EVALUATED. MODIFIED CALIBRATION TECHNIQUES HAVE BEEN PROPOSED. THIS PROJECT WAS NOT FUNDED IN FY84 UN FY85. THIS TASK HAS BEEN TRANSFERRED TO THE NOTE PROGRAM AND SHOULD BE DELETED FROM THE MNT PROGRAM.					DEC 84
0 82 5071 97	IMP METH FOR PERFORMANCE TESTING MORTARS AT EXTREME TEMP A PRELIMINARY CHAMBER DESIGN HAS BEEN DEVELOPED. THE CHAMBER IS BEING FABRICATED FROM WOOD TO VERIFY THE DIMENSIONS AND INTERIOR CLEARANCES REQUIRED FOR GUN CREW PERSONNEL. A FINAL REPORT HAS BEEN SUBMITTED AND APPROVED FOR PUBLICATION.				DEC 84	DEC 84


PROJ. NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
0 83 5071	TECOM PRODUCTION TEST METHODOLOGY ENGINEERING MEASURES SEE INDIVIDUAL SUBTASKS.	1,038.0		436.0	DEC 85	DEC 85
0 83 5071 43	TEST AUTOMATION ***** DELINQUENT STATUS REPORT *****					DEC 85
0 83 5071 51	GENERAL - UNPULSE BIT SLICE MICROCOMPUTER SEE U 84 5071-57 FOR WORK STATUS.					DEC 84
0 83 5071 59	SOLAR POWERED INSTRUMENTATION VAN SEE U 84 5071-59 FOR WORK STATUS.					DEC 86
0 83 5071 60	RECEIVER OPERATING CHARACTERISTICS MEASUREMENTS ONE SUBTASK WAS COMPLETED DURING THIS PERIOD. 5071-60, RECEIVER OPERATING CHARACTERISTICS (KOL) MEASUREMENTS. BECAUSE THE SUBTASK WAS ONLY PARTIALLY FUNDED IN FY83 AND REQUIRED EQUIPMENT WAS NOT PURCHASED IT WAS CANCELLED.					DEC 84
0 83 5071 67	INTEROPERABILITY TEST METHODOLOGY SEE U 84 5071-67 FOR WORK STATUS.				JUN 83	DEC 86
0 83 5071 71	IMPROVED CUPPER CRUSHER PRESSURE GAGLS ***** DELINQUENT STATUS REPORT *****					DEC 85
0 83 5071 70	JAWHA DYNAMOMETRY IMPROVEMENT + MODERNIZATION PROGRAM SEE U 84 5071-76 FOR WORK STATUS.					DEC 86
0 84 5071	TECOM PRODUCTION TEST METHODOLOGY ENGINEERING MEASURES SEE INDIVIDUAL SUBTASKS.	1,012.0		797.0	DEC 86	DEC 86
0 84 5071 01	ACCEPTANCE TEST PROCEDURES (ATPS) THE FOLLOWING WORK WAS DONE ON ACCEPTANCE TEST PROCEDURES (ATPS). 2 NEW MUNITIONS ATP'S WERE WRITTEN. 55 BALLISTIC TEST REQUEST ATP'S WERE REVIEWED. 42 WERE COMPATIBLE W/EXISTING ATP'S AND 13 REQUIRED REVISION. ATP INDEX AND SUPP'S WERE PUBLISHED.				DEC 86	DEC 86
0 84 5071 10	TEST OPERATIONS PROCEDURES (TOPS) A TOTAL OF 23 TEST OPERATION PROCEDURES HAVE BEEN FINALIZED DURING THIS REPORTING PERIOD. TOPICS RANGED FROM BODY ARMOR TO VIBRATION TESTING.				DEC 86	DEC 86
0 84 5071 121	REAL TIME MEASUREMENT OF TOTAL HCL IN ROCKET MOTOR EXHAUST HCL MEASUREMENT INSTRUMENTATION TESTS WILL BE HELD AT WHITE SANDS MISSILE RANGE IN 1985. 29 SMALL ROCKET MOTORS WILL STATISTICALLY FIRED. STILL AND VIDEO DOCUMENTARY ALONG WITH ATMOSPHERIC DATA WILL BE PROVIDED. PRE-TEST PREPARATIONS ARE COMPLETED.				DEC 86	DEC 86

PROJ NO.	TITLE • STATUS	AUMD- NIZED (\$000)	CONTRACT VALUES (\$000)	EXPENSED LABOR AND MATERIAL (\$000)	PROJECTED COMPLETE DATE	PROJECTED COMPLETE DATE
04 5011 101	SOFTWARE INFO RETRIEVAL SYSTEM • REPOSITORY MOST OF THIS REPORT PERIOD WAS SPENT ON THE DESIGN OF THE SYSTEM AND THE DOCUMENTATION OF THIS DESIGN IN THE PROGRAM DESIGN SPECIFICATION (PDS). THE PRELIMINARY PDS WAS COMPLETED AND REVIEWED BY UNISYSTEMS AND APC. WORK IS ON SCHEDULE.				DEC 86	DEC 86
04 5011 141	FAULTED TEST CONDITIONS FOR CLIMATIC TESTING TEST OPERATION PROCEDURES HAVE BEEN REVIEWED AND SPECIFIC PROCEDURES FOR ENVIRONMENTAL TESTS WHICH REQUIRE REVISION TO CONFORM TO THE NEW 101 VERSION OF MIL-STD-883 HAVE BEEN IDENTIFIED. FINAL REPORT HAS BEEN APPROVED AND PUBLISHED.				DEC 86	DEC 84
04 5011 142	COMPIRATION OF PROJECTILE DRAG COEFFICIENTS A COMPUTER PROGRAM TO CALCULATE PROJECTILE DRAG COEFFICIENTS AS A FUNCTION OF VELOCITY HAS BEEN WRITTEN. DATA ON IN-FLIGHT BALLISTIC CHARACTERISTICS SUCH AS BALLISTIC COEFFICIENTS AND DRAG FUNCTIONS ARE BEING PUBLISHED IN A FINAL REPORT.				DEC 86	DEC 86
04 5011 31	ROLL-OVER TESTS OF MILITARY VEHICLES PH 1 OF TASK IDENTIFIED 3 ARMY VEHICLES WITH ROLL-OVER HISTORY. AN ALGORITHM OF ROLL-OVER PROPENSITY WAS DEVELOPED BY VARIOUS RESEARCH, INC. PH 2 INVOLVES AN EXTENDED ROLL-OVER ALGORITHM. FABRICATION AND TESTING OF A ROLL-OVER INDICATOR IN-PROCESS.				SEP 84	DEC 86
04 5011 51	GENERAL PURPOSE DIT SLICE MICROCOMPUTER INTERFACE A GENERAL COMPUTER INTERFACE HAS BEEN DEVELOPED USING DIT-SLICE INTERFACE HARDWARE. THE SYSTEM SAVES COMPUTER PROGRAMMING TIME BECAUSE THE DIT-SLICE TECHNIQUE ALLOWS FOR REPROGRAMMING OF THE WEAPON SYSTEMS GENERAL PROGRAM. TECH REPORT SUBMITTED.				DEC 86	DEC 84
04 5011 52	SOLAR POWERED INSTRUMENTATION VAN THE FINAL REPORT WAS COMPLETED IN DEC 1984. SOLAR POWERED INSTRUMENTATION VAN COMPLETED AUG-84. VAN AND SOLAR POWER SYSTEM CURRENTLY ONGOING TESTING, THE SYSTEM HAS PERFORMED SATISFACTORY.				DEC 86	DEC 86
04 5011 61	INTEROPERABILITY TEST METHODOLOGY THE PURPOSE OF INTEROPERABILITY TEST METHODOLOGY IS TO DEFINE THE MEASURES-OF-PERFORMANCE REQUIRED TO ACCOMPLISH COMPATIBILITY AND INTEROPERABILITY TESTING AND EVALUATION. RESULTS OF STUDY ARE BEING PUT INTO A TEST OPERATION PROCEDURE.				DEC 86	DEC 86
04 5011 70	UPGRADING OF THE GAMMA POSITRONY PROGRAM WORK ON THE GAMMA POSITRONY IMPROVEMENT AND MODERNIZATION PROGRAM (GUMP) HAS CENTERED AROUND SOFTWARE DEVELOPMENT. THE SOFTWARE DEVELOPMENT IS AIMED AT INCREASING ACCURACY IN DATA ENTRY, INCREASE EFFICIENCY OF DD MANAGEMENT AND INTEGRATE SOFTWARE.				DEC 86	DEC 86

PRJ NO.	TITLE	STATUS	VALUES (\$000)	LABOR AND MATERIAL (\$000)	PROJECTED COMPLETE DATE	PROJECTED COMPLETE DATE
05 5071 95	RAPID DETERM OF ENVIRON HAZARDS-PRIMARY AGENT PESTIC + DECAY					

THE ANIMAL TOXICITY STUDIES USING NL CONTAMINATED BEAN PLANT LEAF
 MEMORATE APPLIED TO CHAVED BACKS OF RABBITS HAS BEEN SUSPENDED
 DUE TO ANALYTICAL PROBLEMS. FATE OF NL AND VA IN THE DPG
 ENVIRONMENT IS BEING REVIEWED.

05 5071 101	TECH PRODUCTION TEST METHODOLOGY ENDS METHODS	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 102	ACCEPTANCE TEST PROCEDURES	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 103	TEST OPERATIONS PROCEDURES - TOPS	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 119	PRUG FLOW ANALYZER TOOLS F/COMP SOFTWARE SYS SPEC ENCODERS	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 115	ADAPTATION OF COMPUTER AID TOMOGRAPHY TO MISSILE RADIOGRAPHY	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 121	REAL TIME MEASUREMENT OF TOTAL HCL IN ROCKET MOTOR EXHAUSE	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 130	SOFTWARE CONFIGURATION MANAGEMENT/REPOSITION	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 140	HUMAN FACTORS ENGINEERING FIELD INSTRUMENTATION PACKAGE	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 143	VEHICLE PERFORMANCE RECORD	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 74	IMPROVE OF SMOKE MONITOR/GENERATOR PRODUCTION TEST PROCEDURES	-----	JUST FUNDED. NO 501 REQUIRED.	-----		
05 5071 76	UPGRADING OF GAMMA DUSIMETRY PROGRAM	-----	JUST FUNDED. NO 501 REQUIRED.	-----		



AVIATION SYSTEMS COMMAND (AVSCOM)

AVIATION SYSTEMS COMMAND

CURRENT FUNDING STATUS, 2ND CY84

FIGURE YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	CUMULATIVE ALLOCATED (\$)	FUNDING EXPENDED (\$)	INHOUSE REMAINING (\$)	FUNDING EXPENDED (\$)
81	4	1,015,200	773,900	722,500 (93%)	241,300	241,500 (100%)
82	10	6,914,900	6,165,700	4,668,100 (75%)	749,200	744,400 (99%)
83	4	4,008,400	3,401,500	1,926,400 (56%)	606,900	537,000 (55%)
84	23	8,218,800	2,761,600	931,600 (33%)	5,457,200	925,000 (16%)
85	20	3,701,000	241,600	0 (0%)	3,459,400	23,500 (0%)
TOTAL	61	23,858,300	13,344,300	8,248,600 (61%)	10,514,000	2,271,400 (21%)
AUTHORIZED FUNDING		CONTRACT ALLOCATED 56%		INHOUSE REMAINING 44%		


MANUFACTURING METHODS AND TECHNOLOGY PROJECT EXECUTION
REPORT(U) ARMY INDUSTRIAL BASE ENGINEERING ACTIVITY
ROCK ISLAND IL D O'CONNOR APR 85

UNCLASSIFIED

F/G 13/8

NL

ENJOY



MICROCOPY RESOLUTION TEST CHART
NATIONAL BUREAU OF STANDARDS-1963-A

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS URCMT-301

PRGJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOUR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
1 81 7056	ISOTHERMAL ROLL-FORGING OF COMPRESSOR BLADES SULAK HAS PRODUCED 98 FORGINGS. ALL 98 ARE DIMENSIONALLY DESCRIPANT DUE TO DIFFICULTY COMPLETING POST-FORGING FINISH OPERATION. SULAK HAS PRODUCED 120 ADDITIONAL FORGINGS AT NO CHARGE & IS NEGOTIATING WITH THE SUBCONTRACTOR ON POST-FORGING FINISH.	190.2	124.4	65.8	NOV 82	MAR 85
1 81 7143	CERAMIC GAS PATH SEAL-HIGH PRESSURE TURBINE ***** DELINQUENT STATUS REPORT *****	430.0	396.8	33.2	FEB 83	DEC 84
1 82 7143	CERAMIC HIGH-PRESSURE GAS PATH SEAL ***** DELINQUENT STATUS REPORT *****	405.0	357.2	45.0	FEB 83	DEC 85
1 84 7107	POWDER METALLURGY GEARS FOR HELICOPTER APPLICATIONS CONTRACT NOT AWARDED. REVISION OF THE REQUEST TO ELIMINATE WORK NOT ESSENTIAL TO THE EFFORT. THE BEST AND FINAL OFFERS ARE EXPECTED TO LOWER THE COST CLOSER TO THE ESTIMATED COST.	400.0		60.0	AUG 85	MAY 86
1 85 7107	POWDER METALLURGY GEARS FOR HELICOPTER APPLICATION NO WORK ACCOMPLISHED.	550.0			DEC 85	DEC 85
1 81 7202	APPLICATION OF THERMOPLASTICS TO HELICOPTER SECONDARY STRUC THE FINAL REPORT WAS PUBLISHED IN AUGUST 1984. A PRODUCTION READY PROCESS DID NOT RESULT BECAUSE DEMONSTRATION COMPONENT EXHIBITED WRINKLES AND FOLD OVER PROBLEMS. WORK WILL CONTINUE IN 1984/85 WITH NEW MATERIAL AND IMPROVED FORMING TECHNIQUES.	180.0	68.2	112.0	DEC 81	JUN 85
1 82 7241	HOT ISOSTATIC PRESSED TITANIUM CASTINGS FATIGUE TESTING OF THE BRACKETS INDICATES A MEAN FATIGUE STRENGTH SLIGHTLY HIGHER THAN THE FORGED MATERIAL AND WITH A COEFFICIENT OF VARIATION SIMILAR TO FATIGUE DATA FOR FORGED MATERIAL.	450.0	308.9	141.0	JAN 83	MAR 85
1 82 7206	HIGH QUALITY SUPERALLOY POWDER PROD F/TURBINE COMPONENTS OPERATION OF PREP POWDER CONVERSION EQUIPMENT HAS BEEN UNSUCCESSFUL AND IS BEING ABANDONED. NEW ATOMIZATION TECHNIQUES ARE BEING INCORPORATED WITH CONTRACT MODIFICATION IN PROGRESS.	370.0	300.0	70.0	APR 85	MAR 86
1 82 7241	TITANIUM POWDER METAL COMPRESSOR IMPELLER CONSOLIDATION IN JUNE 1984 WAS SUCCESSFUL IN ACHIEVING BOTH FULL DENSITY AND QUALITY MICROSTRUCTURE. SHAPE ANALYSIS HAS BEEN INTERPRETED INTO TUDING MODIFICATION. WORK PROCEEDING TOWARD NEXT SHAPE ITERATION. REVISED COST ANALYSIS IN PROGRESS.	275.0	210.0	65.0	MAR 84	AUG 86
1 83 7298	HIGH TEMPERATURE VACUUM CARBURIZING PHASE II MATERIALS (DOUBLE MELTED VIM-VAR VASCO X2M AND 9310) HAVE BEEN OBTAINED. GEAR DMCS HAVE BEEN UPDATED TO INCLUDE BOTH 9310 AND VASCO X2M MATERIALS. MACHINING OF GEARS IS BEING PERFORMED.	375.5	340.0	35.5	SEP 84	JUL 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS ORCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
1 84 7298	HIGH TEMPERATURE VACUUM CARBURIZING THIS FY'S FUNDING COVERS A SMALL PART OF PHASE II WORK AND ALL OF PHASE III AND PHASE III. THIS PROJECT'S PORTION OF PHASE II AND PHASE III HAS NOT BEEN INITIATED.	400.0	203.0	50.0	SEP 85	DEC 85
1 84 7300	IMPROVED LOW CYCLE FATIGUE (LCF) CAST ROTORS MICROSTRUCTURAL EVALUATION + MECHANICAL PROPERTY TESTING ARE COMPLETE. SPIN PIT AND FLUIDIZED BED TESTING ARE IN PROGRESS AND NEARING COMPLETION.	415.0	290.0	45.0	JUN 85	SEP 85
1 85 7300	IMPROVED LOW CYCLE FATIGUE CAST ROTORS MICROSTRUCTURAL EVALUATION + MECHANICAL PROPERTY TESTING ARE COMPLETE. SPIN PIT AND FLUIDIZED BED TESTING ARE IN PROGRESS.	185.0	29.8	1.0	SEP 85	SEP 85
1 84 7302	PRODUCTION OF BORIDE COATED LONG LIFE TOOLS THE REQUEST FOR PROPOSAL WAS ADVERTISED, AND THE RESPONSES WERE EVALUATED. NEGOTIATIONS ARE IN PROGRESS. CONTRACT AWARD IS EXPECTED IN THE SECOND QUARTER OF FY85.	400.0		91.0	SEP 86	SEP 86
1 85 7302	PROD OF BORIDE COATED LONG LIFE TOOLS NO WORK WAS ACCOMPLISHED SINCE FUNDING WAS JUST RECEIVED.	90.0			FEB 02	
1 82 7342	LOW-COST TRANSPIRATION-COOLED COMBUSTOR LINER CONTRACTOR HAS REQUESTED A SIX MONTH EXTENSION OF THE CONTRACT IN ORDER TO COMPLETE THE PROGRAM.	530.0	460.0	70.0	MAR 85	MAR 85
1 84 7344	WIM HOLDING OF HELICOPTER COMPONENTS CONTRACT NEGOTIATIONS ARE IN PROCESS. CONTRACT AWARD DATE IS SCHEDULED NLT 31 JANUARY 1985.	175.0		4.0	AUG 85	JUN 86
1 85 7344	WIM HOLDING OF HELICOPTER COMPONENTS CONTRACT NEGOTIATIONS ARE BEING CONDUCTED WITH 1847344 FUNDS. WORK FOR THIS PROJECT IS PLANNED FOR INITIATION ON 31 JANUARY 1986.	225.0			FEB 87	FEB 87
1 82 7351	COMPOSITE SHAFTING FOR TURBINE ENGINES THE SCOPE OF WORK HAS BEEN MODIFIED TO ADDRESS A SILICON CARBIDE FIBER DRY WOVEN FABRIC TECHNIQUE. HYBRID TUBES WILL BE FABRICATED IN A HIGH PRESSURE HIP CONSOLIDATION CYCLE.	403.9	328.9	75.0	SEP 83	APR 86
1 84 7371	INTEGRATED BLADE INSPECTION SYSTEM (IBIS) ***** DELINQUENT STATUS REPORT *****	525.0	465.0		DEC 84	DEC 84
1 81 7376	AUTO INSPECT AND PRECISION GRINDING OF SB GEARS ***** DELINQUENT STATUS REPORT *****	215.0	184.5	30.5	DEC 84	MAY 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS ORCNT-301

PROJ NO.	TITLE + STATUS	AUTHOR- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
1 82 7376	AUTO INSPECT AND PRECISION GRINDING OF SB GEARS ***** DELINQUENT STATUS REPORT *****	1,012.0	939.5	70.6	JUN 85	JUN 86
1 85 7377	SPF/UB STATIC STRUCTURE F/TURBINE ENGINES ----- JUST FUNDED. NO 301 REQUIRED. -----					
1 84 7378	STAINLESS STEEL GEARBOX HOUSING PROJECT TERMINATED THE REMAINING FUNDS TO BE RE-PROGRAMMED TO PROJECT NO. 7384.	400.0		70.0	DEC 87	DEC 87
1 85 7378	STAINLESS STEEL GEARBOX HOUSING PROJECT TERMINATED THE REMAINING FUNDS TO BE RE-PROGRAMMED TO PROJECT NO. 7384.	360.0		14.0	DEC 87	DEC 87
1 84 7382	LOW-COST COMPOSITE MAIN BLADE FOR THE UH-60A THE CONTRACT WAS MODIFIED TO FABRICATE FOUR ADDITIONAL SPARS. THIS STEP WAS NECESSARY TO VALIDATE A CHANGE IN CURING PROCEDURE FOR THE SPAR WHICH APPEARED TO RESOLVE A DEFORMATION PROBLEM IN THE LOWIC SECTION. A TWO MONTH DELAY HAS RESULTED.	700.0	477.0	129.1	SEP 84	JAN 85
1 84 7383	MOLDED HARDWARE FOR TWO AXIS DRY GYROS CONTRACT NEGOTIATION IS IN PROGRESS. CONTRACT AWARD DATE IS SCHEDULED NLT 31 JAN 85.	218.8		4.0	JUN 85	JAN 86
1 85 7383	MOLDED HARDWARE FOR TWO AXIS DRY GYROS ----- JUST FUNDED. NO 301 REQUIRED. -----					
1 84 7384	COMPOSITE ENGINE GEARBOX HOUSING PROCUREMENT OF A CONTRACTOR IS IN PROGRESS.	600.0		90.0	DEC 85	DEC 85
1 85 7384	COMPOSITE ENGINE GEARBOX HOUSING PROCUREMENT OF A CONTRACTOR IS IN PROGRESS. CONTRACT AWARD IS EXPECTED FEB 1985.	360.0			SEP 87	SEP 87
1 84 7389	PRODUCTION OF ALUMINUM AIRFRAME COMPONENTS TOOLING WAS COMPLETED + 4 TOOLING PROOFING ARTICLES WERE FURNED. TESTING OF PROCESS VERIFICATION PARTS (PVP) WAS ACCEPTED WITH MINOR CORRECTIONS. WHICH ARE BEING MADE PRIOR TO FABRICATING A LIMITED PRODUCTION OF PROTOTYPE PARTS.	417.0	332.0	85.0	JUN 85	JUN 85
1 85 7389	PROD OF ALUMINUM AIRFRAME COMPONENTS (SUPERPLASTIC FORMING) TOOLING WAS COMPLETED + 4 TOOLING PROOFING ARTICLES WERE SUCCESSFULLY FURNED. TESTING OF PROCESS VERIFICATION PARTS (PVP) WAS ACCEPTED WITH MINOR CORRECTIONS, WHICH ARE BEING MADE PRIOR TO FABRICATING A LIMITED PRODUCTION OF PROTOTYPE PARTS.	205.0	139.8		JUN 85	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
S U B M A N Y P A U L L E T S T A T U S R E P O R T
2ND SEMIANNUAL SUBMISSION CY 84 RCS DRCHT-301


PROJ NO.	TITLE + STATUS	AUTHO- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
1 82 7415	MMT T700 BLISK REPAIR CONTRACTOR HAS SUBMITTED A DRAFT MMT BASED ON THE BASELINE REFINISHMENT PROCESS WHICH INCLUDES HEAT TREATMENT OF THE BLISK AT UNIFORM TEMP. THIS SHOULD RESTORE VIRGIN ALLOY CORROSION RESISTANCE TO THE REPAIRED AIRFOIL + REDUCE REJECTION RATES.	800.0	602.2	197.8	MAR 85	SEP 85
1 84 7416	ADVANCED TURBINE AIRFOIL CASTINGS FOR LONG LIFE CONTRACT AWARDED INITIAL TOOL DESIGN COMPLETED.	360.0	300.0	51.0	DEC 86	JUL 86
1 85 7416	ADVANCED TURBINE AIRFOIL CASTINGS FOR LONG LIFE CONTRACT AWARDED. INITIAL TOOL DESIGN COMPLETED.	340.0	22.0		JUL 86	JUL 86
1 94 7417	LOW-COST DISKS BY LAP -CONSOLIDATION BY ATMOSPHERIC PRESSURE MATERIAL PROCUREMENT WAS COMPLETED. CONSOLIDATION TRIALS AND EXTRUSION RUNS HAVE BEEN INITIATED.	275.0	250.0	16.5	JUN 87	JUN 87
1 85 7417	LOW COST DISKS BY CONSOLIDATED ATMOSPHERIC PRESSURE MIPR TO AIR FORCE ACCOMPLISHED. FY85 EFFORT UNDER PROCUREMENT BY AIR FORCE.	430.0			JUN 87	JUN 87
1 82 7426	MMT-IP1 PROGRAM-MARTIN MARIETTA TADS/PNVS ***** DELINQUENT STATUS REPORT *****	110.0	100.0	10.0	MAY 85	MAY 85
1 83 7427	ATTACK HELICOPTER PRODUCTIVITY IMPROVEMENT (API) PROGRAM ***** DELINQUENT STATUS REPORT *****	1,585.0	1,285.4	129.6	MAR 84	SEP 84
1 83 7433	MMT - IP1 PCM - BELL HELICOPTER, INC. - AHIP ***** DELINQUENT STATUS REPORT *****	1,034.2	1,024.1	10.1	MAY 84	SEP 84
1 84 7443	ROBOTICS FOR HIGH PRODUCTIVITY FURTINGS ***** DELINQUENT STATUS REPORT *****	115.0				
1 85 7453	CERAMIC-FREE ATOMIZATION OF SUPERALLOY POWDER ----- JUST FUNDED. NO 301 REQUIRED. -----					
1 84 7456	ADVANCED FUSELAGE TOOLING PREPARATIONS ARE UNDER WAY FOR CONTRACT SOLICITATION.	522.0		24.4	NOV 87	NOV 87
1 85 7456	LOW COST TOOLING FOR AIRFRAME COMPONENTS WORK ON THIS EFFORT, WHICH CONSISTS OF PREPARATIONS FOR CONTRACT PROCUREMENT, IS BEING ACCOMPLISHED WITH PROJECT 1847456.	90.0			NOV 87	NOV 87
1 83 7465	ADVANCED COMPOSITE SENSOR SUPPORT STRUCTURE (ALS-3) TESTING OF THE COMPOSITE SUPPORT STRUCTURE WAS COMPLETED, AND THE SUCCESSFUL PERFORMANCE HAS RESULTED IN THE AUTHORIZATION OF BENCH AND FLIGHT QUALIFICATION TESTING.	1,013.7	752.0	161.8	APR 84	JAN 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS DRCMT-301

PROJ NO.	TITLE + STATUS	AUTH- NIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
1 84 7465	FABRICATION TECH F/ADVANCED COMPOSITE SENSOR SUPPORT STRUCT ***** DELINQUENT STATUS REPORT *****	515.0				
1 85 7465	FABRICATION TECHNIQUES FOR ADVANCED COMPOSITE SENSOR ----- JUST FUNDED. NO 301 REQUIRED. -----					
1 84 7468	INTEGRATION OF ADVANCED REPAIR BONDING ***** DELINQUENT STATUS REPORT *****	515.0		35.0	JUN 86	JUN 86
1 84 7470	HAND HELD AUTOMATIC POWER CRIMPER A COMPETITIVE, SMALL BUSINESS SET-ASIDE RFQ WAS ISSUED TO 63 SMALL BUSINESSES ON 5 JULY 1984. ONLY TWO PROPOSALS WERE RECEIVED. THESE WERE EVALUATED AND FOUND TO BE UNACCEPTABLE. THE RFQ WAS CANCELLED. RFQ WILL BE REISSUED JAN 85, UNRESTRICTED BASIS.	218.0		40.0	FEB 86	JUN 86
1 84 7471	PROCESS CONTROL SYSTEM FOR N/C AND CNC MACHINES PROCUREMENT + THE PRINCIPAL INVESTIGATOR ARE NEGOTIATING WITH ALLISON GAS TURBINE (ONLY BIDDER) ON PROPOSED CONTRACT. THE FINAL NEGOTIATION ARE IN PROCESS AND AN AWARD IS EXPECTED BY THE END OF JANUARY.	200.0		35.0		JUL 86
1 85 7471	PROCESS CONTROL SYSTEM FOR N/C AND CNC MACHINES PROCUREMENT AND THE PRINCIPAL INVESTIGATOR ARE NEGOTIATING WITH ALLISON GAS TURBINE (ONLY BIDDER) ON PROPOSED CONTRACT. THE FINAL NEGOTIATION ARE IN PROCESS AND AN AWARD IS EXPECTED BY THE END OF JANUARY.	440.0			JUL 86	JUL 86
1 84 7472	SURFACE HARDENING GEARS BY LASER PROCUREMENT COMPLETED. AWARD OF CONTRACT 18 DEC 84 CONTRACTOR INITIATED MATERIAL PROCUREMENT.	450.0	326.6	30.0	DEC 85	DEC 85
1 85 7472	SURFACE HARDENING GEARS BY LASER PROCUREMENT COMPLETED. CONTRACT AWARDED ON 18 DEC 84 WITH FY 84 FUNDS.	45.0		3.5	SEP 85	SEP 85
1 84 7473	FIBER REINFORCED THERMOPLASTIC STRUCTURES WORK IS CONTINUING TO PLACE THE CONTRACT.	150.0		35.0	MAY 87	MAY 87
1 85 7473	FIBER REINFORCED THERMOPLASTIC STRUCTURES EFFORT WORK TO PLACE A CONTRACT IS BEING ACCOMPLISHED WITH PROJECT 1 84 7473.	326.0			MAY 87	MAY 87
1 84 7474	SINGLE CURE TAIL ROTOR THE CONTRACT WAS PLACED. PHASE I WORK, PRELIMINARY DESIGN WORK, WAS INITIATED.	148.0	118.0	30.0	NOV 85	MAR 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 SUMMARY PROJECT STATUS REPORT
 2ND SEMIANNUAL SUBMISSION CY 84 RCS ORCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
1 85 1474	SINGLE CURE TAIL ROTOR PROJECT WORK WAS JUST INITIATED, AND CONSISTED OF SUPPORTING ACTIONS TO PLACE THE CONTRACT.	55.0	50.0	5.0	MAR 86	MAR 86
1 85 1535	AUTOMATED PRECISION GRINDING OF SPUR GEARS BY CNC ----- JUST FUNDED. NO 301 REQUIRED. -----					
1 85 1549	ECM OF T700 COMPRESSOR BLISKS ----- JUST FUNDED. NO 301 REQUIRED. -----					
7 82 0192	TURBINE ENGINE PRODUCTIVITY IMPROVEMENT ***** DELINQUENT STATUS REPORT *****	2,559.0	2,559.0		MAR 84	SEP 84
7 84 0198	T-700 TURBINE ENGINE MFG PRODUCTIVITY IMPROVEMENT ***** DELINQUENT STATUS REPORT *****	100.0				



COMMUNICATIONS AND ELECTRONICS COMMAND (CECOM)

CURRENT FUNDING STATUS, 2ND CY84


INHOUSE REMAINING 20%

PROJ NO. TITLE + STATUS

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
F 81 3050	EPITAXY OF III-V SEMICONDUCTOR PHOTODETECTORS RCA, QUEBEC, OBTAINED IMPROVED ALUMINA SUBSTRATES FROM RCA BURLINGTON AND WITH NEW JIGGING AND RAPID SOLDERING JOINED DELICATE III-V DETECTORS TO THICK FILM CIRCUITRY ON THE SUBSTRATES. EPOXY WAS ELIMINATED. \$230K COST GROWTH + 5 MOS SLIPPAGE.	670.0	588.2	37.0	DEC 83	DEC 85
F 80 3054	PRODUCTION METHODS FOR MULTI-LAYER FILDED CIRCUITS HUGHES INSTITUTED CHANGES IN SUBCONTRACTORS RIGID-FLEX CIRCUIT BOARD SPECS TO ELIMINATE PLATED-THROUGH-HOLE (PTH) CRACKING, FLEXIBLE LAYER DELAMINATION, + POLYIMIDE ADHESIVE OUTGASSING. YIELD HAS BEEN INCREASED TO 50 PERCENT. FINAL REPORT DUE 1 MAY.	780.0	706.0	73.5	SEP 82	MAY 85
F 81 3056	ELECTROLUMINESCENT NUMERIC MODULES ROCKWELL CULLINS CONTINUED EFFORTS TO RESOLVE ELECTROLUMINESCENT LAYER UNIFORMITY + THIN FILM CONDUCTOR ETCHING PROBLEMS. IMPROVEMENTS IN DEPOSITION PROCEDURES + CLEAN ROOM TECHNIQUES HAVE IMPROVED DMD PANEL QUALITY. TWO ENG SAMPLES WERE RECEIVED.	1,270.7	1,131.7	139.0	DEC 82	MAY 85
F 81 3057	HIGH STABILITY VIBRATION RESISTANT QUARTZ CRYSTALS FEL CORRECTED FLATPACK SEALING PROBLEMS WITH PREFORM GULF/TIN GASKETS. PARALLEL GAP WELDING WAS ENHANCED BY A NEW FIXTURE WHICH REDUCED ELECTRODE PRESSURE + SHOCK. CUT QUARTZ CRYSTALS WERE CHEMICALLY POLISHED TO FREQUENTLY + SUCCESSFULLY TESTED.	1,785.3	1,717.6	67.7	JUL 83	JUN 86
F 83 3068	INCREASE PRODUCTIVITY OF VARACTORS AND PIN DIODES STUDIES OF M/A-CUM HAVE SHOWN THAT GAAS VARACTORS WITH BREAKDOWN OF -25V AND HIGH CAPACITANCE CANNOT BE FABRICATED. THE LOWER CAPACITANCE DIODES HAVE NO PROBLEMS. THE SILICON PIN DIODES ARE IN DOUBLE STUD PACKAGES. 100 PIN DIODES ARE DELIVERED.	215.0	210.0		JUL 85	JUL 85
2 84 3068	INCREASE PRODUCTIVITY OF VARACTORS AND PIN DIODES LOW CAPACITANCE VARACTORS ARE AWAITING PACKAGE SELECTION. SILICON MAY BE USED FOR THE HIGH CAPACITANCE ONES. A POLYSILICON LAYER IS BEING ADDED TO THE PIN DESIGN TO ELIMINATE SHORTING. THE 3RD ENG SAMPLE IS BEING FABRICATED.	250.0	220.5	0.9	JUL 85	JUL 85
2 85 3068	INCREASE PRODUCTIVITY OF VARACTORS + PIN DIODES (CAN) ----- JUST FUNDED. NO 301 REQUIRED. -----					
F 84 3073	TACTICAL GRAPHICS DISPLAY PANEL GTE IS STILL HAVING BREAKS IN TFEEL PANEL INDIUM TIN OXIDE (ITO) LAYERS + IS UNABLE TO FABRICATE A PERFECT PANEL. HERMETIC SEAL WAS IMPROVED WITH AN OPTIMUM FRIT MATERIAL THAT MATCHES EXPANSION OF GLASS PANEL. AN 18 MO. SCHEDULE SLIPPAGE IS EXPECTED.	950.0	881.6	68.4	UCT 84	MAY 86

PAGE NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)		EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
			VALUES (\$000)	VALUES (\$000)			
F 84 3083	MM WAVE COMMUNICATIONS FRONT END MODULE (CFEM) MICROWAVE ASSOCIATES FIXED EARLIER PROBLEMS- RF FILTER IS NOW ELECTRIFIED FOR FINEER TOLERANCES. VCU GUNN DIODES COULD NOT MEET THE SPEC SO THE SPECS WERE RELAXED. PILOT RUN WAS CUT FROM 20 TO 10 + CONTRACT RAISED \$200K FOR AN ADD-ON "LOCK-ON" UNIT.	1,320.0	974.0	90.0	JUN 84	MAY 86	
2 85 3090	GAINASP LIGHT EMITTING DIODE PACKAGING THE ADC FOR THE SELECTED CONTRACTOR WILL BE IN JAN 85. THE AIR FORCE HAS INCORPORATED THE ARMY REQUIREMENTS IN THE CONTRACT AND IS MANAGING THE EFFORT. THE RESULTING LEDS WILL BE USED IN ARMY FIREOPTICS LONG-HAUL COMMUNICATIONS.	300.0			SEP 86	SEP 86	
F 83 3094	COMMUNICATIONS TECHNOLOGY TECHMOD FOR JTIDS KOLKWEILL COLLINS AND IBM ARE MODIFYING IBM'S SOFTWARE FOR A HIGH VOLUME, LOW-MIX FACTORY TO A HIGH-MIX, LOW-VOLUME ENVIRONMENT. ALSO PROGRAMMED FOR MODTIC KITTING AND PCB ASSEMBLY + RUBOUT AIDED CABLE ASSY. SONS WERE WRITTEN FOR 12 NEW EQUIPMENTS.	1,065.5	1,043.7	20.7	SEP 84	UCT 85	
2 84 3094	COMMUNICATIONS TECHNOLOGY TECHMOD FOR JTIDS (CAM) SINGER KEARFUTT SURVEYED PICK+PLACE EQUIP, RUBOTIC WORK CELLS, VAPOR PHASE + INFRARED SOLDER REFLUX MACHINES, IN-CIRCUIT TEST SYSTEMS, RF MODULE TESTERS, AND QC DATA COLLECTION AND CONSOLIDATION SYSTEMS. SINGER IS REPEATING COLLINS' DISCOVERY PHASE.	1,352.0	1,352.0		UCT 85	UCT 85	
2 85 3094	COMMUNICATIONS TECHNOLOGY TECHMOD FOR JTIDS SINGER EVALUATED A RUBOTIC WORK CELL, PICK+PLACE EQUIP, VAPOR PHASE + IR REFLOW SOLDERING, AND AUTOMATED DATA COLLECTION, INSPECTION, AND TEST SYSTEMS. COLLINS WORKED ON A DATA DISTRIBUTION SYSTEM, CHIP ASSEMBLY, PART PREPARATION, + BAR CODE READER.	785.0			UCT 86	UCT 86	
2 85 3108	CONTROL OF GAAS DOUBLE DIAMETER A COMPLETED RFP HAS BEEN FORWARDED TO PROCUREMENT. IMPROVED GAAS CRYSTAL BOULES WILL RESULT FROM THE COMPUTER CONTROL SOFTWARE TO BE DEVELOPED. SENSORS FOR ALL OBSERVABLE PHYSICAL PHENOMENA WILL DRIVE THE SOFTWARE. THE COMPUTER WILL DO THE PROCESS.	251.0			APR 87	APR 87	
2 85 3111	MMT AUTOMATIC MATCHING OF IMPEDANCE CONTRACT NLT YET AWARDED. TECHNIQUES FOR AUTOMATIC ADJUSTMENT + MATCHING OF INTERFACE CIRCUIT IMPEDANCES WILL BE ESTABLISHED. AUTOMATIC NETWORK ANALYZERS + MICROPROCESSOR CONTROLLED LASER TRIM WILL BE UTILIZED. CLASS OF LABOR NEEDED WILL BE REDUCED.	250.0			AUG 87	AUG 87	
2 85 3139	AUTOMATED INTEROVEN TRANSFER OF GLASS PREFORMS A COMPLETED RFP FOR THIS EFFORT WAS SENT TO PROCUREMENT. A HONEYWELL-OWNED RUBOT WILL BE PROGRAMMED FOR THE CLEAN-ROOM OPERATIONS OF FABRICATING THE AN/TAS-6 COMMON MODULE DEMAR. THE CURRENT GLASS VERSION WILL BE THE SUBJECT OF THE EFFORT.	100.0			MAY 86	MAY 86	

PROJ NO.	TITLE + STATUS	AUTHORIZED VALUES (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
2 85 9289	AUTOTEST OF MICROWAVE DEVICE WAFERS (CAM) MICROWAVE ASSOCIATES WILL MODIFY AN AUTOMATIC WAFER PROBE TO PERMIT EVALUATION OF GALLIUM-ARSENIDE WAFERS. THE WAFERS MUST BE SUITABLE FOR MICROWAVE DEVICES AND WILL BE CHARACTERIZED PRIOR TO GROWTH OF INDIVIDUAL DEVICES. WILL ALSO DO SILICON WAFERS.	874.8	847.8		DEC 86	DEC 86
2 85 9290	MMT AUTOMATIC MICROWAVE SEMICONDUCTOR DEVICE TESTING DATA FOR AN RFP WAS PREPARED AND SENT TO PROCUREMENT. CONTRACTOR WILL IMPLEMENT AN AUTOMATIC, HIGH VOLUME INSPECTION PROCEDURE FOR EVALUATING SOLID STATE MICROWAVE DEVICES AT INCOMING INSPECTION. 100 PERCENT OF DEVICES WILL BE EVALUATED.	190.0			JUL 87	JUL 87
F 81 9851	TACTICAL MINIATURE CRYSTAL OSCILLATORS BENDIX RESOLVED TWO HYBRID PACKAGE CRACKING PROBLEM BY MINOR DESIGN MODIFICATION. FIFTEEN ENGINEERING SAMPLE UNITS PROVIDED GOVT. ARE NOW UNDER TEST. TWO ENG SAMPLES WERE SENT TO EFRATIUM, + EG+E FOR RUBIDIUM-CRYSTAL OSCILLATOR DEVELOPMENT PROGRAM.	1,067.2	1,057.2	10.0	MAR 84	SEP 85



MISSILE COMMAND (MICOM)

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
4 83 6095 03	SURFACE TREATMENT AND CAST HARDENING OF STEEL COMPONENTS TASK IS NEARING COMPLETION. GEARS HAVE BEEN HARDENED, AWAITING DELIVERY FOR TESTING.	150.0	132.0	18.0	SEP 84	APR 85
4 83 6095 05	SKIVE HUBBING CONTRACT WAS AWARDED ON 19 JUN 84. WORK IS UNDERWAY WITH SUBCONTRACTOR TO MAKE SKIVE HUBS AND ASSOCIATED FIXTURES.	154.0	154.0			JAN 86
4 85 6095	ABRAMS TRANSMISSION PRODUCTIVITY IMPROVEMENTS PHASE III WORK IS UNDERWAY WITH SUBCONTRACTOR (GLEASON, MACHINE DIV.) TO MAKE SKIVE HUBS, FIXTURES. THIS TASK WILL PROVIDE PROTOTYPE TOOLING.	70.0	70.0		JAN 86	JAN 86
4 85 6095 05	SKIVE HOBGING OF GEARS CONTRACT WAS AWARDED ON 26 OCT 84. WORK IS UNDERWAY WITH SUBCONTRACTOR TO MAKE SKIVE HUBS AND ASSOCIATED FIXTURES.	70.0	69.0		JAN 86	JAN 86
T 81 6098	PRODUCTION OF SPECIAL ARMOR STEEL ALL WORK HAS BEEN COMPLETED FINAL TECHNICAL REPORT IS BEING PREPARED.	900.0	447.0	453.0	NOV 83	DEC 85
T 81 6099	MANUFACTURING METHODS FOR SPECIALIZED ARMOR MATERIALS WORK HAS PROGRESSED IN THE AREA OF MATERIALS, PROCESSES AND FACILITIES TOWARD REALIZING THE PROGRAM OBJECTIVE THAT OF ESTABLISHING MANUFACTURING METHODS FOR SPECIAL ARMOR.	6,550.0		6,515.0	JUL 84	SEP 85
4 83 6107	IMPROVED MBT TRACK THE EFFORT TO FABRICATE SIC/ALUMINUM TRACK PINS BY CASTING CONTINUED. THE ADAPTIVE FLUIDIC DAMPER TASK WAS COMPLETED. FABRICATION OF COMPOSITE ROAD WHEELS WAS INITIATED.	761.0	651.0	100.0	AUG 84	JUL 85
4 83 6107 01	COMP MFG FRM H1 STR/LTWEIGHT FERROUS, NON-FER + MTL MATRIX CASTING TRIALS WERE CONDUCTED FOR PRODUCING CONTINUOUS SILICON CARBIDE/ALUMINUM METAL MATRIX TRACK PINS. GATING PROCEDURES WERE ESTABLISHED, AND LEACHABLE CERAMIC MOLDS WERE ORDERED.	314.0	285.0	29.0	JUN 84	JUL 85
4 83 6107 02	ADAPTIVE FLUIDIC DAMPER THE FINAL TECHNICAL REPORT WAS COMPLETED. THE PROGRAM OBJECTIVES WERE ACHIEVED BY EVALUATING ALL FLUIDIC DAMPER COMPONENTS, DEVELOPING A PRODUCT SPECIFICATION, SURVEYING VENDORS, SOLICITING QUOTATIONS, RATING MATERIALS, AND EVALUATING PROCESSES.	90.0	57.0	33.0	MAR 84	DEC 84
4 83 6107 03	ORGANIC COMPOSITE ROAD WHEEL FABRICATION OF A 'C' SCAN SYSTEM FOR INSPECTING ROADWHEELS WAS INITIATED. THE DEVELOPMENT OF ANCHILARY EQUIPMENT FOR THE POLAR WINDING MACHINE WAS COMPLETED. WINDING OF ROADWHEELS HAS BEEN INITIATED.	343.0	309.0	34.0	AUG 84	JUN 85

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
4 83 6079 03	DI-CAST HIGH PRESSURE TURBINE NOZZLE TOOLING FOR THE FABRICATION OF THE BICAST NOZZLE HAS BEEN COMPLETED. CASTING PARAMETERS HAVE BEEN ESTABLISHED. PRODUCTION PROTOTYPE HARDWARE HAS BEEN PRODUCED. THE NOZZLE WILL BE FINISHED MACHINED FOR ENGINE TESTING.	498.0	475.0	23.0	SEP 85	SEP 85
4 83 6079 05	AUTOMATIC DEBURRING OF ENGINE COMPONENTS NO SIGNIFICANT ACCOMPLISHMENT DURING THIS REPORTING PERIOD. AVCO LYCOMING IS INSTALLING A RUBBIC DEBURRING SYSTEM.	442.0	419.0	23.0	AUG 85	AUG 85
4 85 6079	AGT-1500 ENGINE SEE INDIVIDUAL SUBTASK.	900.0		70.0	MAR 86	MAR 86
4 85 6079 05	AUTOMATED DEBURRING OF ENGINE COMPONENTS ACTIONS WERE INITIATED FOR PROCUREMENT AND PLACING OF FOLLOW-ON CONTRACT WITH AVCO-LYCOMING.	480.0			JUL 86	JUL 86
4 85 6079 06	ADVANCED BALANCING MACHINING DETERMINATION AND FINDINGS. JUSTIFICATION FOR AUTHORITY TO NEGOTIATE AND PROCUREMENT REQUESTS HAVE BEEN WRITTEN FOR PROCUREMENT ACTION.	190.0			MAR 86	MAR 86
4 85 6079 11	ERUSION RESISTANT COATINGS FOR CUMPRLESSOK BLADES/VANES WORK HAS BEEN INITIATED TO OBTAIN JUSTIFICATION FOR PROCUREMENT ACTION TO NEGOTIATE A CONTRACT.	300.0			SEP 85	SEP 85
T 81 6089	ABRAMS TANK PLANT - TECH HUD PROGRAM THE FINAL REPORT HAS BEEN SUBMITTED. THE PROGRAM IS CURRENTLY ON HOLD PENDING DIRECTION FROM DA.	4,100.0	4,000.0	100.0	SEP 83	MAR 85
T 82 6090	TEAD DEPUT ANALYSIS OF RESOURCES AND TECHNOLOGY (DART) A CONTRACT TO ANALYZE THE ENTIRE TUDLE ARMY DEPUT WAS LET ON 29 SEP 84 TO THE AUSTIN CO., EVANSTON, IL. A DETAILED PLAN OF ACTION WAS DELIVERED BY THE CONTRACTOR IN NOV 84.	100.0		8.0	MAY 83	AUG 85
4 84 6090	TEAD DEPUT ANALYSIS OF RESOURCES AND TECHNOLOGY (DART) CONTRACT AWARDED TO AUSTIN CO., 29 SEP 84. CONTRACT IS APPROXIMATELY 7 PERCENT COMPLETE.	2,061.1	1,461.1	120.0	SEP 85	AUG 85
4 85 6090	TEAD DEPUT ANALYSIS OF RESOURCES AND TECHNOLOGY (DART) WORK CANNOT PROCEED UNTIL FUNDS HAVE BEEN RELEASED.	50.0			MAY 86	MAY 86
4 85 6095	ABRAMS TRANSMISSION PRODUCTIVITY IMPROVEMENTS (PHASE I) SEE SUBTASKS.	304.0	286.0	18.0	DEC 84	JAN 86

PROJ NO. TITLE + STATUS

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
4 83 6059 17	PRE-PAINT CLEANING SYSTEM A REQUIREMENT SPEC HAS BEEN EVALUATED. PARKER CHEMICAL SUBMITTED GC PROCEDURES FOR THE NON-CHROME CONVERSION COATING, TO 1325 FB/TU 1355 AN. CUST STUDY FOR CADMIUM REPLACEMENTS WILL BE RELEASED SOON.	325.0	275.0	46.0	UCT 84	AUG 85
4 83 6059 19	SQUEEZE CAST ROAD WHEELS PROCESS SPECIFICATIONS ARE BEING EVALUATED AND MANUFACTURING COSTS HAVE BEEN DETERMINED. A FINAL REPORT OF THIS PROJECT IS BEING PREPARED.	170.0	154.0	14.0	APR 85	MAY 85
4 84 6059	M2 AND M3 FIGHTING VEHICLE SYSTEM SEE SUBTASK 4 84 6059-08.	263.0	213.0	6.0	JAN 86	JAN 86
4 84 6059 08	PRODUCTION METHODS FOR COMPOSITE TURRET BASKET THIS PROJECT IS BEING RE-EVALUATED WITH RESPECT TO THE RESULTS OF THE ROAD TESTS AND THE IMPLEMENTATION PLAN THAT IS BEING DETERMINED.	263.0	213.0	6.0	JAN 86	JAN 86
T 81 6076	AUTOMATED DEPOT INSPECTION OF ROADWHEELS A CONTRACT PACKAGE HAS BEEN PREPARED TO REPROGRAM THE ADRIA AND EVALUATE IT FOR PRODUCTION IMPLEMENTATION. AFTER THE EQUIP IS REPROGRAMMED, 132 PRODUCTION ROADWHEELS WILL BE ULTRASONICALLY INSPECTED PRIOR TO PEEL TESTING, IN ORDER TO VALIDATE PROC.	415.0	389.0	22.0	SEP 83	APR 86
T 82 6079	AGT-1500 ENGINE SEE INDIVIDUAL SUBTASKS.	1,660.0	1,324.0	294.0	MAR 85	JAN 85
T 82 6079 01	MONOCRYSTAL ALLOY FOR HIGH PRESSURE TURBINE BLADES THE EFFORT FOR ALL THREE SUBTASKS HAS BEEN COMPLETED AND THE FINAL TECHNICAL REPORT HAS BEEN DISTRIBUTED.	400.0	300.0	100.0	SEP 83	AUG 84
T 82 6079 12	LASER WELDER FOR RECUPERATOR ID/OD CONTRACT AWARDED SEPT 84 AWAITING LASER VENDORS PROVE OUTS OF BEAM DELIVERY CONCEPTS.	260.0	257.9		DEC 85	DEC 85
4 83 6079	AGT-1500 ENGINE SEE INDIVIDUAL SUBTASKS.	1,534.0	1,442.0	92.0	UCT 85	DEC 85
4 83 6079 01	MONOCRYSTAL ALLOY FOR HIGH PRESSURE TURBINE BLADES MONOCRYSTAL APPLICATION ANALYSIS HAS BEEN COMPLETED. BLADE DEMONSTRATION HAS BEEN COMPLETED THE PRODUCTION PROCESS DEMONSTRATION WILL DEMONSTRATE THE PRODUCTION CAPABILITY.	231.0	208.0	23.0		UCT 85
4 83 6079 02	RAPIDLY SOLIDIFIED RATE (KSR) NICKEL-BASE SUPERALLOY COMPONENTS HAVE BEEN SHIPPED TO AVCO LYCOMING. AVCO LYCOMING IS CURRENTING LABORATORY TESTING THE COMPONENTS, AND WILL SPIN TEST PRIOR TO ENGINE TESTING.	363.0	340.0	23.0		SEP 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
J O M M A K Y P K U J E L T S T A T U S R E P O R T
2ND SEMIANNUAL SUBMISSION CY 84 RCS URCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
T 82 6057	M1 COMBAT VEHICLE SEE INDIVIDUAL SUBTASKS.	2,312.0	1,462.0	617.0	SEP 83	MAY 85
T 82 6057 05	MACHINE DIAGNOSTICS PISTOLICAL + PMOLECULAR DATA ON INSPECTION + MACH TOOL MAINT, MACH TOOL PARAMETRS + MONITORING OF TOOL WEAR + FAILURE HAS BEEN GATHERED. CONCEPTUAL DESIGN FOR A DIAGNOSTICS SYS IS BEING PREPARED. A GRASSBLADE TECHNOLOGY DEMONSTRATOR IS BEING BUILT.	1,355.0	1,105.0	250.0	SEP 83	MAR 85
T 82 6057 15	LASER CUTTING ADDITIONAL SOURCES WERE INVESTIGATED FOR LASER CUTTING ARMOR 1/4 TO 1-INCH. CONTROL LASER CORP., UNITED TECHNOLOGIES RESEARCH CTR, WESTINGHOUSE MARINE USING AVCO-EVEMETT, + CINCINNATI MILACRON. PHASE 1 FINAL REPORT WAS SUBMITTED TO TALCOM IN DEC 84.	420.0	186.0	234.0	MAY 83	MAY 85
T 82 6057 17	MANUFACTURING METHODS FOR SPECIAL ARMORS WORK HAS PROGRESSED IN THE AREA OF MATERIALS, PROCESSES AND FACILITIES TOWARD REALIZING THE PROGRAM OBJECTIVE THAT OF ESTABLISHING MANUFACTURING METHODS FOR SPECIAL ARMOR.	3,000.0		2,601.0	JAN 85	SEP 85
4 83 6057	ABRAMS M1 COMBAT VEHICLE SEE INDIVIDUAL SUBTASKS.	92.0		92.0	FEB 84	MAY 85
4 83 6057 05	MACHINE DIAGNOSTICS SEE HMT 3 82 6057-05.	55.0		55.0	FEB 84	MAR 85
4 83 6057 15	LASER CUTTING OF TRACKED COMBAT VEHICLE PARTS SEE HMT 4 82 6057-13.	32.0		32.0	FEB 84	MAY 85
4 84 6057	ABRAMS (M1) COMBAT VEHICLE SEE SUBTASK 4 84 6057-04.	450.0	450.0		SEP 85	SEP 85
4 84 6057 04	THERMAL AND MECHANICAL CUTTING AND BEVELING ARMOR PLATE 4846057-04 CONTRACTOR IS SELECTING TOOLS FOR REGRIND + OBTAINING QUOTES FOR TEST. 4846057-04A DEVELOPING DETAIL PLAN + SCHEDULE FOR CARBIDE SAWING PROCESS. 4846057-04B SURVEY OF COMMERCIALLY AVAILABLE EQUIPMENT HAS BEGUN.	450.0	450.0		SEP 85	SEP 85
4 85 6057	ABRAMS M1 COMBAT VEHICLE SEE INDIVIDUAL SUBTASK.	74.8		5.0	MAY 85	MAY 85
4 85 6057 15	LASER CUTTING LASER CUTTING TESTS HAVE BEEN PERFORMED WITH A NUMBER OF SUBCONTRACTORS. RESULTS INDICATE THE NEED TO CONTROL LASER BEAM TYPE, FOCAL POINT LOCATION, FOCAL LENGTH, LASER OPTIC LENSE AND SYSTEM, ASSIST GAS CONFIGURATION + GAS TYPE. DETAILS SENSITIVE.	25.0		5.0	MAY 85	MAY 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMI-ANNUAL SUBMISSION CY 84 KCS URCMT-301

PROJ NO.	TITLE + STATUS	AUTHO- RIZED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
T 82 5075	MILITARY ELASTOMERS FOR TRACK VEHICLES (PHASE II) T142 TRACK PADS HAVE BEEN SUCCESSFULLY INCLUDING SOME CONTAINING KEVLAR FIBER. BOTH T142 AND T152 TRACK PADS HAVE BEEN TESTED. TRACK RUBBER SPECIFICATIONS WILL BE CHANGED TO INCORPORATE IMPROVEMENTS.	200.0	52.0	103.5	SEP 83	JUN 85
4 83 5075	MILITARY ELASTOMERS FOR TRACK VEHICLES TRACK PADS ARE BEING MANUFACTURED FOR TEST WORK. TRACK RUBBER SPECIFICATIONS ARE BEING CHANGED TO INCORPORATE IMPROVEMENTS.	145.0		118.8	JAN 86	JUN 85
4 83 5082	FLEX MACHINING SYS (FMS) PILOT LINE FTLV COMPS (CAM) (PH V) FINAL REPORT HAVE BEEN SUBMITTED FOR APPROVAL.	350.0	350.0		OCT 84	APR 85
T 79 5083	UPSCALING OF ADVANCED POWDERED METALLURGY PROCESSES-PH 3 THE FINAL REPORT HAS BEEN WRITTEN, APPROVED AND IS CURRENTLY BEING PREPARED FOR DISTRIBUTION.	328.0	204.0	124.0	MAR 81	APR 85
4 83 5090	IMPROVED AND COST EFFECTIVE MACHINING TECHNOLOGY (PHASE V) TWO COMPONENTS ARE IN DEMONSTRATION PHASE USING WIRE CUT EDM. ENGINEERING DRAWINGS HAVE BEEN SUPPLIED TO VENDORS FOR PRICE QUOTE.	190.0	165.0	25.0	SEP 84	JUN 85
4 83 5091	HEAVY ALUMINUM PLATE FABRICATION (PHASE I) ALUMINUM ARMOR PLATE + WELDING ELECTRODES RECEIVED. HOLDING FIXTURES + WELD JOINTS DESIGNED. TEST RUNS BEING MADE WITH PLASMA CUTTING TOUCH TO DETERMINE CURRENT + SPEED SETTINGS. TESTS BEING RUN ON AS-CUT SURFACES TO DETERMINE QUALITY OF WELD JOINTS.	74.0		74.0	DEC 84	JAN 87
4 85 5091	HEAVY ALUMINUM PLATE FABRICATION PROJECT ON HOLD PENDING WELDER AVAILABILITY.	100.0		5.0	JAN 87	JAN 87
T 82 6038	HIGH DEPOSITION WELDING WELDING + TESTING COMPLETED. A TURKEY WAS MADE AND HAS PERFORMED SATISFACTORILY THE FINAL REPORT IS BEING PREPARED. SEE T 79 6038 FOR THE CONTRACT VALUE OF THIS EFFORT.	297.0		115.0	DEC 84	DEC 85
T 82 6054	ADVANCED METROLOGY SYSTEMS INTEGRATION SEE PROJECT 4 83 6054 FOR PROJECT STATUS.	848.0	828.0	11.0	FEB 85	DEC 85
4 83 6054	ADVANCED METROLOGY SYSTEMS INTEGRATION (PHASE II) THE SECOND DRAFT OF THE FINAL TECHNICAL REPORT HAS BEEN EVALUATED AND SUBMITTED TO THE CONTRACTOR FOR FINAL REVISION AND PUBLICATION. SOFTWARE CONVERSION OF THE COMPUTER SIMULATION MODEL FROM VAX FORMAT TO PTIME REMAINS A PROBLEM.	100.0		100.0	DEC 85	DEC 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DRGNT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
T 82 5024	GEAR DIE DESIGN + MFG UTILIZING COMPUTER TECHNOLOGY (CAM) FORCED TRIALS WERE CONDUCTED TO OPTIMIZE THE PROCESS PARAMETERS. THE PREFORM INDUCTION HEATING SYSTEM WAS CHANGED TO PRODUCE A MORE UNIFORM HEATING. THE FINAL FORGING TRIALS WERE PERFORMED IN FEBRUARY.	375.0	289.0	67.0	JCT 83	JUN 85
4 83 5053	ADIABATIC DIESEL ENGINE COMPONENTS (PHASE II) PROJECT WORK WAS DIVIDED INTO THREE PHASES. WORK ACCOMPLISHED IS REPORTED UNDER THE PHASE REPORTS. SEE 4835053-01, 4835053-02, AND 4835053-03.	778.0	633.3	93.0	FEB 85	SEP 85
4 83 5053 01	ADIABATIC DIESEL ENGINE COMPONENTS WORK IS CONTINUING TO OPTIMIZE THE MATERIAL TECHNOLOGY AND THE MANUFACTURING PROCESS ESTABLISHED IN PHASE I. SINGLE CYLINDER ENGINE TESTS, TIME/TEMPERATURE AGING TESTS, COATING SURFACE POROSITY TESTS, AND EXTENSION OF BRAZING EFFORT ARE IN PROCESS.	563.0	443.0	87.0	SEP 85	SEP 85
4 83 5053 02	BISQUE FIRED CERAMICS WORK TO ESTABLISH DISQUE FIRE CERAMIC PROCESS CONTINUED. ZIRCONIA DISCS AT VARIOUS GRAIN SIZES WERE FIRED AT 1200 AND AT 1500 DEGREES FAHRENHEIT, AND THEN TESTED FOR DIMENSIONAL CHANGE, POROSITY/DENSITY, STRENGTH, AND MACHINABILITY.	107.4	94.4	3.0	SEP 85	SEP 85
4 83 5053 03	LASER BEAM MACHINING WORK TO ESTABLISH MACHINING PROCESSES FOR HARD FIRE CERAMIC COMPONENTS CONTINUED. A RESISTANCE HEATED FURNACE WAS DESIGNED AND CERAMIC MATERIALS WERE ORDERED.	107.9	95.9	3.0	SEP 85	SEP 85
4 84 5053	ADIABATIC DIESEL ENGINE COMPONENTS (PHASE III) WORK WILL BE INITIATED IN PHASE WITH COMPLETION OF 4835053.	645.0	545.0		JAN 86	JUN 86
4 84 5053 01	ADIABATIC DIESEL ENGINE COMPONENTS WORK WILL BE INITIATED IN PHASE WITH THE COMPLETION OF 4835053.	645.0	545.0		JUN 86	JUN 86
4 85 5053	ADIABATIC DIESEL ENGINE COMPONENTS (PHASE IV) ----- JUST FUNDED. NO 301 REQUIRED. -----					
T 82 5054	LASER SURFACE HARDENED COMBAT VEHICLE COMPONENTS HARDWARE HAS BEEN HEAT TREATED AND TESTED. FINAL TECHNICAL REPORT WILL BE SUBMITTED.	290.0	243.0	45.0	JAN 84	JAN 85
4 83 5068	NEW ANTI-CORROSIVE MATERIALS AND TECHNIQUES (PHASE III) NO PROGRESS HAS BEEN MADE.	164.0	134.0	50.0	SEP 85	NOV 86
T 81 5075	MILITARY ELASTOMERS FOR TRACK VEHICLES (PHASE II) PADS HAVE BEEN MANUFACTURED AND FIELD TESTED. THE PADS ARE BASED ON THE A54 FORMULA, WHICH IS THE TRIBLEND DEVELOPED AT RUCM ISLAND, IL. THIS TRIBLEND WILL BE INCORPORATED INTO THE MIL-T-11891C SPECIFICATION.	200.0	55.3	124.7	SEP 82	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS URCMT-301


PRCJ NO.	TITLE + STATUS	AUTH- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
E 77 3749	HYDRAULIC ROTARY ACTUATORS A HYDRAULIC SIMULATOR HAS BEEN FABRICATED AND USED TO TEST AN ACTUATOR UNDER MISSION PROFILE LOADS FOR 300 HOURS. ALL CONTRACT ITEMS SHOULD BE COMPLETED BY 31 MARCH 85.	750.0	742.0		MAY 79	MAR 85
E 80 3749	HYDRAULIC ROTARY ACTUATORS SIMULATOR COMPLETED AND UNDER TEST FOR 300 HOURS. ALL CONTRACT ITEMS SHOULD BE COMPLETED BY 31 MARCH 85.	145.0	134.0		DEC 81	MAR 85
E 81 3749	HYDRAULIC ROTARY ACTUATORS FOR M9 SIMULATOR COMPLETED AND UNDER TEST FOR 300 HOURS. ALL CONTRACT ITEMS SHOULD BE COMPLETED BY 31 MARCH 85.	157.0	150.0		JUL 81	MAR 85
4 85 4001	M9 FOR CORROSION PREVENTION IN TACTICAL VEHICLES SEE SUBTASK 01 FOR WORK STATUS.	450.0		20.0	SEP 85	SEP 85
4 85 4001 01	NON-CORROSIVE COMPOSITE ASSEMBLIES FOR TACTICAL VEHICLES CONTRACT AWARD IS EXPECTED TO OCCUR IN FEBRUARY 1985.	130.0		20.0	SEP 85	SEP 85
4 85 4008	COMPOSITE DRIVE SHAFTS THE CONTRACT HAS NOT BEEN AWARDED YET. THE PROCUREMENT REQUEST AND DETERMINATION AND FINDINGS HAVE BEEN PROCESSED AND ARE CURRENTLY IN THE PROCUREMENT DIVISION. AWARD IS EXPECTED IN MAY 1985.	250.0		0.0	SEP 86	SEP 86
4 84 4042	FLEXIBLE MANUFACTURING TECHNOLOGY INTEGRATION THIS WORK IS BEING CONDUCTED AT NBS. A RUBOUT ALONG WITH END EFFECTOR AND BASIC FIXTURING ELEMENTS HAVE BEEN SET UP.	419.0		30.0		DEC 85
T 82 4575	LASER WELDING TECHNIQUES FOR MILITARY VEHICLES OXIDIZANTS HAVE PROVED SUCCESSFUL, SHOWING, SOUND PURSIVITY FREE WELDS OBTAINABLE WITH CONWELD 70 TUBULAR METAL ELECTRONIC.	308.0	277.0	3.0	UCT 84	JUL 85
4 83 5005	COMPUTER AIDED DESIGN FOR COLD FORGED GEARS (PHASE II) 20 SPUR GEARS AND 20 HELICAL GEARS WERE PRODUCED. TECHNOLOGY ASPECTS OF PROCESS WERE ESTABLISHED. DIMENSIONS, MICROSTRUCTURE, HARDNESS DISTRIBUTION AND SURFACE QUALITY ARE PROGRESSING. GEARS ARE BEING FINISHED TO ALL DRAWING REQUIREMENTS.	376.0	346.0	24.0	UCT 85	APR 85
T 82 5014	FOUNDRY CASTING PROCESSES USING FLUID FLOW + THERM ANALYSIS NO SIGNIFICANT ACCOMPLISHMENTS DURING THIS REPORTING PERIOD. CONTRACT EXTENDED TO JUNE 1985 TO COMPLETE FINAL REPORT.	100.0	80.0	18.0	MAR 84	JUN 85
T 82 5019	STORAGE BATTERY LOW MAINTENANCE THIS PROJECT IS COMPLETED. TESTING WORK WAS CARRIED OUT AT YPG, CRIC AND IN THE LABORATORIES. A FINAL REPORT ON THE 2HL TACTICAL VEHICLE LOW MAINTENANCE BATTERY HAS BEEN PREPARED.	115.0		115.0	JAN 84	JUN 85

TANK - AUTUMNATIVE COMMAND

CURRENT FUNDING STATUS, 2nd CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	* * C O N T R A C T A L L O C A T E D (\$)	* * F U N D I N G E X P E N D E D (\$)	* * I N H O U S E R E M A I N I N G (\$)	* * F U N D I N G E X P E N D E D (\$)
77	1	750,000	742,000	742,000 (100%)	8,000	0 (0%)
78	0	0	0	0 (0%)	0	0 (0%)
79	1	328,000	204,000	204,000 (100%)	124,000	124,000 (100%)
80	2	1,783,000	1,364,000	1,330,000 (97%)	419,000	92,000 (21%)
81	6	12,322,000	5,041,300	4,046,000 (80%)	7,280,700	7,214,700 (99%)
82	12	8,034,000	5,793,000	4,110,500 (70%)	2,241,000	1,563,500 (69%)
83	13	5,693,000	4,696,300	3,142,000 (66%)	996,700	892,800 (89%)
84	6	4,444,100	3,249,100	145,000 (4%)	1,195,000	164,000 (13%)
85	12	2,869,800	230,000	160,000 (69%)	2,639,800	126,000 (4%)
TOTAL	53	36,223,900	21,519,700	13,879,500 (65%)	14,904,200	10,177,000 (68%)

AUTHORIZED FUNDING CONTRACT ALLOCATED 59% INHOUSE REMAINING 41%



**TANK-AUTOMOTIVE COMMAND
(TACOM)**

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
END SEMIANNUAL SUBMISSION CY 84 KCS DRMT-301

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
3 84 2001	1AB/GLASS ENCAPSULATED INTEGRATED CIRCUITS CONTACT NOT YET AWARDED. CONTRACTOR WILL MOUNT A PASSIVATED CHIP ON TAPE & ENCAPSULATE IT WITH A SILICON/GLASS MATERIAL. PROTECTIVE ENCAPSULATION WILL ALLOW CHIPS TO MEET REQUIREMENTS FOR HERMETICITY SET BY MIL-STD-883.	600.0			UCI 87	UCI 87
3 81 3449	ALTERNATE PROCESS FOR IPDI ALL WORK PLANNED HAS BEEN COMPLETED. FINAL REPORT HAS BEEN DRAFTED. END-OF-PROJECT DEMONSTRATION PLANNED FOR 28 MAR 85.	250.0	134.7	115.3	SEP 84	MAR 85
3 83 3449	ALTERNATE PROCESS FOR IPDI ALL WORK PLANNED HAS BEEN COMPLETED. FINAL REPORT DRAFTED AND WILL BE PUBLISHED BY MARCH 85. END-OF-PROJECT DEMONSTRATION PLANNED FOR 28 MARCH 85.	150.0	125.0	25.0	SEP 85	MAR 85
3 84 3449	ALTERNATE PROCESS FOR IPDI THE DRAFT OF THE FINAL REPORT IS NEARING COMPLETION. END-OF-PROJECT DEMONSTRATION OF THE NEW SAFE MANUFACTURING PROCESS IS PLANNED FOR 28 MARCH 1985.	150.0	136.6	13.4	JAN 85	MAR 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMI-ANNUAL SUBMISSION CY 84 RCS URCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
3 85 1120	DELETED GRADE CADMIUM SULFIDE (CDS) FUNDING WAS JUST RECEIVED.	500.0			JCT 85	JCT 85
3 84 1124	SCANNING TUI FOCAL PLANE ARRAY DETECTORS MILUM TRANSFERRED \$750K TO NVL FOR CONTRACTING TO HUGHES SANTA BARBARA RESEARCH AND TJ. THEY GROW + CHARACTERIZED CO-ZN-TE WAFERS AND GREW MERC-CAD-TELLURIDE ON THEM EPITAXIALLY. ARRAYS HAVE BEEN DEFINED ON THE LPE GROWN WAFER SURFACE.	800.0	750.0	7.0	UCT 86	DEC 84
3 85 1124	IMPROVED MFG PROCESSES FOR SCANNING FOCAL PLANE SENSOR ASSY MILCOM TRANSFERRED \$450K TO NVL FOR EXERCISING OPTIONS TO CONTINUE CONTRACTS WITH HUGHES AND TJ. OPTIONS NOT YET EXERCISED. HUGHES AND TJ BOTH SET UP PILOT LINES AND GREW MERC-CAD-TELLURIDE ON CO-ZN-TE WAFERS. NOISE PROBLEM IS BEING ADDRESSED.	575.0			SEP 85	SEP 85
3 85 1131	MMT FOR INTEGRATED 94 GHZ SUBMUNITION TRANSCIVER ----- JUST FUNDED. NO 301 REQUIRED. -----	1,000.0	875.0		NOV 85	NOV 85
3 85 1134	KF/LASER HARDENING OF JUMES FOR DUAL MODE SYSTEMS UV BANDPASS FILTERS HAVE BEEN FABRICATED ON GLASS COUPONS AND TESTED. THE GOLD PERFORMS BETTER THAN ALUMINIUM. BATTLE ALSO PREPARED SAMPLE TiN-TELLURIDE FILTERS BUT THEY HAD LOW IR TRANSMISSION. A SPUTTERING TARGET CASTING PROCESS WAS REFINED.					
3 85 1144	ELECTROFORMED ASPHERIC METAL MIRROR ----- JUST FUNDED. NO 301 REQUIRED. -----	484.0			SEP 85	SEP 85
3 85 1147	OPTICAL FIBER WIND THE SOW HAS BEEN FINALIZED. AN EXISTING OPTICAL FIBER WINDING SYSTEM DESIGN WILL BE MODIFIED TO PROVIDE MONITOR AND CONTROL CAPABILITY AS WELL AS MAXIMUM MULTI-PARAMETER FREEDOM IN WINDING OPTICAL FIBER ON A BUBBIN FOR THE FOG-M SYSTEM.					
3 85 1148	MILLIMETER WAVE MONOLITHIC/INTEGRATION RECEIVER CONTRACT NOT YET AWARDED. CONTRACTOR WILL ESTABLISH MANUFACTURING TECHNIQUES FOR A 30 GHZ GAAS MONOLITHIC RECEIVER. A PILOT LINE WILL BE CONSTRUCTED. ITEMS BENEFITING ARE MMW RADARS, MULTIMODE GUIDANCE, GUIDED BOMBS, SMART MUNITIONS, AND SEEKERS.	589.0			JUN 87	JUN 87
3 85 1150	LITHIUM NIOPATE LASER Q-SWITCHES CONTRACT NOT YET AWARDED. CONTRACTOR WILL OPTIMIZE PROCESSES FOR GROWING LARGE DIAMETER LITHIUM NIOPATE CRYSTALS. CZOCHRALSKI METHOD WILL BE USED. ANTIREFLECTION COATINGS WITH LOW REFLECTIVITY, GOOD ADHESION, + HIGH DAMAGE THRESHOLDS WILL BE REFINED.	750.0			DEC 86	DEC 86


SUMMARY PROJECT STATUS REPORT
MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
2ND SEMIANNUAL SUBMISSION CY 84 KCS ORCMT-501

PROJ NO.	TITLE + STATUS	AUTHOR- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
3 83 1060	ELECTRICAL TEST AND SCREENING OF CHIPS ***** DELINQUENT STATUS REPORT *****	395.0	235.5	129.4	DEC 85	OCT 84
3 84 1060	ELECTRICAL TEST AND SCREENING OF CHIPS A PROTOTYPE SYSTEM HAS BEEN FABRICATED AND WILL HAVE AN INDUSTRY DEMONSTRATION ON 13 MAY 85. A TOP FOR THE INSPECTION SYSTEM WILL BE A DELIVERABLE WITH FINAL DOCUMENTATION IN MAY 85.	1,000.0	813.0	185.0	DEC 84	SEP 85
3 85 1066	SEMIADDITIONAL SINGLE AND MULTILAYER CIRCUITRY CONTRACT NOT YET AWARDED. CONTRACTOR WILL USE ELECTROLYTIC ADDITION + SEMIADDITIONAL TECHNIQUES THAT ARE NOT ETCH DEPENDENT TO PRODUCE 2 MIL LINES + 2 MIL SPACES ON MULTILAYER PRINTED CIRCUIT BOARDS.	450.0			MAR 86	MAR 86
3 84 1075	ELECTRONICS COMPUTER AIDED MANUFACTURING (ECAM) BOEING SUBMITTED A DRAFT FINAL REPORT WHICH IS BEING REVIEWED AT MILCOM. BOEING REVIEWED CABLE AND HARNESS MFG. CAPABILITIES AND FUTURE PRODUCT MIX AND DEVELOPED A "TEST BED" CONCEPT. COMPUTER INTEGRATED MANUFACTURING GUIDELINES WERE STARTED.	306.0	265.7	78.4	DEC 84	JUN 85
3 82 1076	AUTOMATIC RECOGNITION OF CHIPS KULICKE + SOFFA IMPROVED SPAR ROBOT DECELERATION BY CHANGING 0 AXIS BUMPERS. NEW POWER DETECT BOARD WAS ASSEMBLED + TESTING STARTED. HOST/AXIS SERIAL COMMUNICATION CODE DEBUGGING WAS COMPLETED. AUTOMATIC HYBRID DIE BONDER DIAGNOSTICS IS CONTINUING.	700.0	495.8	204.1	FEB 84	JUN 85
3 84 1089	INTEGRAL ROCKET MOTOR COMPOSITE ATTACHMENTS DESIGN, FABRICATION AND DELIVERY HAS BEEN COMPLETED FOR EIGHT OF TEN SUBSCALE (20 IN) PRESSURE VESSELS. THE PREPARATION OF AN INTERIM TECH REPORT IS UNDERWAY.	475.0	355.9	25.0	UCT 84	FEB 85
3 85 1089	INTEGRAL ROCKET MOTOR COMPOSITE ATTACHMENTS THE TECHNICAL EFFORT FOR THIS LAST PHASE OF THE PROJECT WILL BEGIN IN MARCH 1985.	515.0	499.5		APR 86	APR 86
3 85 1095	AUTOMATIC SEALING OF HYBRID PACKAGES (CAM) A TECH DATA PACKAGE WAS WORKED ON. A CONTRACTOR WILL DEVELOP A HYBRID PACKAGE SEALING SYSTEM THAT WILL USE COMPUTER CONTROL AND AUTOMATION TO WELD ON SOLDER AND MAKE FINE AND GROSS LEAK TESTS ON VARIOUS PACKAGE CONFIGURATIONS.	625.0			SEP 85	SEP 85
3 84 1109	ROBOTIZED WIRE HARNESS ASSEMBLY SYSTEM ALL MAJOR EQUIPMENT HAS BEEN RECEIVED BY THE CONTRACTOR AND IS BEING INTEGRATED INTO THE FINAL CONFIGURATION. SOFTWARE DEVELOPMENT IS PROGRESSING WELL IN EACH OF THE SUBSYSTEM AREAS. THE LASER MARKER HAS BEEN INSTALLED AND CHECKED OUT.	1,050.0	1,023.0	26.8	AUG 85	SEP 85

FISCAL YEAR	NU. OF PROJECTS	AUTHORIZED FUNDS (\$)	CONTRACT ALLOCATED (\$)	CONTRACT ALLOCATED 50%	INHOUSE REMAINING 50%	CONTRACT FUNDING EXPENDED (\$)	INHOUSE REMAINING (\$)	INHOUSE FUNDING EXPENDED (\$)
81	1	250,000	134,700	100%	115,300	115,300	115,300	100%
82	1	700,000	495,800	100%	204,200	204,100	204,100	99%
83	2	545,000	360,500	90%	184,500	154,400	154,400	83%
84	7	4,441,000	3,344,200	83%	1,096,800	335,600	335,600	30%
85	11	5,538,000	1,374,500	38%	4,163,500	0	0	0%
TOTAL	22	11,474,000	5,709,700	74%	5,764,300	809,400	809,400	14%

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 WCS DRMT-301

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
4 85 6107	IMPROVED MGT TRACK PROJECT WORK WAS DIVIDED INTO TWO TASKS. A CONTRACT FOR TASK 1 WAS PLACED, AND A REQUEST FOR PROCUREMENT OF CONTRACT FOR PHASE 2 IS IN PROCESS.	430.0	160.0	15.0	SEP 85	SEP 85
4 84 6121	CAD/CAM FOR THE BRADLEY FIGHTING VEHICLE SEE INDIVIDUAL SUBTASKS UN 4 84 6121.	606.0	580.0	8.0	JAN 86	JAN 86
4 84 6121 01	ROBOTIC WELDING THE FOLLOWING TASKS WERE COMPLETED. PROGRAM PLAN APPROVED, CONSTANT CURRENT POWER SUPPLY INSTALLED, WIRE FEEDER MODIFIED, SAMPLE PLATES FABRICATED. LITERATURE SURVEY STARTED AND VENDORS LIST MADE FOR TORCHES AND WIRE FELDERS.	606.0	580.0	3.0	JAN 86	JAN 86
4 85 6121	CAD/CAM FOR THE BRADLEY FIGHTING VEHICLE ----- JUST FUNDED. NO 301 REQUIRED. -----					
4 85 6123	CERAMIC TUNBUCHARGER RUTUR A PROCUREMENT REQUEST AND DETERMINATION AND FINDINGS HAVE BEEN WRITTEN.	250.0		5.0	SEP 86	SEP 86
4 85 6125	WELD PROCESSING PLANNING AND CONTROL FUNDS TRANSFERRED TO ANMHC DEC 84, EFFORT UNDERWAY.	275.0			UCT 85	UCT 85



**ARMAMENT, MUNITIONS AND CHEMICAL COMMAND
(AMCCOM)
(AMMUNITION)**

A M L C U M (AMMUNITION)

CURRENT FUNING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	* C U N T R A C T A L L O C A T E D (\$)	* F U N D I N G E X P E N D E D (\$)	* I N H O U S E R E M A I N I N G (\$)	* F U N D I N G E X P E N D E D (\$)
76	1	93,000	14,000	6,000 (42%)	79,000	77,000 (97%)
77	0	0	0	0 (0%)	0	0 (0%)
77	1	1,452,900	1,184,100	1,174,100 (99%)	268,800	268,800 (100%)
78	1	322,500	0	0 (0%)	322,500	281,000 (87%)
79	4	4,734,000	2,412,000	2,198,900 (91%)	2,322,000	1,387,600 (59%)
80	4	2,447,000	786,700	739,700 (94%)	1,710,300	412,300 (24%)
81	13	7,914,300	3,605,100	2,829,900 (78%)	4,309,200	2,267,300 (52%)
82	29	50,353,400	21,548,800	19,627,000 (92%)	8,804,600	6,579,400 (74%)
83	17	8,828,100	5,428,700	4,515,100 (83%)	3,399,400	2,799,400 (82%)
84	45	24,082,300	14,938,100	3,993,900 (26%)	9,144,200	2,974,600 (32%)
85	45	17,886,000	3,194,000	0 (0%)	14,692,000	17,100 (0%)
TOTAL	160	98,163,500	53,111,500	35,284,600 (66%)	45,052,000	17,064,500 (37%)

	AUTHORIZED FUNDING	CONTRACT ALLOCATED	INHOUSE REMAINING
45%		54%	

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 ACS DRCHT-301

PAID G/L	TITLE & STATUS	AUTHO- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 84 0904	CHEMICAL REMOTE SENSING SYSTEMS CRYOGENIC DETECTOR CONTRACT WAS AWARDED APRIL 1984. COOLER CONTRACT WAS AWARDED IN SEPTEMBER 1984.	1,910.0	1,775.0	40.0	NOV 86	NOV 86
5 85 0904	RFU TECH FOR CHEMICAL REMOTE SENSING SYSTEMS CONTRACT FOR OPTICS AND INTERFEROMETER WAS AWARDED.	1,441.0	1,350.0		JUL 86	JUL 86
5 84 0905	MANUFACTURE OF IMPREGNATED CHARCOAL-WHETLERITE TWO PROCESSES WERE SELECTED FOR INVESTIGATION. SAMPLES WERE PREPARED REPRESENTING DIFFERENT PROCESS CONDITIONS AND CYANOGEN CHLORIDE TESTS PERFORMED. GOOD RESULTS FROM AMMONIA AND GAS SORPTION TESTS. PHASE 1 COMPLETE. UOM COMPLETE.	282.0	103.0	171.0	DEC 84	MAR 86
5 84 0905	MANUFACTURE OF IMPREGNATED CHARCOAL (WHETLERITE) WORK WAS COMPLETED ON PROCUREMENT PACKAGE FOR FABRICATION OF A PILOT PLANT. PILOT PROCESS DESIGN COMPLETED. SYSTEM SAFETY HAZARD REPORT COMPLETED. CONTRACT REQUEST PACKAGE FOR POLLUTION ABATEMENT COMPLETED.	456.0		33.0	MAR 86	MAR 86
5 85 0905	MANUFACTURE OF IMPREGNATED CHARCOAL ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 84 0918	MODERNIZATION OF FILTER PENETRATION EQUIPMENT EVALUATION OF THE FLASH VAPORIZATION/CONDENSATION "MONODISPERSE" AEROSOL GENERATOR WITH TETRAETHYL GLYCOL (TEG) STARTED. THE W-127 WAS MADE OPERATIONAL AND WAS TESTED WITH THE TEG.	300.0	200.0	30.0	SEP 85	SEP 85
5 85 0918	MODERNIZATION OF FILTER PENETRATION EQUIPMENT ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 85 0923	VELOCITY TRAVERSE MAPPER F/CHARCOAL FILTERS TECHNICAL REQUIREMENTS FOR EQUIPMENT HAVE BEEN IDENTIFIED AND PREPARATION OF SUP FOR FLAT-POD FILTERS WAS INITIATED.	200.0		1.0	JUN 87	JUN 87
5 85 0924	MANUFACTURING PROCESS FOR GAS MASK CANISTERS CONTRACTOR HAS RECOMMENDED USE OF A NEW EDGESEAL MATERIAL, NEW SCREEN MATERIAL, AND NEW ADHESIVE FOR USE IN PARTICULATE FILTER ASSEMBLY. SOURCE FOR SCREEN MATERIAL USED IN BOTTOM AND TOP CONTAINERS IS STILL BEING INVESTIGATED.	283.0	228.0	55.0	SEP 85	DEC 85
5 84 0924	MANUFACTURING PROCESS FOR GAS MASK CANISTERS TOOLING FOR THE SHEET METAL COMPONENTS WERE COMPLETED. INVESTIGATION OF USA SOURCES FOR WHETLERIZED EXTRUDED CHARCOAL PROVED TO BE NEGATIVE. MAKING CANISTER COMPONENTS OF PLASTIC SHOWED NOT TO BE FEASIBLE DUE TO INCREASE IN WEIGHT AND SIZE.	800.0	465.0	130.0	MAR 86	MAR 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS DRCHT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 85 0924	MANUFACTURING PROCESS FOR GAS MASK CANISTERS ----- JUST FUNDU. NU 301 REQUIRED. -----					
5 85 0925	PROTECTIVE MASK LEAKAGE TESTING AN ANALYSIS REPORT OF THE M14 AND M4A1 FIELD TESTER WAS RECEIVED AND APPROVED. A DESIGN PROPOSAL WAS RECEIVED AND APPROVED. CONTRACTOR INITIATED WORK ON THE DRAWING AND FABRICATING OF THE BREAUARD MODEL.	199.0	150.0	49.0	JUN 84	JAN 85
5 84 0925	PROTECTIVE MASK LEAKAGE TESTING THE CONTRACTOR COMPLETED FABRICATION OF THE BREAUARD. A TEST PLAN WAS RECEIVED AND APPROVED. EVALUATION TESTING WAS PERFORMED AT BOTH THE CONTRACTOR'S FACILITY AND AT APG. THE BREAUARD MODEL WAS DELIVERED TO APG IN DEC 84 FOR FURTHER TESTING.	600.0		70.0	JCT 85	AUG 86
5 85 0925	PROTECTIVE MASK LEAKAGE TESTING ----- JUST FUNDU. NU 301 REQUIRED. -----					
5 84 0926	HMT FOR AM22 CHEMICAL AGENT ALARM SYSTEM BENDIX, PRIME CONTRACTOR, AWARDED A SUBCONTRACT TO ENVIRU MARINE SYSTEMS INC., TO BEGIN WORK ON AN AUTOMATED WELDING PROCESS FOR SHUTTER AND APEPTURE GUNS.	700.0	456.0	80.0	JCT 87	SEP 87
5 85 0926	MFG TECH F/CHEMICAL AGENT ALARM, XM22 ----- JUST FUNDU. NU 301 REQUIRED. -----					
5 85 0927	COMPUTER AIDED PROCESS PLANNING FOR CB FILTERS (CAM) ----- JUST FUNDU. NU 301 REQUIRED. -----					
5 82 1019	HMT PENTABURANE PROCESS ENGINEERING ***** DELINQUENT STATUS REPORT *****	340.0				JUN 84
5 85 1295	MODERNIZATION OF CHARCUAL FILTER TEST EQUIPMENT ***** DELINQUENT STATUS REPORT *****	219.0	148.0	45.0	JUL 84	JAN 85
5 84 1295	MODERNIZATION OF CHARCUAL FILTER TEST EQUIPMENT PROCEDURES FOR THE AWAKING OF A CONTRACT WERE INITIATED.	600.0		5.0	SEP 85	SEP 85
5 85 1295	MODERNIZATION OF CHARCUAL FILTER TEST EQUIPMENT ----- JUST FUNDU. NU 301 REQUIRED. -----					
5 86 1354	SLUDGE VOLUME REDUCTION AND DISPOSAL PROCESS STUDY DEBUGGING OF PILOT EQUIPMENT AT THE CENTRAL WASTE TREATMENT PLANT (CWT) WAS COMPLETED. ALSO, THREE SLUDGE Dewatering RUNS WERE ACCOMPLISHED DURING THE PERIOD. FINAL TECHNICAL REPORT INITIATED.	156.0	4.0	152.0	DEC 80	MAR 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
S U A A R Y P R O J E C T S T A T U S R E P O R T
2ND SEMIANNUAL SUBMISSION CY 84 RCS DRCHT-301

PROJ NO.	TITLE + STATUS	AUTHOR- RIZED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 81 1354	SLUDGE VOLUME REDUCTION AND DISPOSAL PROCESS EQUIPMENT DEBUGGING WAS COMPLETED AND THREE STARTUP SLUDGE WATERING RUNS YIELDED SLUDGE WITH SOLIDS BETWEEN 35.1 AND 38.9 PERCENT. WORK ON TECHNICAL REPORT BEGUN.	110.0	44.3	65.1	SEP 83	MAR 85
5 81 1500	EVAL INDUSTRY CAPABILITY F/LDAD COMMERCIAL EXPL-HIGH USE MUNIT ***** DELINQUENT STATUS REPORT *****	543.0	294.0	248.0	SEP 82	SEP 84
5 82 1500	EVAL INDUSTRY CAPABILITY F/LDAD COMMERCIAL EXPL-HIGH USE MUNIT ***** DELINQUENT STATUS REPORT *****	450.0		302.0	UCT 83	SEP 84
5 82 1600	THREE PIECE SHAFT FOR THE SUU-05/B TAILCONE ***** DELINQUENT STATUS REPORT *****	250.0				DEC 84
5 82 1701	BULK TRANSFER OF CHEMICAL MATERIALS ARCHITECTURAL ENGINEERING FIRM COMPLETED STUDY AND SUBMITTED FINAL REPORT INCORPORATING COMMENTS FROM ALL CONCERNED PDA DEPARTMENTS AND HAZARDS CONTRACTOR REPORT.	221.0	91.2	119.6	SEP 85	SEP 85
5 83 1701	BULK TRANSFER OF CHEMICAL MATERIALS WORK WAS CONTINUING ON PROCUREMENT AND INSTALLATION OF EQUIPMENT FOR EVALUATION OF TRANSPORTERS AND IN-LINE MIXERS FOR MATERIAL HANDLING. HAZARD ANAL WAS PERFORMED ON PROPOSED INTEGRAL SHUKE COMPLEX. DOCUMENTATION REQUIRED FOR SAFETY APPROVAL W/PRP.	207.0	38.2	60.1	SEP 85	SEP 85
5 84 1709	IMPROVED PROCESSING OF PYRUTECHNIC MIXTURES FIELD DESIGN TECHNOLOGY TRANSFER MEETING FOR REPRESENTATIVES FROM FIVE PLANTS THAT WILL SHARE IN THE MNT PROJECT TECHNOLOGY IS MODERNIZATION EFFORTS.	500.0	93.0	362.0	JUL 84	SEP 85
5 85 1709	IMPROVED PROCESSING OF PYRUTECHNIC MIXTURES COMPLETED INSTALLATION OF JAYGO MIXER AND ASSOCIATED EQUIPMENT. INITIATED CHECK-OUT OF JAYGO MIXER AND ASSOCIATED EQUIPMENT USING INERT STARTER MIX SIMULANT. COMPLETED PREPARATION OF STANDING OPERATING PROCEDURES.	446.0	270.4	160.0	JUL 84	SEP 85
5 82 1711	RED PHOSPHORUS POLLUTION ABATEMENT EVALUATIONS LOCATION OF WASTE WATER STORAGE TANKS AND DZONATION EQUIPMENT AT THE IPF WERE FINALIZED. DESIGN ENGINEERS CONDUCTED INSPECTIONS, SITE SURVEYS, AND PREPARED COST ESTIMATES FOR WASTE WATER FACILITY INSTALLATION. IMPL WILL BE IN AN MCA FY87 PROJ.	125.0	28.3	49.6	UCT 83	SEP 85
5 84 1802	AUTOMATED OPTICAL MICROELECTRONICS INSPECTION GOULD IS ESTABLISHING AN OPTICAL SCANNING SYSTEM FOR 3 DIMENSIONAL HYBRID CIRCUIT INSPECTION. A COMPUTER SYSTEM WILL BE UTILIZED TO COORDINATE DIGITIZING + SCANNING TASKS. PHASE 1 WILL PRODUCE HARDWARE + ADDRESS 12 OF 25 HYBRID INSPECTION CRITERIA.	603.8	625.0	18.4	JUN 87	AUG 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS JRCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 85 1802	AUTOMATED OPTICAL MICROELECTRONICS INSPECTION FOLLOW-UP TO 5 84 1802 ABOVE. GOULD WILL COMPLETE IMAGE PROCESSING SOFTWARE, CONTROL SOFTWARE, + INTERFACE FOR PHASE I HARDWARE. COMPUTER ALGORITHMS WILL PERFORM REQUIRED PATTERN COMPARISONS BETWEEN AN ACCEPTABLE WIREBOUND + ONE UNDER INSPECTION.	556.0	74.2		MAR 87	MAR 87
5 84 1803	IMPROVED LEAD DIOXIDE ELECTROPLATING TECHNOLOGY CONTRACT AWARDED 23 OCT 84. MOD 1 WAS INITIATED TO MAXIMIZE THE QUANTITY OF LEAD DIOXIDE PLATED.	346.0	271.0	5.0	MAR 86	MAR 86
5 85 1805	IMPROVED PRODUCTION VIBRATION TESTS-M732 (PIP) FUZE CONTRACT NOT YET AWARDED. CONTRACTOR WILL DUPLICATE EXACT FUZE SERVICE TRI-AXIAL VIBRATION BY REPRODUCING ACTUAL RECORDED ACCELERATION WAVE FORM. 3D-VIBRATION SYSTEM BUILT UNDER PREVIOUS MMT WILL BE EXPANDED. MEMORY + SOFTWARE WILL BE ADDED.	200.0			DEC 86	DEC 86
5 84 1914	PROCESS ENGINEERING FOR EAK EXPLOSIVES ***** DELINQUENT STATUS REPORT *****	450.0		229.3	SEP 85	SEP 85
5 81 3901	IMPROVED VIBR ACCEPTANCE TESTING F/M734, XM587/724 FUZES 7 SPA THE VIBRATION TEST EQUIPMENT HAS BEEN FABRICATED, INSTALLED, AND ACCEPTANCE TESTING IS UNDERWAY. THIS PROJECT APPEARS TO BE A HIGHLY SUCCESSFUL EFFORT.	690.0	645.0	45.0	DEC 83	JUN 85
5 79 4000	AUTOMATED M55 DETONATOR PRODUCTION EQUIPMENT CONTRACTUAL EFFORTS WITH THE CONTRACTOR ON THE INSPECTION MODULE ARE BEING TERMINATED. CLOSE OUT IS IN PROCESS.	1,750.0	868.4	881.0	MAR 81	JUN 85
5 81 4000	AUTOMATED M55 DETONATOR PRODUCTION EQUIPMENT REPROGRAMMED FUNDING HAS BEEN RECEIVED AND EFFORT HAS BEEN INITIATED IN PREPARATION OF THE PROJECT FINAL TECHNICAL REPORT.	403.5	11.3	342.4	SEP 81	JUN 85
5 79 4024	USN DEM OLD PRUT COMP AND AUTO ASSY MACH M223 FUZE LITTLE PROGRESS ON THE DEVELOPMENT OF THE AUTOMATIC MACHINE HAS BEEN MADE BY THE CONTRACTOR SINCE JUL 84. THE CONTRACTOR SUBMITTED A PROTEST TO RECOVER \$150K MORE THAN HIS FIXED PRICE CONTRACT. PBM DECIDED TO TERMINATE THE CONTRACT.	1,935.0	1,506.1	380.9	SEP 81	DEC 85
5 82 4062	AUTO MANUFACTURE SYSTEM FOR MORTAR INCREMENT CONTAINERS SEE INDIVIDUAL SUBTASKS- 01,02,03 AND 06.	4,743.7	4,007.9	636.4	SEP 84	JUN 85
5 82 4062 01	SLURRY VACUUM FORMING MFG SYS A FIXED PRICE COST-TO-COMPLETE CONTRACT AMENDMENT WAS NEGOTIATED WITH THE CONTRACTOR AND AWARDED ON 24 AUGUST 1984 FOR A TOTAL OF \$60775. CONTRACTOR HAS SUBMITTED REQUIRED DOCUMENTATION AND IS AWAITING ACCEPTANCE. PREP OF FINAL TECH REPORT 20 1985.				SEP 83	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 ACS DRGNT-301

PROJ NO. TITLE & STATUS

PROJ NO.	TITLE & STATUS	AUTHOR- NIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 82 4062 02	PAPER MOLDING MANUFACTURING SYSTEM FABRICATION EFFORT COMPLETE AND CURRENTLY BEING INSTALLED FOR DEBUG AND TESTING. INSTALLATION SHOULD BE COMPLETE BY FEB 1985. ESU CORP. AWARDED A COST-TU-COMPLETE CONTRACT 19 SEPT 1984 FOR A TOTAL OF \$244900.				JUL 84	JUN 85
5 82 4062 03	ASSEMBLY SYSTEM THE TWO CONTRACT EFFORTS W/ ESU CORP. WERE RESUMED AND THE TESTING OF THE ASSEMBLY/INSPECTION SYSTEM DURING THE REPORTING PERIOD. DUE TO OPERATING DEFICIENCIES, THE ASSEMBLY/INSPECTION SYSTEM WAS NOT ACCEPTED BY AKDL.				SEP 83	JUN 85
5 82 4062 06	PROTOTYPE PRODUCTION TOOLING CONTRACT EFFORT COMPLETED SOMM M204 AND R1MM M205 INCREMENT CONTAINERS SUCCESSFULLY TESTED. A TECHNICAL REPORT DETAILING THE PAPER MOLDING OPERATION IS BEING PREPARED.					JUN 85
5 82 4078	UPGRADE SAFETY, READINESS & PROOF OF EXISTING MELT POUR LINES THE IOWA AAP CONTRACT WAS MODIFIED TO PROCURE LONG LEAD-TIME EQUIPMENT. LAYOUT DESIGN FOR RELOCATION OF LINE 3A EQUIPMENT TO LINE 3 COMPLETED. DESIGN OF CONTROLLED COOLING OVEN CONTINUED. MFG'S FOR OVEN HOT WATER SYSTEM ISSUED.	621.0	488.0	21.2	SEP 85	SEP 85
5 82 4145	CONTROL DRYING AUTO JB & BALL PROPELLANT MANUFACTURING SEE INDIVIDUAL TASKS 1 AND 2.	479.2	260.1	195.0	SEP 83	SEP 85
5 82 4145 01	CONTROL DRYING AUTO JB PKOP MFG SINCE PROJECT KEYED TO CASBL, MILESTONES REVISED TO REFLECT LATEST CASBL PROVEOUT SCHEDULE. LATEST REVISION DUE TO THERMAL DEHYDRATION UNIT REQUIRED MODIFICATIONS. PGC INSTALLED TO MEASURE SOLVENT CONTENT OF CONDENSATE. FLOWMETER INSTALLED, MD* CHRG.	335.8	218.7	93.0	SEP 83	SEP 85
5 82 4145 02	CONTROL DRYING AUTO BALL PKOP MFG PILOT SCALE TEST SUCCESSFULLY COMPLETED. THE STUDY SHOWED THAT IN THE FALLING RATE RANGE OF DRYING, A LINEAR CORRELATION EXISTS BETWEEN M*V CONTENT AND PROPELLANT BED TEMPERATURE. FOXBORO LOCATION PROMISING CONTROL TECHNIQUE FOR DRYING PROPELLANT.	143.4	41.4	102.0	SEP 83	DEC 84
5 82 4150	NEW MANUFACTURING PROCESSES FOR JAWS AMMUNITION A COST EFFECTIVE HEADING PROCESS WAS DEVELOPED FOR MANUFACTURING THE STEEL PENETRATORS. THE PROJECT IS COMPLETE EXCEPT FOR THE FINAL REPORT AND OTHER DOCUMENTATION.	489.0	332.7	156.3	JUN 82	JUN 85
5 81 4150	NEW MANUFACTURING PROCESSES FOR SMALL CALIBER PENETRATORS THE KIMEFAL ROLL FORMING MACHINE WILL NOT BE USED AT LAKE CITY AAP. LOCAL SHOPS CAN PROVIDE A MORE ECONOMICAL PART BY COLD HEADING. THE ROLL FORMING MACHINE WILL BE REMOVED.	211.0	64.2	141.9	JUL 82	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUBMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 ACS DRGNT-301

PROJ NO.	TITLE & STATUS	AUTHOR- NIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
		(\$000)	(\$000)	(\$000)		
5 82 4261	PRODUCTION TECHNIQUES FOR IMPROVED SMOKE MUNITION (81 MM) TESTED WYSSMONT TUMBU DRYER. PENN FIELD COMPLETED PELLET LOADING MACHINE. ITS DELIVERY IS SCHEDULED FOR FEBRUARY 1985. THE PROCESS BASELINE WAS COMPLETED.	516.0	97.5	380.0	JUL 83	MAY 85
5 84 4260	TNT CRYSTALLIZER FOR LARGE CALIBER MUNITIONS WORK CONTINUED ON THE CRYSTALLIZER CONTRACT. THE FABRICATION EFFORT IS 90-95 PERCENT COMPLETE. ALL COMMERCIAL ITEMS HAVE BEEN PURCHASED AND RECEIVED, AND THE CONTROL SYSTEM HAS BEEN DESIGNED, 100 PERCENT COMPLETE AND READY FOR INSTALLATION.	570.0	339.7	115.0	JUN 85	JUN 85
5 85 4260	TNT CRYSTALLIZER F/LARGE CALIBER MUNITIONS A SHELL CARRIER WAS FABRICATED TO SUPPORT THE TNT CRYSTALLIZER SYSTEM. TV MONITORS AND ASSOCIATED CONTROL CABLES/CAMERA HAVE BEEN OBTAINED. AN INSTALLATION SCHEDULE, COMPATIBLE WITH THE MODIFICATIONS TO THE BUILDINGS WAS INITIATED.	235.0		8.0	DEC 85	DEC 85
5 81 4226	ON-LINE MONITORS FOR WATER POLLUTANTS ALL TESTING UNDER THE PROJECT HAS BEEN COMPLETED. THE HPLC MONITOR HAS PERFORMED ACCEPTABLY AT ALL SITES, MONITORING INT, UNIT, NG, NW, DNG AND DEDGN AT CONCENTRATIONS LESS THAN 1 MG/L. A FINAL TECHNICAL REPORT IS BEING PREPARED AT KAAP.	415.9	301.9	110.6	SEP 82	SEP 85
5 81 4267	CONTINUOUS PROCESS FOR GRANULAR COMP B ***** DELINQUENT STATUS REPORT *****	175.0	158.8		SEP 82	DEC 84
5 82 4267	CONTINUOUS PROCESS FOR GRANULAR COMP B A CONTRACT WAS AWARDED TO DESIGN AND OPERATE A TEST RIG TO PRODUCE LIVE GRANULAR COMP B VIA A ROTATING CUP ATOMIZATION TECHNIQUE. INITIAL DESIGN EFFORT HAS BEEN COMPLETED AND IS BEING FORWARDED FOR REVIEW AND APPROVAL.	330.5	229.3	91.7	MAR 84	SEP 85
5 82 4273	AUTOMATED PRODUCTION OF STICK PROPELLANT JC SERVO MOTOR CUTTER SHOWN NO DETRIMENTAL EFFECTS AFTER ONE MONTH CONTINUOUSLY CYCLING AT 5 CPS. SLOPE CONVEYING OF STICKS TESTED WITH TWO TYPES OF CONVEYORS. A MODEL STICK COLLECTOR/DISPENSER/TRAYER FROM ROBERTS WAS TESTED SUCCESSFULLY.	821.2	689.2	132.0	DEC 83	MAR 85
5 84 4273	AUTOMATED PRODUCTION OF STICK PROPELLANT MODIFICATIONS TO THE C4 (12 INCH) PRESS HOUSE WERE BEGUN AS REQUIRED TO HOUSE THE STICK CUTTING, TRAYING, AND HANDLING EQUIPMENT. SUPERVISORY CONTROL SYSTEM IS BEING DESIGNED. OPERATIONS ACTUATORS WILL BE PNEUMATIC.	1,028.0	846.0	110.4	MAR 86	MAR 86
5 85 4273	AUTOMATED PRODUCTION OF STICK PROPELLANT SCOPE OF WORK PREPARED AND FORWARDED TO AMCCUM-PLD(R) FOR ACTION.	712.0	577.0	4.0	MAR 87	MAR 87

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
AND SEMIANNUAL SUBMISSION BY KCS ORCMI-301

PROJECT NO. TITLE • STATUS

PROJECT NO.	TITLE • STATUS	AUTHOR- NAMED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 81 4201	CONSERVATION OF ENERGY AT ARMY AMMUNITION PLANTS FINAL TECH RPTS FOR TASKS 6 AND 10 WERE PUBLISHED AND DISTRIBUTED. PREPARATION OF PROCESS DESIGN CRITERIA FOR TASK 12 WERE COMPLETED. PREPARATION OF A FINAL REPORT FOR TASK 4-5 AND WASHOUT SYSTEM MODIFICATION FOR TASK 8 ARE UNDERWAY.	1,326.0	632.7	619.8	SEP 84	DEC 85
5 81 4201 A04	ENERGY RECOVERY FROM WASTE HEAT BIOS TO DESIGN, FABRICATE, AND INSTALL THE STAND ALONE PARALLEL DOUBLE EFFECT ALCOHOL DISTILLATION COLUMNS WERE RECEIVED. THE SYSTEM COST WAS ABOUT \$440K. ADDITIONAL COSTS TO IMPLEMENT THE SYSTEM WAS ESTIMATED AT \$446K BUT, FUNDS ARE NOT AVAILABLE.	409.1	194.1	201.0		SEP 85
5 81 4201 A08	CAVITATIONAL REMOVAL OF EXPLOSIVES THE TOW NEW FILTER SYSTEMS WERE RECEIVED AND TESTED WITH EXPLOSIVE SIMULANTS. WASHOUT SYSTEM MODIFICATIONS, INCLUDING FILTERS, IS UNDERWAY.	375.0	269.6	68.0	JUN 83	DEC 85
5 82 4201	CONSERVATION OF ENERGY AT ARMY AMMUNITION PLANTS FINAL TECHNICAL REPORTS FOR TASK 1, TASK 4-3 OF SUBPROJECT 1 AND TASK 1 OF SUBPROJECT 3 WERE PUBLISHED AND DISTRIBUTED. EQUIPMENT EVALUATION FOR TASK 12 WAS INITIATED.	1,362.0	1,095.2	253.8	SEP 84	DEC 85
5 82 4201 A01	PROCESS ENERGY INVENTORY THE ENERGY SURVEY AND AUDIT AT RADFORD AAP FOR THE TNT MFG LINE AND HIGH ENERGY CONSUMPTION SUPPORT SYSTEM IN THE TNT AREA WAS COMPLETED AND THE DRAFT FINAL REPORT WAS FORWARDED TO ARDC. THE RPT IS BEING REVIEWED IN PREPARATION FOR PUBLICATION.	193.2	136.3	56.5	JUN 84	JUN 85
5 82 4201 A04	ENERGY RECOVERY FROM WASTE HEAT EQUIPMENT EVALUATION FOR THE HEAT PIPE WASTE HEAT RECOVERY SYSTEM WAS COMPLETED. TEST RESULTS HAVE INDICATED THAT THE SYSTEM IS ABLE TO RECOVER HEAT FROM THE HOT WASTEWATER TO PREHEAT COLD FRESH WATER AT A RATE OF 12M BTU/HR. ANNUAL SAVINGS APT \$70K.	419.4	281.9	130.7	SEP 84	SEP 85
5 82 4201 A12	POWER PRODUCTION FROM WASTE HEAT INSTALLATION OF THE ORGANIC RANKINE CYCLE ENGINE WAS COMPLETED AND TESTING OF THE ENGINE WAS INITIATED. THE ENGINE IS BEING PREPARED TO GENERATE ELECTRICITY FROM HOT CONDENSATE.	426.9	354.9	66.0	JUN 84	DEC 85
5 82 4201 C01	PROCESS ENERGY INVENTORY AT PINE BLUFF ARSENAL PINE BLUFF ARSENAL HAS COMPLETED AN ENERGY AUDIT OF ITS PRODUCTION, PRODUCTION SUPPORT, AND POLLUTION ABATEMENT FACILITIES. THE FINAL TECHNICAL REPORT WAS PUBLISHED AND DISTRIBUTED.	322.0	297.0	24.0		DEC 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 D U M M A K Y P K U J E C T S T A T U S R E P O R T
 2ND SEMIANNUAL SUBMISSION CY 84 KCS DRCMT-301

PROJ NO.	TITLE + STATUS	AUTH- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 84 4201	CONSERVATION OF ENERGY AT ARMY AMMUNITION PLANTS SOME CANDIDATE INSULATION MATERIALS, TO INSULATE A MELT-POUR SYSTEM AT IOWA AAP, HAVE BEEN RECEIVED AND PREPARATION OF THE EQUIPMENT IS UNDERWAY.	100.0	120.0	4.4	MAR 85	SEP 85
5 84 4201 A02	OPTIMIZED INSULATION THE CANDIDATE INSULATION MATERIALS HAVE BEEN SELECTED AND ORDERED AND SOME MATERIAL HAS BEEN RECEIVED. THE INSTALLATION TECHNIQUE HAS BEEN DESIGNED AND PREPARATION OF THE MELT-POUR SYSTEM STARTED.	160.0	120.0	4.4	MAR 85	SEP 85
5 85 4201	CONSERVATION OF ENERGY AT ARMY AMMUNITION PLANTS PROJECT WAS FUNDED IN LATE NOV 84. NO STATUS REPORT REQUIRED.	95.0	62.0		SEP 85	SEP 85
5 76 4303	ACCEPTANCE OF CONTINUOUSLY PRODUCED BLACK POWDER CURRENT WORK IS PART OF FY76 ADDED EFFORT. COMPLETION OF TECHNICAL ASPECTS OF THIS PROJECT WILL ADVANCE PENDING COMPLETION OF TESTING BY THE CONTRACTOR. THE REMAINING TESTS ARE PLANNED FOR MARCH 85.	93.0	14.0	77.0	APR 77	JUN 85
5 82 4309	AMMUNITION FOR THE 120MM TANK MAIN ARMAMENT MILESTONE + COMPLETION DATE REVISED DUE TO CONTRACT EXTENSION REQUIRED FOR DEVELOPMENT OF AUTOMATIC DEFLASHING EQUIPMENT FOR 120MM REAR SEAL.	3,945.6	3,273.3	605.5	SEP 84	DEC 85
5 82 4309 02	EXPLOSIVE LOADING OF 120MM HEAT-MP ALL WORK ON THIS EFFORT HAS BEEN COMPLETED.	502.0	392.0	110.0		DEC 84
5 82 4309 04	COMBUSTIBLE CARTRIDGE CASE, 120MM THE PROCESS PARAMETERS FOR THE OVENS HAVE BEEN DETERMINED AND THE OVENS ARE BEING RENOVATED TO INCLUDE THE NECESSARY CHANGES.	2,946.0	2,488.7	405.6		JUN 85
5 82 4309 04	INVESTIGATE FORMING + HEAT TREAT METHODS F/CURE, APDS WORK COMPLETED BASED ON THE RESULTS OF RESIDUAL STRESS AND BALLISTIC TEST RESULTS ROTARY STRAIGHTENING PROCESS HAS BEEN APPROVED.	88.5	28.5	60.0		DEC 84
5 82 4309 23	AUTOMATIC DEFLASHING EQUIPMENT FOR 120MM REAR SEAL SUBCONTRACT AWARDED BY HUNNEYWELL. THE SUBCONTRACTOR COMMENCED INVESTIGATION OF CONCEPTS FOR SELECTION OF THE BEST DEFLASHING METHOD.	262.1	247.0	1.0	UCT 86	UCT 86
5 77 4311	DEVELOP AUTOMATED PRODUCTION EQUIPMENT FOR XM 694 THE MACHINE HAS BEEN DEBUGGED AND IS CAPABLE OF PRODUCING A SATISFACTORY PRODUCT. THIS WILL BE PROVEN DURING THE PRODUCTION RUN SCHEDULED FOR JAN 1985.	1,452.9	1,184.1	268.8	AUG 78	MAR 85

PROG NO.	TITLE & STATUS	WORTH- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 01 4311	DEVELOP AUTOMATED PRODUCTION EQUIPMENT FOR XM 692 LAMP HAS FURNISHED A REVISED DRAWING TO METAL PARTS VENDORS FOR ROUTES IN PROVIDING OVERLAY TOOLING & THE REQUIRED NUMBER OF TEST PARTS.	464.9	428.9	35.0	SEP 82	SEP 85
5 02 4312	ANTI-ARMOR CLUSTER MUNITION PRODUCTION EXPLOSIVE INJECTION THE MULTI-CELL INJECTOR WAS USED SUCCESSFULLY LOAD CEM BOMULETS. INJECTION TRIAL LOADING AND ACCEPTANCE TESTS WERE NOT COMPLETED.	546.1	351.4	169.7	JUN 83	JUN 85
5 01 4341	IMPROVED NITROCELLULOSE PURIFICATION PROCESS SHORT TERM TESTS OF STORAGE OF PROPELLANT MADE WITH CONICELL PURIFIED NC WERE CONDUCTED. RESULTS INDICATE NO APPARENT DIFFERENCE BETWEEN PROPELLANT MADE WITH HYBRID PROCESSED NC AND PROPELLANT MADE WITH CONVENTIONAL BATCH PURIFIED NC.	617.0	215.6	396.3	MAR 83	MAR 85
5 02 4341	IMPROVED NITROCELLULOSE PURIFICATION PROCESS BALLISTIC TESTS OF PRODUCTION PILOT LOTS OF PROPELLANT WERE CONDUCTED. RESULTS IN ALL CASES WERE SATISFACTORY.	358.5	195.7	49.3	SEP 83	MAR 85
5 02 4344	ESTABLISH WASTE DISPOSAL TECHNIQUE FOR M687 BINARY PROJECT ITEMS REQUIRED TO RUN AND OPERATE THE DISTILLATION COLUMN AND HCL OFF GAS STUDIES HAVE BEEN RECEIVED AND INSTALLED. ADDITIONAL FUNDS WERE RECEIVED TO PERFORM BATCH VACUUM DISTILLATION.	574.0	180.0	174.0	NOV 83	JAN 86
5 70 4349	MODERNIZATION OF PRESS LOADING FOR HEP PROJECTILES ***** DELINQUENT STATUS REPORT *****	322.5		281.0	JUN 80	DEC 84
5 80 4357	NONDESTRUCTIVE TEST EQUIP F/LARGE CALIBER MUNITIONS F/M483M1 SEE PROJECT NO 5 84 4539 FOR STATUS.	554.0	450.0	104.0	JUN 83	FEB 86
5 82 4357	NONDESTRUCTIVE TEST EQUIP F/LARGE CALIBER MUNITIONS F/M483M1 THE TESTING TO ASSESS THE AMFLIS SHORTCOMINGS HAS BEEN SUCCESSFULLY COMPLETED AND A QUALIFICATION TEST WITH AMFLIS UN LINE IS ANTICIPATED TO BE INITIATED MAR 85 AND COMPLETED DEC 85.	199.0	69.0	68.0	UCT 83	FEB 86
5 84 4358	AUTO LINE PROCESS INSPECT OF NEW EEDS (ALPINE) THE DESIGN WORK BY THE CONTRACTOR STARTED. THE DESIGN REVIEW IS SCHEDULED FOR JAN 1985. IF THE DESIGN REVIEW IS SUCCESSFUL, FABRICATION WILL BE INITIATED PRIOR TO THE FINAL DESIGN REVIEW.	355.0	250.0		JAN 87	JAN 87
5 85 4358	AUTO LINE PROCESS INSPECT OF NEW EED (ALPINE) ----- JUST FORCED. NO 301 REQUIRED. -----					
5 82 4304	ON-LINE BIO SENSORS TO MONITOR MIXED WASTE STREAMS FINAL REPORT AND OPERATION MANUAL WERE DRAFTED BY CONTRACTOR AND SUBMITTED FOR GOVERNMENT REVIEW. CONTRACTOR IS INCORPORATING RECOMMENDED CHANGES.	324.0	261.0	63.0	SEP 83	MAR 85

PAID NO. TITLE + STATUS

PAID NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESNT PROJECTED COMPLETE DATE
5 02 4406	IMPROVING THE YIELD OF HMX DURING RDX NITRILYSIS THE PILOT PLANT DESIGN, TEST PLAN AND PRELIMINARY HAZARDS ANALYSIS WERE COMPLETED. AN IMPROVED PROCESS FOR CUPRODUCT SEPARATION USING SPENT ACID WAS DEVELOPED.	809.9	697.4	172.0	DEC 83	MAR 85
5 04 4406	IMPROVING THE YIELD OF HMX DURING RDX NITRILYSIS THE DMSO PILOT PLANT EQUIPMENT WAS DISMANTLED, PACKAGED AND SHIPPED TO HULSTON AAP.	217.0		56.0	MAR 85	JUN 85
5 05 4406	IMPROVING THE YIELD OF HMX DURING RDX NITRILYSIS FUNDING JUST RECEIVED.	1,393.0			MAR 86	MAR 86
5 05 4444	BOUY FOR M42/M46 GRENADE APPOINTING RESULTS OF BALLISTIC TESTS AT WHICH TIME A FINAL TECHNICAL REPORT WILL BE PREPARED.	61.5		2.0	MAR 85	JUN 85
5 05 4449	PROCESS IMPROVEMENT FOR COMP C-4 PBX M109 PRELUAT WAS DRYED SUCCESSFULLY IN THE PILOT WYSSMUNT DRYER.	503.2	365.5	161.0	MAR 85	DEC 85
5 05 4449	PROCESS IMPROVEMENT FOR COMP C-4 + PDX EXPLOSIVES CONTRACT AWARDED FOR COMP C4 FROM NOMINAL CLASS 1 RDX EVALUATION. SCOPE OF WORK AMENDED TO INCLUDE INSTALLATION AND EVALUATION OF TUBULAR VACUUM DRYER.	302.0	240.8	2.7	MAR 86	MAR 86
5 77 4454	AUTO INSPECTION DEVICE EXPLOS CHARGE SHELL (AIDECS) CAM SEE 5 82 4454 FOR PROJECT AND FUNDING STATUS.	878.0			DEC 81	DEC 85
5 80 4454	AUTO INSPECTION DEVICE EXPLOS CHARGE SHELL (AIDECS) CAM SEE 5 82 4454 FOR PROJECT AND FUNDING STATUS.	1,298.0			APR 82	DEC 85
5 80 4454 01	AUTOMATIC INSPECTION DEVICE FOR EXPLOSIVE CHARGE IN SHELL (A SEE 5 82 4454-01 FOR PROJECT AND FUNDING STATUS.	1,298.0			APR 82	DEC 85
5 80 4454 02	AUTOMATIC X-RAY INSPECTION SYSTEM (AXIS) SEE 5 82 4454-02 FOR PROJECT AND FUNDING STATUS.				AUG 80	DEC 85
5 81 4454	AUTO INSPECTION DEVICE EXPLOS CHARGE SHELL (AIDECS) CAM SEE 5 82 4454 FOR PROJECT AND FUNDING STATUS.	1,885.0			UCT 82	DEC 85
5 81 4454 01	AUTOMATIC INSPECTION DEVICE FOR EXPLOSIVE CHARGE IN SHELL SEE 5 82 4454-01 FOR PROJECT AND FUNDING STATUS.	1,805.0			MAY 82	DEC 85
5 81 4454 02	AUTOMATIC X-RAY INSPECTION SYSTEM (AXIS) SEE 5 82 4454-02 FOR PROJECT AND FUNDING STATUS.				UCT 82	DEC 85

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 02 4454	AUTO INSPECTION DEVICE EXPLOS CHARGE SHELL (AIUELS) CAM DEL SUBTASK DELUM FOR PROJECT AND FUNDING STATUS.	5,866.0	4,920.0	921.0	JUL 83	DEC 85
5 02 4454 01	AUTO INSP DEVICE FOR EXPLOSIVE CHARGE IN SHELL (AIUELS) ALL ARDC AND CONTRACTOR TECHNICAL WORK HAS BEEN COMPLETED. THE TECHNICAL REPORT IS IN THE PROCESS OF BEING PREPARED AND IS SCHEDULED TO BE COMPLETED DEC 1985.	4,714.0	3,984.0	693.0	JUL 83	DEC 85
5 02 4454 02	AUTO X-RAY INSPECTION SYSTEM (AXIS) THE FUNDING TO MODIFY THE SOFTWARE PROGRAMS TO IMPLEMENT THE SUBTRACTION ANALYSIS TECHNIQUE WAS RECEIVED. NEW ANALYSIS ROUTINES HAVE BEEN DEVELOPED TO COPE WITH ANOMALIES IN M450 IMAGES ALONG WITH STANDARDS AND FIXTURING FOR MILAN PRODUCTION LINE.	1,169.0	936.0	228.0	JUL 83	MAR 85
5 02 4443	AUTOMATED LEAK DETECTION OF WP MUNITIONS THE CONTRACTOR HAS CONDUCTED TESTS TO DETERMINE THE INTERNAL MUNITION PRESSURE AT ELEVATED TEMPERATURES. LEAK RATES HAVE BEEN ESTABLISHED AT THESE PRESSURES, AND METHODS OF HEATING AND LEAK DETECTION HAVE BEEN SUCCESSFULLY CONDUCTED.	410.0	185.0	40.0	JUN 85	JUN 85
5 02 4443	AUTOMATED LEAK DETECTION OF WP MUNITIONS ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 02 4469	ADVANCED POLLUTION ABATEMENT TECHNOLOGY 6/DARCOM FACILITIES PROJECT 5824489 IS AN ORDERLY TRANSITION OF PROJECT 5XX4114, POLLUTION ABATEMENT METHODS FOR P+2, AND PROJECT 57X4214, POLLUTION ENGINEERING FOR 1983-85 REQUIREMENTS, AND IS DIRECTED TO MEETING FUTURE REGULATORY STANDARDS. SEE INDIVIDUAL TASKS.	1,319.3	964.9	345.4	DEC 84	MAR 85
5 02 4469 01	DISPOSAL OF WASTEWATER TREATMENT SLUDGES ALL TECHNICAL WORK HAS BEEN COMPLETED. FINAL 301 REPORT IS IN PROGRESS.	420.9	367.9	53.0	DEC 84	MAR 85
5 02 4469 02	ADVANCED PINK WATER TREATMENT (TNT/ROX/HMX IN WATER) THE PROCUREMENT/INSTALLATION OF THE SURFACTANT COMPLEXING/LARSON ADSORPTION SYSTEM HAS BEEN COMPLETED. A LOGIC PROGRAM HAS BEEN DRAFTED FOR THE PROGRAMMABLE CONTROLLER AND IS READY FOR USE IN DEBUGGING THE PR TYPED HYBRID SYSTEM.	370.1	255.1	115.0	DEC 84	MAR 85
5 02 4469 03	TERTIARY TREATMENT OF HOUSTON WASTEWATER A SKID MOUNTED MODULAR CARBON ADSORPTION SYSTEM HAS BEEN EVALUATED AS A TERTIARY TREATMENT SYSTEM. SLIPPAGE ON THE COMPLETION OF THE FINAL TECHNICAL REPORT WAS DUE TO LATE RECEIPT OF THE OPERATING CONTRACTOR'S FINAL REPORT.	141.4	96.9	44.5	DEC 84	MAR 85


PROJ NO.	TITLE & STATUS	ASIGNED RIZED (\$000)	VALUES (\$000)	LABOR AND MATERIAL (\$000)	PROJECTED COMPLET DATE	PROJECTED COMPLETE DATE
6 76 1580	PLUT AUTOMATED SHIP LOADING AND CONTROL SYSTEM- CAM PROJECT IS TECHNICALLY COMPLETE AND FULLY IMPLEMENTED. DUE TO HIGHER PRIORITIES THERE HAS BEEN A LONG DELAY IN WRITING THE FINAL REPORT. THE FINAL REPORT WILL BE A SHORTENED VERSION OF ORIGINAL PLANNED REPORT BUT IS TO MEET MINIMUM REQUIREMENTS.	351.1	285.2	45.9	SEP 78	MAY 85
6 77 1605	CHEMICALLY BUNDLED SAND FOR CLOSE TOLERANCE CASTING ALL WORK COMPLETED EXCEPT FINAL TECHNICAL REPORT.	127.0	22.0	105.0	MAR 80	JUN 85
6 80 1605	CHEMICALLY BUNDLED SAND FOR CLOSE TOLERANCE CASTING ALL WORK COMPLETED EXCEPT FINAL TECHNICAL REPORT.	252.8		250.1	FEB 82	JUN 85
6 82 1707	AUTOMATED PROCESS CONTROL FOR MACHINING COMPUTER PROCEDURES WERE CONVERTED FROM FORTRAN ON TAPE TO BASIC ON A FLOPPY DISC. IMPLEMENTATION IS PLANNED ON A MILLING SYSTEM AT ROCK ISLAND ARSENAL.	135.0	63.2	71.8	SEP 83	JUN 85
6 81 1724	GROUP TECHNOLOGY OF WEAPON SYSTEMS (CAM) GROUP TECHNOLOGY AND PROCESS PLANNING SOFTWARE WAS PURCHASED, INSTALLED AND EVALUATED. THIS PROJECT FORMED THE BASIS FOR DEVELOPING A PROCESS PLANNING SYSTEM COMPATIBLE WITH WATERVLIET ARSENAL'S WORKLOAD.	180.0	148.1	22.5	JUN 83	SEP 85
6 83 1724	GROUP TECHNOLOGY OF WEAPON SYSTEMS (CAM) A VARIANT PROCESS PLANNING SYSTEM IS BEING CONVERTED TO OPERATE ON MICROCOMPUTERS.	250.0	111.1	75.3	SEP 85	SEP 85
6 80 1730	MANUFACTURE OF SPLIT RING BREECH SEALS DESIGN OF INTERCHANGEABLE JAWS COMPLETED. MANUFACTURE OF ONE SET IS COMPLETED. TESTING OF THE ABRASIVE SAW INDICATED THAT THE CLAMPING ARRANGEMENT IS ADEQUATE. REDESIGN AND MODIFICATION WILL DELAY DELIVERY OF MACHINE. SANDING MACHINES WERE MOUNTED.	363.0	89.5	229.5	DEC 82	SEP 85
6 82 1730	MANUFACTURE OF SPLIT RING BREECH SEALS MODIFICATIONS TO FIXTURING AND HYDRAULIC CLAMPING DEVICE WERE DETERMINED TO BE NECESSARY & ARE UNDERWAY. WIRING AND PIPING INSTALLATION IS CONTINUING. BELT SANDERS HAVE BEEN INSTALLED. TESTING INDICATES CHANGES WILL BE REQUIRED FOR PROPER OPERATION.	108.0		69.0	SEP 84	SEP 85
6 79 1802	ESTABLISH MACHINE TOOL PERFORMANCE SPECIFICATIONS CHANGES AND SHORTENING OF TECHNICAL REPORT STARTED. TECHNOLOGY FROM THIS PROJECT WAS USED IN PROCURING AN NC MILL FOR HMT PROJECT 6818135.	287.6	267.5	19.7	JUN 81	JUN 85
6 81 1807	PROGRAMMED OPTICAL SURFACING EQUIPMENT AND METHODOLOGY (CAM) INDUSTRY/GOVERNMENT DEMONSTRATION FOR THE CAM OPTICAL FABRICATION SYSTEM WAS HELD IN JULY 1984. COMMENTS MADE BY PERSONS IN ATTENDANCE LED TO A \$220K COST GROWTH REQUEST TO MAKE MODIFICATIONS. REQUIRED MODIFICATIONS WILL COMMENCE 20FY85.	374.0	129.0	19.0	JUL 83	DEC 85

A M C C U M (WEAPONS)

CURRENT FUNDING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	C U N T R A C T A L L O C A T E D (\$)	C U N T R A C T F U N D I N G E X P E N D E D (\$)	I N H O U S E R E M A I N I N G (\$)	F U N D I N G E X P E N D E D (\$)
76	1	331,100	285,200	285,200 (100%)	45,900	45,900 (100%)
77	0	0	0	0 (0%)	0	0 (0%)
78	0	0	0	0 (0%)	0	0 (0%)
79	0	0	0	0 (0%)	0	0 (0%)
80	2	414,600	289,500	289,500 (100%)	125,100	124,700 (99%)
81	7	1,613,300	378,000	360,300 (95%)	1,235,300	1,124,300 (91%)
82	13	4,068,000	2,429,700	2,192,200 (90%)	1,638,300	1,168,000 (71%)
83	28	7,202,500	2,565,900	1,375,600 (53%)	4,716,600	2,434,500 (51%)
84	12	3,902,000	1,479,800	695,700 (47%)	2,422,200	1,226,800 (50%)
85	24	8,559,600	1,770,900	602,700 (34%)	6,788,700	1,077,900 (15%)
86	26	3,427,000	0	0 (0%)	3,427,000	0 (0%)
TOTAL	121	29,598,100	9,199,000	5,801,200 (63%)	20,399,100	7,202,900 (35%)

AUTHORIZED FUNDING CONTRACT ALLOCATED 31% INHOUSE REMAINING 68%



**ARMAMENT, MUNITIONS AND CHEMICAL COMMAND
(AMCCOM)
(WEAPONS)**

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DMCMT-301

PROJ NO.	TITLE & STATUS	AUTHO- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 04 4602	ELECTROSTATIC PRECIP IMPROVEMENTS (SMOQ HOG) CONTRACT AWARDED TO MCI ON 29 SEPT 84. SUBCONTRACT AWARDED TO CAME IN NOV 84. PLANNING MEETING SCHEDULED FOR 22 JAN 85.	233.0	198.0		SEP 85	SEP 85
5 04 4690	MULTI-FELTING & PRESSING OF COMBUSTIBLE CART CASE COMPONENTS ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 04 4703	MANUFACTURING PROCESS FOR AMMO ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 04 4713	120MM COMBUSTIBLE CASE BODY REMOVAL SYSTEM A SCOPE OF WORK AND PROCUREMENT PACKAGE FOR A SOLE SOURCE CONTRACT WITH ARTEC DEFENSE PRODUCTS COMPANY HAS BEEN PREPARED AND FORWARDED TO THE PROCUREMENT DIRECTIONATE FOR ACTION. CONTRACT AWARD IS CURRENTLY PROJECTED FOR 3Q FY85.	200.0		9.5	MAR 86	MAR 86
5 11 0691	BALL PROPELLANT DETERRENT COATING-CAM RELATED DRAFT OF FINAL REPORT INITIATED. IT WILL BE FINISHED, REVIEWED AND EDITED BY THE END OF JUN 85.	171.0	57.5	125.1	NOV 80	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS ORCMT-301

PROJ NO.	TITLE + STATUS	AUTH- NIZED	CUMIRACI VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 83 4633	AUTU SENSOR SYSTEMS TEST F/MHM + IR ANALYSOR AN AUTOMATED SENSOR TUNING SYSTEM WILL BE DEVELOPED BY AERUJET. THE FREQUENCY, GAIN, AND OTHER SENSOR PARAMETERS WILL BE MEASURED AND ERROR CORRECTIONS WILL BE PROGRAMED. THE MULTIPLE SENSORS WILL ALSO BE SYNCHRONIZED. A JOM WAS SENT TO PROCUREMENT.	639.0			SEP 86	SEP 86
5 83 4637	AUTU MFG OF SFF WAREHEAD LINERS ----- JUST FUNDED. NO JOI REQUIRED. -----					
5 83 4642	LAL .50 CARTRIDGE FEEDING FUNDING FOR THIS PROJECT WAS RECEIVED IN DEC 84 AND A SCOPE OF WORK WAS GENERATED. THIS PROJECT WILL DEVELOP AN AUTOMATIC CARTRIDGE FEED SYSTEM FOR LAL 50 CARTRIDGE PRODUCTION.	388.0			MAR 86	MAR 86
5 83 4656	NITRAMINE PROPELLANT PROCESSING ----- JUST FUNDED. NO JOI REQUIRED. -----					
5 84 4657	BINARY FACILITY MONITORING AND DETECTION SOW TO EVALUATE SAMPLING SYSTEM WAS PREPARED. INITIAL TESTING OF DETECTOR SYSTEM WAS PERFORMED AT VENDOR SITE. INITIAL EXPERIENCE WITH THIS DETECTOR/MONITOR SYS. SHOWS IT TO BE VERY RESPONSIVE TO OF VAPOR IN CONCENTRATIONS RANGING DOWN TO .005MG/M3.	290.0	45.0	215.0	MAY 85	MAY 85
5 84 4660	AUTOMATED BLENDING OF STICK PROPELLANT ----- JUST FUNDED. NO JOI REQUIRED. -----					
5 84 4663	REMOVAL OF BARIUM FROM CUMP A-3, TYPE II WASTEWATER THE FY84 PROCUREMENT REQUIREMENT FOR CUMP A-3 TYPE II HAS BEEN MANUFACTURED AND PASSED ALL ACCEPTANCE REQUIREMENTS. HOWEVER, PROBLEMS HAVE BEEN ENCOUNTERED WITH MEETING THE EFFLUENT REQUIREMENTS FOR BARIUM. A SOLUTION IS BEING EVALUATED.	134.3	83.3	51.0	SEP 84	SEP 85
5 84 4664	REMOVAL OF BARIUM FROM CUMP A-3, TYPE II WASTEWATER THE LIFE CYCLE ENVIRONMENTAL ASSESSMENT (LCEA) WAS REVISED AND MODIFIED SEVERAL TIMES BEFORE IT WAS ACCEPTABLE TO HDL, HSAAP, AND ARDC.	50.0		18.7	SEP 85	SEP 85
5 84 4669	RAUOLOGICAL INSPECTION OF AMMUNITION FOR THE SGT YORK HE LOADED M811 AND M822 PROJECTILES HAVE BEEN ACQUIRED FOR USE DURING SYSTEM DEVELOPMENT. IN ADDITION EMPTY PROJECTILE BODIES OF EACH TYPE HAVE BEEN OBTAINED TO BE EMPLOYED IN FABRICATION OF INERT DEFECT STANDARDS.	91.0			APR 85	APR 85
5 84 4665	COMPUTER SIMULATION OF DU QUENCHING THE QUENCH TANK AND EXPERIMENTAL SET-UP ARE BEING FABRICATED. THIS EQUIPMENT WILL BE USED FOR QUENCHING TRIALS.	400.0		106.4	SEP 86	SEP 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS ORCMT-301

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 04 4606	AUTOMATED ASSEMBLY OF BLU 97/B COMBINED EFFECTS MUNITION THE FABRICATION OF THE INDEX MACHINE CONTINUED ON SCHEDULE. THE CONTRACT FOR THE ASSEMBLY MACHINE WAS PLACED AND MATERIALS AND COMPONENTS WERE ORDERED.	1,417.7	1,270.7	25.1	DEC 85	DEC 85
5 05 4612	WIRAMINE (LUNA) PROPELLANT WASTEWATERS ABATEMENT ----- JUST FUNDED. NO JOI REQUIRED. -----					
5 05 4613	METHOD F/PROCESS ANALYSIS OF RDX/HMX SLURRY OPERATING CONTRACT FOR HULSTON AAP WAS MODIFIED TO INCLUDE NEW SCOPE OF WORK.	319.0	212.0	1.4	MAR 86	MAR 86
5 05 4615	IMPROVED SOLVENTLESS PASTE BLENDING ----- JUST FUNDED. NO JOI REQUIRED. -----					
5 05 4623	CALCIUM CYANAMIDE PROCESS CONTROL FONDS WERE RECEIVED AND PROJECT PLANNING WAS INITIATED.	263.0	101.0		DEC 85	DEC 85
5 05 4624	AUTOMATED MFG OF MILLIMETER WAVE DIODES (CAM) THIS EFFORT WILL ADDRESS THE WIDE VARIETY OF PROBLEMS WITH PRODUCING GUNN, VAKACTOR AND SCHUTTKY DIODES IN THE PRODUCTION ENVIRONMENT FOR USE AT 35 GHZ. THE SUM AND PUP HAVE BEEN SENT TO PROCUREMENT.	2,843.0			SEP 86	SEP 86
5 05 4625	AUTO MFG OF SILICON RF AMPLIFIER IC (CAM) STATEMENT OF WORK WAS PREPARED. A FIRM WILL OPTIMIZE AN AUTOMATED TEST STATION FOR CHECKING INTERMEDIATE FREQUENCY INTEGRATED CIRCUIT AMPLIFIERS AT ROOM, HOT AND COLD TEMPERATURES OVER A RANGE OF FREQUENCIES FROM 0 TO 50 MHZ AND TEST FIXTURES.	285.0			JUN 86	JUN 86
5 04 4626	AUTOMATED ASSEMBLY OF MILLIMETER WAVE TRANSDUCERS CONTRACTORS WILL CHECK INTO AUTOMATED METHODS FOR PICKING TINY MILLIMETER WAVE DIODE WIRE FROM A WAFFLE-PACK, PLACING THEM ON A PLIABLE DIBOND SUBSTRATE, & VAPOR PHASE SOLDERING THE WHOLE. VERIFY WITH A PATTERN RECOGN. SYS, AND TEST AUTOMATICALLY.	180.0			DEC 84	DEC 86
5 05 4626	AUTO ASSEMBLY OF MILLIMETER WAVE TRANSDUCER CONTRACTS NOT LET YET BECAUSE OF NEED TO RE-WRITE CONTRACT DOCUMENTS. WORK SUPPORTS AUTOMATIC ASSEMBLY SYSTEM FOR MILLIMETER WAVE TRANSDUCERS. WILL USE AUTOMATED ASSEMBLY METHODS WHICH INCLUDE PATTERN RECOGNITION AND COMPUTER-CONTROLLED TESTING.	2,294.0			JUN 86	JUN 86
5 05 4627	AUTO TESTING OF MILLIMETER WAVE TRANSDUCER AN AUTOMATED TEST AND TUNE SYSTEM WILL BE DEVELOPED FOR HIGH PRODUCTION ENVIRONMENT. THE COMPLETED TRANSDUCER WILL BE PERFORMANCE TESTED AND THE CUPPER (CIRCUIT) TRACES WILL BE TRIMMED WITH A LASER FOR TUNING.	1,943.0			SEP 86	SEP 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 ACS ORCNT-301

PROJ. NO.	TITLE + STATUS	AUTHOR- NIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 84 4574	IMPROVED PREPRESS FOR RUX/HMX FINES MANUFACTURE EQUIPMENT FOR LABORATORY EVALUATION OF RUX/HMX FINES HAS BEEN PROCURED AND DELIVERED. LABORATORY TESTS WERE INITIATED IN DECEMBER 84.	148.7	98.7	21.2	SEP 85	SEP 85
5 85 4574	IMPROVED PROCESS FOR RUX/HMX FINES MANUFACTURE ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 84 4578	MODIFICATION + IMPROVEMENT OF DMSO PILOT PROCESS FOR RUX/HMX MODIFICATION OF PLANT EQUIPMENT WAS INITIATED BY PROCURING DR FABRICATING ITEMS. A BENCH SCALE TEST OF CLASS 3/4 HMX RECRYSTALLIZATION WAS CONDUCTED. WORK ON HAZARDOUS ANALYSIS AND TEST PLANS BEGAN.	430.2	308.2	35.0	MAR 85	SEP 85
5 85 4578	MOD + IMP OF THE DMSO PILOT PROCESS FOR RDX/HMX FUNDING WAS RECEIVED AND A CONTRACT WAS AWARDED TO HOLSTON AAP.	159.0	110.9		MAR 86	MAR 86
5 84 4579	WHITE WATER RECOVERY SYS F/COMBUSTIBLE CASE MANUFACTURING CONTRACT AWARDED FOR THE DESIGN, PROCUREMENT, INSTALLATION, AND OPERATION OF A WHITE WATER TREATMENT SYSTEM. THE DESIGN WAS COMPLETED AND SUBMITTED TO ARDC FOR FINAL APPROVAL. APPROVAL IS ANTICIPATED FOR EARLY 1985.	500.0	355.1	40.9	DEC 85	DEC 85
5 85 4580	UV-CURE PAINT FOR LARGE CALIBER PROJECTILES TEST PANELS COATED WITH UV CURE PAINT FORMULATIONS WERE SHIPPED TO BRDC AND NI INDUSTRIES FOR SALT SPRAY TESTING. A UV CURE LIGHT WAS SET UP ON PROJECTILE PRODUCTION LINE. THE BEST PAINT SAMPLES WERE TEST AT NI. RESULTS FORTHCOMING IN N1 REPORT.	80.0	65.0	8.4	MAR 85	JUN 85
5 85 4584	LOADING EQUIPMENT FOR CAL .50 AMMUNITION FUNDS FOR THIS PROJECT WERE RECEIVED IN DEC 84 AND A SCOPE OF WORK HAS BEEN PREPARED. THE PURPOSE OF THIS PROJECT IS TO DESIGN A LOAD AND ASSEMBLY MACHINE FOR CAL 50 PRODUCTION.	650.0			DEC 85	DEC 85
5 84 4597	MFG PROC F/CANNON CALIBER DU PENETRATOR (20MM, 25MM, 30MM) ACTION WAS TAKEN TO OBTAIN DU MATERIAL. THE INSTALLATION SITE FOR THE KINEFAC MACHINE HAS BEEN CLEARED. DESIGN PARAMETERS HAVE BEEN DEVELOPED FOR INDUCTION HEATING COIL. DESIGN OF DIES AND MACHINE MODIFICATION HAVE BEEN INITIATED AT KINEFAC.	374.0	200.0	89.0	NOV 85	DEC 85
5 83 4605	PROPELLANT BED DEPTH CONTROL IN CASBL AIR DRY A CONTRACT FOR THE BED DEPTH CONTROL SYSTEM WAS AWARDED TO GARD INC. NILES, IL IN JUNE 84. A BREADBOARD DEMONSTRATION WAS CONDUCTED. INSTALLATION OF THE SENSOR SYSTEM WAS COMPLETED AT KAUFMAN AAP.	569.9	451.9	86.0	JUL 84	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS URCMT-301

PROJ. NO.	TITLE + STATUS	AUTHOR- KIZED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 54 4503	PROCESS IMPROVEMENT FOR TANK DU PENETRATORS SEE INDIVIDUAL SUBTASKS.	2,350.0	1,393.7	543.1	MAR 86	MAR 86
5 04 4503 05	REDUCTION OF CHIP OXIDATION A CONTRACT HAS BEEN AWARDED TO NMI. THE DESIGN OF THE LATHE ENCLOSURES IS NEAR COMPLETION. FABRICATION OF THE INNER WORKPIECE ENCLOSURE IS COMPLETED AND PRELIMINARY MACHINING TRIALS HAVE BEEN INITIATED.	656.3	548.7	36.6	MAR 86	MAR 86
5 84 4563 15	ELIMINATE/REDUCE NITRIC ACID PICKLING CONTRACT HAS BEEN AWARDED TO NMI AND THE SALT POT HAS BEEN DELIVERED. TEST PLANS FOR THE BENCH SCALE TESTS HAVE BEEN APPROVED.	282.8	240.5	14.5	SEP 85	SEP 85
5 04 4563 14	EVALUATE MOLD COATINGS THE CONTRACTOR IS EVALUATING ADDITIONAL COATINGS THAT SHOULD OUTPERFORM HIS PRODUCTION COATING PENDING APPROVAL THESE MOLD + MOLD COATINGS WILL BE USED IN FULL SCALE PROVE OUT OF SELECTED MELTS.	295.2	252.9	21.2	SEP 85	SEP 85
5 24 4503 17	NEUTRON MEASUREMENT OF RESIDUAL STRESSES NBS HAS MEASURED STRESSES IN PRODUCTION DU PENETRATOR BLANKS AND IS CURRENTLY ANALYZING THE STRESS PROFILE IN THE MEASURED BLANKS. MATERIAL FROM OTHER NMI EVALUATIONS IS IN PROCESS OF BEING EVALUATED FOR STRESS PROFILE CHANGES.	124.5		60.8	NOV 85	SEP 85
5 84 4503 16	FILTRATION OF MULLEN OXANIUM CONTRACT AWARDED TO NMI WHO HAS CHOSEN THE FILTER SYSTEM AND HAS ADAPTED THE MELT/CAST SYSTEM. RESULTS OF THE INITIAL MELT TESTS HAVE BEEN INCONCLUSIVE. PROGRAM IS BEING RESTRUCTURED TO ATTACK PROBLEM AREAS.	432.9	351.6	35.0	DEC 85	DEC 85
5 04 4503 24	MACHINING LONG ROD DU PENETRATORS THE CNC LATHE IS IN PLACE AND SHOULD BE RUNNING BY THE TIME MATERIAL IS RECEIVED SO THAT THE MACHINING TRIALS CAN BEGIN.	558.3		375.0	DEC 85	DEC 85
5 04 4570	IMPR MFS PRO TES PROL F/XM/62 ARTY ELECT TIME FUZE MOTOROLA, SCOTTSDALE, CONTRACTED TO INVESTIGATE SEVERAL WAYS TO IMPROVE CRYSTAL MAKING PROCESSES. WILL ETCH LOW FREQUENCY TUNING FORK TYPE CRYSTALS. ALSO, LIQUID CRYSTAL DISPLAY MODULES WILL BE TESTED AS ASSEMBLED. DELAY 3 MDS DUE TO DESIGN CHANGES.	367.0	307.4	51.9	SEP 85	DEC 85
5 04 4570	IMPROVE MFG PROCESSES + TEST PROL F/ARTIL ELECT TIME FUZES FOLLOW-ON TO ABOVE. A STATEMENT OF WORK WAS PREPARED, REVIEWED, AND SENT TO PROCUREMENT. MOTOROLA WILL CONTINUE PRODUCTION ENGINEERING, TOOLING AND FACILITIES FOR BUILDING THE XM/762 ARTILLERY ELECTRONIC TIME FUZE. DESIGN CHANGES CAUSED 3 MD DELAY.	976.0			SEP 86	SEP 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DRGMI-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 83 4503	PROCESS IMPROVEMENT FOR TANK DU PENETRATORS SEE INDIVIDUAL SUBTASKS.	2,703.8	1,773.7	755.5	JUN 85	JUN 85
5 83 4503 04	HEAT TRANSFER AND RESIDUAL STRESSES WORK HAS BEEN COMPLETED ON DEVELOPING A COMPUTER PROGRAM TO SIMULATE THE PHASE CHANGES AND STRESS PATTERN FOR QUENCHING DU BLANKS. A DRAFT FINAL REPORT HAS BEEN SUBMITTED AND REVIEWED. FINAL REPORT WILL BE SUBMITTED DURING THE NEXT REPORTING PERIOD.	281.2		275.5	JUN 85	JUN 85
5 83 4503 05	REDUCTION OF CHIP OXIDATION SCI HAS COMPLETED THE ECONOMIC ANALYSIS OF THE PROCESS AND CONCEPTUAL OUTLINE OF THEIR PROPOSED LATHE ENCLOSURE AND REMELT SYSTEM IN A DRAFT FINAL REPORT. IT HAS BEEN REVIEWED, WITH COMMENTS GENERATED.	182.9		174.4	MAR 85	MAR 85
5 83 4503 06	RECYCLING OF STAINLESS MACHINING CHIPS AUC HAS SUCCESSFULLY MELTED CHIPS + IS INVESTIGATING ALTERNATIVES TO NITRIC ACID REMOVAL OF OXIDES. NMI HAS ONLY LIMITED SUCCESS WITH CHIP RECYCLE DUE TO IRON CONTAMINATION + LOW CHIP RECYCLING YIELD.	784.8	696.8	69.1	JUL 85	JUN 85
5 83 4503 07	FORMING TO NEAR NET SHAPE PROGRAM HAS BEEN PHYSICALLY COMPLETED. CONTRACTOR HAS SUCCESSFULLY PROCESS NEAR-NET-SHAPE COMPONENTS TO THE FINISH MACHINING CONDITION. THE PROBLEM AUDITOR-ACCEPTED REVISED OVERHEAD AND G+A RATES NOW PROJ A \$30K OVERRUN. THE PROBLEM IS BEING RESOLVED.	345.9	299.4	33.5	JUN 85	JUN 85
5 83 4503 08	NON-DESTRUCTIVE TESTING OF A PREFORMED SHAPE A VISIT TO AERJET TO DISCUSS ULTRASONIC TESTING ON STIPEED BLANKS. CONCEPTUAL DESIGNS FOR PROTOTYPE UNIT CONTINUE.	227.5		124.9	SEP 85	DEC 85
5 83 4503 11	PROCESS IMPROVE FOR DU PENETRATORS-MG F2 LINERS THE FORMING TRIALS, OPTIMIZING THE VESSELS HEATING PARAMETER + PRODUCTION VERIFICATION OF THE NEW RETORT VESSEL DESIGN HAVE BEEN COMPLETED. AWAITING FINAL PROCESSING TO OBTAIN DATA.	317.6	276.1	29.8	JUL 85	JUN 85
5 83 4503 16	QUENCH PARAMETERS FOR HEAT TREATING DU ALL EXPERIMENTAL AND CONTROL GROUP QUENCH EXPERIMENTS HAVE BEEN COMPLETED. METALLURGICAL, TIR, AND ULTRASONIC DATA IS CURRENTLY BEING OBTAINED FOR COMPARISON PURPOSES. THE FINAL REPORT IS CURRENTLY BEING PREPARED.	498.3	451.8	35.9	JUN 85	JUN 85
5 83 4503 20	IMPROVED DU REDUCTION PROCESSING CONTRACTOR COMPLETED ASSESSMENT OF UF6 TO DU REDUCTION TECHNOLOGY + SUBMITTED HIS RECOMMENDATIONS.	65.6	49.6	12.5	JUL 85	JUL 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
END SEMIANNUAL SUBMISSION CY 84 KCS DRCHT-301

PROJ NO.	TITLE + STATUS	AUTHOR- RIZED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 84 4548 04	BAY DESIGN SAFETY ENHANCEMENT OPEN AIR AND OPEN AND CLOSED CUBICLE TESTS WERE CONDUCTED ON M206 FLARE COMPOSITIONS. HIGH FLAME TEMPERATURE AND FIRE WALL DIAMETERS WERE OBSERVED IN THE OPEN AIR TESTS. BURNING CHARACTERISTICS OF THE M206 CLASSIFY IT AS A DEFLAGRATING MATERIAL.	216.5	145.5	71.0	APR 84	MAR 85
5 84 4548	PYRO SAFETY ENHANCEMENT SEE THE FOLLOWING TASKS FOR WORK STATUS.	471.6	240.9	90.1	MAR 86	MAR 86
5 84 4548 02	TRANSPORT AND CONVEYING SAFETY ENHANCEMENT LIVE TESTING OF M206 AND MK45 FLARE COMPOSITIONS WERE EVALUATED WITH REMOTE HANDLING SYSTEMS.	275.0	188.0	87.0	MAR 86	APR 85
5 84 4548 04	BAY DESIGN SAFETY ENHANCEMENT A CONTRACT WAS AWARDED TO AMMANN WHITNEY TO ADAPT TEST RESULTS OF NSTL TO AN IMPROVED BAY DESIGN.	83.4	41.4	42.0	MAR 86	SEP 85
5 84 4548 05	OPERATORS CLOTHING SAFETY A PROGRAM PLAN WAS WORKED OUT FOR ELECTROSTATIC DISCHARGE AND FIRE TESTING OF SEVERAL MATERIALS UNDER CONSIDERATION FOR USE IN OPERATOR CLOTHING. THE CLOTHING IS WORN DURING THE MIXING/GRANULATING AND PRE-PACKOUT INCORPORATION OPERATIONS.	125.0	75.0	42.0	MAR 86	MAR 86
5 84 4548	PYRO SAFETY ENHANCEMENT ----- JUST FUNDED. NO 301 REQUIRED. -----	403.8	394.8	43.0	DEC 85	DEC 85
5 84 4520	AUTOMATED ASSEMBLY OF M22 FLASH SIMULATOR A CONTRACT WAS AWARDED TO DEVELOP AUTOMATED ASSEMBLY EQUIPMENT FOR THE M22 SIMULATOR. THE CONTRACTOR PREPARED PRELIMINARY CONCEPTS FOR THE FOUR ASSEMBLY MACHINES INVOLVED IN THE PROJECT.	619.0	83.0	316.0	MAR 83	MAY 87
5 84 4501	MANUFACTURING PROCESS PARAMETER FOR XM855/856 AMMO M855 CARTRIDGE TESTS IN THE M16A2 RIFLE AND THE M249 MACHINE GUN HAVE BEEN COMPLETED. BALL CARTRIDGE PRODUCTION AND DELIVERY HAVE BEGUN. TESTING OF THE M856 TRACER HAS BEEN DELAYED DUE TO ACCURACY PROBLEMS.	430.1	333.1	45.4	SEP 85	SEP 85
5 84 4556	ON-LINE MONITORS FOR WATER POLLUTANTS GENERATED BY MFR OF EXPL AN HPCL WAS PROCURED AND SUCCESSFULLY LABORATORY TESTED. TWO ELECTROCHEMICAL MONITORS TRANSFERRED FROM KAAP WERE FOUND UNSATISFACTORY. ELECTROCHEMICAL AND PHOTOCHEMICAL HPCL DETECTORS WERE PROCURED BUT FAILED SPECIFICATIONS. THEY ARE BEING REPLACED.	2,975.0	2,672.0	303.0	JUN 84	AUG 85
5 84 4557	ARBAT ARBAT WAS OFFICIALLY TRANSITIONED TO TELCOM JANUARY 1985. A CAPABILITY NOW EXISTS AT THE YUMA PROVING GROUND TO PROVIDE COMPLETE PROJECTILE TRAJECTORY DATA ON A REAL/NEAR REAL-TIME BASIS.					

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS JRCMT-301

PROJ. NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 84 4540	LACOS COATING OF 7.62MM BALL PROPELLANT THIS PROJECT IS PROCEEDING AS PLANNED. A PROCESS OF LACOS COATING ON 7.62 PROPELLANT HAS BEEN DEVELOPED. A 24 HOUR DEMONSTRATED WILL BE CONDUCTED DURING 3 QTR FY85.	321.0	210.8	65.2	JUN 85	JUN 85
5 84 4541	HIGH SPEED INSPECTION OF SAA PRIMED CASES ADDITIVES TO ENHANCE THE ULTRAVIOLET EMISSION WERE SELECTED BY THE CONTRACTOR AND SUBMITTED TO ARDC FOR SAFETY AND COMPATIBILITY TESTING. ALSO, A CHOPPING DEVICE WAS SUCCESSFULLY TESTED TO ELECTRONICALLY IMPROVE DISCRIMINATION OF THE FLUORESCENCE SIG.	499.0	387.9	34.0	JUN 86	JUN 86
5 84 4544	THIRD GENERATION DYNAGUN (GAMMA) TO SIMULATE TANK GUNS PROJECT WAS DELAYED DUE TO ITERATIONS BETWEEN PROCUREMENT AND BIDDER.	416.0	362.0	32.0	JUL 85	SEP 85
5 84 4544	THIRD GENERATION DYNAGUN (GAMMA) TO SIMULATE TANK CONTRACT SCOPE OF WORK PREPARED FOR RAUFURU AAP.	317.0	51.0		SEP 85	SEP 85
5 84 4545	DIGITAL IMAGE AMPLIFICATION X-RAY SYSTEM (DIAX) THE SCOPE OF WORK AND A PROCUREMENT PACKAGE HAS BEEN ASSEMBLED AND SUBMITTED TO THE PROCUREMENT DIRECTORATE. A SHORT DELAY WAS ENCOUNTERED IN PROCUREMENT ACTIVITIES WHILE CLARIFICATION OF IN-HOUSE VS CONTRACT FUNDING WAS OBTAINED.	180.0			SEP 85	SEP 85
5 84 4547	PROCESS TECHNOLOGY FOR XM76 IR SCREENING GRENADE A PILOT UPN WAS ESTABLISHED TO PROCESS THE IR SMOKE COMPOSITION AND FILL THE CONTAINER. A DDM WAS OUTLINED AND A DRAFT WAS STARTED. A DEVICE TO ASSIST THE FLOW OF THE IR SMOKE COMPOSITION INTO THE EXTRUDER HOPPER WAS INSTALLED AND TESTED.	301.0	200.0	35.0	FEB 85	MAY 85
5 84 4548	HYRO SAFETY ENHANCEMENT SEE THE FOLLOWING TASKS FOR WORK STATUS.	1,129.3	421.2	684.0	SEP 84	DEC 84
5 84 4548 01	MIXER SAFETY ENHANCEMENT TEFLON BLADES OR SCRAPER ARMS OF A MIX MILLER AT CRANE AAA WERE EVALUATED WITH VARIOUS COMPOSITIONS. EPOXY BINDERS WERE DIFFICULT TO REMOVE. DRY COMPOSITIONS CAUSED WEARING OF THE TEFLON BLADES. POSITIVE CHARGES WERE DETECTED ON THE BLADES.	250.0	168.0	82.0	SEP 84	MAR 85
5 84 4548 02	TRANSPORT AND CONVEYING SAFETY ENHANCEMENT INERT SIMULANT ILLUMINANT COMPOSITIONS WERE EVALUATED IN THE REMOTE TRANSFER AND CONVEYING SYSTEMS DEVELOPED.	348.0	266.0	82.0	SEP 84	MAR 85
5 84 4548 03	QUENCHING SAFETY ENHANCEMENT DELUGE TESTS WERE COMPLETED WITH M206 AND MK45 FLARE COMPOSITIONS. THE DELUGE SYSTEM WAS INEFFECTIVE FOR DRY M206 AND MK45 COMPOSITIONS. THE DUAL MODE SMOKE/UV DETECTORS WERE INEFFECTIVE IN SENSING GREEN OR YELLOW SMOKE FIRES.	298.0	194.0	104.0	SEP 84	DEC 84

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DRLMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 82 4529	MANUFACTURE OF PRECISION CUNES FOR HEAT PROJECTILES THREE INDIVIDUAL CONTRACTS WERE AWARDED 9/12/84 TO ENVIRONMENTAL INC. TO MANUFACTURE TRUMPET CONES, MILAN ARMY AMMO PLANT FOR STATIC TESTING OF THE CUNES AGAINST TARGET PLATES, AND CHAMBERLAIN MFG FOR TESTING VEHICLE'S METAL PARTS.	525.0	181.0	84.0	SEP 82	DEC 85
5 85 4531	AUTO PRODU OF MULTI-BASE STACK PROPELLANT ON LABML ----- JUST FUNDED. NO 301 REQUIRED. -----					
5 83 4533	LOVA PROPELLANT PROCESSING THE IN-PROCESS HAZARDOUS TEST PROCEDURES SELECTED FOR THIS PROJECT WERE DEVELOPED FOR THE ARMY BY IITRI. ALL TESTS HAVE BEEN COMPLETED. THE SENSITIVITY TESTS WERE CONDUCTED AT NUS, IH, MD. THE EFFECTS TESTS WERE RUN AT NSAC, DAHLGREN, VA.	398.0		390.7	SEP 84	MAR 85
5 82 4534	M855 BULLET CONVERSION OF SCAMP EQUIPMENT DRAFT COPIES OF THE CONTRACTORS FINAL REPORT + SYSTEM MANUALS WERE FURNISHED TO LCAAP + ARDC FOR REVIEW AND COMMENTS. CLOSE OUT OF THIS PHASE OF THE EFFORT HAS BEEN INITIATED.	402.0	342.0	60.0	SEP 83	JUN 85
5 83 4534	SAMS P LLET CONVERSION OF SCAMP EQUIPMENT THE P LUTYPE PENETRATOR FEEDER/ORIENTER HAS BEEN FABRICATED AND ASSEMBLED. A DRAWING PACKAGE IS COMPLETE AND FEEDING OF THE M193 POINTED LEAD WILL BE TESTED.	812.0	640.4	103.4	APR 85	SEP 85
5 84 4534	M855 BULLET CONVERSION OF SCAMP EQUIPMENT A CONTRACT WAS AWARDED TO DESIGN AND FABRICATE AN INDUCTION COIL TYPE INTERDRAW ANNEALING SYSTEM FOR THE SCAMP CASE SUBMODULE 3.	1,792.0	1,428.1	125.5	MAY 86	SEP 85
5 83 4534	M855 BULLET CONVERSION OF SCAMP EQUIPMENT PROCUREMENT NEGOTIATIONS FOR THE FOLLOW-ON ANNEALING SYSTEM WORK HAS BEEN COMPLETED. A SCOPE OF WORK FOR THE LCAAP MATERIAL AND MANPOWER SUPPORT FOR TESTING THE SYSTEM IS COMPLETE.	557.0	64.4		SEP 85	SEP 85
5 83 4538	D-56 SAMS LINK ORIENTER AND FEED SYSTEM BATTILLE NW LAB HAS COMPLETED THE CONCEPT STUDY FOR THE LINK, ORIENT, INSPECTION AND FEED SYSTEM. DETAIL DESIGN WAS COMPLETED. FABRICATION OF AUTOMATIC INSPECTION EQUIPMENT IS IN PROGRESS.	496.0	391.0	88.0	MAR 85	JUN 85
5 84 4539	AUTOMATED CARTRIDGE CASE HARNESS MEASUREMENT AND CONTROL THE CONTRACTOR HAS COMPLETED THE FEASIBILITY OF MEASURING HARDNESS OF CARTRIDGE CASES BY USE OF EDU CURRENT TECHNOLOGY. THE FINAL TECHNICAL REPORT IS SCHEDULED FOR PUBLICATION FEB 1985.	182.0	102.5	10.0	DEC 85	FEB 85
5 83 4539	AUTOMATED CARTRIDGE CASE HARNESS MEAS + CONTROL COMPLETED THE SECOND YEAR EFFORT SCOPE OF WORK AND NEGOTIATED THE COST WITH THE CONTRACTOR. THE CONTRACT WILL BE AWARDED UPON RECEIPT OF FY85 FUNDS.	397.0	256.2		UCT 85	UCT 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DRCHT-301

PROG NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 82 4506	2.56MM CARTRIDGE LINKING SYSTEM NO ADDITIONAL INFORMATION IS PROVIDED FOR THIS FY. SEE PROJECT 5 82 4508.	577.0	338.0	209.0	JAN 84	JUN 85
5 82 4508	PROCESS IMPROVEMENT OF PRESSABLE RDX COMPOSITIONS THE WYSSMONT DRYER INSTALLATION AND CHECKOUT WAS COMPLETED IN OCT 84. INERT DRYING TESTS WERE COMPLETED IN NOV 84. VACUUM DRYING CONTRACT WAS COMPLETED AND REPORT RECEIVED IN OCT 84. WIC9 PRECAT AND CUMF AS SUCCESSFULLY DRIED IN WYSSMONT DRYER.	603.4	325.4	197.5	SEP 84	JUN 85
5 84 4510	AUTO ASSY OF ADDITIVE LINER TO TANK CTG CONTRACT NEGOTIATIONS WITH MILAN AAP SUCCESSFULLY CONCLUDED. THEY WILL DEVELOP, MAKE, TEST AND INSTALL PRODUCTION LINE FOR ASSEMBLY OF ADDITIVE LINERS TO CARTRIDGE CASES. DELIVERY STIPULATED FOR MAY 1985.	295.0	225.0	50.2	SEP 85	SEP 85
5 85 4510	AUTO ASSEMBLY OF ADDITIVE LINER TO TANK CARTRIDGE CASE MILAN AAP WILL DEBUG, TEST AND INSTALL THE DELIVERED PROTOTYPE HARDWARE WITH FUNDS RECEIVED FOR PHASE II OF THEIR CONTRACT.	217.0	94.5		MAR 86	MAR 86
5 85 4511	DISPOSAL OF FINAL SLUDGE FROM ACID RECOVERY OPERATIONS DMN EQUIPMENT PROCUREMENT CONTINUED. ALL ITEMS HAVE BEEN DELIVERED EXCEPT TWO PROCESS TANKS. REINFORCED CONCRETE WORK RELATED TO DMN REACTOR COMPLETED IN DEC 84.	420.1	337.1	81.0	JCT 85	JUN 85
5 84 4511	DISPOSAL OF FINAL SLUDGE FROM ACID RECOVERY OPERATIONS CONTRACTOR COST ESTIMATE PREPARED SHOWING HIGHER COSTS FOR AMMONIA NEUTRALIZATION. PROGRAM RESTRUCTURED BY PBM TO INCLUDE ONLY DMN WORK IN HMT PROJECT. DMN EQUIPMENT INSTALLATION WILL BEGIN UNDER THE REVISED FY84 PROGRAM.	161.5	110.5	15.0	JUN 85	SEP 85
5 85 4511	DISPOSAL OF FINAL SLUDGE FROM ACID RECOVERY OPERATIONS FUNDS RECEIVED IN MAR IN DEC 84. CONTRACT NEGOTIATIONS CONTINUING ON REVISED FY85 PROGRAM.	275.0			DEC 85	DEC 85
5 84 4523	RAPID MOISTURE ANALYSIS OF EXPLOSIVE MIXES MOISTURE ANALYSIS WITH KARL FISCHER AND VACUUM OVEN TECHNIQUES COMPLETED. KARL FISCHER CAN BE USED WITH LEAD AZIDE BUT NOT FOR RGL 130. VACUUM OVEN REQUIRES MORE TEST TIME BUT CAN BE USED FOR BOTH DETONATOR MIXES.	200.0	39.0	92.0	SEP 85	SEP 85
5 84 4524	AUTOMATED MELT POUR EQUIPMENT FOR SMALL AP MINES THE DZ INC, CSAAP CONTRACTOR WAS AWARDED A CONTRACT FOR DESIGN AND PROCUREMENT OF A PRODUCTION INJECTOR. TOOLING FOR MINE CASE/LIFT FIXTURE ATTACHMENT WAS FABRICATED. A TEST PLAN, SOP, AND INSPECTION PLAN WAS SUBMITTED BY KAAP DZ, INC. FOR APPROVAL.	305.0	94.1	51.0	SEP 85	SEP 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
AND SEMIANNUAL SUBMISSION CY 84 RCS URCMT-301

PRJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
5 82 4409 03	ADVANCED AIR EMISSIONS ABATEMENT TESTING COMPLETED. H2O2 INCREASES NOX SCRUBBING EFFICIENCY MARKEDLY. HOWEVER, EXCESS AMOUNTS DO NOT FURTHER INCREASE EFFICIENCY. STAINLESS STEEL MESH PACKING ALSO INCREASES SCRUBBING EFFICIENCY. CONTRACTOR'S TECHNICAL REPORT HAS BEEN COMPLETED.	367.0	245.0	142.0	DEC 82	MAR 85
5 83 4409	ADVANCED POLLUTION ABATEMENT TECHNOLOGY F/U/ARCOM FACILITIES EFFORT 50X4489 REPRESENTS AN ORDERLY TRANSITION FROM EFFORTS 5X44114 AND 57X4214 AND IS DIRECTED TOWARDS MEETING FUTURE REGULATORY STANDARDS. SEE INDIVIDUAL TASK.	86.0	65.0	19.0	SEP 86	MAR 85
5 83 4409 03	TERTIARY TREATMENT OF HOLSTON WASTEWATER ALL WORK HAS BEEN COMPLETED. THE FINAL TECHNICAL REPORT HAS BEEN PREPARED FOR PUBLICATION ON THIS PROGRAM EFFORT. ALSO, AN INDEPENDENT DESIGN REVIEW HAS BEEN COMPLETED. IMPLEMENTATION WILL AWAIT FUTURE MORE RESTRICTIVE DISCHARGE LIMITS.	86.0	65.0	19.0	SEP 86	FEB 85
5 84 4409	ADVANCED POLLUTION ABATEMENT TECHNOLOGY F/U/ARCOM FACILITIES EFFORT 50X4489 REPRESENTS AN ORDERLY TRANSITION FROM EFFORTS 5X44114 AND 57X4214 AND IS DIRECTED TOWARDS MEETING FUTURE REGULATORY STANDARDS. SEE INDIVIDUAL TASKS.	905.9	611.9	141.6	JUN 85	SEP 85
5 84 4409 01	DISPOSAL OF WASTEWATER TREATMENT SLUDGES CASTINGS OF STABILIZED SLUDGE FORMULATIONS AT LSAP HAVE BEEN COMPLETED AND PULVERIZED IN PREPARATION FOR EPA LEACHATE TESTING. PILOT TESTING AT ISU WITH REGARD TO REGENERATION OF CALCIUM SULFATE SLUDGE IS CONTINUING.	460.5	329.5	51.0	JUN 85	SEP 85
5 84 4409 02	ADVANCED PINK WATER TREATMENT (INT/RUX/HMX IN WATER) OPERATION OF THE SURFACANT COMPLEXING/CARBON ADSORPTION PILOT PLANT WAS IMPLEMENTED WITH THE TREATMENT OF SOME 45,000 GALS OF PINK WASTEWATER. OPERATIONS WERE CURTAILED WITH COMPLETE SHUTDOWN OF THE SYSTEM UNTIL MARCH 1985.	445.4	282.4	90.0	JUN 85	SEP 85
5 81 4503	NEW PROCESS FOR JAWS TRACER AMMUNITION JAWS TRACER BULLETS WILL NOT BE SENT TO TEGOM UNTIL THE ACCURACY PROBLEMS HAVE BEEN SOLVED. AN ON-GOING JOINT EFFORT BETWEEN ARDC AND REMINGTON ENGINEERING STAFF HAS BEEN ESTABLISHED TO STUDY THE PROBLEM.	500.0	402.4	97.6	AUG 82	JUL 85
5 82 4503	NEW PROCESS FOR JAWS TRACER AMMUNITION IN ADDITIONAL STATUS GIVEN FOR THIS PROJECT. SEE 5 81 4503.	209.0		148.0	SEP 83	JUL 85
5 81 4506	2.56 MM CARTRIDGE LINKING SYSTEM THE DEMONSTRATION REPORT, OPERATING MANUALS AND TECH DATA PACKAGE FOR THE CARTRIDGE LINKING SYSTEM HAVE BEEN COMPLETED. THIS SYSTEM WILL BE USED AT LAKE CITY AAP.	573.0	406.0	167.0	JAN 83	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DRCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOUR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 84 1926	HOT ISOSTATIC PRESSING (HIP) OF LARGE CRONANCE COMPONENTS SIX HIPPED PREFORMS WERE HEAT TREATED TO DEVELOP MECHANICAL PROPERTIES AND ESTABLISH HEAT TREAT PARAMETERS. PREFORMS ARE BEING NON-DESTRUCTIVELY INSPECTED. LABOURATORY STUDY OF FATIGUE CRACK GROWTH BEHAVIOR IN THE HIPPED STEEL IS CONTINUING.	295.0	82.1	177.0	SEP 84	SEP 85
6 81 1928	ROBOTIZED BENCHING OPERATIONS (CAM) THERE HAVE BEEN TWO DELAYS TOWARDS PROJECT COMPLETION. FIRST DELAY RESULT OF ASBESTOS REMOVAL FROM PIPES IN AREA WHERE THE WORK WAS BEING DONE. THE ROBOT HAD TO BE MOVED. SECOND DELAY DUE TO PROGRAMMING ERRORS INTRODUCED AFTER SET UP IN NEW LOCATION.	287.0	251.2	30.0	SEP 83	SEP 85
6 80 1949	APPLICATION OF GROUP TECHNOLOGY TO RIA MFG (CAM) THIS PROJECT IS TECHNICALLY AND FINANCIALLY COMPLETE EXCEPT FOR COMPLETION OF THE FINAL REPORT. THE TECHNOLOGY DEVELOPED UNDER THIS PROJECT WILL BE USED TO SUPPORT COMPUTER AIDED PROGRESS PLANNING AT KIA.	139.5	108.0	31.5	MAY 82	JUN 85
6 80 1923	GROUP TECHNOLOGY FOR FIRE CONTROL PARTS AND ASSEMBLIES MANUFACTURING COST ESTIMATING SOFTWARE CONVERTED TO RUN ON CDC MAINFRAME. GTSS SYSTEM RECEIVED FROM WPAEB. AN ADDITIONAL \$80K HAS BEEN REQUESTED TO FINISH THIS PROJECT.	348.5	21.8	310.0	DEC 81	DEC 85
6 81 1905	SMALL ARMS WEAPONS NEW PROCESS PRODUCTION TECHNOLOGY SEE SUBTASKS.	436.0	253.0	171.0	UCI 82	JUN 85
6 81 1905 02	BARREL BROACHING ***** DELINQUENT STATUS REPORT *****					
6 81 1905 03	HIGH SPEED MACHINING ***** DELINQUENT STATUS REPORT *****					
6 81 1905 04	SMALL ARMS WEAPONS NEW TECH-KAPIU FLOW PLATING THE EFFORT DETERMINED THAT 20MM BORE SIZES CANNOT BE RAPID FLOW PLATED, AND THAT 5.56/7.62MM BARRELS COULD BE IDEAL FOR A RAPID FLOW PLATING PROCESS.				JUL 84	JUN 85
6 84 1905	SMALL ARMS WEAPONS NEW PROCESS PRODUCTION TECHNOLOGY SEE SUBTASKS.	620.0	316.0	134.0	UCI 83	JUN 85
6 84 1905 01	SMALL ARMS WEAPONS NEW PROCESS TECH-ROTARY FURGING THE HOT ROTARY FURLE AT MANEOMT IS NOT YET EQUIPPED WITH GFM CORP MANUREL CAPACITY. THEREFORE MANUREL STUDIES ARE BEING CONDUCTED ON MAKE SHIFT SYSTEM. THE PURPOSE OF THIS STUDY IS TO DETERMINE HEAT TRANSFER TO A NUMBER OF SUPERALLOY MANDRELS.					JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS URCMT-301

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 82 1985 03	SMALL ARMS WEAPONS NEW PROCESS TECH-HS MACHINING ***** DELINQUENT STATUS REPORT *****				UCT 84	UCT 84
6 84 1985 03	RECYCLE OF GUN STEEL SEE MMT 0837985-U5.				JAN 85	JUN 85
6 83 1985	SMALL ARMS WEAPONS NEW PROCESS PRODUCTION TECHNOLOGY SEE SUBTASKS.	530.0	355.0	140.0	UCT 84	JUN 85
6 83 1985 01	SMALL ARMS WEAPONS NEW PROCESS TECH-ROTARY FORGING SEE MMT 0827985-U1.				UCT 86	JUN 85
6 83 1985 03	RECYCLE OF GUN STEEL RECYCLING OF ARTILLERY TUBES FOR SMALL CALIBER GUN TUBES HAS BEEN SUCCESSFUL WITH NO ADVERSE INDICATIONS. THE FEASIBILITY OF USING THIS MATERIAL FOR SMALL ARMS HAS BEEN PROVEN IN ALL RESPECTS EXCEPT EROSION LIFE TESTING.				JAN 85	JUN 85
6 83 1985 06	TRAVELLING ELECTRODE ECM KIFLING SEE MMT 0 84 1985-U6.					JUN 85
6 84 1985	SMALL ARMS WEAPONS NEW PROCESS PRODUCTION TECHNOLOGY SEE SUBTASKS.	728.0	524.0	20.0	UCT 85	JUN 85
6 84 1985 01	SMALL ARMS WEAPONS NEW PROCESS TECH-ROTARY FORGING SEE MMT 0827985-U1.					JUN 85
6 84 1985 04	RAPID FLOW PLATING OF GUN TUBES THE FY84 CONTRACT WAS AWARDED IN JUNE 1984. PRELIMINARY DESIGNS ARE IN PROCESS.				UCT 86	JUN 85
6 84 1985 06	TRAVELLING ELECTRODE ECM KIFLING FY85/86 COMPETITIVE PACKAGE WAS SUBMITTED FOR PROCUREMENT. IT IS SCHEDULED FOR AWARD IN JULY 1985.					JUN 85
6 84 1985 07	STRAIGHTENING THE GFE PRESS FROM DIPEC IS UNSUITABLE BECAUSE OF AN ERROR. THE PRESS WAS LISTED AS A 25 TON HYDRAULIC PRESS BUT UNFORTUNATELY THE PRESS HAD BEEN MISLABELED AND WAS A MUCH SMALLER PRESS. A CONTRACT MODIFICATION HAS BEEN PREPARED & WILL BE SUBMITTED.				JAN 85	JUN 85
6 84 1985 08	TRIBOLOGY THE FY84 CONTRACT WAS AWARDED IN JUNE 1984. THE PROCESS EFFORTS WILL BE AIMED TOWARD OPTIMIZATION OF COATINGS APPLIED.				JAN 85	JUN 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
AND SEMIANNUAL SUBMISSION CY 84 KCS URCMT-301

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 30 1905	SMALL ARMS WPNS MFG PROCESS PRODUCTION TECHNOLOGY ----- JUST FUNDED. NO 301 REQUIRED. -----					
6 30 0017	POLLUTION ABATEMENT PROGRAM THE RECYCLING OF USED CUTTING FLUIDS WAS FULLY UNDERWAY. APPROXIMATELY 500 MACHINES ARE NOW BEING MONITORED. PIPING HAS BEEN INSTALLED TO PROVIDE THE RECYCLED FLUID TO ALL FLOORS. A PUMP IS BEING OBTAINED FOR THIS PURPOSE.	86.0		86.0	JAN 81	JUN 85
6 80 0024	HIGH SPEED ABRASIVE BELT GRINDING INSTALLATION OF EQUIPMENT IS CONTINUING. PROBLEMS HAVE ARISEN DUE TO BANKRUPT CONTRACTOR BUT ARE BEING RESOLVED THROUGH COOPERATION OF PROJECT LEADER AND MVA'S MAINTENANCE AND INSTALLATION PERSONNEL.	142.0		79.2	SEP 84	SEP 85
6 60 0030	MANUFACTURING GUIDE FOR ELASTOMERIC SEALS WORK CONTINUED TO ESTABLISH INHOUSE MANUFACTURING TECHNIQUES FOR NONMETALLIC SEAL FOR THE M140 GUN MOUNT. FABRICATION AND TESTING OF ELASTOMERIC SEALS, AND FABRICATION OF BACKUP RINGS OF THERMOPLASTIC AND NYLON FILLED PHENOLIC IS IN PROCESS.	123.0	21.0	55.8	MAY 83	MAY 85
6 81 8035	COATING TUBE SUPPORT SLEEVES WITH BEARING MATERIALS 410 M-1 PISTONS AND 381 M-1 FOLLOWERS HAVE BEEN PRODUCED USING THE CHAM PROCESS. A 4130 M-140 TUBE SUPPORT SLEEVE WAS EXPLOSIVELY BONDED ON THE INSIDE AND OUTSIDE DIAMETER WITH AN AL BRONZE SLEEVE. THE PROCESS WAS UNSUCCESSFUL.	200.0	18.7	179.2	JUN 82	MAY 85
6 80 8051	APPLICATION AND CONTROL OF MACHINE TOOLS (CAM) DEVELOPMENT OF OVERALL CONTROLS SYSTEMS USING THE DATA BASE CONTINUES. EXPANSION OF PROGRAMS TO RELATE SPECIFIC CUTTING TOOLS, MACHINE TOOLS & AND WORKPIECES IS BEING EVALUATED. CHANGES IN TECHNICAL REPORT HAVE BEEN COMPLETED & IT HAS BEEN SUBMITTED.	208.5	150.6	55.1	AUG 81	MAY 85
6 80 3057	DUAL RIFLING BROACH REMOVAL SYSTEM THE RIFLING BARS HAVE BEEN REMACHINED AND ARE READY FOR INSTALLATION. THE MACHINE IS BEING USED BY OPERATIONS FOR A PRODUCTION ORDER. IT SHOULD BE AVAILABLE IN MARCH 1985 AT WHICH TIME THE RIFLING BARS WILL BE INSTALLED AND THE PROJECT CONTINUED.	215.0	8.1	162.1	SEP 82	DEC 85
6 82 0102	POWDER METALLURGY FORGINGS WEAPONS COMPONENTS CONTRACT TO PRODUCE P/M FORGES SPLIT RINGS HAS BEEN LET TO BATTLE COLUMBUS WITH PARTIAL WORK SUBCONTRACTED TO HUEGANAES CORP. MEETING HELD WITH BATTLE, HUEGANAES AND MVA TO DETERMINE PROCEDURES FOR PRODUCING SPLIT RINGS.	110.0	74.2	28.7	SEP 84	DEC 86

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS ORCMT-301

PROJECT NO.	TITLE + STATUS	AUTHOR- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
0 00 0102	APPL OF POWDER METALLURGY FORGING TO WEAPON COMPONENTS AND TECHNICAL WORK ACCOMPLISHED, CONTRACT RECENTLY BEEN LET UNDER PRIOR YEAR FUNDING.	142.0		41.1	SEP 85	SEP 86
0 00 0103	HIGH VELOCITY MACHINING WORK CONTINUED ON THE INSTALLATION AND INSTRUMENTATION OF A LATHE TO BE USED FOR MACHINING TESTS. INFORMATION WAS OBTAINED REGARDING A MAGNETIC BEARING HIGH SPEED SPINDLE MANUFACTURED IN FRANCE.	110.0		65.5	SEP 85	DEC 86
0 00 0103	HIGH VELOCITY MACHINING MONITORED PROGRESS OF WORK INVOLVING MODIFICATION TO TEST LATHE.	160.0		9.7	DEC 87	SEP 88
0 00 0105	ESTABLISH ROUGH THREAD BLANKS, 8 IN M201 BUSHING THE SLUTTING MACHINE WAS INSTALLED AND FULL ACCEPTANCE MADE. A DOUBLE MEMORY FOR THE CNC CONTROLLER WHICH WILL STORE PROGRAMS WHEN POWER IS SHUT OFF, WAS ORDERED. TOOLHOLDERS WITH MODIFIED TOOL AND CLAMPING ARRANGEMENTS ARE BEING MANUFACTURED.	292.0	199.9	81.7	SEP 83	SEP 85
0 00 0107	GREEN FELD CRUSH FURN GRINDING SEVERAL ATTEMPTS TO FINALIZE THE INSTALLATION OF EQUIPMENT HAVE FAILED DUE TO SCHEDULE CONFLICTS, LOW WORKLOAD AND COR ILLNESS.	73.0		61.5	JUL 84	SEP 85
0 00 0121	ADAPTIVE CONTROL TECHNOLOGY (ACM) A SUITABLE MACHINE HAS BEEN LOCATED. A DETAILED SPECIFICATION HAS BEEN COMPLETED AND A TWO STEP PROCUREMENT PROCESS INITIATED.	495.0		100.8	SEP 85	SEP 85
0 00 0135	IN-PROCESS CONTROL OF MACHINING THIS PROJECT IS ALMOST COMPLETE. REAL TIME IN-PROCESS GAUGING WAS SUCCESSFULLY DEMONSTRATED.	906.0	685.3	220.7	DEC 82	MAR 85
0 00 0135	IN-PROCESS CONTROL OF MACHINING A CNC CONTROLLER WAS SELECTED AS THE PERFECTED SYSTEM FOR TOOL/WORKPIECE PATH CONTROL. WORKPIECES ARE BEING EVALUATED TO DETERMINE THE BEST TEST PART.	841.0	557.6	10.3	FEB 84	FEB 86
0 00 0136	IMPROVED IMPULSE PROGRAMMERS FOR HYDRAULIC SIMULATORS THE IMPULSE PROGRAMMERS FOR THE HYDRAULIC SIMULATOR HAVE BEEN REDESIGNED. NEW PARTS HAVE BEEN FABRICATED AND ARE BEING INSTALLED.	80.0		44.1	SEP 83	SEP 85
0 00 0151	PORTABLE ENGRAVING SYSTEM THE PORTABLE ENGRAVER WAS DELIVERED TO WATERVLIET ARSENAL. INTERFACE BETWEEN HARDWARE AND SOFTWARE ALMOST COMPLETE. DUE TO SOFTWARE PROBLEMS DECISION MADE TO DROP GRAPHICS DISPLAY (NOT PART OF CONTRACT). MINOR PROBLEM WITH ENGRAVING CONSISTENCY.	171.0	93.1	45.3	JAN 84	SEP 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 KCS DRCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 04 0153	INCREASING GUN TUBE HEAT TREATMENT CAPACITY A BASIC COMPUTER SIMULATION HAS BEEN COMPLETED WHICH CAN COMBINE VARIOUS HEAT TREAT APPROACHES. FURTHER ENHANCEMENTS ARE IN PROCESS TO ADD ADDITIONAL EVALUATION FACTORS AND TO SIMPLIFY THE I/O CAPABILITIES OF THE COMPUTER SIMULATION.	250.0		44.9	JUL 86	JUL 86
6 04 0154	COMPUTER INTEGRATED MANUFACTURING (CIM), UDHC A PILOT DNC SYSTEM (HARDWARE) HAS BEEN RECEIVED AT NVA. HARDWARE INSTALLATION HAS BEEN COMPLETED FOR THE DNC HOST SYSTEM IN THE COMPUTER ROOM AND THREE MACHINE INTERFACE UNITS ON THE SHOP FLOOR. ALL MAJOR SYSTEMS SOFTWARE. SEE MMT PROJ 6 03 8154.	442.0	326.5	115.5	DEC 83	JUN 85
6 04 0154	COMPUTER INTEGRATED MANUFACTURING (CIM) FOR CANNON SEE MMT PROJECT 6 01 8154. HAS BEEN DELIVERED, INSTALLED AND TESTED WITH THE EXCEPTION OF THE MIS MODULE. SYSTEMS PROGRAMMER TRAINING, ALL SITE PREPARATION, OPERATING PROCEDURES AND ACCEPTANCE TEST PROCEDURES HAVE BEEN COMPLETED.	650.0	357.1	187.1	SEP 84	SEP 85
6 04 0154	COMPUTER INTEGRATED MANUFACTURING (CIM) FOR CANNONS A SPECIFICATION WAS WRITTEN TO HAVE AN 5 AXES MACHINING CENTER RETRUFITTED WITH AN APPROPRIATE CNC COMPATIBLE WITH WATERKIVLET ARSENAL'S DNC SYSTEM. A RFP WILL BE RELEASED IN THE NEAR FUTURE.	450.0		90.7	SEP 86	SEP 86
6 04 0165	STANDARDS FOR DIAMOND TURNED OPTICAL PARTS NO SIGNIFICANT WORK ACCOMPLISHED UNDER THIS PROJECT DURING THIS REPORT PERIOD. SEE PROJECT 6028165 FOR EFFORT STATUS.	189.0	84.0	105.0	DEC 82	JUN 85
6 04 0165	STANDARDS FOR DIAMOND TURNED OPTICAL PARTS TECHNICAL WORK HAS BEEN COMPLETED. FINAL REPORT IS BEING PREPARED BY NAVAL WEAPONS CENTER AT CHINA LAKE, CA. ACCEPT/REJECT CRITERIA HAS NOT BEEN CORRELATED WITH FUNCTIONAL CRITERIA. IMPLEMENTATION PLANS ARE BEING REVISED. PROTOTYPE SYSTEM WORKS.	258.0	125.0	125.0	JUL 83	JUN 85
6 01 0209	PILOT PRODUCTION OF GRADIENT INDEX OPTICS THIS EFFORT HAS UNDERGONE AN END-ITEM CHANGE, EYE-PIECE DESIGN, REDESIGN, DELAY, AND A \$100K COST-GROWTH. THE REDESIGN IS FINISHED AND THE LENSES ARE BEING FABRICATED. THE PROJECT OFFICER IS REQUESTING A SECOND FUNDING INCREASE TO COMPLETE PHASE III.	374.0	334.0	40.0	MAY 83	JUL 85
6 04 0231	IMPROVED CASTING TECHNOLOGY (CAD/CAM) A COMPUTER DATA BASE FOR SAND CONDITIONS HAS BEEN COMPLETED AND IS BEING IMPLEMENTED. A FOUNDRY SAND TEST DATA SHEET HAS BEEN DESIGNED FOR RECORDING THE DATA DURING TESTING.	250.0		78.7	MAR 84	FEB 86
6 04 0231	IMPROVED CASTING TECHNOLOGY (CAD/CAM) ***** DELINQUENT STATUS REPORT *****	136.0		4.7	FEB 85	SEP 85

SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS DKCMT-301

PROJECT NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 84 0241	IMPROVED CASTING TECHNOLOGY NO SIGNIFICANT WORK ACCOMPLISHED ON THIS PROJECT DURING THIS REPORT PERIOD. SEE PROJECT 6828231 FOR EFFORT STATUS.	142.0		5.0	MAR 86	DEC 86
6 84 0242	DRILLING DRILLING LUGS IMPERFECT DOUBLE END HORIZONTAL DRILLING MACHINES WERE DETERMINED TO BE INADEQUATE FOR THE USE OF INDEXIBLE CARBIDE INSERT DRILLS. THE USE OF INDEXIBLE DRILLS WAS ALSO QUESTIONED. AN RFP FOR INDEXIBLE DRILLS THAT OFFSETS AND BOKES TO SIZE IS UNDERWAY.	203.0	12.5	116.8	AUG 84	DEC 85
6 84 0243	COMPUTER DIAGNOSTICS AND CONTROL FOR BURL GUIDANCE THE OBJECTIVE OF THIS PROGRAM IS TO ATTACH A MICROCOMPUTER TO A GUIDED BORE LATHE. A PROSPECTIVE CONTRACTOR HAS BEEN SELECTED. PRIOR TO CONTRACT AWARD THE CONTRACTOR MUST PASS A GOVERNMENT AUST.	308.0		44.3	JUN 85	MAY 86
6 84 0244	COMPUTER DIAGNOSTICS & CONTROL APPL TO BURE GUIDANCE (CAM) SEE HMT PROJECT 6 82 8241.	85.0		25.8	MAR 86	MAY 86
6 84 0245	COMPUTER CONTROL FOR ELECTRODEPOSITION SYSTEMS PROGRAMMING FOR CONTROL, MONITORING AND RECORDING OF THE OPERATION OF THE 8 INCH LHMOME PLATING FACILITY IS UNDERWAY. THE GRAPHIC DISPLAY UNIT HAS BEEN INTEGRATED INTO THE SYSTEM AND VISUAL DISPLAY OF THE OPERATION IS BEING PROGRAMMED.	260.0	27.0	175.0	SEP 84	SEP 85
6 84 0246	OPTIMIZE THE HEAT TREATMENT OF ROTARY FORCE TUBES TWENTY PREFORMS HAVE BEEN FORGED INTO 105MM M68 GUN TUBES AND HEAT TREATED. THE MECHANICAL PROPERTY TESTING OF EACH TUBE IS COMPLETE.	350.0	63.0	103.1	MAR 84	SEP 85
6 84 0247	APPLICATION OF EROSION RESIS LOW CONTRACTION CHROMIUM PLATE THE JOX AMP RECTIFIER IS INSTALLED AND READY FOR TEST. THE PUMP-THRU FACILITY HAS BEEN REVAMPED TO PLATE L.C. CHROMIUM AND WILL UNDERGO TESTING TO DETERMINE LEAKS, RATE OF SOLUTION HEATING AND FLOW RATES.	195.0	49.0	133.9	SEP 84	SEP 85
6 84 0248	APPLICATION OF HIGH-RATE CUTTING TOOLS TURNING TOOL INVESTIGATION CONDUCTED ON SELECTED MULTI-CLATED CARBIDE INSERTS. PROCEDURES TO CORRELATE MACHINING PROPERTIES ESTABLISHED AND IMPLEMENTED. PHOTOGRAPHIC DOCUMENTATION MADE OF TEST INSERTS.	102.0		99.3	JUN 83	JUN 85
6 84 0249	SHORT-CYCLE HEAT TREATMENT OF WEAPON COMPONENTS SPECIMENS ARE BEING MACHINED FROM 4140, 4350, 8620 AND GUN BARREL STEEL. SPECIMENS WILL BE CAST USING WOOD PATTERNS. SPECIMENS HAVE BEEN DESIGNED TO PROVIDE DATA REGARDING THE RELATIONSHIPS BETWEEN COMPOSITION CONFIGURATION AND THICKNESS OF STEEL.	152.0		25.9	JUN 85	AUG 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 30 MAY PROJECT ATTACHED REPORT
 AND SEMIANNUAL SUBMISSION CY 84 RCS JRCMT-301

PROJ NO.	TITLE + STATUS	AUTH- RIZED	CONTRACT VALUES	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 00 0249	SHORT-CYCLE HEAT TREATMENT OF WEAPON COMPONENTS A COMPUTER PROGRAM DEVELOPED BY AMAX MATERIAL RESEARCH CENTER WILL BE USED. A PROGRAM LISTING AND SAMPLE RUNS WRITTEN IN ANSI FORTRAN AND FOR THE IBM AND/OR APPLE BASIC VERSION WERE RECEIVED. RFA PERSONNEL WILL MODIFY PROGRAM FOR OUR COMPUTER SYSTEM.	165.0			MAR 86	MAR 86
6 00 0250	IMPROVED FABRICATION OF RECOIL WEAR SURFACES HISTORICAL RECORDS OF PARTICLE SAMPLES WERE EXAMINED TO OBTAIN STATISTICS ON SYSTEM FAILURE. ANALYSIS IS BEING DONE WHERE THE PI78 SYSTEM HAS SEVERE CONTAMINATION PROBLEMS. AUTHORITIES ON MACHINING STRESSES AND PRESSURE CLEANING ARE BEING CONTACTED.	28.0		5.9	DEC 84	MAR 85
6 00 0251	IMPROVED FABRICATION OF RECOIL WEAR SURFACES ----- JUST FUNDED. NO 301 REQUIRED. -----					
6 00 0252	IMPROVED MELTING PRACTICES CONTRACT HAS BEEN AWARDED AND THE SOW HAS BEEN APPROVED.	193.0	5.1	116.8	JUN 83	SEP 85
6 00 0253	IMPROVED MELTING PRACTICES A MODIFIED SOW ALONG WITH SPECIFICATIONS WAS SENT TO PROCUREMENT.	164.0		54.0	FEB 85	SEP 85
6 00 0254	INDUCTION HEATING OF A VARYING DIAMETER PREFORM IPETCHESTER COMPANY WAS AWARDED A CONTRACT TO MODIFY THE POWER CONTROL. THE MODIFICATION IS TO BE COMPLETED APRIL 1985.	301.0	53.9	123.0	MAR 84	SEP 85
6 00 0255	MACHINE TOOL DYNAMIC MEASUREMENTS AND DIAGNOSTICS ANTI-SPATE DATES FOR DELIVERY, INSPECTION, USER TRAINING, AND IMPLEMENTATION OF SYSTEM WERE ESTABLISHED IN NOVEMBER MEETING WITH CONTRACTOR PERSONNEL. ADD USER PERSONNEL WERE ALSO SELECTED AND ASSIGNED RELATIVE TO THIS PROJECT.	250.0		92.0	APR 84	SEP 85
6 00 0256	AUTOMATED SURFACE COATING OF CANNON - PAINTING DISCUSSIONS HAVE BEEN HELD ON A VARIETY OF CONCEPTS AND POTENTIAL AUTOMATION LINE LAYOUTS. THE IMPLICATIONS AND COMPLICATIONS OF APPLYING CARE IS ALSO UNDERWAY.	80.0		62.7	JAN 84	SEP 85
6 00 0259	IMPROVED MANUFACTURING PROCESS FOR FIRE CONTROL REGISTERS COMPLETED CONTACT W/ ELECTRICAL AND ELECTRONIC HARDWARE FIRMS. THE SCOPE OF WORK IS BEING PREPARED FOR THE ELECTRICAL EQUIPMENT NEEDED FOR AN ANALOG LEVELING MEASURING MACHINE. WORK IS CONTINUING ON A MEASURING MACHINE BASE.	261.0		147.8	SEP 84	SEP 85
6 00 0262	PRODUCTION METHODS FOR OPTICAL WAVEGUIDES BECAUSE MARK MERTZER RESIGNED, WESTINGHOUSE IS REVISING THE SCHEDULE. ED MARKLEY IS NOW THE PE. THE CHANNEL WAVEGUIDE AND DIRECTIONAL COUPLER DESIGN IS COMPLETE. PROTOTYPES ARE BEING FABRICATED.	480.0	306.0	174.0	JAN 83	APR 85

SUMMARY PROJECT STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 RCS DRCHT-301

PAID NO.	TITLE & STATUS	AUTHOR- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 84 0202	PRODUCTION METHODS FOR OPTICAL WAVEGUIDES THE RESULTS OF THE OPTICAL INDEX PROFILE MEASUREMENTS SHOWED THAT THE PROCESS PRESCRIPTION WAS NOT SATISFACTORY. IT WAS REVISED. A 2ND SET OF WAVEGUIDES WAS DELIVERED TO ARDC FOR EVALUATION.	155.0		123.2	APR 85	APR 85
6 85 0202	PRODUCTION METHODS FOR OPTICAL WAVEGUIDES THE SPECIFICATION OF EQUIPMENT NEEDED TO PRODUCE AND CHARACTERIZE GAPS IS COMPLETED. THE PREPARATION FOR PURCHASE IS COMPLETE. THERE IS AN MDA BETWEEN ARDC AND AIR FORCE WEAPON LAB FOR RADIATION DAMAGE RESISTANCE STUDIES.	156.0			JUL 85	JUL 85
6 82 0203	PRODUCTION/IN-PROCESS INSPECTION OF LASER RANGEFINDERS THE TECHNICAL WORK ON THIS EFFORT HAS BEEN COMPLETED. THE UTILIZATION OF THIS SYSTEM IN A PRODUCTION AND ENVIRONMENTS WILL BE USEFUL IN QUANTIFYING LASER RANGEFINDER PERFORMANCE. IT WILL ALSO BE USEFUL AS A DIAGNOSTIC TOOL.	355.0	100.0	249.0	AUG 83	MAY 85
6 82 0207	STRESS PEENING OF HELICAL COMPRESSION SPRINGS SPRINGS OF THREE DIFFERENT WIRE SIZES HAVE BEEN FABRICATED. CONVENTIONALLY PEENED OR STRESS-PEENED AND FATIGUE TESTED. DRAFT FINAL REPORT HAS BEEN RECEIVED FOR REVIEW. FINAL REPORT SHOULD BE DISTRIBUTED IN FEB 1985.	139.5	80.5	59.0	AUG 83	FEB 85
6 81 0305	INTEGRATED MANUFACTURING SYSTEM (IMS) - (CAM) SCOPE OF WORK WAS SENT OUT FOR BID IN A REQUEST FOR PROPOSAL. RESPONSES TO THE RFP HAVE BEEN RECEIVED AND CONTRACTOR SOURCE SELECTION IS IN PROGRESS.	235.0		78.6	JUL 82	SEP 85
6 82 0305	INTEGRATED MANUFACTURING SYSTEM (IMS) - (CAM) NO SIGNIFICANT WORK ACCOMPLISHED UNDER THIS PROJECT. SEE PROJECT 6818305 FOR EFFORT STATUS.	204.0		18.5	SEP 86	SEP 85
6 83 0305	INTEGRATED MANUFACTURING SYSTEM (IMS) - (CAM) THIS PROJECT IS COMPLETED. NO SIGNIFICANT ACCOMPLISHMENT DURING THIS REPORT PERIOD. SEE PROJECT 6818305 FOR EFFORT STATUS.	75.0		75.0	UCT 84	SEP 85
6 84 0305	INTEGRATED MANUFACTURING SYSTEM (IMS) (CAM) NO SIGNIFICANT WORK ACCOMPLISHED UNDER THIS PROJECT. SEE PROJECT 6 81 8405 FOR EFFORT STATUS.	1,677.0			SEP 85	SEP 85
6 85 0305	INTEGRATED MANUFACTURING SYSTEM - IMS ----- JUST FUNDED. NO 301 REQUIRED. -----					
6 82 0306	ON-LINE PRODUCTION INFORMATION SYSTEM (CAM) CONTRACT AWARDED FOR STRUCTURED ANALYSIS OF COMPUTER SYSTEMS IN PLANNING AND CONTROL FUNCTIONS. INTERVIEWS INITIATED WITH RIA MANUFACTURING SYSTEMS AND FUNCTIONAL PERSONNEL. REVIEW AND EVALUATION OF EXISTING SYSTEMS AND ENHANCEMENTS COMPLETED.	70.0	60.0	6.0	UCT 84	MAY 85

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 3 U M A K Y P K U L L T S T A T U S R E P U R T
 2ND SEMIANNUAL SUBMISSION CY 84 RCS URCMT-301

PROJ NO. TITLE • STATUS

PROJ NO.	TITLE • STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 85 0306	ON-LINE PRODUCTION INFORMATION SYSTEM - KIA (CAM) SEE PROJECT 682306 FOR SIGNIFICANT ACCOMPLISHMENTS. PROTOTYPE TOOL CONTROL SYSTEM ON A UNIX BASED MICROCOMPUTER WAS PHASED INTO USE. THE SYSTEM MAINTAINS INVENTORY LEVELS, IDENTIFIES TOOL CRITERIA, IDENTIFIES TOOL REORDERING, REQUISITIONS AND USE.	200.0	112.1		SEP 84	UCT 85
6 84 0306	ON-LINE PRODUCTION INFORMATION SYSTEM - KIA (CAM) NO SIGNIFICANT ACCOMPLISHMENTS DURING THIS REPORTING PERIOD. REVEN TO PROJECT 682306 AND 683806 FOR EFFORT STATUS.	571.0		0.9	UCT 85	FEB 86
6 84 0323	SPRAY-AND-FUZE PROCESSING OF ARMAMENT COMPONENTS SEVERAL COATING MATERIALS HAVE BEEN SELECTED AND APPLIED ON TEST COUPONS BY PUMPER PLASMA SPRAY METHOD. VARIOUS FUSION PROCESSES SUCH AS VACUUM HEAT TREAT, INDUCTION HEAT AND LASER HEAT TREAT ARE BEING APPLIED AND EVALUATED.	200.0	103.3	81.4	APR 85	JAN 85
6 85 0323	SPRAY-AND-FUZE PROCESSING OF ARMAMENT COMPONENTS AFTER THE COATING PROCESSES ARE EVALUATED BASED ON PRELIMINARY TEST MATERIALS, THE FINAL COATING WILL BE APPLIED ON ACTUAL M140 RECOIL PISTON, EVALUATED AND PROCESS OPTIMIZED. THIS EFFORT WILL BEGIN IN THE JAN-FEB 85 TIME FRAME.	48.0			DEC 85	DEC 85
6 85 0324	PROCESS CONTROLS FOR PUMPERED METAL WEAPON COMPONENTS TWELVE GROUPS OF PUMPER FORGED BLANKS WERE MADE FROM A 4000 STEEL POWDER, REPRESENTING 4 PROCESSING LEVELS FOR EACH OF 3 CARBON LEVELS. HARDENABILITY, TENSILE AND IMPACT PROPERTIES WERE DETERMINED FOR EACH GROUP AT 2 TO 3 HARDNESS LEVELS.	161.0	118.5	36.0	SEP 84	JUL 85
6 84 0324	PROCESS CONTROLS FOR P/M WEAPON COMPONENTS CONTRACT AWARDED TO DPS TECHNOLOGIES ON 17 SEP 84. AN ORDER PLACED WITH HUEGANAES TO PUMPER FORGE FOUR GROUPS OF BLANKS.	160.0	66.2	56.1	JUN 85	SEP 85
6 85 0324	PROCESS CONTROLS FOR P/M WEAPON COMPONENTS FIRST STATUS REPORT. PROCUREMENT PACKAGE IN PROCUREMENT.	300.0			SEP 85	SEP 85
6 84 0326	APPLICATION OF CORROSION RESISTANT COATINGS A STUDY WAS MADE TO IDENTIFY THE EXTENT OF THE CORROSION AND WEAR OF PARTS IN THE M16 RIFLE. A CONTRACT WAS AWARDED TO SYNER TECH INC. TO WORK ON THE UNIQUE CORROSION AND WEAR RESISTANT PROBLEM.	185.0	25.0	97.8	FEB 85	SEP 85
6 84 0329	FINE CONTROL OPTICAL DEVICES NEW PROCESS PRODUCTION TECH A CONTRACT HAS BEEN LET TO OPTO MECHANIK INC AND ONE HAS BEEN LET TO OPTIC ELECTRONIC CORP. THESE TWO FINE CONTROL PRODUCERS WILL STUDY THEIR RESPECTIVE OPERATIONS TO ASSESS THE MANUFACTURING PROBLEMS THAT THEY ARE EXPERIENCING.	424.0	275.0	90.0	APR 85	JUL 85

STATUS REPORT
SUBJECT: STATUS REPORT
2ND SEMIANNUAL SUBMISSION CY 84 MCS DRUMT-301

TITLE & STATUS

PROJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
----------	----------------	--------------------	-------------------------	-------------------------------------	----------------------------------	---------------------------------

101 - FINE CONTROL OPTICAL DEVICES NEW PROCESS PROD. TECH SPECIFIC FINDINGS AND PROPOSED SOLUTIONS RESULTING FROM THE STUDY WILL BE REPORTED NEXT PERIOD. THESE ARE USUALLY KNOWN BEFORE THE EFFORT IS FUNDED. ANY IDLING RESULTING FROM THIS EFFORT WILL BE SELF-IMPLEMENTING. THE RECOMMENDATIONS WILL DRIVE PIF.

102 - CYLINDER CUT OFF MACHINE ACQUISITION OF AN ABRASIVE CUT-OFF MACHINE SUITABLE FOR THICK WALL CANNONS IS UNDERWAY. CHANGES TO THE BASIC MACHINE DESIGN HAVE BEEN REQUESTED AND ARE BEING PROCESSED THRU PROCUREMENT CHANNELS.

103 - SKIVING (METAL SHAVING) GUN TUBE BURES MATERIAL HAS BEEN PREPARED TO CONTRACTOR SPECIFICATION AND SHIPPED TO HIS FACILITY.

104 - CUTTING OF HOT ROLLED FORGE TUBES AN AUTOMATIC ABRASIVE CUT-OFF MACHINE IS CURRENTLY UNDER CONTRACT AND BEING BUILT. MODIFICATION TO THE CONTRACT IS BEING EVALUATED BY PROCUREMENT TO INCORPORATE REQUESTED CHANGES TO THE BASIC MACHINE. IF MODIFICATION IS APPROVED NEW DELIVERY AUG 85.

105 - AUTO INSP AND PROC CONTROL OF WPNS PARTS MFG SEE 85 8370 FOR PROJECT STATUS.

106 - AUTO INSP & PROCESS CONTROL OF WPNS PARTS MFG (CAM) A BENCH SET UP OF AN ELECTRO-OPTICAL FLAW DETECTION SYSTEM WAS SUCCESSFULLY DEMONSTRATED. THIS TECHNIQUE WILL BE DEVELOPED INTO AN AUTOMATIC LASER BARREL STRAIGHTNESS INSPECTION DEVICE. THE DEMONSTRATION IS SCHEDULED FOR AUG 1985.

107 - WARM FURNING FOR WEAPON COMPONENTS ***** DELINQUENT STATUS REPORT *****

108 - WARM FURNING FOR WEAPON COMPONENTS ***** JUST FUNDED. NO 301 REQUIRED. *****

109 - DESIGN CRITERIA FOR HARDENING (CAD/CAM) ***** DELINQUENT STATUS REPORT *****

110 - FLEXIBLE MACHINING SYSTEM - KIA (CAM) A PROCUREMENT SPECIFICATION FOR DETAILED FMS ENGINEERING DESIGNS AND THE FMS ITSELF WAS PREPARED.

111 - FLEXIBLE MFG SYSTEMS W/SPECIAL TOOLING SEE SUBTASKS.


SUBM A K Y P R O J E C T S T A T U S R E P O R T
2ND SEMIANNUAL SUBMISSION CY 84 KCS URCMT-301

PROJ NO.	TITLE + STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
0 04 0416 01	FLEXIBLE MACHINING SYSTEM A PROCUREMENT STRATEGY WAS DEVELOPED AND APPROVED. TWO DM THREE DETAILED FMS DESIGNS WILL BE PURCHASED DURING THE NEXT REPORTING PERIOD.	200.0		16.0	UCT 85	FEB 86
0 04 0416 02	FLEXIBLE MFG SYSTEM W/SPECIAL TOOLING KIA-CAM ***** DELINQUENT STATUS REPORT *****				SEP 85	SEP 85
0 04 0416	FLEXIBLE MFG SYSTEM W/SPECIAL TOOLING - KIA ----- JUST FUNDED. NO 301 REQUIRED. -----					
0 04 0416 02	FLEXIBLE MFG SYS W/SPECIAL TOOLING - KIA (CAM) ----- JUST FUNDED. NO 301 REQUIRED. -----					
0 04 0420	APPLICATION OF LASERS TO CANNON MANUFACTURE A PROPOSAL HAS BEEN SUBMITTED FOR THE PURCHASE OF AN ND-YAG LASER ENGRAYER. A CONTRACT HAS BEEN AWARDED TO SPECTRA PHYSICS TO PROVIDE SERVICES ON HEAT TREATING THREE DIFFERENT PARTS USING A CO2 CONTINUOUS WAVE LASER.	622.0	3.5	64.0	SEP 86	SEP 86
0 04 0420	AUTOMATED WELDING OF ROTARY FORGE HAMMERS REQUEST FOR OUTSIDE CONTRACT HAVE BEEN PREPARED AND SENT TO PROCUREMENT. SPECIFICATIONS ARE BEING PREPARED FOR AN AUTOMATED AIR-ARC CHUING SYSTEM.	137.0		30.8	SEP 86	NOV 85
0 04 0420	AUTOMATED WELDING OF BURE EVACUATORS SPECIFICATIONS AND WORK PARAMETERS ARE BEING READY FOR PROCUREMENT.	215.0		22.7	SEP 86	JUL 86
0 04 0423	IN PROCESS CONTROL OF BEAS HEAT TREAT SYSTEM (CAM) AN ACCEPTABLE BLUOER HAS NOT BEEN OBTAINED FOR STUDIES OF THE TWO FURNACES IN THE BEAS HEAT TREAT SYSTEM. THE RESULTS OF THESE TEMPERATURE STUDIES MUST BE OBTAINED BEFORE THE SPECIFICATION CAN BE COMPLETED FOR THE COMPUTER MONITOR AND CONTROL.	125.0		9.0	JUN 86	SEP 86
0 04 0424	REPLY CURRENT IMPROVEMENT OF BOB TOPS TEST WERE COMPLETED USING THE 15MM SENSOR HEAD ON A SECTION OF THE BEAS HEAT TREAT SYSTEM. THE TESTS HAVE PROVED INCCLUSIVE AS TO WHETHER THE TEST CURRENT DEVICE WILL BE EFFECTIVE IN LOCATING CRACKS.	118.0		21.2	JUL 85	FEB 86
0 04 0425	COMMON CYCLE PROFILE MEASUREMENT SYSTEM THE 0 04 0420 FOR PROJECT STATUS.	148.0		16.7	SEP 85	JUN 85
0 04 0426	COMMON CYCLE PROFILE MEASUREMENT SYSTEM A COMPLETE SET OF SPECIFICATIONS WERE SUBMITTED TO PROCUREMENT. A CONTRACT WILL BE AWARDED USING BOTH FY84 AND FY85 FUNDS.	147.0			JUL 86	JUL 86

TITLE + STATUS

PROJ NO.	TITLE + STATUS	AUTHORIZED	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 84 0437	VERIFICATION OF WEAPON CASTINGS (HIP) EVALUATION OF SMALL SPECIMENS IS CONTINUING TO DETERMINE THE CORRECT PROCESSING PARAMETERS. MUZZLE BRAKE CASTINGS WITH PROMISITY ARE AWAITING HIPPING AND EVALUATION.	108.0	75.0	19.0	SEP 86	SEP 86
6 84 0439	IMPROVED RIFLING PROCEDURES TITANIUM NITRIDE COATING FOR HIGH SPEED STEEL RIFLING CUTTERS WAS EVALUATED AND DETERMINED TO BE ADVANTAGEOUS. A REQUEST FOR SERVICE IS BEING PROCESSED TO HAVE A SET OF 10MM M68 BRUACHES LOADED WITH TITANIUM NITRIDE.	80.0		45.0	SEP 85	SEP 85
6 84 0440	BRAIDED PROCESS FOR MORE EVACUATOR A BRAIDING MACHINE WAS PURCHASED AND INSTALLED. A ROBOT HAS BEEN ORDERED, AND ACTION WAS INITIATED TO PURCHASE A RESIN ACTUATOR.	260.0	111.6	129.0	SEP 84	JUN 86
6 84 0449	OPTIMAL RIFLING CONFIGURATION FOR CR PLATING ----- JUST FUNDED. NO 301 REQUIRED. -----					
6 84 0473	APPL FUSED SALT PROCESS TO COAT TANTALUM ON L CAL LINERS APPROPRIATE DOCUMENTATION FOR SPECIFIC EQUIPMENT TO FABRICATE AND CONTROL A FUSED SALT BATH IS 95% COMPLETE. DESIGN OF THE PROCESSING UNIT HAS BEEN COMPLETED. SITE LAYOUT AND CONSTRUCTION DETAILS ARE BEING DEVELOPED.	242.6	145.0	33.1	SEP 85	SEP 85
6 84 0473	APPL FUSED SALT PROCESS NO ACTIVITY CAN BE REPORTED AS OF THIS DATE.	100.0			SEP 86	SEP 86
6 84 0474	APPL OF PARTIAL REFRACTORY LINERS TO CANNON TUBES THE 30M TO PRODUCE INDUCTION HEATING AND WORK HANDLING EQUIPMENT WAS PREPARED AND SUBMITTED. A BRUACHING FIXTURE WAS DESIGNED AND PROCUREMENT ACTION WAS INITIATED. THE DESIGN LAYOUT FOR THE PROTOTYPE FACILITY WAS STARTED.	389.0	232.9	44.1	SEP 86	SEP 86
6 84 0474	APPL OF REFRACTORY LINERS TO CANNON TUBES NO REPORTABLE EFFORT HAS BEEN MADE DURING THIS REPORTING PERIOD.	118.0			SEP 86	SEP 86
6 84 0511	CASTING OF ANTI-FRICTION METAL COMPONENTS ----- JUST FUNDED. NO 301 REQUIRED. -----					
6 84 0544	MIKE E.O.M. MACHINING OF RIFLING BROACHES COORDINATION BETWEEN THIS PROJECT AND AN EXISTING EQUIPMENT ACQUISITION ACTION IS CONTINUING. IT IS INTENDED THAT THIS PROJECT WILL MODIFY THE INCOMING EQUIPMENT TO SATISFY SEVERAL REQUIREMENTS.	70.0			JAN 86	JAN 86

PRJ NO.	TITLE & STATUS	AUTHORIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE
6 89 0540	MACHINERY CONDITIONS SURVEILLANCE SYSTEM ENGINEERING STUDY AND SYSTEM SPECS HAVE BEEN COMPLETED. STEP ONE OF TECH PROPOSAL TO BE OPENED DURING FEB 1985.	253.0			SEP 87	SEP 87
6 89 0551	ELECTROPOLISHING TO IMPROVE TUBE FATIGUE LIFE ----- JUST FUNDED. NO JOI REQUIRED. -----					
6 89 0554	JOI FOR CANNON CWD/CAM/CUMM AN EVALUATION OF THE CURRENT OPERATIONS WAS COMPLETED. A TECHNICAL APPROACH STUDY WAS COMPLETED AND IDENTIFIED THE STATE-OF-THE-ART CAE/CAM/CUMM TECHNOLOGIES AS THEY APPLIED TO THE WATERVULF ARSENAL REQUIREMENT. LOCAL AREA NETWORK PLANS INITIATED.	1,010.0			JAN 86	JAN 86
6 89 0560	APPLICATION OF COUNTER HOLDER EQUIPMENT TO ROTARY FORGING AN ORDER HAS BEEN PLACED TO PURCHASE HOLLOW PREFORMS OF THREE DIFFERENT SIZES TO BE USED IN TESTING COUNTER HOLDER.	190.0			DEC 85	JUL 85
6 89 0563	GENERIC JON SYNTHETICATOR THIS PROJECT WAS JUST STARTED.	105.0			SEP 88	SEP 88
6 89 0600	ROBOTIC WELDING - RIA ----- JUST FUNDED. NO JOI REQUIRED. ----- APPLICATION OF FLUIDIZED BED HEAT TREATMENT ----- JUST FUNDED. NO JOI REQUIRED. -----					
6 89 0645	MANUFACTURE OF MULTI-LOG BREACH MECHANISMS INITIAL ANALYSIS HAS DETERMINED THAT MODIFICATION TO THE PREVIOUSLY DEVELOPED CREEP FEED GRINDING PROCESS MAY BE FEASIBLE. ALTERNATE EQUIPMENT AND ADDITIONAL METHODWORK IS ANTICIPATED.	80.0			JAN 86	JAN 86
6 89 0653	A THREE DIMENSIONAL NON-CONTACT MEASURING SYSTEM THE PURCHASE DESCRIPTION HAS BEEN PREPARED AND IS IN THE PROCESS OF BEING REVIEWED BY VARIOUS ARSENAL SECTIONS.	125.0			DEC 86	JUL 86



TROOP SUPPORT COMMAND (TROSCOM)

AMRDL

US Army Applied Technology Laboratory
Army Research Technology Lab (AVSCOM)
ATTN: DAVDL-ATL-ATS/J. Waller
Fort Eustis, VA 23604

C: 804 878-5921/2401
AV: 927-5921/2401

AVSCOM

US Army Aviation Systems Command
ATTN: AMSAV-PEC/Mr. Fred Reed
4300 Goodfellow Blvd.
St. Louis, MO 63120

C: 314 263-3079/3080
AV: 693-3079/3080

CECOM

US Army Communications & Electronics Command
ATTN: AMSEL-POD-P-3/Mr. Al Feddeler
AMSEL-PC-SI-1/Mr. Leon Field
Fort Monmouth, NJ 07703

C: 201 535-4926
AV: 995-4926
C: 201 532-4035
AV: 992-4995

DESCOM

US Army Depot Systems Command
ATTN: AMSDS-DM-RIT/Mr. Mike Ahearn
Chambersburg, PA 17201

C: 717 263-6591
AV: 238-6591

ERADCOM

US Army Electronics R&D Command
ATTN: AMERA-PC-CP/Mr. Harold Garson
2800 Powder Mill Road
Adelphi, MD 20783

C: 202 394-3812
AV: 290-3812

HDL

Harry Diamond Laboratories
ATTN: LEMHB-PO-F/Mr. Julius Hoke
2800 Powder Mill Road
Adelphi, MD 20783

C: 202 394-1551
AV: 290-1551

IBEA

US Army Industrial Base Engineering Activity
ATTN: AMXIB-M/Mr. James Carstens
Rock Island, IL 61299-7260

C: 309 782-5113
AV: 793-5113

NICOM

US Army Nike Missile Command
ATTN: LAMM-RT/Mr. Bobby Park
Redstone Arsenal, AL 35898

C: 205 876-2147
AV: 746-2147

RIA

Rock Island Arsenal
ATTN: AMRIA-REM/Mr. J. W. McGarvey
Rock Island, IL 61299-5000

C: 309 782-4142
AV: 793-4142

USAM

US Army Ammunition Management Command
ATTN: USAM-PM/Mr. Donald Cargo
Wheeler, MT 59000

C: 313 574-8709
AV: 786-6191

ARMY MMT PROGRAM REPRESENTATIVES

Department of the Army

ODCSRDA

ATTN: DAMA-PPM-P/LTC S. Marsh
Room 3C400, The Pentagon
Washington, DC 20310

C: 202 695-0507
AV: 225-0506

HQ, AMC

US Army Materiel Command
ATTN: AMCMT/Mr. F. Michel
5001 Eisenhower Avenue
Alexandria, VA 22333-0001

C: 202 274-8284/8298
AV: 284-8284/8298

AMCCOM

US Army Armament, Munitions & Chemical Command
ATTN: AMSMC-PBS-A (R)/Mr. Carrol Schumacher
Rock Island, IL 61299-6000

C: 309 782-3517/3665
AV: 793-3517/3665

US Army Armament, Munitions & Chemical Command
Armament Research and Development Center
ATTN: AMCAR-PMP-P/Mr. Donald J. Fischer
Dover, NJ 07801

C: 201 724-6092
AV: 880-6092

US Army Armament, Munitions & Chemical Command
Chemical Research and Development Center
ATTN: AMCAR-PMI/Mr. John Kurtz
Building 8101
Aberdeen Proving Grounds, MD 21010

C: (301) 724-3418/3586
AV: 584-3418/3586/3010

US Army Armament, Munitions & Chemical Command
Production Base Modernization Agency
ATTN: AMXMC-PB (D)/Mr. Joseph Taglairino
Dover, NJ 07801

C: 201 724-3560/3563
AV: 880-3560/3563

AMC Intern Training Center

ATTN: AMXMC-ITC-E/Mr. Mickey Carter
Red River Army Depot
Texarkana, TX 75507

C: 214 838-2001
AV: 829-2001

AMETA

US Army Management Engineering Training Activity
ATTN: AMXCM-ME/Mr. Paul Wagner
Rock Island, IL 61299

C: 309 782-4041
AV: 793-4041

AMMRC

US Army Materials & Mechanics Research Center
ATTN: AMXMP-PP/Mr. John Gassner
Watertown, MA 02172

C: 617 923-5521
AV: 955-5521

APPENDIX IV:

ARMY MMT PROGRAM REPRESENTATIVES

to

SUMMARY PROJECT STATUS REPORT

COLUMN 1. PROJECT NUMBER

A project identified by the first and last four digits which corresponds to the project title for the life of its execution. However, for accounting and reporting purposes, a project is recognized by the totality of its seven-digit numeric or alphanumeric number. Example:

3 75 6241

Project identifying number, which corresponds to the project title and is designated by action command.

Fiscal year of funding - the only two digits that may vary according to funding frequency (7T for FY transition).

Action command (see list in Appendix I).

COLUMN 2. Subtask identifier, if any.

COLUMN 3. PROJECT TITLE

The title descriptive of project effort.

COLUMN 4. An abstract of project status taken from the Project Status report. Whenever possible, technical accomplishments during the reporting period were summarized.

COLUMN 5. AUTHORIZED

The total amount of funds authorized in dollars, to complete the project.

COLUMN 6. CONTRACT VALUES

The portion of authorized funds actually expended or obligated for work performed by private industry.

COLUMN 7. EXPENDED LABOR AND MATERIAL

The portion of authorized funds actually expended in-house, namely within the Government.

COLUMN 8. ORIGINAL PROJECTED COMPLETION DATE

Calendar date clearly given in, or the nearest calendar month and year as could be read from the Milestone Chart of, the very first Project Status Report, RCS DRCMT-301.

COLUMN 9. PRESENT PROJECTED COMPLETION DATE

Calendar date clearly given in, or the nearest calendar month and year as could be read from Milestone Chart of, the latest Project Status Report, RCS DRCMT-301.

PRJ NO.	TITLE + STATUS	AUTH- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL PROJECTED COMPLETE DATE	PRESENT PROJECTED COMPLETE DATE		
4 85 6107	IMPROVED MVT TRACK PROJECT WORK WAS DIVIDED INTO TWO TASKS. A CONTRACT FOR TASK 1 WAS PLACED, AND A REQUEST FOR PROCUREMENT OF CONTRACT FOR PHASE 2 IS IN PROCESS.	450.0	160.0	15.0	SEP 85	SEP 85		
4 84 6121	CAU/CAN FOR THE BRADLEY FIGHTING VEHICLE SEE INDIVIDUAL SUBTASKS UN 4 84 6121.	606.0	580.0	8.0	JAN 86	JAN 86		
4 84 6121 01	ROBOTIC WELDING THE FOLLOWING TASKS WERE COMPLETED. PROGRAM PLAN APPROVED, CONSTANT CURRENT POWER SUPPLY INSTALLED, WIRE FEEDER MODIFIED, SAMPLE PLATES FABRICATED, LITERATURE SURVEY STARTED AND VENDORS LIST MADE FOR TUBES AND WIRE FEEDERS.	606.0	580.0	8.0	JAN 86	JAN 86		
4 85 6121	CAU/CAN FOR THE BRADLEY FIGHTING VEHICLE ----- JUST FUNDED. NO 301 REQUIRED. -----							
4 85 6123	CERAMIC TURBOCHARGER ROTOR A PROCUREMENT REQUEST AND DETERMINATION AND FINDINGS HAVE BEEN WRITTEN.	250.0		5.0	SEP 86	SEP 86		
4 85 6125	WELD PROCESSING PLANNING AND CONTROL FUNDS TRANSFERRED TO AMMC DEC 84, EFFORT UNDERWAY.	275.0			UCT 85	UCT 85		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)

THIS FORM IS USED FOR SUMMARIZING
 THE MMT PROGRAM PROJECTS' STATUS.
 USER'S GUIDE BELOW EXPLAINS THE
 SIGNIFICANCE OF EACH COLUMN HEREIN.

APPENDIX III: USER'S GUIDE

PROJECT SLIPPAGE

COMMAND	NO. ACTIVE PROJECTS	PROJECT SLIPPAGE DISTRIBUTION (PERCENT)						
		NO DATA	0 MO	1-6 MO	7-12 MO	13-18 MO	19-24 MO	25+ MO
AMETA	8	13		13			25	50
DESCOM	8	13	38			25	13	13
ERADCOM	44	20	36	7	11	5	7	14
TMDE	4		25	25		50		
AMMRC	8		38	13	25		13	13
TECOM	5	20	40	20				20
AVSCOM	61	18	43	16	10		3	10
CECOM	19	5	53			11	16	16
MICOM	22	9	59	23	5	5		
TACOM	53	6	34	9	13	13	6	19
AMCCOM (AMMO)	160	13	36	14	6	9	5	16
AMCCOM (WPNS)	121	8	29	7	17	6	15	17
TROSCOM	3		67					33
SUMMARY (AMC WIDE)	516	12	36	11	10	7	8	16
2ND CY83 SUMMARY	511	27	20	10	14	8	7	14

Figure 1 - Slippage Profile

PROJECT SLIPPAGE

The purpose of this study is to monitor trends in the timeliness of the MMT Project Execution. Figure 1 is a slippage profile for each command and for the program as a whole. As in the past, the slippage profile has shown very little change. The number of projects in the "No Data" column is usually larger during the 2nd period of the year than the 1st since that is the period when most new projects are funded. When combined with the figures from the "0 Mo" column, you have that part of the program for which no slippage problems exist. As can be seen, the combination of these two columns for this period is almost identical to those of the corresponding 2nd half CY83 period. The other five columns continue to remain within the percentage point range which has consistently been exhibited from reporting period to reporting period. In the comparison reporting period, the percentage of projects which had slipped more than 1 year was, for the first time under 30%. Over the years, this number had varied between 32% and 37%. In the current period that number is back over 30%.

There are two problems that affect accurate project slippage reporting. One problem is delinquent status reports which, during the current reporting period, numbered 28. This delinquency results in a larger number of active projects because final status reports are not submitted for those delinquent projects that have in actuality been closed out. These "completed" projects then increase in months of slippage which could account for a larger than actual percentage of projects in the higher slippage columns. A further decrease in delinquency of project status reports will improve the accuracy of the project slippage profile.

Another problem that affects accurate project slippage reporting is the basis on which final status reports are submitted. Some organizations await financial close-out before submitting final status reports and some await for the entire work effort to be done in order to avoid the preparation of technical reports for the "completed" interim projects. By doing this, several months might be added to the apparent duration of the project. The general policy has been that final status reports should be submitted when the technical work for each project has been physically completed. If outstanding financial action does not hinder project implementation, then the time required for financial close-out is not meant to be added to an indicator which measures engineering achievement. Continued emphasis on using a consistent basis for project close-out, namely technical completion, will provide a more accurate accounting of the technical life of MMT projects.

APPENDIX II: PROJECT SLIPPAGE

APPENDIX: ARMY ACTION COMMAND/ACTIVITY IDENTIFICATION

<u>Action Command Identifier</u>	<u>Acronym</u>	<u>Command</u>
Management Engineering Training Activity	AMETA	D
Depot Systems Command	DESCOM	G
Electronics R&D Command	ERADCOM	H
Test Measurement Diagnostic Equipment Support Group	TMDE	K
Army Materials and Mechanics Research Center	AMMRC	M
Test & Evaluation Command	TECOM	O
Aviation Systems Command	AVSCOM	1
Communications & Electronics Command	CECOM	2
Missile Command	MICOM	3
Tank-Automotive Command	TACOM	4
Armament, Munitions, & Chemical Command (Munitions)	AMCCOM (Ammo)	5
Armament, Munitions, & Chemical Command (Weapons)	AMCCOM (Wpns)	6
Troop Support Command	TROSCOM	7

NOTE: Abbreviation - R&D - Research and Development

APPENDIX I: COMMAND IDENTIFICATION

APPENDICES

MANUFACTURING METHODS AND TECHNOLOGY PROGRAM
 SUMMARY PROJECT STATUS REPORT
 2ND SEMIANNUAL SUBMISSION CY 84 WCS DRCMT-301

PROJ NO.	TITLE * STATUS	AUTHO- RIZED (\$000)	CONTRACT VALUES (\$000)	EXPENDED LABOR AND MATERIAL (\$000)	ORIGINAL		PRESENT	
					PROJECTED COMPLETE DATE	DATE	PROJECTED COMPLETE DATE	DATE
E 81 3717	HIGH TEMPERATURE TURBINE NOZZLE FOR 10 KW POWER UNIT ALL PLANNED TESTING FOR THE EVALUATION OF CERAMIC NOZZLES WAS COMPLETED. THE FINAL TECHNICAL REPORT WAS DRAFTED.	422.0	322.0	100.0	APR 82	JUN 85		
E 84 3796	COMBAT VEHICLE DEPERMING PRODUCTION FACILITY PHASE 1- THE DESIGN PHASE WAS COMPLETED IN JAN 84. VEHICLE SIGNATURE MEASUREMENTS WERE COMPLETED IN FEB 84. THE FABRICATION PHASE WORK BEGAN IN MID JUNE 84 AND WILL BE OF EIGHTEEN MONTHS DURATION.	1,628.0	1,624.0	4.0	DEC 85	UCT 85		
E 85 3796	COMBAT VEHICLE DEPERMING PRODUCTION FACILITY NO SEPARATE STATUS PROVIDED FOR THIS FY. SEE STATUS FOR E84 3796.	860.0	776.0	29.2	DEC 85	DEC 85		

T R O O P S U P P O R T C O M M A N D
CURRENT FUNDING STATUS, 2ND CY84

FISCAL YEAR	NO. OF PROJECTS	AUTHORIZED FUNDS (\$)	C O N T R A C T A L L O C A T E D (\$)	F U N D I N G E X P E N D E D (\$)	I N H O U S E R E M A I N I N G (\$)	F U N D I N G E X P E N D E D (\$)
81	1	422,000	322,000	322,000 (100%)	100,000	100,000 (100%)
82	0	0	0	0 (0%)	0	0 (0%)
83	0	0	0	0 (0%)	0	0 (0%)
84	1	1,628,000	1,624,000	818,200 (50%)	4,000	4,000 (100%)
85	1	860,000	776,000	0 (0%)	84,000	29,200 (34%)
TOTAL	3	2,910,000	2,722,000	1,140,200 (41%)	188,000	133,200 (70%)
AUTHORIZED FUNDING		CONTRACT ALLOCATED 94%		INHHOUSE REMAINING 6%		

TECOM

US Army Test & Evaluation Command
ATTN: AMSTE-AD-Mr. William Deaver
Aberdeen Proving Ground, MD 21005

C: 301 278-3677
AV: 283-3677

TMDE

US Army Test Measurement Diagnostic Equipment Support Group
ATTN: AMXTM-S/Mr. Ken Magnant
Redstone Arsenal, AL 35898

C: 205 876-1850/2575
AV: 746-1850/2575

TROSCOM

US Army Troop Support Command
ATTN: AMSTR-PT/Mr. Richard Green
4300 Goodfellow Blvd.
St. Louis, MO 63120

C: 314 263-2878
AV: 693-2818

US Army Troop Support Command
Belvoir R&D Center
ATTN: STRBD-HE/Mr. K. K. Harris
Fort Belvoir, VA 22060

C: 703 664-5433
AV: 354-5433

US Army Troop Support Command
Natick R&D Center
ATTN: STRNC-EML/Mr. Ralph Merullo
Natick, MA 01760

C: 617 651-4899
AV: 256-4899

WVA

Watervliet Arsenal
ATTN: SMCWV-PPI/Mr. William Garber
Watervliet, NY 12189

C: 518 266-5319
AV: 974-5319

DISTRIBUTION

PROJECT EXECUTION REPORT

AMXIB-MT
DISTRIBUTION:

Department of the Army:

HQDA, OASARDA, ATTN: MT Represenatative
HQDA, DCSRDA, ATTN: DAMA-PPM-P/LTC S. Marsh
HQDA, DCSRDA, ATTN: DAMA-WSW/Mr. Jack Lynn

Department of Defense:

OUSDRE (R&AT), ATTN: Dr. Lloyd L. Lehn (2 cys)

US Army Materiel Command:

Cdr, ATTN: AMCCG
Cdr, ATTN: AMCDE
Cdr, ATTN: AMCDMD
Cdr, ATTN: AMCDMR
Cdr, ATTN: AMCMT/Mr. Fred Michel (20 cys)
Cdr, ATTN: AMCPP
Cdr, ATTN: AMCPP-I
Cdr, ATTN: AMCPP-I/Mary Brittain
Cdr, ATTN: AMXAM-TL/Technical Library
Deputy Exec Dir for Conventional Ammo, ATTN: AMXED-AL/Mr. Jim Lutterback

US Army Armament, Munitions and Chemical Command:

Cdr, ATTN: AMSMC (D)
Cdr, ATTN: AMSMC-AS (R)
Cdr, ATTN: AMSMC-ASA (R)
Cdr, ATTN: AMSMC-CG (R)
Cdr, ATTN: AMSMC-IRB-C (R)
Cdr, ATTN: AMSMC-LEP (R) (5 cys)
Cdr, ATTN: AMSMC-PB (D)/Mr. Joseph Taglairino
Cdr, ATTN: AMSMC-PBM-PC (D)/Mr. W. Donnelly (5 cys)
Cdr, ATTN: AMSMC-PBM-TI (D)/Mr. Richard Koppenaal
Cdr, ATTN: AMSMC-PBS-A (R)/Mr. Carrol Schumacher (3 cys)
Cdr, ATTN: AMSMC-QAK (R)/Mr. Richard Fer
Cdr, ATTN: AMSMC-QAR-I (D)/Mr. Weinberg
Cdr, ATTN: AMSMC-QAS-T (D)/Mr. J. Vega
Cdr, ATTN: SMCAR-ESP-L (R)/Technical Library (3 cys), [Defense Technical Information Center, ATTN: DDR-1 (2 cys)]

Armament Research & Development Center:

Cdr, ATTN: SMCAR-PMP-P/Mr. Donald J. Fischer (8 cys)
PM, Cannon Artillery Weapons Systems, ATTN: AMCPM-CAWS

Chemical Research & Development Center:

Cdr, ATTN: SMCCR-PMI/Mr. John Kurtz, Mr. Joe Abbott (2 cys)
Cdr, ATTN: SMCCR-CLY-T/Technical Library

AMXIB-MT
DISTRIBUTION (Cont'd):

US Army Aviation Systems Command:

Cdr, ATTN: AMSAV
Cdr, ATTN: AMSAV-PEC/Mr. Fred Reed
Cdr, ATTN: AMSAV-QE/Mr. A. Spratt
Cdr, ATTN: Technical Library

US Army Belvoir R&D Center:

Cdr, ATTN: STRBD
Cdr, ATTN: STRBD-HE/Mr. K. K. Harris
Cdr, ATTN: Technical Library

US Army Communications & Electronics Command:

Cdr, ATTN: AMSEL
Cdr, ATTN: AMSEL-PA-M/Mr. C. Faulkner
Cdr, ATTN: AMSEL-PC-SI-I/Mr. Leon Field
Cdr, ATTN: AMSEL-POD-P-G/Messrs. Feddeler, Esposito, Resnic (1 cy ea)
Cdr, ATTN: RD&E Technical Documents Center

US Army Depot Systems Command:

Cdr, ATTN: AMSDS-QM/Mr. T. Wolf
Cdr, ATTN: AMSDS-RM-EIT/Mr. Mike Ahearn

US Army Electronics R&D Command:

Cdr, ATTN: DELET-R/Mr. Joseph Key
Cdr, ATTN: AMDEL
Cdr, ATTN: AMDEL-PA/Mr. J. Goon
Cdr, ATTN: AMDEL-PC-SP/Mr. Harold Garson

US Army Materials and Mechanics Research Center:

Dir, ATTN: AMXMR, AMXMR-M, AMXMR-PL
Dir, ATTN: AMXMR-EO/Dr. Morton Kliman
Dir, ATTN: AMXMR-PP/Mr. John Gassner (2 cys)
Dir, ATTN: AMXMR-STQ/Mr. H. Campbell, Mr. Paul Rolston (5 cys)
Dir, ATTN: Technical Library

US Army Missile Command:

Cdr, ATTN: AMSMI
Cdr, ATTN: AMSMI-ET/Mr. Bobby Park, Mr. Bob Austin
Cdr, ATTN: AMSMI-Q/Mr. Gil Hutchens
Cdr, ATTN: AMSMI-RST/Mr. Lloyd Chapman
Cdr, ATTN: SLD/Magazine Room
Cdr, ATTN: AMTIN-RA

US Army Materiel Eval Center:

Cdr, ATTN: MTEND
Cdr, ATTN: MTEND-EMI/Mr. R. Merullo

US Army Materiel Development Command:

Dir, ATTN: MMDIA-INT/Mr. F. Braun
Dir, ATTN: MMDIA-INT/Mr. Don Cargo
Dir, ATTN: MMDIA-INT
Dir, ATTN: Technical Library

AMXIB-MT

DISTRIBUTION (Cont'd):

US Army Test and Evaluation Command:

Cdr, ATTN: AMSTE

Cdr, ATTN: AMSTE-AD-M/Mr. William Deaver

US Army TMDE Support Group:

Cdr, ATTN: AMXTM

Cdr, ATTN: AMXTM-S/Mr. Ken Magnant

US Army Troop Support Command:

Cdr, ATTN: AMSTR

Cdr, ATTN: AMSTR-IT/Mr. Richard Brown

Cdr, ATTN: AMSTR-S/Mr. W. Noel

Aberdeen Proving Ground:

Cdr, ATTN: ATEAP-MT-M/Mr. T. D. Brown

Watervliet Arsenal:

Cdr, ATTN: SMCWW-P&I/Mr. R. McCabe, Mr. William Garber

Cdr, Benet Arms Lab, ATTN: AMSWM-LCP-O/Dr. F. Heiser

Cdr, Benet Arms Lab, ATTN: AMSWM-LCP-IL/Tech Library

Arsenals:

Cdr, Pine Bluff Arsenal (PBA), ATTN: SMC PB-CO

Cdr, Rock Island Arsenal (RIA), ATTN: SMCRI-CO

Cdr, Rock Island Arsenal (RIA), ATTN: SMCRI-ENM/Mr. J. W. McGarvey

Cdr, Rocky Mountain Arsenal (RMA), ATTN: SMC RM-IS

Army Ammunition Plants:

Cdr, Crane AAP, ATTN: SMC CN-ED, SMC CN-QAM-C/Mr. S. R. Caswell

Cdr, Hawthorne AAP, ATTN: SMC HW-ADF

Cdr, Holston AAP, ATTN: SMC HO-CO

Cdr, Iowa AAP, ATTN: SMC IO-CO

Cdr, Lone Star AAP, ATTN: SMC LS-CO

Cdr, Milan AAP, ATTN: SMC MI-EN

Cdr, Mississippi AAP, ATTN: SMC MS

Depots:

Cdr, Anniston Army Depot, ATTN: SDSAN-PPM/Shelly Cewell, SDSAN-DRM-MOD/
R. W. Tucker, SDSAN-PPM-PPM/Mike Trovse

Cdr, Corpus Christi Army Depot, ATTN: SDSCC-MPI/Mike Adhern, SDSCC-CME/
Brenda Lane, SDSCC-MPI/Dor Wells

Cdr, Letterkenny Army Depot, ATTN: SDSLE-MME/David Kaufman, SDSLE-MMS/
Gerald Cline

Cdr, Mainz Army Depot, ATTN: SDSMZ-FMD/Puby Damesone

Cdr, New Cumberland Army Depot, ATTN: SDSNC-ME, SDSNC-F/Joseph Bush

Cdr, Red River Army Depot, ATTN: SDSRR-MO, SDSRR-ME/Gary Fuller

Cdr, Sacramento Army Depot, ATTN: SDSRA-QSM-2/Mike Sheehan, SDSRA-RPM-1/
Pat Coghlan, SDSRA-R/E. Grindle

Cdr, Seneca Army Depot, ATTN: SDSSE-FX/Scott Woodworth

Cdr, Sharpe Army Depot, ATTN: SDS SH-FMD/John Creedon

AMXIB-MT

DISTRIBUTION (Cont'd):

Depots (Cont'd):

Cdr, Sierra Army Depot, ATTN: SDSSI-DED/Donald Smedes
Cdr, Tobyhanna Army Depot, ATTN: SDSTO-ME, SDSTO-ME-E/Frank Estock
Cdr, Tooele Army Depot, ATTN: SDSTE-MAE, SDSTE-FM/Stam Perkes, SDSTE-MAE-E/
Douglas Deem

Army Organizations:

Dir, AMC Intern Training Center, ATTN: AMXMC-ITC-E/Mr. Carter, Mr. Achord
Cdr, Army Installations & Services Activity, ATTN: AMXEN-RI
Cdr, Army Logistics Management Ctr (ALMC), ATTN: AMXMD
Dir, Army Management Engineering Training Activity (AMETA), ATTN: AMXOM-SE/
Dr. Shallman (3 cys)
Cdr, Army Signals Warfare Lab, ATTN: DELSW-MP
Cdr, Army Foreign Science and Technology Ctr (FSTC), ATTN: AMXST-MT1/
Mr. James Wamsley
Cdr, Detroit Arsenal Tank Plant, ATTN: AMCPM-M60-TP/Mr. Tom Zemke (2 cys)
Cdr, Harry Diamond Labs, ATTN: DELHD-PO-P/Mr. Julius Hoke
Cdr, Night Vision & Electro-Optics Lab, ATTN: DELNV-SE
PM, Mobile Electric Power, ATTN: AMCFM-MEP
PM, Stand-off Target Acquisition System, ATTN: AMCPM-STA

Air Force:

Cdr, Air Force Logistics Command, ATTN: AFLC-MAX
Cdr, Air Force Systems Command, ATTN: SD/PDP/Mr. Henry Black
Cdr, Air Force Wright Aeronautical Lab, ATTN: AFWAL/LT, AFWAL/MLS, AFWAL/MLTE,
AFWAL/MLTN
Cdr, Hanscom AFB, ATTN: AFGL-SULL/R. Bergmann
Cdr, San Antonio Air Logistics Ctr, ATTN: B. Boisvert-MMEI, Kelly AFB

Navy Organizations:

Cdr, Naval Material Command, ATTN: Code 064/Mr. J. W. McInnis
Dir, Naval Mat Comd Ind Resources Detachment, Officer-In-Charge, Bldg. 75-2
Cdr, Naval Ocean Systems Ctr, ATTN: Code 926/Dr. Wil Watson
Cdr, Naval Ordnance Station, ATTN: Code 5253/Mr. Craig Smith
Cdr, Naval Sea Systems Command, ATTN: Code SEA-05R23/Mr. T. E. Draschil
Cdr, Naval Weapons Ctr, ATTN: Code 36404

END

FILMED

7-85

DTIC